

PROCUREMENT PLAN (Textual Part)

Project information: Mongolia Export Development Project (P147438)

Project Implementation agency: Agricultural Reinsurance Joint Stock Company (AgRe)

Date of the Procurement Plan: March 07, 2017

Period covered by this Procurement Plan: March 01, 2017 - March 01, 2018

1. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

2. The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

3. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

3.1 National Open Competitive Procurement

When the Borrower uses its own national open competitive procurement arrangements as set forth in Chapter Two of the Public Procurement Law of Mongolia enacted on December 1, 2005, as amended several times with the latest amendment on February 9, 2017, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Participation in Bidding and Preferences

- (i) Government-owned enterprises in Mongolia shall be eligible to participate in bidding only if they can establish that they are legally and financially autonomous, operate under commercial law, and are not a dependent of the agency contracting them.
- (ii) A bidder declared ineligible by the World Bank, based on a determination by the World Bank that the bidder has engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for or in executing a World Bank-financed contract, shall be ineligible to participate and be awarded a World Bank-financed contract during the period determined by the World Bank.
- (iii) A firm which has been engaged by the Borrower to provide consulting services for the preparation or implementation of a project, and any of its affiliates, shall be disqualified from subsequently providing goods or works resulting from or directly related to the firm's consulting services for such preparation or implementation. This provision does not apply to the various firms which together are performing the contractor's obligations under a turnkey or design and build contract.
- (iv) Interested foreign bidders from eligible countries shall be allowed to participate without being required to associate or form joint ventures with local bidders. Foreign bidders shall be eligible to participate in bidding under the same conditions as local bidders. Mongolian bidders and goods of Mongolian origin shall be given no preference over foreign bidders, either in the bidding process or in the evaluation of bids.
- (v) Prior registration shall not be a requirement for any bidder to participate in bidding.

(b) Request for Bids / Request for Proposals Documents

- (i) The request for bids/request for proposals documents shall be acceptable to the World Bank
- (ii) The request for bids / request for proposals documents and the signed contract shall include the clauses related to World Bank's Policy in regard to corrupt and fraudulent practices.
- (iii) In the case of contracts of more than eighteen (18) months' duration, the bidding documents and the resultant contract shall provide for price adjustment, based on a formula acceptable to the World

Bank, which shall be disclosed to the bidders in the bidding documents.

- (v) There shall be no post-bidding negotiations with the lowest evaluated bidder or any other bidder. No bidder shall be required, as a condition for the award of contract, to change his bid price or otherwise materially alter his bid after it has been submitted.

(c) Assessment of Bidder's Qualification

Qualification criteria shall be clearly specified in the bidding documents, and only criteria so specified, shall be used to determine whether a bidder is qualified. The evaluation of the bidder's qualifications shall be conducted separately from the technical and commercial evaluation of the bid. When post qualification is applied, the assessment of bidder's qualifications shall be carried out only after the preliminary and detailed evaluation of bids has been completed by the Recipient and, in doing so, the qualifications of the bidder who has submitted the lowest evaluated substantially responsive bid or most advantageous bid shall be assessed first. The evaluation of a bidder's qualifications shall only take into account the bidder's capacity and resources to perform the contract, specifically its experience and past performance on similar contracts, capabilities with respect to personnel, equipment and construction or manufacturing facilities and financial capacity. In carrying out the post-qualification assessment, the Recipient shall exercise reasonable judgment in requesting, in writing, from a bidder only missing factual or historical supporting information related to the bidder's qualifications and shall provide a reasonable time period (that is, a minimum of seven days) to the bidder to provide his response. No bidders shall be disqualified on the ground that the bidder has tax debt.

3.2 Other National Procurement Arrangements

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. The request for bids / request for proposals / request for quotations documents should be acceptable to the Bank and jointly with the signed contract shall include the clauses related to World Bank's Policy in regard to corrupt and fraudulent practices. The request for bids / request for proposals / request for quotations documents and the signed contract shall also include the clauses allowing the World Bank to inspect the site and/or all

accounts and records relating to the performance of the contract and the submission of the bid or proposal, and to have such accounts and records audited. The standard text is attached hereafter.

4. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.

5. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.

6. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations: Not applicable.

7. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not applicable.

8. Other Relevant Procurement Information: Not applicable.

Fraud and Corruption

The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Appendix to the GC.

The Employer / Purchaser / Client requires the Contractor / Supplier / the Consultant to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the bidding /selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

Inspections and Audit by the Bank

The Contractor / Supplier / Consultant shall keep, and shall make all reasonable efforts to cause its Subcontractors and Sub-consultants to keep, accurate and systematic accounts and records in respect of the

Works / Goods / Services in such form and details as will clearly identify relevant time changes and costs.

Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the Contractor / Supplier / Consultant shall permit and shall cause its subcontractors and sub-consultants to permit, the Bank and/or persons appointed by the Bank to inspect the Site and/or the accounts and records relating to the performance of the Contract and the submission of the bid / proposal, and to have such accounts and records audited by auditors appointed by the Bank if requested by the Bank. The Contractor's / Supplier's / Consultant's and its Subcontractors' and sub-consultants' acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures).

APPENDIX TO GENERAL CONDITIONS

Fraud and Corruption

(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - i. "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

- (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
 - c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring miss-procurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
 - d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;¹ (ii) to be a nominated² sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
 - e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents

¹ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

² A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the submission of bids and contract performance, and to have them audited by auditors appointed by the Bank.

³ Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

PROCUREMENT PLAN Mongolia : Mongolia Export Development Project

General Information

Country: Mongolia Bank's Approval Date of the Original Procurement Plan: 2017-02-13
 Revised Plan Date(s): (comma delineated, leave blank) 2023-01-19
 Project ID: P147438 GPN Date: 2017-02-09
 Project Name: Mongolia Export Development Project
 Loan / Credit No: IDA / 58790
 Executing Agency: EDP Project Implementation Unit

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
EDP/3/GO/003 / Purchase of IT goods for MGF (PCs, UPS, Copier machine, Printer and Scanner)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,500.00	11,504.70	Completed								2017-02-14									2017-02-24	2017-03-13	2017-03-10	2017-03-31
EDP/3/GO/001 / Accounting software for EDP	IDA / 58790	Component 3: Project Implementation Support	Prior	Direct Selection	Direct			3,150.00	3,107.97	Completed				2017-02-15	2017-03-02	2017-02-20											2017-02-24	2017-03-13	2021-06-23	2017-04-25
EDP/3/GO/001 / Underwriting and insurance policy management system (MIS)	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Direct Selection	Direct			60,000.00	0.00	Canceled				2019-01-02		2019-01-07											2019-02-11		2021-02-10	
EDP/3/GO/004 / Publications on printing MGF brochure and other required manuals (multiple contracts)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled								2017-04-08									2017-06-03		2017-07-03	
EDP/3/GO/002 / Purchase of office furniture	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Canceled								2017-02-14									2017-02-24		2017-03-10	
EDP/3/GO/002 / Purchase of office furniture	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,950.00	4,336.59	Completed								2017-08-12									2017-10-07	2017-03-13	2018-04-05	2017-03-27
EDP/3/GO/005 / Purchase of Office Furniture	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		736.40	640.05	Completed								2017-12-11									2018-02-05	2017-11-28	2018-08-04	2017-12-12
EDP/3/GO/006 / Purchase of IT Goods for Office	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,482.20	2,333.13	Completed								2017-12-11									2018-02-05	2017-11-21	2018-08-04	2017-12-05
EDP/21/GO/001 / Print-out handbook "Guide to exporting	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Canceled								2018-09-05									2018-10-31		2019-04-29	
EDP/21/GO/002 / Printing out handbooks for Mongolian counsils and diplomats in abroad	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Canceled								2018-12-08									2019-02-02		2019-03-04	
G-3-18/20 / PIU office equipment (refrig., microwave, water dispenser, and etc)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	651.87	Signed								2020-03-30	2020-06-25							2020-05-25	2020-07-06	2020-06-08		
G-3-1A/20 / PIU office equipment (pck, desktops, laptop, ups and etc.)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	10,165.03	Completed								2020-03-30	2020-06-18							2020-05-25	2020-07-06	2020-06-08	2020-07-25	
G-3-2A/20 / PIU office furniture (desks, chairs, filing cabinet, etc.)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	8,513.09	Completed								2020-03-30	2020-06-18							2020-05-25	2020-07-06	2020-05-28	2020-08-07	
G-3-2B/20 / PIU office furniture (training room tables chairs, boards, credenzas, small items and etc)	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	3,585.39	Completed								2020-03-30	2020-06-18							2020-06-03	2020-07-06	2020-06-06	2020-07-10	
G-3-3/20 / Printing of the project introduction and brochures	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled								2020-10-20									2020-12-15		2021-01-14	
NCS-3-1/20 / Service to develop and maximize public awareness of the project	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	19,197.20	Terminated								2020-10-20									2020-12-15	2021-06-28	2021-06-13	
G-2-33/21 / Procurement of research and studies from International Research Institutes	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct			25,000.00	5,000.00	Signed				2021-03-26	2021-04-09	2021-03-31	2021-05-27										2021-05-05	2021-06-21	2021-11-01	
G-4-38/21 / Equipment for Project Implementation Unit	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	9,794.43	Signed								2021-04-29									2021-07-09	2021-11-15	2021-08-08	
G-3-1/21 / Provide necessary laboratory equipment for Central Leather Laboratory of Food, Agriculture, Light Industry Research and Development Center and Central Laboratory for Wool and Cashmere Testing of Light Industry Research and Development Institute	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Canceled				2021-08-01		2021-08-16				2021-09-27						2021-10-27		2021-12-01		2022-05-30
G-3-3/20-2 / Printing of the project introduction, brochures and manuals	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,150.00	3,433.37	Signed								2021-11-24	2021-08-30								2022-01-01	2021-09-24	2022-06-30	
G-40-4/22 / Procurement of PIU vehicle	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled								2022-03-30									2022-05-25		2022-06-24	
MN-EDP PIU-318966-GO-RFB / Supply Equipment for Central Leather Testing Laboratory	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		1,000,000.00	0.00	Under Review				2022-09-30		2022-10-05				2022-11-16						2023-01-29	2023-03-05		2023-09-01	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCS-2-34/21 / Translation service for international studies and research papers	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation							2021-04-19	2021-07-05									2021-05-29	2021-12-31
NCS-50-2/21 / Develop video lessons of general training on foreign trade (Teaching materials for Generic training under the previous PIU. MoF will be used)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	12,237.75	Signed							2021-09-06									2021-11-08	2021-10-20	2022-05-07
NCS-51-2/21 / Curriculum for 1.Mongolia-Japan economic partnership, free trade agreement, and hygiene and sanitation requirements, 2.Mongolia-Korea economic partnership, 3.Mongolia-EU Generalized System of Preferences/GSP arrangements, 4. Asia-Pacific trade agreement	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	12,404.11	Signed							2021-09-06									2021-11-08	2021-11-15	2022-02-06
NCS-52-2/21 / Create success stories video content of Productive Partnership Scheme Beneficiaries	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2021-09-06									2021-11-08		2022-02-06
NCS-55-2/21 / Publication of the translation of "The WTO and Food Security" book (300 copies)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	2,417.02	Signed							2021-09-06									2021-11-08	2021-12-31	2022-02-06
NCS-54-2/21 / Translation of the book "The WTO and Food Security" into Mongolian	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	4,922.39	Signed							2021-09-06									2021-11-08	2021-09-15	2022-02-06
NCS-2-1/21 / Non-consulting service to provide information services on export credit insurance (international non-consulting firm)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Direct Selection	Direct			72,000.00	71,500.00	Signed				2021-10-31	2021-10-28	2021-11-05	2021-12-31									2021-12-10	2021-12-31	2023-12-21
MN-EDP PIU-311075-NC-RFO / Service for producing and broadcasting a television program to exhibit the selection process and its transparency and openness of the Productive Partnership Scheme	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		97,850.00	0.00	Under Implementation							2022-08-31									2022-10-26		2023-04-24
MN-EDP PIU-312802-NC-RFO / Prepare content to introduce and promote export credit insurance products to the public, provide broadcasting services to the public	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,140.00	0.00	Under Implementation							2022-09-05									2022-10-31		2023-04-29
MN-EDP PIU-316475-NC-RFO / Provide support and publicize "Food Supply and Security" program	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Under Implementation							2022-10-04									2022-11-29		2023-05-28
MN-EDP PIU-316476-NC-RFO / Project public awareness, dissemination, and content development on project results and impact	IDA / 58790	Component 3: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	0.00	Under Implementation							2022-10-05									2022-11-30		2023-05-29

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EDP/3/CS/004 / Auditing of P MU accounts (National consulting firms)	IDA / 58790	Component 3: Project Implementation Support	Post	Consultant Qualification Selection	Open - National		7,500.00	0.00	Canceled	2018-03-01	2018-03-22		2018-05-05									2018-06-04		2018-07-09		2018-10-07	
EDP/3/CS/003 / National IT consulting firm for development of Project Implementation Monitoring Information System (PIMS) to register, track, monitor and report the project implementation	IDA / 58790	Component 3: Project Implementation Support	Prior	Consultant Qualification Selection	Open - National		20,000.00	19,950.00	Completed	2017-07-01	2017-06-22	2017-07-22		2017-09-04	2017-10-16							2017-10-04	2020-03-25	2017-11-08	2017-10-20	2018-05-07	2018-02-27
EDP/1/CS/002 / Consultant or consultancy firm to conduct comprehensive research along with client survey focusing on SME's on the market demand in the areas of export insurance products	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2017-06-05	2017-06-26		2017-08-09									2017-09-08		2017-10-13		2018-04-11	
EDP/2/CS/029 / National consulting firm to conduct research and develop road-mapping of IT export services.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National		36,800.00	0.00	Canceled	2018-07-31	2018-08-21		2018-10-04									2018-11-03		2018-12-08		2019-06-06	
EDP/2/CS/030 / National consulting firm to conduct needs assessment of the Foreign Academy of MNCCI	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Canceled	2018-09-24	2018-10-15		2018-11-28									2018-12-28		2019-02-01		2019-07-31	
EDP/1/CS/008 / Master service agreement with an international partner who will provide technical assistance for institutional development, product development and capacity building	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2019-03-25	2019-04-15		2019-05-29				2019-06-26	2019-07-26				2019-08-30		2019-10-13		2020-04-10	
CS-2-4/20 / Export process analysis	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Canceled	2020-04-20	2020-07-27	2020-05-11		2020-06-24								2020-07-24		2020-08-28		2020-11-26	
CS-2-4/20 / Export Process Analysis	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Under Implementation	2020-08-13	2020-08-12	2020-09-03		2020-10-17	2021-01-14							2020-11-16		2020-12-21		2021-02-19	

CS-2-21/20 / The consultancy to support export value added production and create a favorable tax environment	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	50,000.00	44,246.43	Signed	2020-10-01	2020-10-19	2020-10-22	2020-12-05	2020-04-07					2021-01-04	2021-06-14	2021-02-08	2021-06-14	2021-06-08
CS-2-23/20 / Research and recommendations on available opportunities and actual export in service trade	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	50,000.00	45,671.13	Signed	2020-10-01	2020-12-08	2020-10-22	2020-12-05	2021-04-07					2021-01-04	2021-06-11	2021-02-08	2021-06-14	2021-06-08
CS-2-24/20 / The consultancy to identify unofficial export data and develop the recommendations (on border points of Russian Federation and People's Republic of China)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	30,000.00	26,073.29	Signed	2020-10-01	2020-10-19	2020-10-22	2020-12-05	2021-04-07					2021-01-04	2021-06-11	2021-02-08	2021-06-14	2021-05-09
CS-3-27/20 / The consultancy for external auditing and monitoring	IDA / 58790	Component 3: Project Implementation Support	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Canceled	2020-11-01		2020-11-22	2021-01-05						2021-02-04		2021-03-11		2021-03-23
CS-2-5A/20 / Market research for exporting meat and meat products	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2020-09-15		2020-10-06	2020-11-19						2020-12-19		2021-01-23		2021-05-23
CS-2-5B/20 / Market research for exporting fruit and dairy products	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2020-03-25		2020-04-15	2020-05-29						2020-06-28		2020-08-02		2021-01-29
CS-2-5C/20 / Market research for exporting natural fibers and byproducts	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2020-03-25		2020-04-15	2020-05-29						2020-06-28		2020-08-02		2021-01-29
CS-2-18/21 / Market research for potential exporting possibility of major well known unique agricultural products of Mongolia on consumer preferences and statutory requirements	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2021-05-17		2021-06-07	2021-07-21						2021-08-20		2021-09-24		2021-12-23
CS-2-19/21 / Prime Meat Market Research for new market opportunities other than China	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Canceled	2021-05-17		2021-06-07	2021-07-21						2021-08-20		2021-09-24		2021-12-23
CS-2-20/21 / Market research for export oriented (potential) food products and its export requirements	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2021-05-17	2021-07-09	2021-06-07	2021-07-21						2021-08-20		2021-09-24		2021-12-23
CS-2-21/21 / Market research for exporting crop products from Mongolia on consumer preferences and statutory requirements	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2021-05-21	2021-07-08	2021-06-11	2021-07-25						2021-08-24		2021-09-28		2021-12-27
CS-1-2/21 / International Co-insurance service to provide information service on export credit insurance	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Consultant Qualification Selection	Open - National	72,000.00	0.00	Canceled	2021-05-21		2021-06-11	2021-07-25						2021-08-24		2021-09-28		2022-03-27
CS-53-4/21 / Consulting service for developing an export strategy for organic products originated and made in Mongolia and a plan for the implementation	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2021-09-01	2021-11-19	2021-09-22	2021-11-05						2021-12-05		2022-01-09		2022-07-08
MN-EDP PIU-308554-CS-COS / Conduct a study on facilitating the export of wheat grown in the eastern region, including bread wheat, barley, buckwheat, rapeseed, and animal feed, and exporting plant-based products and raw materials for food supply	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2022-08-15	2022-08-11	2022-09-05	2022-10-19	2022-09-28					2022-11-18		2022-12-23		2023-06-21
MN-EDP PIU-311089-CS-QBS / National Consulting Service for Conducting Monitoring and Evaluation on Productive Partnership Scheme's Experiences and Lessons	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Quality Based Selection	Open - National	20,000.00	0.00	Canceled	2022-08-31	2022-09-16	2022-09-21	2022-11-04		2022-12-02	2023-01-01			2023-01-31		2023-03-07		2024-03-06
MN-EDP PIU-312791-CS-COS / Legal Firm	IDA / 58790	Component 3: Project Implementation Support	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Under Implementation	2022-08-31	2022-09-16	2022-09-21	2022-11-04						2022-12-04		2023-01-08		2023-07-07
MN-EDP PIU-313476-CS-COS / National consulting service for providing support to clusters of export-oriented enterprises to place products or services in foreign markets	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2022-09-05	2022-09-16	2022-09-26	2022-11-09						2022-12-09		2023-01-13		2023-07-12
MN-EDP PIU-336663-CS-COS / Consulting service for conducting detailed assessment on the establishment of special export-oriented veterinary health quarantine zones to support the meat sector and providing advisory support	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Consultant Qualification Selection	Open - International	100,000.00	0.00	Pending Implementation	2023-01-18		2023-02-02	2023-02-22						2023-03-04		2023-03-24		2023-07-22

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify d/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EDP/3/CS/001 / Training coordinator for sub-component 2.1. During the first year, the contract shall be signed with a consultant for the duration of 12 months, with 3 months probationary period. The contract will be extended on annual basis for next 3 years.	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		57,000.00	13,800.00	Completed	2017-02-13	2017-02-02	2017-02-16	2017-02-20	2017-02-16	2017-02-20	2017-02-20	2017-02-20	2021-02-19	2019-02-28
EDP/3/CS/003 / Short term senior international consultants for institutional development of EID (EIS) which will provide international best practices in export trade credit insurance and product development	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2017-06-05		2017-07-24		2017-08-14		2017-09-18		2018-01-16	

EDP1/CS/004 / Short term consultant to conduct assessment on existing export insurance related mongolian laws, rules and regulations jointly with EID staff	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Individual Consultant Selection	Open		40,000.00	13,500.00	Completed	2017-06-05	2020-03-24	2017-07-24	2018-01-22	2017-08-14	2020-05-27	2017-09-18	2018-01-22	2018-03-17	2019-01-21
EDP1/CS/005 / Resident advisor/international expert on trade credit insurance	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-02-05		2018-03-10		2018-03-31		2018-04-06			2019-04-06
EDP1/CS/006 / Short term senior international consultants for institutional development of EID (EIS) pricing methodology, underwriting guidelines, optimization of claim payment and recovery processes	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2018-02-05		2018-03-26		2018-04-16		2018-05-21			2018-08-19
EDP2-1/CS/003 / Local consultants/trainers to share experience, know-how, seminars on export development (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		20,000.00	2,400.00	Completed	2017-06-05	2017-06-06	2017-07-24	2017-07-05	2017-08-14	2017-07-05	2017-09-18	2017-07-05	2017-12-17	2017-07-31
EDP2-1/CS/004 / Consultants/Hiring sign language interpreters (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		1,000.00	0.00	Canceled	2017-06-05		2017-07-08		2017-07-29		2017-09-02			2018-09-02
EDP2-2/CS/002 / MGF Business Development Specialist (Local consultant)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		89,400.00	34,800.00	Completed	2017-03-27	2017-06-05	2017-05-15	2017-04-11	2017-06-05	2020-03-24	2017-07-10	2017-04-11	2021-07-09	2018-04-10
EDP1/CS/001 / Coordinating consultant/Local consultant of Comp#1 for supporting Agriculture (duration of 2 years)	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Direct Selection	Direct		36,000.00	0.00	Canceled	2017-04-03		2017-04-13				2017-06-17			2017-12-14
EDP1/CS/0001 / Coordinating consultant/Local consultant of Comp#2 for supporting Agriculture (duration of 2 years)	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Individual Consultant Selection	Direct		36,000.00	47,550.00	Completed	2017-05-01	2017-06-12	2017-05-11	2017-05-10	2017-06-01	2020-07-29	2017-07-06	2017-05-10	2018-01-02	2019-12-31
EDP2-2/CS/004 / IT consulting firm to develop customized registration system-Matching Grant Administration System (MGAS) for recording all MG related activities, including maintenance fee.	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Direct Selection	Direct		6,000.00	0.00	Canceled	2017-04-03	2017-03-28	2017-04-13				2017-06-01			2017-08-30
EDP2/CS/003 / National IT consulting firm for development of Project Implementation Monitoring Information System (PIMS) for monitoring over all project activities, including maintenance fee.	IDA / 58790	Component 3: Project Implementation Support	Prior	Direct Selection	Direct		14,000.00	0.00	Canceled	2017-06-05	2017-03-28	2017-06-15				2017-08-19			2017-09-18
EDP2/CS/005 / Employment of PIU staff: Project Coordinator (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct		120,000.00	3,738.33	Completed	2017-06-21	2017-06-23	2017-07-01	2017-06-29	2017-07-22	2020-03-25	2017-08-26	2017-06-29	2018-02-22	2019-06-30
EDP2/CS/006 / Employment of PIU staff: Procurement specialist (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct		86,400.00	1,403.38	Completed	2017-06-21	2017-06-23	2017-07-01	2017-06-29	2017-07-22	2020-03-25	2017-08-26	2017-06-29	2018-02-22	2018-06-30
EDP2/CS/007 / Employment of PIU staff: Financial Management Specialist (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct		86,400.00	2,723.23	Completed	2017-06-21	2017-06-23	2017-07-01	2017-06-29	2017-07-22	2020-03-25	2017-08-26	2017-06-29	2018-02-22	2019-06-30
EDP2/CS/008 / Employment of PIU staff: Monitoring and Evaluation Specialist (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct		86,400.00	1,343.76	Completed	2017-06-21	2017-06-23	2017-07-01	2017-06-29	2017-07-22	2020-05-27	2017-08-26	2017-06-29	2018-02-22	2018-06-30
EDP2/CS/009 / Employment of PIU staff: Procurement assistant (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct		72,000.00	857.55	Terminated	2017-06-21	2017-06-23	2017-07-01	2017-06-29	2017-07-22	2020-05-27	2017-08-26	2017-06-29	2018-02-22	
EDP1/CS/002 / Consultant to conduct comprehensive research along with client survey focusing on SME's on the market demand in the areas of export insurance products	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		60,000.00	38,550.00	Completed	2017-08-04	2017-08-11	2017-09-22	2017-09-21	2017-10-13	2017-10-20	2017-11-17	2017-10-20	2018-05-16	2017-12-23
EDP2-2/CS/001 / International consultant/MGF coordinator to support MGF team	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2017-06-05	2017-03-17	2017-07-24		2017-08-14		2017-09-18			2018-09-18
EDP2-2/CS/005 / MGF Business Development Specialist (Local consultant/Finance)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		90,000.00	18,000.00	Terminated	2017-08-14	2017-08-15	2017-10-02	2017-10-12	2017-10-23	2020-03-25	2017-11-27	2017-10-12		2018-05-26
EDP2-2/CS/006 / MGF Business Development Specialist (Local Consultant/Marketing)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		90,000.00	36,000.00	Completed	2017-08-14	2017-08-15	2017-10-02	2017-09-06	2017-10-23	2020-05-27	2017-11-27	2017-09-06		2018-05-26
EDP2-2/CS/007 / National consultants (2) for conducting market research for component 2 "Export competitiveness enhancement".	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		4,000.00	4,000.00	Completed	2017-08-14	2017-08-01	2017-10-02	2017-08-23	2017-10-23	2017-08-30	2017-11-27	2017-08-30	2018-05-26	2017-11-30
EDP2-2/CS/0001 / International consultant/MGF coordinator to support MGF team	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2017-08-14	2017-08-08	2017-10-02		2017-10-23		2017-11-27			2018-05-26
EDP2-1/CS/001 / Consultancy service on conducting export-related research which would benefit specific export-oriented industries or other group of exporters (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		50,000.00	5,400.00	Terminated	2017-09-11	2017-10-12	2017-10-30	2017-11-27	2017-11-20	2017-11-27	2017-12-25	2017-11-27		2018-12-25
EDP2-1/CS/002 / International consultants/trainers to share experience, know-how, seminars on export development (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		60,000.00	9,550.00	Completed	2017-09-18	2017-09-13	2017-11-06	2017-10-03	2017-11-27	2017-10-03	2018-01-01	2017-10-03	2019-01-01	2018-01-22

EDP/2-2/CS/009 / National consultant to develop public awareness framework for component 2.2. "Matching Grant Facility" of the Export Development project	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	1,000.00	0.00	Canceled	2017-10-31	2017-12-26	2018-01-16	2018-02-20	2018-08-19					
EDP/2-2/CS/1 / International consultant to support MGF team	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open	60,000.00	25,400.00	Completed	2017-12-25	2017-12-18	2018-02-12	2018-03-23	2018-03-05	2020-03-25	2018-04-09	2018-04-12	2018-10-06	2018-11-13
EDP/2-2/CS/01 / International consultant/MGF coordinator to support MGF team	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open	110,000.00	0.00	Canceled	2017-08-21	2017-08-17	2017-10-09		2017-10-30	2017-12-04			2018-12-04	
EDP/1/CS/007 / Short term consultant for Institutional development of EID (EIS) which will provide international best practices in export trade credit insurance, including product development.	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Direct Selection	Direct	60,000.00	0.00	Canceled	2018-03-26		2018-04-05			2018-06-02			2018-08-01	
EDP/2-1/CS/006 / Short term international consultant to deliver an intensive course for Mongolian Professional Tour Guides	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct	17,500.00	17,500.00	Completed	2018-03-12	2018-03-06	2018-03-22	2018-03-06		2018-05-26	2018-03-06	2018-06-25	2018-06-18	
EDP/2-1/CS/007 / National consultant to assist the training coordination and logistics	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	8,400.00	8,400.00	Terminated	2018-03-26	2018-03-06	2018-05-14	2018-03-14	2018-06-04	2018-03-14	2018-07-09	2018-03-14	2019-07-09	
EDP/2/1CS/008 / National consultant to develop e-learning training module on Foreign Trade: Module #1- The export cycle.	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	3,000.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-08-06
EDP/1/CS/010 / International consultant on Institutional Development of Export Credit Insurance in Mongolia. The consultant will focus on scoping the master service agreement	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	30,000.00	29,850.00	Completed	2018-04-30	2018-05-05	2018-06-18	2018-05-10	2018-07-09	2018-05-17	2018-08-13	2018-05-17	2018-09-12	2018-07-04
EDP/1/CS/011 / International consultant on Institutional Development of Export Credit Insurance in Mongolia. The consultant will focus on drafting the TOR and the Master service agreement.	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Individual Consultant Selection	Direct	30,000.00	0.00	Canceled	2018-05-31		2018-06-10		2018-07-01	2018-08-05			2018-09-04	
EDP/2/1CS/009 / National consultant to develop e-learning training module on Foreign Trade. The consultant will develop module # 2: The Export Management.	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-09-05
EDP/2/1CS/010 / National consultant to develop e-learning training module on Foreign Trade: Module #3- Export documentation	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-06-12
EDP/2/1CS/011 / National consultant to develop e-learning training module on Foreign Trade: Module #4- Understanding Incoterms Used for International Trade	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	2,250.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-09-26
EDP/2/1CS/012 / National consultant to develop e-learning training module on Foreign Trade: Module #5 - International transport services	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-09-26
EDP/2/1CS/013 / National consultant to develop e-learning training module on Foreign Trade: Module #6 - International trade and trade agreements	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-09-27
EDP/2/1CS/014 / National consultant to develop e-learning training module on Foreign Trade: Module #7 - Tax environment of Mongolia	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-05-07	2018-06-18	2018-05-25	2018-07-09	2018-05-28	2018-08-13	2018-05-28	2018-11-11	2018-09-26
EDP/2/1CS/015 / National consultant to design e-learning video course, video recording, upload to the project website. Senior shooter to record e-learning training course.	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	6,750.00	0.00	Canceled	2018-05-14		2018-07-02		2018-07-23	2018-08-27			2018-11-25	
EDP/2/1CS/016 / National consultant to design e-learning video courses, video recording and upload to the project website. The video shooter to record e-learning training course, design presentations and maintain the website training	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	5,400.00	0.00	Canceled	2018-05-28		2018-07-16		2018-08-06	2018-09-10			2018-12-09	
EDP/2/1CS/017 / National consultant to translate e-learning course from Mongolian to Kazakh language	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open	4,500.00	0.00	Canceled	2018-05-28		2018-07-16		2018-08-06	2018-09-10			2018-12-09	
EDP/2/1CS/018 / National consultant to translate e-learning course for the disabled people who has difficulty in speaking and listening. The consultant will translate Module 1-3	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	4,500.00	0.00	Canceled	2018-06-04		2018-07-23		2018-08-13	2018-09-17			2018-12-16	
EDP/2/1CS/019 / National consultant to translate e-learning course for the disabled people who has difficulty in speaking and listening. The consultant will translate Module 4-7	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	4,500.00	0.00	Canceled	2018-06-04		2018-07-23		2018-08-13	2018-09-17			2018-12-16	

EDP/21/CS/020 / National consultant to create database on Foreign Trade Issues including researches, study reports, international standards.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	1,800.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-02-10					
EDP/21/CS/021 / National consultant to create database on Foreign Trade Issues including legal framework, policies and statistical data.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	1,800.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-02-10					
EDP/21/CS/022 / International consultant to improve cashmere product to export	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct	15,000.00	0.00	Canceled	2018-11-30	2018-12-10	2018-12-31	2019-02-04	2019-04-05					
EDP/21/CS/023 / National consultant to mentor the SMEs (1-3) in product designing of the cashmere product	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-02-10					
EDP/21/CS/024 / National consultant to mentor the SMEs (4-6) in product designing of the cashmere product	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/025 / National consultant to mentor the SMEs (7-9) in product designing of the cashmere product	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/026 / National consultant to develop skills and knowledge of SME's IT staff to develop export. The consultant will focus on Envanto Market and Themeforest: Codin	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/027 / National consultant to develop skills and knowledge of SME's IT staff to develop export. The consultant will focus on the subject of Themeforest: Design	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/028 / National consultant to develop skills and knowledge of SME's IT staff to develop export. The consultant will focus on the subject of Upload and Support	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/031 / National consultant to develop handbook on legal environment for Mongolian councils and diplomats in abroad.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	3,600.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-05-11					
EDP/21/CS/032 / National consultant to develop handbook on International Standards for Mongolian councils and diplomats in abroad.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	3,600.00	0.00	Canceled	2018-08-06	2018-09-24	2018-10-15	2018-11-19	2019-02-17					
EDP/21/CS/033 / National consultant to develop handbook on Foreign Trade Issues for Mongolian councils and diplomats in abroad.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	3,600.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08	2018-11-12	2019-02-10					
EDP/22/CS/012 / MGF Business Development Specialist (Local consultant)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open	89,400.00	17,400.00	Completed	2018-04-30	2020-03-25	2018-06-18	2018-05-11	2018-07-09	2020-05-28	2018-08-13	2018-05-11	2022-08-12	2019-05-10
EDP/22/CS/007 / MGF Administrative Assistant (Local consultant)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	47,400.00	9,000.00	Terminated	2018-04-30	2017-03-13	2018-05-24	2017-04-10	2018-05-27	2017-04-10	2018-06-02	2017-04-10	2022-06-01	2017-04-10
EDP/21/CS/002 / Environment and Social screening consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open	4,500.00	4,500.00	Completed	2018-04-30	2018-03-28	2018-06-02	2018-05-02	2018-06-23	2018-05-02	2018-07-28	2018-06-05	2018-10-26	2018-09-20
EDP/21/CS/034 / International consultant to conduct 1st part of 3-day workshop on "Benefits of WTO agreements for Mongolian Non-mining Exporters"	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct	4,000.00	3,240.00	Completed	2018-04-30	2018-04-23	2018-05-10	2018-05-07	2018-05-31	2018-05-07	2018-07-05	2018-05-07	2018-07-10	2018-05-25
EDP/21/CS/035 / International consultant to conduct 2nd part of the 3-day training on "Benefits of WTO agreements for Mongolian Non-mining Exporters"	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct	4,000.00	3,240.00	Completed	2018-04-30	2018-04-23	2018-05-10	2018-05-07	2018-05-31	2018-05-07	2018-07-05	2018-05-07	2018-07-10	2018-06-18
EDP/21/CS/036 / Short term national consultant to conduct a study on tourism market strategy	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-01-16					
EDP/21/CS/15 / National consultant to design e-learning video course, video record, upload to the project website. Senior shooter to record e-learning training course.	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Direct	6,750.00	0.00	Canceled	2018-09-10	2018-09-20	2018-10-11	2018-11-15	2019-05-14					
EDP/21/CS/16 / National consultant to design e-learning video courses, video record and upload to the project website. The video shooter to record e-learning training course, design presentations and maintain the website training site	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Direct	5,400.00	0.00	Canceled	2018-09-10	2018-09-20	2018-10-11	2018-11-15	2019-05-14					
EDP/21/CS/17 / National consultant to translate e-learning course from Mongolian to Kazakh language	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Direct	4,500.00	0.00	Canceled	2018-09-10	2018-09-20	2018-10-11	2018-11-15	2019-05-14					
EDP/21/CS/18 / National consultant to translate e-learning course from Mongolian to Kazakh language	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct	4,500.00	0.00	Canceled	2018-09-10	2018-09-20	2018-10-11	2018-11-15	2019-05-14					

EDP/2/CS/19 / National consultant to translate e-learning course from Mongolian to Kazakh language	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct		4,500.00	0.00	Canceled	2018-09-10	2018-09-20	2018-10-11		2018-11-15	2019-05-14				
EDP/3/CS/010 / Employment of PIU - Procurement Specialist (duration 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		86,400.00	1,489.74	Completed	2018-09-24	2018-09-12	2018-11-12	2018-08-30	2018-12-03	2020-03-25	2019-01-07	2018-08-30	2023-01-06	2019-06-30
EDP/3/CS/011 / Employment of PIU Staff: Procurement Assistant (duration of 4 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		72,000.00	676.12	Terminated	2018-09-24	2018-09-12	2018-11-12	2018-08-30	2018-12-03	2020-05-27	2019-01-07	2018-08-30	2023-01-06	
EDP/3/CS/08 / Monitoring and evaluation specialist	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		86,400.00	16,686.10	Terminated	2018-10-22	2020-05-27	2018-12-10	2018-11-01	2018-12-31	2020-06-12	2019-02-04	2018-11-01	2019-08-03	
EDP/2-1/CS/07 / National consultant to assist the training coordination and logistics	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		8,400.00	8,400.00	Completed	2018-03-06	2018-02-27	2018-04-24	2018-06-18	2018-05-15	2018-06-18	2018-06-19	2018-06-18	2019-06-19	2019-06-21
EDP/2/CS/008 / MGF Administrative Assistant	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		9,000.00	9,000.00	Terminated	2017-03-17	2017-03-13	2017-04-23	2018-01-15	2017-04-28	2018-01-15	2017-05-17	2018-01-15	2018-05-17	
EDP/2/CS/009 / MGF Administrative Assistant	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		9,000.00	11,160.00	Completed	2017-03-17	2017-03-31	2018-01-14	2018-10-04	2018-01-15	2018-10-04	2018-02-05	2018-10-04	2018-08-04	2019-12-31
EDP/2/CS/010 / MGF Administrative Assistant	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		9,000.00	9,000.00	Terminated	2017-03-17	2017-03-17	2018-09-25	2017-05-03	2018-09-26	2017-05-03	2018-10-18	2017-05-03	2019-04-16	
EDP/2-2/CS/003 / MGF Administrative Assistant (Local consultant)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		47,400.00	9,000.00	Terminated	2017-03-06	2017-03-13	2017-03-30	2017-04-10	2017-04-02	2017-04-10	2017-04-08	2017-04-10	2021-04-07	
EDP/3/CS/8 / Monitoring and Evaluation Specialist	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		86,400.00	0.00	Canceled	2018-09-26		2018-11-14		2018-12-05		2019-01-09		2020-01-09	
EDP/2/1/CS/20 / International consultant to review and support the training component	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2018-11-27		2019-01-15		2019-02-05		2019-03-12		2019-09-08	
EDP/2-1/CS/010 / International consultant to advice and support the matching grants facility	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2018-11-27		2019-01-15		2019-02-05		2019-03-12		2019-09-08	
EDP/1/CS/012 / International consultant to draft the detailed TOR for the Master Service Agreement and provide related capacity building and support to the Mongolian National Reinsurance Company	IDA / 58790	Component 1: Development of a new line of export finance products	Prior	Direct Selection	Direct		80,000.00	0.00	Canceled	2018-11-27		2018-12-07				2019-02-10		2019-08-09	
EDP/2-2/CS/008 / MGF Business Development Specialists (3-year contract)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		54,000.00	18,000.00	Terminated	2017-12-21	2020-03-25	2018-02-08	2018-01-10	2018-03-01	2020-05-28	2018-04-05	2018-01-10	2018-10-02	
EDP/2-2/CS/010 / MGF Business Development Specialists (3-year contract)	IDA / 58790	Component 2: Export competitiveness enhancement.	Prior	Individual Consultant Selection	Open		54,000.00	18,000.00	Completed	2017-12-21	2020-03-25	2018-02-08	2018-01-10	2018-03-01	2020-06-30	2018-04-05	2018-01-10	2018-10-02	2019-01-10
EDP/3/CS/02 / Environmental and Social screening consultant (duration of 3 years)	IDA / 58790	Component 3: Project Implementation Support	Prior	Direct Selection	Direct		54,000.00	0.00	Canceled	2018-11-15		2018-11-25				2019-01-29		2019-07-28	
CS-3-10/20 / PIU Business development specialist	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		27,250.00	11,718.12	Signed	2020-03-25	2020-04-09	2020-05-13	2020-05-14	2020-06-03	2020-05-25	2020-06-24	2020-05-18	2021-06-30	
CS-3-11/20 / Export market analyst	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		27,250.00	8,421.12	Signed	2020-03-25	2020-03-27	2020-05-13	2020-05-14	2020-06-03	2020-05-18	2020-06-24	2020-05-18	2021-06-30	
CS-3-12/20 / PIU Office manager- administrative assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		13,250.00	4,894.78	Signed	2020-03-25	2020-04-09	2020-05-13	2020-05-15	2020-06-03	2020-05-25	2020-06-24	2020-05-25	2021-06-30	
CS-3-13/20 / Training and expo consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		21,000.00	8,105.33	Signed	2020-03-25	2020-04-09	2020-05-13	2020-05-15	2020-06-03	2020-05-15	2020-06-24	2020-05-18	2021-06-30	
CS-3-14/20 / Sanitary and Phytosanitary Specialist	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		27,000.00	24,225.43	Completed	2020-03-25	2020-04-20	2020-05-13	2020-05-29	2020-06-03	2020-05-29	2020-06-24	2020-05-29	2021-06-19	2021-11-29
CS-3-15/20 / Environmental and social impact assessment consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	8,105.33	Signed	2020-03-25	2020-04-09	2020-05-13	2020-05-17	2020-06-03	2020-05-17	2020-06-24	2020-05-27	2021-06-19	
CS-1-1/20 / Coordinating consultant for Component 1	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		18,000.00	17,239.08	Signed	2019-01-02	2020-04-23	2019-01-02	2020-01-01	2019-01-02	2020-01-01	2019-01-02	2020-01-01	2019-12-28	
CS-3-6/20 / PIU coordinator	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		29,500.00	17,762.22	Signed	2020-01-10		2020-02-21		2020-03-13	2021-04-23	2020-04-06	2021-03-02	2021-06-30	
CS-3-7/20 / PIU procurement specialist	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		25,000.00	11,989.50	Signed	2020-01-10	2021-03-31	2020-02-21	2020-02-14	2020-03-13	2022-01-25	2020-04-06	2020-07-16	2021-06-30	
CS-3-8/20 / PIU financial specialist	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		25,000.00	11,989.50	Signed	2020-01-10	2021-03-31	2020-02-21	2020-01-30	2020-03-13	2022-01-25	2020-04-06	2021-07-16	2021-06-30	
CS-2-3/20 / Needs assessment and analysis of barrier hindering small and medium enterprises' exports	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct		6,000.00	5,866.94	Completed	2020-03-25	2020-03-25	2020-04-04	2020-03-31	2020-04-18		2020-05-09	2020-04-13	2020-05-30	2020-06-02
CS-3-9/20 / PIU M&E specialist	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		25,000.00	4.54	Signed	2020-01-10	2020-01-02	2020-02-21	2020-02-18	2020-03-13	2020-02-25	2020-04-06	2020-03-02	2021-06-30	
CS-3-16/20 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,800.00	8,119.42	Signed	2020-07-01	2020-07-03	2020-08-19	2020-04-27	2020-09-09	2020-06-24	2020-10-14	2020-07-09	2021-04-12	
CS-3-17/20 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,800.00	20,283.78	Signed	2020-05-31	2020-07-09	2020-07-19	2021-05-27	2020-08-09	2021-05-28	2020-09-13	2021-05-31	2021-03-12	

CS-3-18/20 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,800.00	12,094.24	Signed	2020-07-01	2020-07-03	2020-08-19	2021-03-22	2020-09-09	2021-04-05	2020-10-14	2021-04-09	2021-04-12	
CS-3-19/20 / Associate Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		14,400.00	6,947.42	Signed	2020-07-01	2020-07-05	2020-08-19	2020-06-30	2020-09-09	2020-07-06	2020-10-14	2020-07-06	2021-04-12	
EDP2-1/CS/01 / Consultancy service on conducting export-related research which would benefit specific export-oriented industries or other group of exporters (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		50,000.00	4,500.00	Completed	2017-11-27	2017-10-12	2018-01-15	2017-11-27	2018-02-05	2017-11-27	2018-03-12	2017-11-27	2018-09-08	2018-02-28
EDP2-1/CS/1 / Consultancy service on conducting export-related research which would benefit specific export-oriented industries or other group of exporters (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		50,000.00	4,500.00	Completed	2017-11-27	2017-10-12	2018-01-15	2017-11-27	2018-02-05	2017-11-27	2018-03-12	2017-11-27	2018-09-08	2018-02-28
EDP2-1/CS/0001 / Consultancy service on conducting export-related research which would benefit specific export-oriented industries or other group of exporters (multiple contracts)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		50,000.00	4,500.00	Completed	2017-11-27	2017-10-12	2018-01-15	2017-11-22	2018-02-05	2017-11-22	2018-03-12	2017-11-27	2018-09-08	2018-02-28
EDP3/CS/11 / Employment of PIU staff: Procurement assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	954.49	Terminated	2017-06-18	2018-07-18	2017-08-06	2018-01-12	2017-08-27	2018-01-16	2017-10-01	2018-01-16	2018-03-30	
EDP1/CS/04 / Short term consultant to conduct assessment on existing export insurance related Mongolian laws, rules and regulations jointly with EID staff	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	11,000.00	Completed	2018-01-22	2017-12-21	2018-03-12	2018-01-15	2018-04-02	2018-01-22	2018-05-07	2018-01-22	2018-11-03	2018-10-22
EDP3/CS/2 / Environmental and Social screening consultant (duration of 3 years)	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Direct		54,000.00	0.00	Canceled	2018-05-02		2018-05-12		2018-06-02		2018-07-07		2019-01-03	
EDP3/CS/0002 / Environmental and Social screening consultant (duration of 3 years)	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		54,000.00	4,500.00	Terminated	2018-05-02	2018-04-04	2018-06-20	2018-05-01	2018-07-11	2018-05-01	2018-08-15	2018-05-02	2019-02-11	
CS-2-22A/20 / Logistics Centers Development Plan for Agricultural Commodity Exchange to support export of agricultural raw materials	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		10,000.00	9,962.09	Signed	2020-08-30	2021-06-10	2020-10-18	2021-06-22	2020-11-08	2021-06-30	2020-12-13	2021-07-19	2021-03-13	
CS-2-22B/20 / Analysis and Development Plan for Agricultural Commodity Exchange to support export of agricultural raw materials	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		10,000.00	9,963.80	Signed	2020-08-30	2020-10-19	2020-10-14	2021-06-28	2020-11-04	2021-06-24	2020-12-09	2021-06-24	2021-03-09	
CS-2-28/20 / The consultancy to develop an electronic system of Effective Partnership Schemes	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct		15,000.00	14,999.54	Signed	2020-11-30	2020-12-02	2020-12-10	2020-12-02			2021-02-13	2021-01-07	2022-02-13	
CS-1-2A/20 / Product Development of Export Credit Insurance in Mongolia (international)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	40,000.00	Signed	2020-08-20	2020-08-25	2020-10-08	2020-12-31	2020-10-29	2021-03-05	2020-12-03	2021-03-08	2021-02-01	
CS-1-2B/20 / Product Development of Export Credit Insurance in Mongolia (international)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	40,000.00	Completed	2020-08-20	2020-08-25	2020-10-08	2020-12-31	2020-10-29	2021-03-05	2020-12-03	2021-03-08	2021-02-01	2021-08-31
CS-3-20/20 / The study on the economic impact assessment of the Free Trade Agreement between Mongolia and Euro Asian Economic Union and the development of National Benchmarking Mechanism for Products and Services	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		20,000.00	19,926.62	Signed	2020-08-20	2020-08-28	2020-10-08	2021-12-28	2020-10-29	2021-12-30	2020-12-03	2021-12-30	2021-03-03	
CS-3-26/20 / Legal consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	18,000.90	Signed	2020-08-20	2020-09-07	2020-10-04	2020-12-28	2020-10-25	2020-12-31	2020-11-29	2021-01-31	2021-11-29	
CS-1-2/20 / New Product Development of Export Credit Insurance in Mongolia (international)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2020-03-25		2020-05-13		2020-06-03		2020-07-08		2021-01-04	
CS-3-25/20 / The consultancy to strengthen certification services and quality management (international)	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Prior	Direct Selection	Direct		2,000,000.00	0.00	Canceled	2020-11-30		2020-12-17				2021-02-20		2023-12-31	
CS-4-17/21 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	8,105.33	Signed	2021-01-15	2020-07-03	2021-03-05	2020-06-30	2021-03-26	2020-07-06	2021-04-30	2020-07-15	2022-04-30	
CS-4-15/21 / Environment and social impact assessment consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	6,531.19	Terminated	2021-01-15	2021-03-03	2021-03-05	2020-12-02	2021-03-26	2020-12-30	2021-04-16	2020-12-30	2022-04-11	
CS-4-6/21 / PIU Coordinator	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		22,000.00	21,270.16	Signed	2021-02-09	2021-02-24	2021-03-30	2020-02-14	2021-04-20	2021-05-21	2021-05-25	2021-04-05	2022-05-25	
CS-4-1/21 / PIU Monitoring and Evaluation Specialist	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,440.00	6,795.81	Signed	2021-01-15	2021-03-03	2021-03-05	2021-07-07	2021-03-26	2021-07-20	2021-04-30	2021-07-27	2022-04-30	
CS-4-29/21 / Export Market Analyst	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		17,000.00	16,909.80	Signed	2021-03-03	2021-03-04	2021-04-21	2021-04-30	2021-05-12	2021-05-10	2021-06-16	2021-05-18	2022-06-16	
CS-4-38/21 / PIU Financial Management Specialist	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		15,000.00	7,804.19	Signed	2021-03-05	2021-03-04	2021-04-23	2021-04-20	2021-05-14	2021-04-16	2021-06-18	2021-06-17	2021-12-31	

CS-4-32/21 / National consultant for Export competitiveness for co-handling the overall component 2 and development of relevant TOEs	IDA / 58790	Component 3: Project Implementation Support	Post	Direct Selection	Direct		20,000.00	14,314.45	Signed	2021-03-26	2021-04-05	2021-04-05	2021-06-14		2021-06-09	2021-06-20	2022-06-30	
CS-4-16/21 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	20,319.24	Signed	2021-04-12	2021-04-14	2021-05-31	2021-05-27	2021-06-21	2021-05-28	2021-07-26	2021-05-31	2021-12-31
CS-4-39/21 / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	20,319.24	Signed	2021-04-12	2021-04-14	2021-05-31	2021-05-28	2021-06-21	2021-05-28	2021-07-26	2021-05-31	2021-12-31
CS-1-1/21 / International consultant to support Mongolian Re for export credit insurance operation and enhancement	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2021-05-17		2021-07-05		2021-07-26		2021-08-30		2022-01-31
CS-2-12/21 / Undertake market intelligence studies for specific market segments like Adventure tourism (for backpacker/overlander markets, EU market, USA market, Asian markets) and recommend potential tourism products (international)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		45,000.00	43,825.76	Signed	2021-05-17	2021-09-13	2021-07-05	2021-11-24	2021-07-26	2021-12-15	2021-08-30	2021-12-16	2022-12-30
CS-2-13/21 / Undertake baseline survey on creative industry on art, paintings, hand made products and tangible/intangible heritage products and provide general assistance on how to market the products being developed (international)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2021-05-17	2021-07-27	2021-07-05		2021-07-26		2021-08-30		2022-12-30
CS-2-14/21 / Study on the impact of Mongolia's accession to the Asia-Pacific Trade Agreement on its exports and recommendations on Mongolia's negotiating position for the 5th round of negotiations for the increase and diversification of its exports.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		15,000.00	13,722.70	Signed	2021-05-17	2021-09-08	2021-07-05	2021-11-08	2021-07-26	2021-11-12	2021-08-30	2021-06-14	2022-04-30
CS-2-15/21 / Study on the impact on exports of Mongolia's accession to the Comprehensive Regional Partnership Agreement	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		15,000.00	14,923.55	Signed	2021-05-17	2021-09-16	2021-07-05	2021-11-17	2021-07-26	2021-11-21	2021-08-30	2021-11-25	2022-04-30
CS-2-16/21 / Prepare a draft regulation on anti-dumping and countervailing measures.	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		10,000.00	9,185.22	Signed	2021-05-17	2021-09-08	2021-07-05	2021-11-19	2021-07-26	2021-11-12	2021-08-30	2021-11-14	2021-12-28
CS-2-17/21 / Study on the impact of the future Economic Partnership Agreement between Mongolia and the Republic of Korea on Mongolian exports, in particular SMEs (international)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		7,000.00	6,575.70	Signed	2021-05-17	2021-09-01	2021-07-05	2022-03-16	2021-07-26	2022-03-23	2021-08-30	2022-03-23	2021-11-28
CS-2-22/21 / National consultant to conduct gap analysis of existing all trade legislation and regulation in Mongolia and recommend possible trade and investment policy	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2021-05-17	2021-07-08	2021-07-05		2021-07-26		2021-08-30		2021-11-28
CS-2-23/21 / National consultant to conduct a feasibility study and a needs assessment on e-commerce law and regulation in Mongolia	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2021-05-17	2021-11-22	2021-07-05		2021-07-26		2021-08-30		2022-01-31
CS-2-24/21 / National consultant to develop a manual for SMEs in Mongolia for participating international trade fairs exhibition, expos, trade shows	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		15,000.00	14,943.18	Signed	2021-05-17	2021-09-01	2021-07-05	2021-09-28	2021-07-26	2021-09-28	2021-08-30	2021-09-28	2021-11-30
CS-4-46/21 / Legal Consultant (Second recruitment)	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	17,894.07	Signed	2021-06-20	2021-06-21	2021-08-08	2021-09-14	2021-08-29	2021-09-15	2021-10-03	2021-09-15	2022-10-03
CS-4-45/21 / Training and exp consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,300.00	11,974.93	Signed	2021-07-18	2021-10-15	2021-09-05	2021-12-01	2021-09-26	2021-12-03	2021-10-17	2021-12-06	2022-10-17
CS-3-5/21 / Consultancy Services/Technical Assistance to improve the capacity of accreditation and conformity assessment Mongolia	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Prior	Direct Selection	Direct		2,000,000.00	1,999,535.00	Signed	2021-07-20	2021-08-09	2021-08-09	2021-11-29			2021-10-13	2021-12-23	2023-12-31
CS-47-2/21 / Consulting service for conducting the impact assessment of the law on Light Industry and finalizing the draft law	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		5,000.00	4,970.57	Signed	2021-09-01	2021-08-19	2021-10-20	2021-09-03	2021-11-10	2021-09-08	2021-12-15	2021-09-15	2022-03-15
CS-49-2/21 / Export marketing training	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-09-01	2021-09-09	2021-10-20		2021-11-10		2021-12-15		2022-03-15
CS-48-2/21 / Consulting service for conducting the cost estimate of the law on Light Industry and finalizing the draft law	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		5,000.00	5,033.17	Signed	2021-09-01	2021-08-19	2021-10-20	2021-09-10	2021-11-10	2021-09-12	2021-12-15	2021-09-15	2022-03-15
CS-13-2/21 / Undertake baseline survey on creative industry on art, paintings, hand made products and tangible/intangible heritage products and provide general assistance on how to market the products being developed (international)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		45,000.00	45,000.00	Signed	2021-08-27	2021-09-01	2021-10-15	2021-09-28	2021-11-05	2021-09-28	2021-12-10	2021-10-11	2022-03-10
CS-5-1/21 / International consultant to improve products in accordance with international and domestic market conditions, and to strengthen the capacity of stakeholders (in dividend)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Direct Selection	Direct		80,000.00	79,200.00	Signed	2021-10-31	2021-10-28	2021-11-10	2021-11-29			2022-01-14	2021-12-30	2023-01-13

CS-56-2(2) / Market research on wool (sheep)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2021-10-31	2021-11-19	2021-12-19		2022-01-09	2022-02-13	2022-08-12	
CS-46-1(2) / Development of the web-interface based on updated Project Implementation Monitoring System (PIMIS)	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Direct Selection	Direct		8,000.00	0.00	Canceled	2021-10-31	2021-10-28	2021-11-10			2022-01-14	2022-07-13	
CS-57-4(2) / Environmental Impact and Social Safeguards Specialist (Second recruitment in 2021)	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Limited		16,300.00	8,062.82	Signed	2021-11-19	2021-11-22	2021-11-24	2021-11-17	2021-12-15	2021-11-24	2021-11-24	2022-07-18
CS-60-4(2) / Environmental Impact and Social Safeguards Specialist (Short-term, Third recruitment in 2021)	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Limited		4,055.00	0.00	Canceled	2021-11-23	2021-12-07	2021-11-28		2021-12-19		2022-01-23	2022-04-23
CS-4-57(2) / Business Development Assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2021-12-07				2022-01-25	2022-02-15	2022-03-22	2023-03-22
CS-58-4(2) / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	0.00	Canceled	2021-12-08				2022-01-26	2022-02-16	2022-03-23	2023-03-23
CS-59-4(2) / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	0.00	Canceled	2021-12-08				2022-01-26	2022-02-16	2022-03-23	2023-03-23
CS-61-4(2) / Administrative Assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		8,400.00	0.00	Canceled	2021-12-08	2022-03-02	2022-01-26		2022-02-16	2022-03-23	2023-03-23	
CS-24-4(2) / Communication consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2022-03-06	2022-03-18	2022-04-24		2022-05-15	2022-06-19	2022-12-30	
CS-25-4(2) / PIU Administrative assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		8,000.00	0.00	Canceled	2022-03-10	2022-03-18	2022-04-28		2022-05-19	2022-06-23	2022-12-31	
CS-26-4(2) / PIU Procurement Specialist	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2022-05-26	2022-05-31	2022-07-14	2022-09-02	2022-08-04		2022-09-08	2023-03-07
CS-4-22(2) / ESMF Consultant No. 2	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2022-06-10	2022-06-03	2022-07-29		2022-08-19	2022-09-23	2023-03-22	
MN-EDP PIU-298770-CS-IND V / Export Market Analyst	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		16,800.00	0.00	Under Implementation	2022-06-07	2022-06-08	2022-07-26	2022-08-10	2022-08-16	2022-08-12	2022-09-20	2023-03-19
MN-EDP PIU-298984-CS-IND V / ESMF #2 Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Under Implementation	2022-06-15	2022-06-08	2022-06-20		2022-07-11		2022-08-15	2023-02-11
MN-EDP PIU-299999-CS-IND V / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	0.00	Under Implementation	2022-06-16	2022-06-22	2022-08-04	2022-09-05	2022-08-25	2022-09-05	2022-09-29	2023-03-28
MN-EDP PIU-300000-CS-IND V / Senior Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Open		22,800.00	0.00	Under Implementation	2022-06-16	2022-06-23	2022-08-04	2022-09-09	2022-08-25	2022-09-26	2022-09-29	2023-03-28
MN-EDP PIU-300001-CS-IND V / Business Development Consultant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		20,400.00	0.00	Under Implementation	2022-06-17	2022-06-22	2022-08-05	2022-09-05	2022-08-26	2022-10-05	2022-09-30	2023-03-29
MN-EDP PIU-300968-CS-IND V / Economist	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2022-06-27	2022-06-27	2022-08-15	2022-09-05	2022-09-05	2022-09-06	2022-10-10	2023-04-08
MN-EDP PIU-300969-CS-IND V / Economist	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2022-06-27	2022-06-27	2022-08-15	2022-09-05	2022-09-05	2022-09-05	2022-10-10	2023-04-08
MN-EDP PIU-300970-CS-IND V / Economist	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2022-06-27	2022-06-27	2022-08-15	2022-09-05	2022-09-05	2022-09-05	2022-10-10	2023-04-08
MN-EDP PIU-300971-CS-IND V / Economist	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2022-06-27	2022-06-27	2022-08-15	2022-09-05	2022-09-05	2022-09-05	2022-10-10	2023-04-08
MN-EDP PIU-308545-CS-IND V / Detailed analysis for barriers on Tariff Measures and Non-Tariff Measures of Export Products	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Under Implementation	2022-08-14	2022-08-11	2022-10-02	2022-10-20	2022-10-23	2022-10-20	2022-11-27	2023-05-26
MN-EDP PIU-308546-CS-IND V / Conduct a study to develop a proposal on Mongolia's position on the WTO's Doha Round agricultural negotiation	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-08-15	2022-08-11	2022-10-03		2022-10-24		2022-11-28	2023-05-27
MN-EDP PIU-308548-CS-IND V / Conduct a study to develop Mongolia's position in negotiations on Small and Medium Enterprises of the WTO	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-08-15	2022-08-11	2022-10-03		2022-10-24		2022-11-28	2023-05-27
MN-EDP PIU-308549-CS-IND V / Conduct a study on providing support to the agriculture and light industry within the framework of relevant WTO Agreement and the commitments Mongolia made upon its enrollment to the organization (subsidies and all other types)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-08-15	2022-08-11	2022-10-03		2022-10-24		2022-11-28	2023-05-27
MN-EDP PIU-308552-CS-IND V / Conduct a study on the feasibility and economic benefits of Mongolia concluding a Free Trade Agreement with the European Free Trade Association (EFTA)	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2022-08-15	2022-08-11	2022-10-03		2022-10-24		2022-11-28	2023-05-27
MN-EDP PIU-308995-CS-IND V / PIU Administrative Assistant	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open - National		8,000.00	0.00	Under Implementation	2022-08-19	2022-08-15	2022-10-07		2022-10-28		2022-12-02	2023-05-31

MN-EDP PIU-312812-CS-IND V / National consultant to review original policy wordings and related documents and bring them into line with the legal environment of Mongolia	IDA / 58790	Component 1: Development of a new line of export finance products	Post	Individual Consultant Selection	Open - National		9,000.00	0.00	Under Implementation	2022-08-31	2022-09-05	2022-10-19	2022-11-09	2022-12-14	2023-06-12		
MN-EDP PIU-311079-CS-CDS / International consulting service for defining common national values, nation branding and marketing strategy, and developing marketing strategy plan and preparing implementation	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct - International		400,000.00	0.00	Under Implementation	2022-09-30	2022-10-04	2022-10-10	2022-11-04	2022-12-14	2023-06-12		
MN-EDP PIU-320334-CS-IND V / Technical Consultant	IDA / 58790	Component 3: Project Implementation Support	Prior	Individual Consultant Selection	Direct - National		10,200.00	0.00	Under Implementation	2022-10-21	2022-10-19	2022-10-31	2022-10-31	2022-11-21	2022-11-02	2022-12-26	2023-06-24
MN-EDP PIU-324296-CS-IND V / Technical Consultant for warehouse equipment	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Individual Consultant Selection	Direct - National		2,000.00	0.00	Under Implementation	2022-10-31	2022-08-29	2022-11-10	2022-11-12	2022-11-19	2023-01-18		
MN-EDP PIU-311077-CS-CDS / "International Consulting Service for Completing Phase II of Mongolia's National Export Strategy"	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct - International		546,242.00	0.00	Pending Implementation	2022-10-28		2022-11-07		2023-01-11	2023-02-10		
MN-EDP PIU-326391-CS-CDS / Technical Consultant to develop technical specification for quarantine zone goods	IDA / 58790	Component 2: Export competitiveness enhancement.	Post	Direct Selection	Direct - National		3,000.00	0.00	Pending Implementation	2022-11-14		2022-11-24		2022-12-24	2023-01-23		
MN-EDP PIU-331139-CS-IND V / Organic Product Certification Expert (National Consultant)	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Post	Individual Consultant Selection	Open - National		9,000.00	0.00	Pending Implementation	2022-12-13		2023-01-05	2023-01-08	2023-02-08	2023-08-07		
MN-EDP PIU-331140-CS-IND V / Halal Product Certification Expert (National Consultant)	IDA / 58790	Component 3: Strengthening Certification Services and Quality Management	Post	Individual Consultant Selection	Open - National		9,000.00	0.00	Pending Implementation	2022-12-13		2023-01-10	2023-01-17	2023-02-06	2023-08-05		
MN-EDP PIU-336658-CS-IND V / Export Market Analyst, PIU	IDA / 58790	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open - National		14,000.00	0.00	Pending Implementation	2023-01-18		2023-03-08	2023-03-29	2023-05-03	2023-10-30		