

Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas
(P156412)

I. General

1. **Bank's approval Date of the procurement Plan** *Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017*
2. **Date of General Procurement Notice:** June 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered, 24 months*

II. Goods and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) US \$	Procurement Method	Contracts Subject to Prior Review US\$ thousand
1.Civil Works	Not applicable		
2. Goods	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

2. Reference to (if any) Project Operational/Procurement Manual:

*Project Implementation Manual for World Bank Loan Project XYZ
04/01/2010 issued by <mention name of PIU>*

3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

July 9, 2010

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	0.2	2	No	Post	1 st contract for Prior Review

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

3. Consulting Services				All ToRs and training programs to be reviewed by the World Bank's task team leader
(A) Firms	>500,000	QCBS, QBS,FBS,LCS,		First contract by any process
	<500,000	CQS,		First CQS contract
	Regardless of value	SSS		All
(B) Individual Consultants	Up to 200,000	Under Section V		(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V		All
	Regardless of value	SSS		First
	> 15,000	SSS		All

July 9, 2010

--	--	--	--

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

PROCUREMENT PLAN Pakistan : Governance and Policy Project for Balochistan

General Information
 Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-06-02
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-28
 Project ID: P156411 GPN Date:
 Project Name: Governance and Policy Project for Balochistan
 Loan / Credit No: TF / A3352, /
 Executing Agency(ies) Governance and Policy Project Balochistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
Pk-GPP BALOCHISTAN-14860 GO-RFQ / Purchase of IT Equipment, Backup UPS, Photocopier, and Android devices.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,456.00	25,233.88	Signed								2017-05-27	2017-04-05							2017-07-19	2017-06-07	2018-01-15	
Pk-GPP BALOCHISTAN-17153 GO-RFQ / Purchase of Vehicle	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,417.00	18,200.86	Signed								2017-06-12	2017-05-05							2017-08-04	2017-08-28	2018-01-31	
Pk-GPP BALOCHISTAN-15656 GO-RFQ / Purchase of Office Furniture	/	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	0.00	Canceled								2017-05-22								2017-06-12		2017-12-09	
Pk-GPP BALOCHISTAN-15657 GO-RFQ / Purchase of Vehicle.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		19,417.00	0.00	Canceled								2017-05-22								2017-06-12		2017-12-09	
Pk-GPP BALOCHISTAN-17213 GO-RFQ / Purchase of Furniture.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	0.00	Canceled								2017-06-12								2017-08-04		2018-01-31	
Pk-GPP BALOCHISTAN-24062 GO-RFQ / Purchase of furniture for office use such as tables, chairs, file cabinets, etc.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	1,886.20	Signed								2017-08-18	2017-05-05							2017-10-13	2017-11-03	2018-04-11	
Pk-GPP BALOCHISTAN-39977 GO-RFQ / Purchase of laptops, desktops, printers, scanners, etc.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		86,731.00	15,861.50	Signed								2018-01-02	2018-02-07							2018-02-27	2018-08-13	2018-08-26	
Pk-GPP BALOCHISTAN-39984 GO-RFQ / Purchase of misc. items i.e. generator, camera, AC, etc.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,433.00	0.00	Under Implementation								2017-12-31	2018-04-19							2018-02-25		2018-08-24	
Pk-GPP BALOCHISTAN-39979 GO-RFQ / Purchase of data center items for BPPRA.	TF / A3352	Improving public investment management and accountability in public services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		608,250.00	0.00	Canceled				2018-01-18			2018-01-23			2018-03-06			2018-04-05		2018-05-10		2018-11-06		
Pk-GPP BALOCHISTAN-13427-GO-RFQ / Purchase of IT goods for BPPRA.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,770.00	12,008.02	Signed								2019-05-13	2019-08-19							2019-07-08	2019-10-21	2020-01-04	
Pk-GPP BALOCHISTAN-136610-GO-RFQ / purchase of IT goods for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,600.00	40,588.92	Signed								2019-10-21	2019-12-21							2019-12-16	2020-03-17	2020-06-13	
Pk-GPP BALOCHISTAN-136611-GO-RFQ / Purchase of furniture for CERBM.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,667.00	18,331.14	Signed								2019-10-21	2019-11-21							2019-12-16	2020-03-17	2020-06-13	
Pk-GPP BALOCHISTAN-59774 GO-RFB / Purchase of Data Center items for BPPRA under Component III.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Bids	Open - National	Single Stage - One Envelope		608,250.00	0.00	Canceled				2018-05-31			2018-06-05			2018-07-17			2018-08-16		2018-09-20		2019-03-19		
Pk-GPP BALOCHISTAN-150185-GO-RFQ / Purchase of IT equipment for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled								2019-12-24								2020-02-15		2020-08-13	
Pk-GPP BALOCHISTAN-150183-GO-RFQ / Purchase of furniture for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled								2019-12-22								2020-02-16		2020-08-14	

PK-GPP BALOCHISTAN-159116-CO-RFQ / Purchase of IT equipment for Data Server Room.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Bids	Open - National	Single Stage - One Envelope	126,000.00	226,668.71	Signed			2020-07-22	2020-08-24	2020-07-27	2020-08-27		2020-09-07	2020-11-18	2020-10-07	2020-12-11	2020-11-11	2021-01-06	2021-05-10
PK-GPP BALOCHISTAN-215141-CO-RFQ / Purchase of IT hardware for Provincial Ombudsman and Anti Corruption Balochistan under the newly approved concept note.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,667.00	0.00	Under implementation					2021-02-21	2021-03-11						2021-04-18		2021-10-15
PK-GPP BALOCHISTAN-215144-CO-RFQ / Purchase of Furniture for Provincial Ombudsman under the newly approved concept note.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,667.00	0.00	Pending implementation					2021-03-01							2021-04-26		2021-10-23
PK-GPP BALOCHISTAN-215148-CO-RFQ / Purchase of AC for Anti Corruption under newly approved CN.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,333.00	0.00	Pending implementation					2021-02-21							2021-04-18		2021-10-15
PK-GPP BALOCHISTAN-183696-CO-RFQ / Purchase of electrical items for Data Server room.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,000.00	0.00	Canceled					2021-03-01							2021-04-26		2021-10-23
PK-GPP BALOCHISTAN-183697-CO-RFQ / Purchase of office equipment.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,000.00	6,741.31	Signed					2021-02-22	2021-02-03						2021-04-19	2021-03-09	2021-10-16
PK-GPP BALOCHISTAN-39878 GO-RFQ / Purchase of misc. IT equipment and server room.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	96,154.00	0.00	Canceled					2018-01-22							2018-03-19		2018-09-15
PK-GPP BALOCHISTAN-39981 GO-RFQ / Purchase of furniture.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	41,875.00	0.00	Canceled					2021-02-22							2021-04-19		2021-10-16
PK-GPP BALOCHISTAN-212718-CO-RFQ / Purchase of communication, data center, network equipment and related software for Information Cell of government of Balochistan.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Bids	Open - National	Single Stage - One Envelope	540,000.00	0.00	Under implementation			2021-05-31	2021-05-31	2021-06-05	2021-06-01		2021-07-17		2021-07-27		2021-08-20		2022-02-16
PK-GPP BALOCHISTAN-165028-CO-RFQ / Purchase of communications equipment for the establishment of Information Cell at DGPR Balochistan.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	96,000.00	0.00	Canceled					2021-03-01							2021-04-26		2021-10-23
PK-GPP BALOCHISTAN-239583-CO-RFQ / Purchase of Furniture	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	0.00	Under implementation					2021-07-19	2021-07-05						2021-09-13		2022-03-12
PK-GPP BALOCHISTAN-239582-CO-RFQ / Purchase of office equipment	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	33,000.00	0.00	Under implementation					2021-06-27	2021-07-08						2021-08-22		2022-02-18
PK-GPP BALOCHISTAN-239583-CO-RFQ / Purchase of IT equipment.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,000.00	0.00	Under implementation					2021-06-28	2021-07-08						2021-08-23		2022-02-19
PK-GPP BALOCHISTAN-244096-CO-RFQ / Purchase of Electrical Items / Office Equipment	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,400.00	0.00	Canceled					2021-08-09							2021-09-21		2021-11-23
PK-GPP BALOCHISTAN-256209-CO-RFQ / Revamping of ACS Conference Room	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope	68,000.00	0.00	Under implementation					2021-10-12							2021-11-13		2022-03-13
PK-GPP BALOCHISTAN-261774-CO-RFQ / Procurement of IT Equipment	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,000.00	0.00	Under implementation					2021-11-28	2021-11-12						2022-01-23		2022-04-23
PK-GPP BALOCHISTAN-261797-CO-RFQ / Procurement of Office Equipment	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,000.00	0.00	Under implementation					2021-11-28	2021-11-12						2022-01-23		2022-04-23
PK-GPP BALOCHISTAN-266741-CO-RFQ / Procurement of Equipment for ACS Conference Room	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope	40,000.00	0.00	Pending implementation					2021-12-20							2022-01-29		2022-03-30
PK-GPP BALOCHISTAN-271232-CO-RFQ / Procurement of IT Equipment for CEDBM	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	57,000.00	0.00	Pending implementation					2022-01-11							2022-02-26		2022-05-27
PK-GPP BALOCHISTAN-261804-CO-RFQ / Revamping of CEDBM Conference Hall	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,000.00	0.00	Pending implementation					2022-01-17							2022-03-04		2022-06-02

PK-CPP BALOCHISTAN-24946-CS-CQS / HIRING OF CONSULTANCY FIRM FOR DEVELOPMENT OF LEARNING MANAGEMENT CONTENT (LMS) FOR BALOCHISTAN PUBLIC PROCUREMENT REGULATORY AUTHORITY (BPPRA)	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2021-08-20	2021-08-20	2021-09-10	2021-08-30	2021-09-20				2021-09-27	2021-10-02	2022-06-15
PK-CPP BALOCHISTAN-263875-CS-CQS / Study on Construction of Low-Cost housing schemes on Public Private Partnership mode in six divisional headquarters	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National	114,000.00	0.00	Under Implementation	2021-11-18	2021-11-29	2021-11-23	2021-11-28	2021-12-23				2022-01-07	2022-01-27	2022-06-26
PK-CPP BALOCHISTAN-263880-CS-CQS / Study on Establishment of Salt Production and Processing Special Economic Zones on Public Private Partnership (PPP) mode along the Coastal Belt of Balochistan	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	85,500.00	0.00	Under Implementation	2021-11-18	2021-11-29	2021-11-23	2021-11-28	2021-12-08				2021-12-09	2022-01-02	2022-06-01
PK-CPP BALOCHISTAN-263876-CS-CQS / Study on Public Private Partnership (PPP) mode i. Development of Infrastructure for 'Livestock & Agricultural Special Economic Zones' in the Command Area of (i) Mirani Dam & (ii) Sabakzai Dam ii. Outsourcing Management	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	171,500.00	0.00	Under Implementation	2021-11-28	2021-11-27	2021-12-03	2021-11-27	2022-01-01				2022-01-16	2022-02-05	2022-07-05
PK-CPP BALOCHISTAN-263877-CS-CQS / Study on Outsourcing Management of 50 non-functional schools on Public Private Partnership (PPP) Mode in Quetta	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	85,500.00	0.00	Under Implementation	2021-11-28	2021-11-29	2021-12-03	2021-11-28	2022-01-01				2022-01-11	2022-01-31	2022-06-30
PK-CPP BALOCHISTAN-263879-CS-CQS / Study on Public Private Partnership (PPP) mode i. Intra-city Bus Transport System in Quetta. ii. Study on Vehicle Inspection and Certification System (VICS) undertaken.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	85,500.00	0.00	Under Implementation	2021-11-28	2021-11-27	2021-12-03	2021-11-27	2022-01-01				2022-01-11	2022-01-31	2022-06-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-CPP BALOCHISTAN-154421-CS-INDV / Selection of Financial Management Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Prior	Individual Consultant Selection	Open	69,903.00	121,842.81	Signed	2017-05-22		2017-06-13		2017-06-20	2017-07-31	2017-07-16	2016-11-21	2018-01-12		
PK-CPP BALOCHISTAN-15431-CS-INDV / Selection of Governance Specialist Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	69,903.00	20,587.68	Signed	2017-05-22		2017-06-13		2017-06-20	2017-05-04	2017-07-16	2017-05-04	2018-01-12		
PK-CPP BALOCHISTAN-15428-CS-INDV / Selection of Gender and Learning Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	52,427.00	31,984.78	Signed	2017-05-22	2016-06-07	2017-06-13	2018-02-28	2017-06-20	2017-04-03	2017-07-16	2017-04-03	2018-01-12		
PK-CPP BALOCHISTAN-15426-CS-INDV / Selection of Strategic Communication Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	52,427.00	18,848.17	Signed	2017-05-22	2016-06-07	2017-06-13	2017-03-22	2017-06-20	2017-03-01	2017-07-16	2017-03-01	2018-01-12		
PK-CPP BALOCHISTAN-15424-CS-INDV / Selection of Monitoring and Evaluation Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	61,165.00	25,359.36	Signed	2017-05-22	2016-06-07	2017-06-13	2017-03-14	2017-06-20	2017-03-16	2017-07-16	2017-03-16	2018-01-12		
PK-CPP BALOCHISTAN-15422-CS-INDV / Selection of Procurement Management Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Prior	Individual Consultant Selection	Open	69,903.00	22,774.73	Signed	2017-05-22		2017-06-13		2017-06-20	2017-07-31	2017-07-16	2017-02-20	2018-01-12		
PK-CPP BALOCHISTAN-15419-CS-INDV / Selection of Coordinator Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	78,641.00	51,404.11	Completed	2017-05-22		2017-06-13		2017-06-20	2017-04-14	2017-07-16	2017-04-14	2018-01-12	2020-06-30	
PK-CPP BALOCHISTAN-15652-CS-INDV / Selection of Citizens Engagement and Public Private Partnership Specialist Governance Reform Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the CPP	Post	Individual Consultant Selection	Open	52,427.00	26,844.37	Signed	2017-05-22	2016-06-14	2017-06-13	2017-03-15	2017-06-20	2017-03-27	2017-07-16	2017-03-27	2018-01-12		

PK-GPP BALOCHISTAN-15838 CS-INDV / Selection of MIS/JICT Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	52,427.00	26,273.21	Signed	2017-05-25	2016-06-07	2017-06-16	2017-06-30	2017-06-23	2017-07-03	2017-07-19	2017-07-03	2018-01-15
PK-GPP BALOCHISTAN-21546 CS-INDV / Hiring of Contract Administration Specialist.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	52,427.00	20,512.81	Signed	2017-07-28	2019-04-15	2017-09-15	2019-05-16	2017-10-06	2019-05-20	2017-11-10	2019-05-20	2018-05-09
PK-GPP BALOCHISTAN-39988 CS-INDV / Hiring of RBM coordinator for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	69,231.00	10,765.55	Signed	2017-12-28	2019-08-28	2018-02-15	2019-11-04	2018-03-08	2019-11-07	2018-04-12	2019-11-07	2018-10-09
PK-GPP BALOCHISTAN-38485 CS-INDV / Hiring of Policy and Research Specialist.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	104,854.00	31,092.12	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-05-15	2018-02-17	2018-06-01	2020-02-07
PK-GPP BALOCHISTAN-38475 CS-INDV / Hiring of Coordinator for CPEC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	116,505.00	41,456.16	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-06-01	2018-02-17	2018-06-04	2020-02-07
PK-GPP BALOCHISTAN-38488 CS-INDV / Hiring of Financial Adviser for CPEC center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	108,854.00	34,848.85	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-15	2018-01-13	2019-02-18	2018-02-17	2019-02-18	2020-02-07
PK-GPP BALOCHISTAN-38489 CS-INDV / Hiring of Legal Adviser for CPEC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	108,854.00	41,456.16	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-05-30	2018-02-17	2018-06-01	2020-02-07
PK-GPP BALOCHISTAN-79511 CS-INDV / Hiring of Legal Expert for Balochistan Anti Corruption.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	23,077.00	12,041.09	Signed	2018-10-17	2018-10-04	2018-12-05	2019-04-23	2018-12-26	2019-06-03	2019-01-30	2019-06-03	2020-01-25
PK-GPP BALOCHISTAN-153856 CS-INDV / Hiring of Director for P&DD Reforms Cell.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	48,000.00	13,884.69	Signed	2020-01-21	2020-01-23	2020-02-24	2020-02-11	2020-03-05	2020-02-11	2020-04-09	2020-03-02	2021-04-09
PK-GPP BALOCHISTAN-153862 CS-INDV / Hiring of Development Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	36,000.00	9,366.03	Signed	2020-01-21	2020-01-28	2020-02-13	2020-03-30	2020-02-20	2020-03-31	2020-03-17	2020-04-01	2021-03-12
PK-GPP BALOCHISTAN-153865 CS-INDV / Hiring of E Governance Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	36,000.00	9,668.26	Signed	2020-01-21	2020-01-28	2020-02-12	2020-03-16	2020-02-19	2020-03-16	2020-03-16	2020-03-18	2021-03-11
PK-GPP BALOCHISTAN-153866 CS-INDV / Hiring of Data Analyst Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	36,000.00	9,578.63	Signed	2020-01-21	2020-01-28	2020-02-12	2020-03-16	2020-02-19	2020-03-18	2020-03-16	2020-03-18	2021-03-11
PK-GPP BALOCHISTAN-154128 CS-INDV / Hiring of Program Manager for P&D Reform Cell.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	20,000.00	5,064.44	Signed	2020-01-22	2020-01-28	2020-03-11	2020-03-18	2020-04-01	2020-03-18	2020-05-06	2020-03-20	2020-11-02
PK-GPP BALOCHISTAN-165033 CS-INDV / Hiring of IT Expert for DCPB Balochistan's Information Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2020-03-24	2020-08-21	2020-05-12		2020-06-02		2020-07-07		2021-01-03
PK-GPP BALOCHISTAN-184364 CS-INDV / Hiring of Coordinator for GPP Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	77,000.00	61,069.85	Signed	2020-07-15	2020-07-15	2020-09-02	2020-09-05	2020-09-23	2020-12-01	2020-10-28	2020-12-01	2022-06-30
PK-GPP BALOCHISTAN-188465 CS-INDV / Hiring of Information Security Analyst.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	6,452.00	6,228.59	Signed	2020-08-18	2020-08-20	2020-10-06	2020-12-04	2020-10-27	2020-12-07	2020-12-01	2020-12-07	2021-05-30
PK-GPP BALOCHISTAN-208573 CS-INDV / Hiring of MIS/JICT individual consultant for OSU.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-12-10	2020-12-21	2021-01-28	2021-03-05	2021-02-18		2021-03-25		2021-09-21
PK-GPP BALOCHISTAN-208573 CS-INDV / Hiring of M&E Specialist individual consultant for OSU.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	50,000.00	26,614.49	Signed	2020-12-09	2020-12-21	2020-12-31	2021-03-05	2021-01-07	2021-03-09	2021-02-02	2021-03-09	2021-08-01
PK-GPP BALOCHISTAN-215149 CS-INDV / Hiring of Legal Expert for Provincial Ombudsman for reforming of laws under newly approved CN.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	4,000.00	0.00	Under Implementation	2021-02-24	2021-02-26	2021-04-14		2021-05-05		2021-06-09		2021-12-06
PK-GPP BALOCHISTAN-103211 CS-INDV / Hiring of Investment Promotion Specialist under PIM (Component 3).	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	23,077.00	0.00	Canceled	2019-03-07	2019-03-14	2019-04-25		2019-05-16		2019-06-20		2019-12-17

PK-GPP BALOCHISTAN-189802-CS-INDV / Hiring of IT Expert for DCPR Information Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2021-03-31	2021-05-19	2021-06-09	2021-07-14	2022-01-10	
PK-GPP BALOCHISTAN-239584-CS-INDV / Hiring of Legal Advisor	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2021-06-30	2021-06-25	2021-07-30	2021-08-06	2021-08-25	2022-02-21
PK-GPP BALOCHISTAN-240945-CS-INDV / Hiring of Legal Advisor	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2021-06-30	2021-06-25	2021-07-30	2021-08-06	2021-08-25	2022-02-21
PK-GPP BALOCHISTAN-247818-CS-INDV / OSU-GPP requires to onboard Procurement Procurement on direct selection method due to short deadline of the project. OSU-GPP went through credentials of some potential candidate for this position and finally proposed Mr. Irfan Ahmed Kasi based on his exp	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Direct	32,500.00	0.00	Under Implementation	2021-08-12	2021-08-12	2021-08-12	2021-08-12	2021-08-12	2022-06-30
PK-GPP BALOCHISTAN-251071-CS-CDS / BESP school rehabilitation supervision by EDSAQ firm at the term of the Defect Liability Period	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Direct Selection	Direct	25,000.00	0.00	Under Implementation	2021-08-30	2021-08-30	2021-09-01		2021-09-04	2021-12-03
PK-GPP BALOCHISTAN-251864-CS-INDV / Selection of Citizens Engagement and Public Private Partnership Specialist CRSU	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-05	2021-09-29	2021-10-04	2021-10-19	2022-06-30
PK-GPP BALOCHISTAN-251870-CS-INDV / Hiring of Policy and Research Specialist	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-02	2021-09-29	2021-10-04	2021-10-14	2022-06-30
PK-GPP BALOCHISTAN-251873-CS-INDV / Hiring of Coordinator for CPIC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-05	2021-09-29	2021-10-04	2021-10-14	2022-06-30
PK-GPP BALOCHISTAN-268552-CS-CDS / Capacity building of the Anti-Corruption Establishment Balochistan (ACEB)	TF / A3352	Improving public investment management and accountability in public services	Post	Direct Selection	Direct	130,000.00	0.00	Pending Implementation	2021-12-16		2021-12-31		2022-02-19	2022-06-19