

PROCUREMENT PLAN

Project information: Lebanon - Skilling Up Lebanon Project [P176444]

Project Implementation agency: Beirut Digital District

Date of the Procurement Plan: October 12, 2021

Period covered by this Procurement Plan: October - November 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *“Not Applicable”*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *“Not Applicable”*

PROCUREMENT PLAN Lebanon : The Skilling Up Lebanon (SUL) Project

General Information

Country: Lebanon Bank's Approval Date of the Original Procurement Plan: 2021-10-12
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-22
 Project ID: P176444
 Project Name: The Skilling Up Lebanon (SUL) Project
 Loan / Credit No: /
 Executing Agency(ies) Beirut Digital District Talent Development Hub
 GPN Date:

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LB-BDD-264321-CS-FBS / Call for Application to deliver a school career guidance program	/	Component 2: Support to Digital Skills pilots	Post	Fixed Budget Selection	Open - National		0.00	Pending Implementation	2021-11-22		2021-12-13		2022-01-26				2022-02-21		2022-03-25		2022-04-29		2022-06-03		2023-06-03		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-BDD-257826-CS-INDV / Communication Coordinator	/	Component 1: Support to the SUL model	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-14	2021-10-12	2021-12-02		2021-12-23		2022-01-27		2022-07-26	
LB-BDD-258328-CS-INDV / Training Coordinator	/	Component 1: Support to the SUL model	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-18	2021-10-14	2021-12-06		2021-12-27		2022-01-31		2022-07-30	
LB-BDD-258368-CS-INDV / Job Market Coordinator	/	Component 1: Support to the SUL model	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-18	2021-10-15	2021-12-06		2021-12-27		2022-01-31		2022-07-30	
LB-BDD-258841-CS-INDV / Job Market Coordinator	/	Component 1: Support to the SUL model	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-20	2021-10-20	2021-12-08		2021-12-29		2022-02-02		2022-08-01	