# MINISTRY OF HEALTH Transforming Health Systems for Universal Care Project Project Procurement Plan Financial Year 2016/2017 IDA CREDIT No. 5836-KE

### GFF Grant Agreement TF0A2561

### PHRD Grant Agreement TF0A2792

### <u>General</u>

- **1. Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
- 2. Bank's approval Date of the procurement Plan [Original::]
- 3. Date of General Procurement Notice:
- 4. Period covered by this procurement plan: 1<sup>st</sup> June, 2016 to 31<sup>st</sup> December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB – Works	≥US\$15 million	≥US\$10 million
2	NCB– Works	<us\$15 million<="" td=""><td>≥US\$10 million</td></us\$15>	≥US\$10 million
3	Shopping – Works	<i><us\$200,000< i=""></us\$200,000<></i>	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ <mark>1</mark> 2million
2.	NCB (Goods, & Non-Consulting Services)	<us\$ 3="" million<="" td=""><td><math>\geq</math> US\$<del>1</del> 2 million</td></us\$>	$\geq$ US\$ <del>1</del> 2 million
3.	Shopping (Goods and Non Consulting Services) <sup>1</sup>	<i><us\$ 100,000<="" i=""></us\$></i>	None
4	Direct Contracting	All Values	<i>≥US\$100,000</i>

- 2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
- 3. Reference to (if any) Project Operational/Procurement Manual: TBA
- 4. Any Other Special Procurement Arrangements: None
- 5. Procurement Packages with Methods and Time Schedule

<sup>&</sup>lt;sup>1</sup> For procurement of motor vehicles, shopping threshold is up to USD 500,000.

	2	3	4	5	6	7	8	9
Re f. N o	Contract (Description)	Estimated Cost( USD)	Procur ement Metho d	Prequalific ation (yes/no)	Domes tic Prefere nce (yes/n o)	Revi ew by Ban k (Prio r / Post )	Expected Bid- Opening Date	Comm ents
Goo	ds & Non-Consult		_	-			-	
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,00 0	ICB	No	No	prior	31.3.2017	1.2 ( KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shop ping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shop ping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shop ping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shop ping	no	no	post	28.02.17	2.2&3.2 .4
7.	assorted furniture	45,000	shop ping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shop ping	no	No	post	31.05.2017	

## II. Selection of Consultants

**1. Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 <mark>500,000</mark>
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

**2. Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Any Other Special Selection Arrangements: N/A
- 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost in USD	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Componen t 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b
7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	

9.	Employment of Asst.		IC	post	1.4.17	
	Coordinators 4no. (N)	46,700				
10.	TA to Conduct		IC	post	01.07.17	3.2.4
	Environmental Audit / EIA /					
	HIA	15000				
11.	procure technical assistance		IC	post	30.06.17	3.2.4
	to develop grievance guide	4000				
12.	TA to Conduct Social		IC	post	1.02.17	3.2.4
	Assessment and VMGP					
	development	72,000				
13.	Technical assistance to		IC	post	1.9.17	2.1.
	develop certification					
	guidelines	3,000				
14.	Technical assistance for		IC	post	1.12.17	2.1.
	developing accreditation					
	framework for conformity					
	assessment bodies.	9000				

#### PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

G							

PLAN			
<b>General Informat</b>	ion		
Country:	Kenya	Bank's Approval Date of the Original Procurement Plan:	2018-10-31
		Revised Plan Date(s): (comma delineated, leave blank if no	n 2022-01-25
Project ID:	P152394	GPN Date:	2017-04-07
Project Name:	Transforming Health Systems for l	Jniversal Care	
Loan / Credit No:	IDA / 58360		

Executing Agency(ies Nakuru County

/ORKS				1				1																			/ /	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)		Procurement Document Type	Estimated Amount (US\$)	Amount Pr	atus Di	raft Pre-qual Docume	lification nts	Prequali Evaluation		Docu	Bidding ment / fication	Specific Pr Notice /			cuments as ued	Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed Co	ontract
			1 /	4 1	4 1	1 1	4 /	1 1				F	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																											1	
DODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualit Document		Prequalific Evaluation F		Draft B Docum Justific	Bidding nent / cation		rocurement Invitation	Bidding Do	ocuments as ued	Proposal Su Opening	ubmission / / Minutes	Bid Evalua and Recom for A	mendation	Signed 0	Contract	Contract Co	ompletion

										Planned	Actual	Planned	Actual	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Planned	Actual	Planned A	Actual
KE-NAKURU COUNTY-85007- GO-RFQ / Procure 13040 "Mama Packs" and distribute to all facilities that offer maternity services in the county.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	156,480.00	138,312.60	Signed							2018-11-09							2018-12-04		
KE-NAKURU COUNTY-85032- GO-RFQ / One (1) 9 seater all terrain 4WD @ 10M for CHMT to be used in monitoring the RMNCAH interventions across the county	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	100,000.00	87,493.10	Signed						2019-01-12	2018-11-09						2019-03-09	2018-12-28	2019-04-30	
KE-NAKURU COUNTY-85039- GO-RFQ / Procure 28560 'Mother Child Health booklets to be distributed to all the facilities in the County.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	43,920.00	40,310.69	Signed						2019-01-12	2019-11-14						2019-03-09	2018-11-26	2019-09-30	
KE-NAKURU COUNTY-85053- GO-RFQ / Procure one number Heavy Duty 3 in 1 printer.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,710.00	3,402.49	Signed						2019-01-12	2018-11-19						2019-03-09	2018-12-06	2019-04-30	
KE-NAKURU COUNTY-85061- GO-RFQ / Purchase of 13 Laptops for uploading RMNCAH data and reports submission	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	16,900.00	15,590.40	Signed						2019-01-12	2018-11-09						2019-03-09	2019-07-05	2019-04-30	
KE-NAKURU COUNTY- 136777-GO-RFQ / Procure 5284 Mama Packs (Masaai Shuka, towel, sanitary pads, basin, Baby soap & lesso).	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	63,408.00	89,942.50	Signed						2019-11-17	2019-12-03						2019-12-29	2019-12-06	2020-01-28	
KE-NAKURU COUNTY- 137002-GO-RFQ / Procure 8 number core i7 Laptops.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,400.00	9,598.45	Signed						2019-11-15	2019-12-03						2019-12-20	2019-12-04	2020-03-19	
KE-NAKURU COUNTY- 137007-GO-RFQ / Procure 15 weighing scales, 15 height bench and 15 combo scale for 11 eleven sub counties.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	22,995.00	40,959.40	Signed						2019-11-15	2019-12-03						2019-12-27	2019-12-04	2020-02-25	
KE-NAKURU COUNTY- 137117-GO-RFQ / Procure 1 no. Project LCD, 1 no Printer , 3 no. Tonner and 5 reams printing papers	IDA / 58360	Improving Primary Health Care Results	Prior	Request for Quotations	Limited	Single Stage – One Envelope	1,860.00	0.00	Canceled						2019-11-15							2019-12-27	2	2020-02-25	
KE-NAKURU COUNTY- 193879-GO-RFQ / Procure 1 no. projector LCD, 1 no. printer 3 tonners and 5 reams printing paper.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	1,860.00	2,666.36	Signed						2021-02-12	2021-02-23						2021-04-09	2019-12-04	2021-05-09	
KE-NAKURU COUNTY- 192493-GO-RFQ / Procure 1239 mama packs for vulnerable and marginalized communities.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,868.00	13,747.58	Signed						2021-03-19	2021-03-22						2021-04-16	2021-04-12	2021-05-06	
KE-NAKURU COUNTY- 225768-GO-RFQ / PROCURE 1 NUMBER DOUBLE CAB 4X4	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	64,000.00	58,899.70	Signed						2021-04-02	2021-03-22						2021-05-07	2021-04-16	2021-05-14	
KE-NAKURU COUNTY- 268324-GO-RFQ / Procure 50 delivery sets,100 IUCD insertion sets,50 implant removal sets	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	580.00	0.00	Pending Implementati on						2022-02-04							2022-04-01	1	2022-05-01	
KE-NAKURU COUNTY- 268340-GO-RFQ / Procure S delivery beds and 10 ward beds	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,000.00	0.00	Pending Implementati on						2022-02-04							2022-04-01	:	2022-05-31	
KE-NAKURU COUNTY- 268378-GO-RFQ / Procure 750 three colour coded pedal bins	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	15,000.00	0.00	Pending Implementati on						2022-02-04							2022-04-01	1	2022-05-01	

	-	-					 			-	 	 			 	 	 	-		
KE-NAKURU COUNTY- 268392-GO-RFQ / Procure 10 number WHO prequalified refrigerators.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,810.00	0.00	Pending Implementati on				1	2022-02-04				2022-04-01	L	2022-05-01
KE-NAKURU COUNTY- 268406-CO-RRQ / Procure 15 number adult weigh scales and stadiometer, 15 number pediatric weighing scale, 15 number Length board, 250 pediatric MUAC tape and 250 adult MUAC tape.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	12,725.00	0.00	Pending Implementati on					2022-02-04				2022-04-01	1	2022-05-01
KE-NAKURU COUNTY- 268456-GO-RFQ / Procure 715 number mama pack.	IDA / 58360	Improving Primary Health Care Results		Request for Quotations			8,580.00	0.00	Pending Implementati on					2022-02-04				2022-04-01		2022-05-01
KE-NAKURU COUNTY- 269019-GO-RFQ / Procure 2 number laptops	IDA / 58360	Improving Primary Health Care Results		Request for Quotations	Limited	Single Stage – One Envelope	2,000.00	0.00	Pending Implementati on				1	2022-02-04				2022-03-25		2022-04-24
KE-NAKURU COUNTY- 270166-GO-RFQ / Procure Inumber delivery bed	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,498.40	0.00	Pending Implementati on				3	2022-02-04				2022-04-01		2022-05-31
KE-NAKURU COUNTY- 270187-GO-RFQ / Procure 13750 mother child handbooks	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,500.00	0.00	Pending Implementati on				2	2022-02-16				2022-03-30		2022-05-29

Π	NON CONSULTING SE	ERVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu	ualification ments		lification on Report	Docur	Bidding ment / ication	Specific Pro Notice / In		Bidding Doo Issu	cuments as ied	Proposal Su Opening		Bid Evalua and Recom for A	tion Report mendation ward	Signed C	Contract	Contract Co	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

CONSULTING FIRMS																									-		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request fo	r Proposals	Request for as Iss	ued	Proposals	/ Minutes	Evalua Technical	l Proposal	Combined Report a Negotiated	nd Draft d Contract	Signed C		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No Description	/ Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual