# PROCUREMENT PLAN Revision 4

Project information:	Health System Strengthening and Support Project (P152799)
Loan No	8531-TR
Project Implementation Agency:	Ministry of Health (MoH)
Date of the Procurement Plan:	August 24, 2020
Period covered by this Procurement Plan:	August 24, 2020- December 31, 2021
Date of General Procurement Notice:	September 15, 2015

### I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 and revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. For Components 1, 2 & 3

## Goods, Works and Non-Consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
International Competitive Bidding (ICB)	Contracts valued ≥ US\$ 2,000,000 equivalent - Goods (including SI for IT contracts)	All contracts ≥ US \$2,000,000 equivalent
National Competitive Bidding	Contracts valued < US\$ 2,000,000 equivalent - Goods	All contracts are subject
(NCB)	Contracts valued < US\$ 2,000,000 equivalent - Non-Consulting Services & Small Works	to the Bank's ex-post review.

	Contracts valued < US\$ 100,000 equivalent - Goods	
Shopping	Contracts valued < US\$ 200,000 equivalent - Small Works	All contracts are subject to the Bank's ex-post
Snopping	Contracts valued < US\$ 100,000 equivalent - Non-Consulting Services (including logistic services for workshops and similar events)	review.
Direct Contracting	No threshold	All contracts ≥ US\$ 2,000,000 equivalent

# **Selection of Consultants**

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Quality Based Selection (QBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Fixed Budget Selection (FBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Least Cost Selection (LCS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Selection based on Consultants' Qualifications (CQS)	Contracts valued < US\$ 300,000 equivalent	All contracts are subject to the Bank's ex-post review.
Single Source Seleciton of Firms (SSS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Individual Consultants (IC)	No selection method threshold	Contracts ≥ US \$300,000 equivalent  All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts

### III. For Component 4

Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	Procurement Method Threshold
RFB/Open International	Default Method (No procurement method threshold)
RFB/Open National	Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP)
RFQ	Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP)
Direct Selection	No threshold (shall require Bank's approval through STEP)
Framework Agreement	No threshold

#### **Selection of Consultants**

Selection Method	Selection Method Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

### **IV. Special Arrangements**

- 1. Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
- **2.** Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

- Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)
- **3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- **4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- **5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US\$500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- **6. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- **7. Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable.

PROCUREMENT PLAN Turkey: Health System Strengthening and Support Project

General Information

Country: Turkey Bank's Approval Date of the Original Plan Districts Common de Plan Districts Common d

Turkey

Bank's Approval Date of the Original Procurement Plan: 2020–03–20

Project ID: P152799 Revised Plan Date(s): (comma delineated, leave blank if nor 2022–02–21

Project Name: Health System Strengthening and Support Project

Loan / Credit No: IBRD / 85310

Executing Agency(les Ministry of Health

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-o	qualification ments	Prequali Evaluatio		Draft I Docur Justifi	nent /	Specific Pr Notice /	Invitation	Bidding Doo Issu	ied	Proposal Su Opening	IDMISSION /	Bid Evaluati and Recomi for Av	mendation	Signed C	ontract	Contract Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual
SAGEM/2020/W/E.2.1.6.2/S/2 / Sound Insulation and Acoustic Arrangement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation							2020-11-06							:	2021-01-01		2021-06- 30
SHGM/2020/W/A.3.1.3.1/S/3 / Minor Modifications and Repairs	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2020-10-07								2020-12-02		2021-05- 31
SHGM/2021/W/A.3.1.3.1/NCB /9 / Repairment of University of Health Sciences Bursa Yüksek İntidas Training and Research Hospital Ovaakça Rehabilitation Center	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage – One Envelope				0.00	Pending Implementation					2021-01-19		2021-01-24				2021-03-07		2021-04-06		2021-05-11		2021-11- 07

GOODS																											
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification				qualification		ification		Bidding ment /				cuments as			Bid Evaluat	tion Report	Signed	Contract	Contract (	Completion
Description	No.	Component	neview Type	method	Approach	Process	(Y/N)	(US\$)	Status		Actual		n Report	Justif	ication		Invitation		ued	Opening		for A	ward	-		Planned	
SHGM/2016/G/A.1.3.4.6/NCB /1 / Tablet PC and Laptop Computer Procurement	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		109,901.06	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	rianneu	Actual	Planned	2016-12-21	Planned	2017-01-13		Actual
TKHK/2020/G/N.3.1/S/1 / Misc. Medicine	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Under Implementati on							2020-04-24								2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/3 / Breathing circuits for ventilators	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementati on							2020-04-24								2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/4 / Heat and Moisture Exchanging Filters (HMEF)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementati on							2020-04-24								2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/6 / Medical Equipment	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementati on							2020-04-24								2020-05-07		2020-05-22	
SBSGM/2019/G/D.3.5.1/ICB/1 / Central Monitoring and Evaluation Automation System (MIDOS)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage – One Envelope		0.00	Under Implementati on					2020-06-30	2020-08-06	2020-07-05	2021-10-28			2020-10-03	2021-11-11	2020-11-17		2020-12-29		2021-12-29	
TKHK/2019/G/N.3.1/ICB/1 / Simulation Assisted Training and Implementation Center -Healthcare Professionals' Training Equipment, Furniture and Fittings	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementati on					2020-05-29	2020-04-29	2020-06-03	2021-07-21			2020-09-01	2021-09-21	2020-10-16		2020-11-27		2021-05-26	
SBSGM/2019/G/D.3.4.1.1/NC B/1 / Storage Procurement	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-08-31		2020-09-05				2020-10-17		2020-11-16		2020-12-21		2021-06-19	
THSK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Device (9 pieces)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-08-31		2020-09-05				2020-10-17		2020-11-16		2020-12-21		2021-06-19	
THSK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-08-31		2020-09-05				2020-10-17		2020-11-16		2020-12-21		2021-06-19	
SHGM/2021/G/A.3.1.3.1/NCB /5 / Purchase and furnishing of all goods and materials	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-11-30		2020-12-05				2021-01-16		2021-02-15		2021-03-22		2021-09-18	
TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center – Biomedical Metrology and Technical Service Implementation Laboratory Devices – Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage – One Envelope		0.00	Canceled					2021-01-29		2021-02-03				2021-03-17		2021-04-16		2021-05-21		2021-11-17	
TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center – Hospital Pharmacy Training Equipment –Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2021-01-29		2021-02-03				2021-03-17		2021-04-16		2021-05-21		2021-11-17	
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/1 / Viral Nucleic Acid Isolation Kit Robotic	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,795.06	Completed							2020-09-05	2020-08-27							2020-10-31	2020-09-24	2021-04-29	2020-10-01
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/2 / SARS-CoV2 whole genome sequence kit (96 tests) purchase	/ IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,019.96	Completed							2020-09-21	2020-08-25							2020-11-16	2020-09-16	2021-05-15	2020-09-18
TKHK/2020/G/N.3.1/NCB/3 / Simulation Assisted Training and Implementation Center – Furniture and Fittings – Istanbul	/ IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-12-30		2021-01-14				2021-02-13		2021-02-28		2021-03-28		2021-07-26	

		1				1			 				1	1				1					$\overline{}$
SYGM/2020/G/F.3.2.1.3/S/2 / Model Procurement 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-09-25							2020-11-20		2021-05-19	,
THSK/2020/G/L.2.3.1/S/1 / Procurement of Tablet PC for Field Research	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2020-09-20							2020-11-15		2021-05-14	:
PYDB/2018/G/P.5/S/2 / Monitoring & Evaluation and Reporting Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2020-10-21							2020-12-16		2021-01-15	5
SBSGM/2018/SI/D.3.2.1.1/ICB /1-2 / Hardware and License Procurement for Integrated Health Management System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementati on			2020-09-02		2020-09-07			2020-10-19		2020-11-18		2020-12-23		2021-06-21	ı
SAGEM/2019/G/E.2.1.4.5/S/1- 1 / Licensed Software Products	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on					2020-09-07	2020-10-01						2020-11-02		2020-12-02	2
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/3 / Viral Transport Medium (with swab supply, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope	81,344.00	Completed					2020-09-27	2020-09-25						2020-11-22	2020-10-12	2021-05-21	1 2020-10-16
SHGM/2020/G/A.3.1.3.1/NCB /1 / Purchase and Furnishing of All Goods and Materials for Alcohol and Substance Addiction Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementati on			2020-10-27	2020-11-02	2020-10-28			2020-11-12	2020-11-30	2020-11-19	2020-12-01	2020-11-27		2020-12-27	,
THSK/2021/G/L.2.5.6/NCB/1 / Full-Field Digital Mammography System (5 pcs.)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on			2020-11-19		2020-11-24			2020-12-24		2021-01-23		2021-02-27		2021-07-27	,
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/4 / Procurement of Viral Transport Medium (with swab supply, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope	91,750.97	Completed					2020-11-28	2020-11-25	i					2021-01-23	2020-12-10	2021-03-27	7 2020-12-14
SSGDP/HSCM/2020/COVID19/ L.1.6/G/RF8/1/ Design, Supply and Installation of IDEA (Ministry of Health Istanbul Mehmet Akif Ersoy Experimental Research Development and Training Center() Certified BSL-2 and BSL-3 Laboratories	IBRD / 85310	Unallocated	Post	Request for Bids	Open – National	Single Stage – One Envelope	0.00	Under Implementati on			2020-11-24	2020-11-27	2020-11-29			2020-12-20	2021-06-22	2020-12-27	2021-08-13	2021-01-02		2021-12-28	3
SSGDP/HSGM/2020/COVID19/ G/ÇA/RFQ/1 / Procurement of Drugs (Hydroxychloroquine Sulfate and Favipiravir)	IBRD / 85310	Unallocated	Post	Direct Selection	Direct		1,081,338.00	Signed			2020-11-25	2020-11-23	2020-11-28	2020-11-30	,					2020-11-30	2020-12-15	2020-12-30	)
SYGM/2020/G/F.2.2.1.3/S/2 / Procurement of 2D Drawing Software License	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,779.00	Signed					2020-12-12	2020-12-11						2021-02-06	2020-12-18	2021-04-07	7
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/S / Procurement of Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,855.79	Completed					2020-12-20	2020-12-21						2021-02-14	2021-01-04	2021-08-13	3 2021-01-08
SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/6 / Procurement of Anti-SARS-CoV-2 Antibody Test	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	96,571.19	Signed					2020-12-20	2020-12-21						2021-02-14	2021-01-04	2021-08-13	3
THSK/2021/G/L.1.2.1/S/2 / Procurement of Fully Automated Macro ELISA Device Corresponding to Kits	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,534.60	Signed					2021-01-27	2021-01-29						2021-03-24	2021-02-17	2021-05-23	ž
SGGM/2021/G/C.1.1.4.4.C/S/ 1 / Procurement of Portable Computers and Technical Equipment	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	12,321.31	Signed					2021-01-27	2021-01-27	,					2021-03-24	2021-02-24	2021-05-08	ŝ
SSGDP/HSGM/2021/COVID19/ L.1.4/G/RFQ/1 / Viral Transport Medium (with swabs, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-02-23							2021-04-20		2021-06-19	,
SSGDP/HSGM/2021/COVID19 /L.1.4/G/RFQ/2 / Procurement of Anti-SARS- CoV-2 ELISA IsG Antibody Test and Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on					2021-03-16							2021-05-11		2021-05-18	3
SYGM/2020/G/F.2.2.1.3/S/1 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	99,403.20	Signed					2021-03-16	2021-03-15						2021-04-27	2021-04-28	2021-10-24	
SYGM/2021/G/F.3.2.1.3/S/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementati on					2021-03-22							2021-05-03		2021-10-30	)
TKHK/2020/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center – Biomedical Metrology and Technical Service Application Laboratory Devices – Ankara	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementati on			2021-04-20	2021-12-02	2021-04-25			2021-06-06		2021-07-06		2021-08-10		2021-12-23	\$
SYGM/2021/G/F.2.2.1.3/S/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on					2021-05-10	2021-05-20						2021-07-05		2021-12-31	
SYGM/2021/G/F.3.2.1.3/S/2 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on					2021-06-05							2021-07-17		2021-12-31	ı
SAGEM/2020/G/E.2.1.4.1/S/1 / Computer and Consumables	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2021-07-18	2021-08-03						2021-09-12		2021-12-31	ı

SAGEM/2021/G/E.2.1.4.1/S/3 / Computer and Consumables Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-08-31				2021-10-26	2021-12-31	
SYGM/2021/G/F.3.2.1.3/S/3 / Portable Computer and equipment purchase	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementati on				2021-09-29			-	2021-11-24	2021-12-31	
DHB/2021/G/i.1.1/S/3 / Procurement of Computers (Portable)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-11-02				2021-12-28	2021-12-31	
SYGM/2021/G/F.3.2.1.3/S/4 / Procurement of General Purpose 3D Design and Drawing Program License	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-11-23			:	2022-01-18	2022-07-16	
SHGM/2021/G/E.2.1.2.1/S/6 / Studio Equipment Purchase	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Canceled				2021-12-07 2021-12-22				2022-02-01	2022-03-10	
SYGM/2022/G/F.3.1.1.3/S/1 / 2D General Drawing Software License	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementati on				2022-02-08			2	2022-04-05	2022-10-02	
SHGM/2021/G/E.2.1.2.1/S/6- 2 / Studio Equipment Purchase	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2022-02-14				2022-04-11	2022-05-18	

NON CONSULTING SI	FRVICES																					_					
Activity Reference No. /	Loan / Credit	_			Market	Procurement	Prequalification	Actual Amount	Process	Draft Pre-q	ualification	Prequal	fication		Bidding	Specific Pr	ocurement	Bidding Do	cuments as	Proposal Si	ubmission /		ition Report				
Description	No.	Component	Review Type	Method	Approach	Process	(Y/N)	(US\$)	Status	Docur	ments	Evaluatio	n Report	Docur Justifi	cation	Notice /	Invitation	Iss	neq	Opening	/ Minutes	for A	nmendation Award	Signed C		Contract C	
GGM/2016/NCS/C.1.1.1.2.b/ ACB/1 / Field Research Service Procurement – SOYA (Health iteracy Level and Determinants Survey of 'urkey)	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		104,522.28	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual 2016-12-28	Planned	Actual 2017-03-19	Planned	Actual
THSK/2016/NCS- TR/L.2.6.3.1/S/1-1 / Organization of Cancer tegistry Training 1	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			22,380.74	Signed																2016-03-18		
SSGDP/ASHGM/2016/NCS- TR/B.1.1.3/S/1 / Preliminary Workshop on Emergency and bisaster Environments Trauma imulation Model stablishment and 112 System bevelopment Project	1	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			2,220.49	Signed																2016-05-03		
SHGM/2016/NCS- [R/A1.1.1.5/S/1 / Visit for the valuation and Examination of oreign Examples on-site in he field of Clinical Audit	BRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			49,016.90	Signed																2016-10-24		
SSGDP/D SAB/2016/NCS- R/G.1.12.2/S/2 / nternational Experience- haring Workshop	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			60,347.09	Canceled																		
HGM/2016/NCS- R/A.1.3.4.4/S/1 / Logistic ervices for Audit Training for stablishing and Operating udit Infrastructure of rovincial Health Directorates	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			41,238.03	Signed																2016-05-09		
TKHK/2016/NCS/N.3.1.1/S/1 Translation Services	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			38,008.98	Signed																2016-10-27		
SSGDP/PYDB/2016/NCS- R/P.1/S/1 / Project Opening nd Vision Sharing Meeting	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			13,873.61	Signed																2016-04-14		
SBSGM/2017/NCS- R/D.2.1.1.2/S/2 / National Workshops and Conferences Health Information System valuation Workshop)	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			18,137.67	Signed																2017-03-15		
THSK/2017/NCS- R/L.2.7.4.2.c/S/1 / Civil ociety and Youth Workshop in Counteracting Tobacco	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			30,318.49	Signed																2017-03-23		
THSK/2018/NCS- R/L.2.12.1.1.c/\$/1 / Training in Nutrition Counselling in rimary Healthcare Institutions	BRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open - International			110,248.46	Signed																2018-04-20		
TKHK/2020/NCS- R/N.3.1/NCB/1 / Simulation sssisted Training and mplementation Center – rainers' Training organization	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage – One Envelope		0.00	Canceled					2020-07-01		2020-07-06				2020-08-17		2020-09-16		2020-10-21		2021-04-19	
SAGEM/2020/NCS- TR/E.2.1.2.1/NCB/1 / Applied 'raining for Provincial Organization Coordinators	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-08-09		2020-08-14				2020-09-25		2020-10-25		2020-11-29		2021-05-28	
GGM/2019/NCS/C.1.2.1.1/N B/3 / Health Staff atisfaction Survey Field ervice	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage – One Envelope		0.00	Pending Implementati on					2020-09-02		2020-09-07				2020-10-19		2020-11-18		2020-12-23		2021-06-21	
SHGM/2020/NCS- R/A.3.1.5.3/NCB/1 / Project valuation-Closing/Ministry evel and Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on					2020-09-03		2020-09-08				2020-10-20		2020-11-19		2020-12-24		2021-06-22	

SYGM/2020/NCS- TR/3.1.1.3/S/5 / PPP Payment Mechanism Workshop 1	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-01-07				2021-03-04	2	2021-03-09	1
SYGM/2020/NCS- TR/3.1.1.3/S/1 / PPP Finance Training 1	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2020-10-07				2020-12-02	2	2020-12-07	
SGB/2019/NCS- TR/J.1.1/S/12 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-05-07				2021-07-02	z	2021-07-07	
THSK/2020/NCS- TR/L.1.1.1/5/1 / Public Health Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2020-09-05				2020-10-31	ī	2020-11-05	
THSK/2020/NCS- TR/L.2.7.9/5/1 / Provincial Evaluation Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-10-29				2021-12-24	ī	2021-12-29	
THSK/2020/NCS- TR/L-2.6.3.1.C/S/3 / On-site Evaluation Training in Cancer Registration	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2020-10-07				2020-12-02	2	2020-12-07	
THSK/2019/NCS- TR/L-4.6.3/5/1 / HLC Awareness Activity (1-4 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2020-09-06				2020-11-01	2	2020-11-06	
THSK/2019/NCS- TR/L.2.12.6/S/5 / Childhood Obesity Action Plan Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2020-09-05				2020-10-31	2	2020-11-05	
THSK/2019/NCS- TR/L.1.2.1/S/3 / Training of trainers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2020-10-06				2020-12-01	2	2020-12-06	
THSK/2021/NCS- TR/L.1.1.1/S/2 / Project Management Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-03-20				2021-05-15	2	2021-05-20	
THSK/2021/NCS- TR/L.1.1.1/S/3 / HSGM Projects Monitoring Meeting I	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-02-23				2021-04-20	2	2021-04-25	
THSK/2020/NCS- TR/L2.12.1/S/2 / Turkey Nutrition Guide Update Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-10-09				2021-12-04	2	2021-12-09	
SGGM/2021/NCS- TR/C.1.1.4.1.C/S/2 / Nurses Day Event	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-03-16				2021-05-11	2	2021-05-12	
THSK/2020/NCS- TR/L.2.18.4/5/8 / Tainers' Training for Prenatal Preparation-8	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2020-09-24				2020-11-19	2	2020-11-24	
THSK/2020/NCS- TR/L.2.18.4/S/9 / Trainers' Training for Prenatal Preparation-9	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on			2020-10-15				2020-12-10	2	2020-12-15	
THSK/2020/NCS- TR/L.2.18.4/S/10 / Trainers' Training for Prenatal Preparation-10	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-04-15				2021-06-10	2	2021-06-15	
THSK/2021/NCS- TR/L.2.18.4/S/11 / Trainers' Training for Prenatal Preparation-11	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2020-12-21				2021-02-15	2	2021-02-20	
THSK/2021/NCS- TR/L.2.18.4/S/12 / Trainers' Training for Prenatal Preparation-12	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2020-12-14				2021-02-08	2	2021-02-13	
THSK/2021/NCS- TR/L.2.18.4/S/13 / Trainers' Training for Prenatal Preparation-13	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-02-23				2021-04-20	2	2021-04-25	
THSK/2019/NCS- TR/L.2.20.2.2.C/S/1-3 / Regional Evaluation Meeting 3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-01-28				2021-03-25	2	2021-03-30	
THSK/2019/NCS- TR/L.2.20.2.2.C/S/1-4 / Regional Evaluation Meeting 4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-02-18				2021-04-15	2	2021-04-20	
THSK/2020/NCS- TR/L.2.20.2.2.C/S/1-3 / Addiction Control Training 3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-02-23				2021-04-20	2	2021-04-25	
THSK/2020/NCS- TR/L.2.20.2.2.C/S/1-4 / Addiction Control Training 4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-04-29				2021-06-24	2	2021-06-29	
THSK/2021/NCS- TR/L2.20.2.2.C/5/1-1 / Regional Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-05-27				2021-07-22	2	2021-07-27	
THSK/2021/NCS- TR/L2.20.2.2.C/S/1-2 / Regional Evaluation Meeting 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2021-08-26				2021-10-21	2	2021-10-26	
THSK/2021/NCS- TR/L-2.20.2.2.C/5/1-3 / Training on the Fight Agaisnt Addiction 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on			2021-09-16				2021-11-11	2	2021-11-16	

THSK/2021/NCS- TR/L.2.20.2.2.C/S/1-4 /								Pending										Т	
TR/L.2.20.2.2.C/S/1-4 / Addiction Prevention Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Implementati on				2021-10-21				2021-12-16	:	2021-12-21	
THSK/2021/NCS- TR/L.2.20.6.2.C/S/1 / Anti- Addiction Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-10-06				2021-12-01	:	2021-12-06	
DHB/2021/NCS-TR/i.1.1/S/2 / Result Evaluation Workshop for REDES System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-02-08				2021-04-05		2021-04-10	
SAGEM/2020/NCS- TR/E.2.1.6.4/S/3 / Capacity Building Training-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-11-12				2021-01-07		2021-01-12	
SAGEM/2021/NCS- TR/E.2.1.6.5/S/4 / E.2.1. Project Evaluation Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-02-18				2021-04-15	:	2021-04-20	
THSK/2021/NCS- TR/L.2.7.8/S/4 / Tobacco Addiction Treatment Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-04				2021-04-01	:	2021-04-06	
THSK/2021/NCS- TR/L.4.3.2/S/1 / Family Medicine Orientation First Stage Certification Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-03-06				2021-05-01	:	2021-05-06	
THSK/2021/NCS- TR/L-4.3.2/S/2 / Family Medicine Orientation First Stage Certification Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-05-07				2021-07-02	:	2021-07-07	
THSK/2020/NCS- TR/L.4.5.3.2.C/S/5 / Basic Training for Primary Health Care Services 5-6-7	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-05-27				2021-07-22	:	2021-07-27	
THSK/2020/NCS- TR/L.4.5.3.2.C/S/8 / Basic Training for Primary Health Care Services 8-9-10	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-08-26				2021-10-21		2021-10-26	
THSK/2020/NCS- TR/L.4.5.3.2.C/S/15 / Training for the improvement of the Health Services Provided to Seasonal Agricultural Workers-S	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			÷	2021-03-27				2021-05-22	:	2021-05-27	
THSK/2021/NCS- TR/L-4.5.3.2.C/S/1 / Basic Training for Primary Health Care Services-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-01-21				2021-03-18	:	2021-03-23	
THSK/2021/NCS- TR/L-4.5.3.2.C/S/2 / Basic Training for Primary Health Care Services-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-18				2021-04-15		2021-04-20	
THSK/2021/NCS- TR/L-4.5.3.2.C/S/3 / Basic Training for Primary Health Care Services-3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-03-11				2021-05-06		2021-05-11	
THSK/2021/NCS- TR/L-4.5.3.2.C/S/4 / Basic Training for Primary Health Care Services-4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-04-29				2021-06-24		2021-06-29	
THSK/2021/NCS- TR/L.4.5.3.2.C/S/6 / Training for the Improvement of the Health Services Provided to Seasonal Agricultural Workers- 6	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-11-20				2021-12-28		2021-12-31	
THSK/2020/NCS- TR/L-2.5.3.4.C/S/2 / Screening and Post-Screening Diagnosis Training 2-3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-10-16				2020-12-11	:	2020-12-16	
THSK/2021/NCS- TR/L.2.5.3.4.C/S/4 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-06-20				2021-08-15		2021-08-20	
SHGM/2021/NCS/A.3.1.3.1/S/ 1 / Printing of Training Material	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-12-10				2021-02-04		2021-08-03	
SHGM/2021/NCS- TR/A.3.1.5.3/S/4 / Organization of Personnel Training-REHAB	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-03-11				2021-05-06		2021-05-11	
SHGM/2021/NCS- TR/A.3.1.5.3/5/5 / Workshop for Sharing Knowledge and Skills for New Rehabilitation Clinics	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-04-10				2021-06-05		2021-12-02	
SHGM/2021/NCS- TR/A.3.1.5.3/S/2 / Organization of Personnel Training-SAMBA	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-04				2021-04-01		2021-04-06	
THSK/2021/NCS- TR/L.2.6.3.1.C/S/1 / Cancer Registry Training (1-4th rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-04				2021-04-01		2021-04-06	
THSK/2021/NCS- TR/L.2.6.3.1.C/S/2 / Cancer Registry Training (5-6th rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-05-06				2021-07-01		2021-07-06	

SGGM/2019/NCS- TR/C.1.2.1.1/S/3 / Organization of Congress/Symposium/Worksh op for Satisfaction Surveys	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-03-07						2021-05-	02	2021-05-07	
SGGM/2020/NCS- TR/C.1.1.9.21/S/2 / Physical Activity Event 7	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-10-06						2020-12-	01	2020-12-06	
DİABGM/2021/NCS- TR/G.1.1.2.3/S/5 / African Health Personnel Training 3rd Round	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-02-04						2021-04-	01	2021-04-06	
TKHK/2019/NCS- TR/N.3.1/5/12 / Training, Organization, Transportation and Accommodation Services for Acquiring Knowledge and Enhancing Expertise	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Canceled				2020-09-20						2020-11-	15	2020-11-20	
DIABGM/2020/NCS- TR/G.1.1.2.3/S/10 / German Chamber of Commerce Health Business Forum	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-09-25						2020-11-	20	2020-11-25	
DIABGM/2020/NCS- TR/G.1.1.2.3/NCB/11 / Asian Cooperation Dialogue Meeting of Health Ministers	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on			2020-11-01	2020-11-06		2020-12	-18	2021-	11-17	2021-02-	21	2021-02-26	
SYGM/2020/NCS- TR/3.1.1.3/S/2 / New Building Earthquake Regulation and Related Technical Trainings	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-09-06						2020-11-	01	2020-11-06	
SYGM/2020/NCS- TR/3.1.1.3/S/3 / Training on Zoning Law No. 3194 and Regulations and Site Technique	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-10-21						2020-12-	16	2020-12-21	
SYGM/2020/NCS- TR/3.1.1.3/S/4 / BIM Trainings	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2021-01-07						2021-03-	04	2021-03-09	
THSK/2020/NCS- TR/L.2.7.1/S/1 / Tobacco Addiction Treatment Training Meeting-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-09-25						2020-11-	20	2020-11-25	
SCGM/2020/NCS- TR/C.1.2.1.1/5/4 / Procurement of training services on quantitative and qualitative methods in health research-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-10-07						2020-12-	02	2020-12-07	
SGGM/2021/NCS- TR/C.1.2.1.1/S/1 / Training on Quantitative and Qualitative Methods in Health Research 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-12-07						2021-02-	01	2021-02-06	
SAGEM/2021/NCS- TR/E.6.1.2.5.C.4/S/1 / National HTA Meeting/Congress 2021	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-12-26						2021-02-	20	2021-02-25	
SHGM/2020NCS- TR/A.1.3.3.1/5/3 / Regulation Workshop on Supervision of Public Health Facilities and Implementation of Administrative Sanctions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-04						2021-04-	01	2021-04-06	
THSK/2020/NCS- TR/L-2.18.5/S/1 / Mother Friendly Hospital Evaluators Update Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-02-12						2021-04-	09	2021-10-06	
SHGM/2020/NCS- TR/A.3.1.5.3/S/10 / Basic Training Program on Addiction	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-12-05						2021-01-	30	2021-02-04	
THSK/2020/NCS- TR/L.4.6.1/S/1 / HLC Chief Physicians and Case Coordinators Training 1-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-09-05						2020-10-	31	2020-11-05	
THSK/2020/CS/L4.6.1/S/2 / Information Meeting for HLC Dentists	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-09-05						2020-10-	31	2020-11-05	
SBSGM/2020/NCS- TR/D.3.4.3/S/1 / Digital Hospital 2020 Regional Workshops	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-09-05						2020-10-	31	2020-11-05	
THSK/2020/NCS- TR/L.2.12.3/S/1 / National Nutrition Science Council Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2020-10-06						2020-12-	01	2021-05-30	
SHGM/2020/NCS- TR/A.3.1.5.3/5/11 / Staff Training-Meeting with Experts- 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-10-06						2020-12-	01	2020-12-06	
THSK/2021/NCS- TR/L.2.6.3.1.C/S/3 / On-site Evaluation Training in Cancer Registry (1-3 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-10-06						2021-12-	01	2021-12-06	
THSK/2020/NCS- TR/L.2.5.3.4.C/S/3 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2020-10-05						2020-11-	30	2020-12-05	

StCM/2019/NCS-TRP_15/15   Proteing and Extended Prevention   Red / \$510   Primary and Secondary Prevention   Request for Quotations   Request fo	15 2021-04-2 16 2020-12-2	-06
PDB2/018/NCS-TR/P.15/6   BBD / 83310   Improving the Effectiveness of Post   Request for Quotations   Post   Single Stage - One Envelope   D.00   Canceled	15 2021-04-2 16 2020-12-2	-20
Protection   Pro	16 2020-12-2	
SAGEN/2015/NCS- TRULL LZ 27/17   Health   BRD / 85310   Simple state   Simple stage - One   S		-21
TREELT.2/S/17 (Health Sector Post Statistics Meeting Statistics Meetin	2021-02-0	
SAGEM/2020 (NCS- Improving the Effectiveness of Parameter Francisco Co. Pending		-06
SAGEN/2020/NCS- TREE.11.8.2/PJC Result Amountcement Meeting  Improving the Effectiveness of Overall Results Sector Administration  Post Request for Quotations  Unimited Single Stage - One Envelope  Unimited Single Stage - One Envelope  Unimited Single Stage - One Envelope  2021-04-06  2021-04-06	2021-06-0	-06
SHCM/2015/NCS - Training on National Regions A utility and Legislation - Significant Regions I training (Manual Regions I training (Manual Regions I training Regions	2021-02-0	-06
SHCM/2019/NC5- TRA.E.1.3.3.1.5/2 Training on National Regions Common National	16 2021-05-2	-21
THSX/2019/NCS- TRIL_122_113/4 Nutrition TRIC_122_113/4 Nutrition Tricentify Family Medicine Unit Training Meeting Training Me	2021-05-1	-14
THISS 2019 INCES - Improving the Effectiveness of REAL 4.1.5.86/5/5 Monitoring and Explanation Trainings 1.2- 3-4 American American Contraction American Contraction Contracti	2020-11-1	-17
THSX/2019/MC5- TRILIZ2/25/61 / Pre-School Nutrition Physical Activity Guide Training  BRD / 85310 Primary and Secondary Post Request for Quotations Uniformative Control of Prevention  Request for Quotations Uniformative Control of Primary and Secondary Prevention  Post Request for Quotations Uniformative Control of Primary and Secondary Prevention  Request for Quotations Uniformative Control of Primary and Secondary Prevention  Request for Quotations (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Primary br>Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Pri	2020-12-0	-06
TISS/2015/PICS- TISS/21/Tibrd School Health Symposium BRD / 85310 Primary and Secondary Post Request for Quotations United Single Sage - One Envelope Pending Selection School Health Symposium Prevention Post Reputation United Single Sage - One Envelope 2021–02-04	2021-04-0	-06
THISS/103-19/CS- TRIAL 121/25/15/1 Previncial Health Personnel Training for In- Unibetes at School Program- Ist and 2nd Rounds  BBD / 8510  Primary and Secondary Post Quotations  Limited Single Stage - One Envelope  Envelope  United Single Stage - One Envelope  2021-02-22	2021-04-2	-24
THSS/2019/RCS   Improving the Effectiveness of REIL/2.18.45/15 Trainers' Training Ferendal Preparations—See August 10 Could Makin Sector   Post   Request for Quotations   Post   Repeated Ferendal Preparations—See August 10 Countries   Post   Request for Quotations   Post   Post   Request for Quotations   Post   Pos	2021-03-3	-31
THSK/2019/NCS- TR;LS_1315/1-1 /NEC BRD / \$5310 Primary and Secondary Pexention  Request for Quotations Bending Removes Evaluation Meetings 1  2020-10-07 2	2020-12-0	-07
THISCURION/CCS PROTECTION OF THE PROTECTION OF T	2021-05-0	-07
THISS (2000/NES- TRICL 1.1.15/27) FOSCM (Central Evaluation Meeting) I BBD / 85310 Primary and Secondary Prevention Post Request for Quotations United Single Stage - One Envelope On Production I Implementation on Post I Request for Quotations United Single Stage - One Envelope On Production On P	2020-11-2	-21
SGB/2018/NC5-TRJ3.1.1/5/1 / Sortatepic Plan Promotion - Containing Plan Promotion - Co	15 2020-11-2	-20
THIS/JOIN/RS- TRIL-2.3.2.14/11/Training for the Sandarduzation of Centants Care Assessment Centants Care Assessment Pewention  Pinnary and Secondary Post Quotations  Providing Institute Single Stage - One Envelope  Providing Institute Single Stage - One Envelope  2020-10-15  2020-10-15	2020-12-1	-15
THSX/2019/NCS- TRX/L2.3/95/1/ Information and Orientation Training for Physiotheraptis at Healthy Using Centers.    Post   Primary and Secondary Provided Pr	24 2020-12-2	-29
THSX/2020/NCS- TR/L2.3.1/15/1 Provincial Coordinator Training Meeting  Provinc	2020-11-0	-06
THSX/2019/NC5- TRXL/20.215/1 Workshop page 1800 / SS310 Primary and Secondary Post Request for Quotations United Single Stage - One Envelope 0.0.0 Pending Implemental on Proceedings of Primary and Secondary Prevention Prevention 1.0.0 Pending Implemental 1.0.0 Pending Implement	2021-12-2	-26
THIST/DED/TECS TRIAL 20.25 2.25 (5.12-7) Regional Evaluation Meeting 2  IRRO / 85310 Primary and Secondary Pevertion  Provincing Applications of Meeting 2  IRRO / 85310 Primary and Secondary Pevertion  Provincing Stage - One Envelope  Output Single Stage - One Invelope  Output Single Stage - One Invelope  2021-03-11	2021-05-1	-11
THSX/2019/NCS- TR2.L.15.10/5/2 Final project training evaluation meeting with a frequency of the Effectiveness of Quotations with the Complete Comp	2021-06-1	i-19

SGB/2020/NCS- TR/J.1.1/S/11 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-3	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-04-06						2021-06-01		2021-06-06	
SGB/2019/NCS-TR/J.1.1/S/1 / Strategic Plan Monitoring and Evaluation Training-2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2020-10-06						2020-12-01		2021-05-30	
SGB/2019/NCS-TR/J.1.1/S/2 / Strategic Plan Monitoring and Evaluation Training-S	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-03-07						2021-05-02		2021-05-07	
SGB/2019/NCS-TR/J.1.1/S/3 / English Language Education	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2020-10-06						2020-12-01		2021-05-30	
SGB/2020/NCS/J.1.2/S/1 / Manual Design and Publication	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-04-06						2021-06-01		2021-11-28	
SGB/2019/NCS-TR/J.1.2/S/2 / Training for Sharing Roles and Responsibilities and Outcomes for Internal Control	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on					2021-01-31						2021-03-28		2021-04-02	
SGGM/2019/NCS/C.1.2.1.1/N CB/1 / Health Care Satisfaction Survey-1 Field Service	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on			2020-10-01		2020-10-16			2020-11-15		2020-11-30	2020-12-28		2021-01-09	
THSK/2021/NCS- TR/L-4.5.3.2.C/S/5 / Training Evaluation and Closing Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on					2021-10-06						2021-12-01		2021-12-06	
DIABGM/2020/NCS- TR/C.1.1.2.3/NCB/2 / Turkish Council Scientific Committee on Health Meeting and Aziz Sancar Science Awards Ceremony	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementati on			2020-09-01	2020-09-10	2020-09-16			2020-10-01	2020-09-18	2020-10-08	2020-10-11		2020-10-31	
DiABGM/2020/NCS- TR/G.1.1.2.3/S/2 / Health Personnel Training (Lebanon) (2nd Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	21,512.92	Signed					2020-09-26	2020-09-28					2020-10-10	2020-10-07	2020-11-14	
THSK/2021/NCS/L.1.2.1/S/1 / Preparation, Printing and Distribution of Posters and Leaflets for Various Target Groups to Increase Social Awareness under the HIV/AIDS Control Program of Turkey	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2020-10-24						2020-12-19		2021-01-03	
SHGM/2020/NCS/A.1.3.4.7/S/ 1 / Introductory Film-Making for Health Facilities Inspections and Health Facilities Inspection and Monitoring (Den-lz) System Implementation	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	8,573.31	Signed					2021-04-13	2021-05-21					2021-06-08	2021-06-10	2021-08-17	
THSK/2021/NCS/L.2.7.9/NCB /1 / Global Adult Tobacco Survey -2021	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage – One Envelope	0.00	Pending Implementati on			2021-04-28		2021-05-03			2021-06-14		2021-07-14	2021-08-18		2021-12-31	
SBSGM/2021/NCS- TR/D.3.2.1/S/1 / Public Health Management System (PHMS) Evaluation and New Period Analysis Workshop	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on					2021-08-04						2021-09-29		2021-12-31	
DIABGM/2021/NCS- TR/G.1.1.2.3/S/1 / Health Personnel Training (Gambia) (1st Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-08-06						2021-08-20		2021-12-31	
SGGM/2021/NCS/C.1.1.5.2.A/	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementati on					2021-08-18						2021-10-13		2021-12-31	
SGGM/2021/NCS/C.1.1.5.2.A/ S/4 / Desk Exercise Videos Production Work	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on					2021-09-28						2021-11-23		2021-12-31	
DIABGM/2021/NCS- TR/G.1.1.2.3/NCB/1 / Turkic Council's Ministers of Health Forum and Aziz Sancar Science, Service and Incentive Awards	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled			2021-09-24	2021-09-23	2021-10-08			2021-10-11		2021-10-18	2021-10-22		2021-10-31	
SGGM/2021/NCS/C.1.1.5.2-A/ S/S / Informative Booklet Printing Service for Pregnant Women	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,911.60	Signed					2021-10-16	2021-10-20					2021-12-11	2021-10-27	2021-12-31	
SBSGM/2021/NCS- TR/D.3.2.1/S/2 / Workshop on Central Physician Appointment System Commissions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,917.33	Signed					2021-11-02	2021-11-08					2021-11-26	2021-11-12	2021-12-31	
DIABCM/2021/NCS- TR/G.1.1.2.3/S/2 / Health Personnel Training (Urla) (2nd Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on					2021-11-12						2021-11-26		2021-12-19	
SAGEM/2021/NCS- TR/E.2.1.2.1/S/1 / Hands-on Training of Provincial Organization Coordinators	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on					2021-11-19						2021-11-25		2021-12-03	

SHGM/2021/NCS- TR/A.6.1/S/4 / Trainer's Training on the Crisis Response for the Emergency Physicians	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope		Pending Implementati on				2021-12-03				2021-12-13	2	021-12-31
DIABGM/2022/NCS- TR/G.1.1.2.3/S/1 / European Region High-Level Meeting on Health and Migration in the World Health Organisation (WHO) European Region	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2022-02-22				2022-03-08	2	022-03-31
DiABGM/2022/NCS- TR/G.1.1.2.3/S/2 / Organization of Turkic States Laboratory Training	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on				2022-02-22				2022-03-08	-	022-04-30

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No	of Interest tice	Short List Request fo	and Draft r Proposals	Request fo as Is	r Proposals sued	Opening o Proposals		Evalua Technical	ition of Proposal		Evaluation nd Draft d Contract	Signed C	Contract	Contract C	ompletio
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SGB/2018/CS/J.1.2/CQS/1 / nternal Control System consultancy Service and oftware	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06								2020-12-06		2021-01-10		2021-07-09	
YGM/2019/CS/F.3.1.1.3/CQS 1 / PPP Legal and Financial consultancy Services	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-11-03		2020-11-24		2021-01-07								2021-02-06		2021-03-13		2021-09-09	
GYGM/2020/CS/F.2.2.1.3/CQS 11 / Service Procurement for Developing Minimum Design itandards	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-08-31		2020-09-21		2020-11-04								2020-12-04		2021-01-08		2021-07-07	
SYGM/2021/CS/F.2.2.1.3/CQS 11 / Service Procurement for the Development of a Practical Guide for PPP Health Facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-10-07		2020-10-28		2020-12-11								2021-01-10		2021-02-14		2021-08-13	
GGGM/2020/CS/C.1.1.7.1.A/C QS/1 / Performing Arts Consultancy Service Procurement (GETAT)	IBRD / 85310	Primary and Secondary Prevention	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06								2020-12-06		2021-01-10		2021-07-09	
PYDB/2021/CS/P.4/CQS/2 / Procurement of Consultancy Services for Ankara Vaccine Research and Production Center GMP Audits and Certification	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-06-04	2021-06-07	2021-06-25		2021-08-08	2021-08-11							2021-09-07		2021-10-12		2023-06-08	
PYDB/2021/CS/P.4/CQS/1 / Environmental and Social mpact Assessment and its sub-management plans for Ankara Akyurt Vaccine Production Center, Experimental Animal roduction Center and ABSL3 evel Laboratory Project Activity 1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open – International		0.00	Under Implementation	2021-08-25	2021-08-25	2021-09-15	2021-09-02	2021-10-29	2021-11-04							2021-11-28	2021-12-01	2021-12-30		2021-12-31	

INDIVIDUAL CONSUL	TANTS									-								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference	Invitati Identified Cons			gotiated tract	Signed (	Contract	Contract Co	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PYDB/2015/CS/P.2/IC/1-2-3- 4 / Recruitment of Financial Management Staff for MOH PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		70,985.13	Signed								2016-02-04		
DISAB/2015/CS/G.1.1.1.1/IC/ 1 / Hiring Organization Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		20,674.32	Signed						2016-01-21		2016-01-22		
TKHK/2016/CS/N.3.1.4/SSS/1 / Trainers' Training – Trainings on Hospital Pharmacy Training and Application Centers	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		158,785.35	Signed								2017-02-01		
SAGEM/2015/CS/E.5.3.3.1/IC /3 / Procurement Consultant for General Directorate of Health Researches	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		40,028.33	Signed								2015-12-01		
PYDB/2015/CS/P.1/IC/1-1 / Hiring Project Consultant for PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		12,441.57	Signed						2016-03-07		2016-02-04		
SBSGM/2015/CS/D.1.3.1.1/IC /3 / IT Support Staff	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,841.87	Signed						2016-03-11		2016-03-11		
SYGM/2015/CS/F.3.1.1.3/IC/ 12 / Regional Planning Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		42,016.07	Signed						2016-03-22		2016-02-15		
ASHGM/2015/CS/B.1.1.1.2/IC /1 / Statistician	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		33,703.21	Signed						2016-04-04		2016-03-01		
SHGM/2015/CS/A.1.1.4.3/IC/ 1 / Data Mining Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,837.35	Signed						2016-05-11		2016-05-13		
THSK/2015/CS/L.2.3.2.2/IC/1 / Statistic Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open		5,240.41	Terminated		2020-01-01				2016-10-24				

PYDB/2016/CS/P.4/IC/3 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	9,288.23	Signed						2016-05-11		2016-05-23		
PYDB/2016/CS/P.6/SSS/1 / Consultancy Services for Project For Planning, Implementing And Monitoring Health Strategies	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	16,000,000.00	Under Review								2016-11-03		
SAGEM/2015/CS/E.1.1.1.3/IC /2 / Consultant for Project and International Health Statistics	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	23,439.92	Signed						2016-04-11		2016-04-01		
THSK/2015/CS/L.2.20.1.2/IC/ 2 / Procurement Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	55,082.69	Signed								2016-05-02		
DABGM/2016/CS/G.1.1.2.1 /SSS/1 / Training Consultancy Services for Health Policies System Analysts	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	25,076.15	Signed								2016-05-05		
TKHK/2016/CS/N.3.1.5/IC/2 / Mid-level Software Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	21,070.08	Signed						2016-05-25		2016-06-01		
SAGEM/2016/CS/E.S.1.2.2 /SSS/1-2 / WHO Household Health Survey with STEPs Methodology	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	1,536,626.00	Signed								2016-11-10		
SGGM/2016/CS/C.1.1.9.1.8/I C/7 / Communication Consultant (2)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	16,034.12	Signed						2016-05-04		2016-05-05		
THSK/2016/CS/L.2.12.1.1.c/l C/6 / Nutrition Consultant -3	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	16,347.55	Canceled						2016-10-05				
THSK/2017/CS/L1.1.1/SSS/1- 2 / Consultancy Service for Training on Monitoring and Evaluation of Project and Programs (ILO)	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	52,363.49	Signed								2017-05-17		
PYDD/2017/CS/P.1/SSS/1 / Consulting Services for Training on Monitoring and Evaluation of Health Programs/Projects	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct	28,740.78	Signed								2017-12-05		
PYDB/2018/CS/P.1/SSS/1 / Training on Impact Evaluation of Public Policies Programmes and Projects	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	29,772.72	Under Implementation										
SGM/2018/CS/F.3.1.1.3/IC/6 4 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	12,165.80	Under Implementation						2018-05-07				
THSK/2018/CS/L2.18.3/IC/2 / Public Health Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open	7,035.26	Signed						2018-07-06		2018-09-03		
SHGM/2019/CS/A.3.1.2.2/SSS /1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Direct	0.00	Canceled	2019-10-22		2019-11-01		2019-11-05		2019-11-18		2019-11-27	
PYDB/2020/CS/P.3/IC/1 / An environmental specialists will neveronmental specialists will be recruited to ensure that the project is implemented in accordance with the requirements of the Environmental and Social Standards (ESSs) of the World Bank Environmental and Social Framework (ESF).	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	7,668.71	Signed	2020-05-25	2020-06-27	2020-06-20	2020-06-23	2020-06-25	2020-07-03	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS/P.3/IC/2 / A social specialist will be recruited to promote the social sustainability of the project and to ensure that no adverse social impacts are caused by the project.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,646.22	Signed	2020-05-25	2020-05-19	2020-06-20	2020-07-01	2020-06-25	2020-06-01	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS/P.1/IC/1 / The Consultant will be recruited to assist the activities under the Project, in- unit and inter-unit communication processes and the flow of information, for the purpose of ensuring more effective project management in the Project Management Support Unit	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-11		2020-07-07		2020-07-12		2020-07-22		2022-01-17	
TKHK/2020/CS/N.3.1/IC/1 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12		2020-07-17		2020-07-27		2022-01-22	
TKHK/2020/CS/N.3.1/IC/2 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12		2020-07-17		2020-07-27		2022-01-22	

SBSGM/2020/CS/D.3.4.5/IC/4 / Individual Consultancy	IBRD / 85310	Improving the Effectiveness of Overall Health Sector	Post	Individual	Open	14.819.80	Signed	2020-06-23	2020 05 20	2020-07-19	2020 07 10	2020 07 24	2020-07-10	2020 08 02	2020 07 17	2022-01-29	
Service Procurement for Software Development	IBRD / 03310	Administration	rost	Consultant Selection	Орен	14,019.00	signeu	2020=06=23	2020=06=30	2020-07-19	2020-07-10	2020-07-24	2020-07-10	2020-08-03	2020-07-17	2022-01-29	
SHGM/2019/CS/A.3.1.2.2./SS S/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	0.00	Pending Implementation	2019-10-22		2019-11-01				2020-01-05		2020-07-03	
SYGM/2019/CS/F.3.1.1.3/IC/ 5 / Facade Consultant (Report- Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2019/IC/C.1.2.2.1/IC/ 1 / Health Care Satisfaction Survey-1/Measurement- Evaluation Consultancy Service- 1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2019/CS/C.1.2.2.1/IC/ 2 / Health Care Satisfaction Survey-1 Consultancy Service- 2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2020/CS/C.1.2.2.3/IC/ 3 / Health Personnel Satisfaction Survey/Measurement&Evaluati on Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2020/IC/C.1.2.2.3/IC/ 4 / Health Staff Satisfaction Survey Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SBSGM/2020/CS/D.3.4.5/IC/6 / City Hospital Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,026.17	Signed	2020-08-31	2020-07-02	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SYGM/2018/CS/F.3.1.1.3/IC/ 48 / Project Consultant (1) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27	
SYGM/2018/CS/F.3.1.1.3/IC/ 34 / Urban and Regional Plannning Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27	
SYGM/2018/CS/F.3.1.1.3/IC/ 68 / Architect (5) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-02		2020-11-20		2020-12-11		2021-01-15		2021-07-14	
SAGEM/2019/CS/E.2.1.4.5/IC /1 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-21		2021-01-09		2021-01-30		2021-03-06		2021-09-02	
SAGEM/2019/CS/E.2.1.4.6/IC /2 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-26		2021-01-14		2021-02-04		2021-03-11		2021-09-07	
THSK/2019/CS/L4.6.1/IC/20 7 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L4.6.1/IC/21 2 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L4.6.1/IC/24 7 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L4.6.1/IC/26 0 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2019/CS/D.3.4.1.1/IC /3 / Software Support Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SYGM/2018/CS/F.3.1.1.3/IC/ 66 / Finance Assistant (1) (Full- time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2020/CS/L2.6.4/IC/1 / Statistics Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2020/CS/D.3.4.5/IC/5 / IT Support Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,892.72	Signed	2020-08-31	2020-07-01	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SGGM/2020/CS/C.1.1.2.3/IC/ 3 / Individual Consultant Recruitment for Recording, Montage and Editing	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-09-01	2020-06-30	2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SAGEM/2019/CS/E.2.1.1.1/IC /1 / Education Management System Specialist (Individual full-time) (Full Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-30		2021-01-18		2021-02-08		2021-03-15		2021-09-11	
THSK/2020/CS/L1.1.1/IC/1 / Project Assistant (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L-4.6.1/IC/29 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L-4.6.1/IC/31 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	14,108.79	Signed	2020-08-31	2018-05-14	2020-10-19	2021-02-23	2020-11-09	2021-02-23	2020-12-14	2021-03-01	2021-06-12	

THSK/2018/CS/L4.6.1/IC/63 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L4.6.1/IC/68 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L4.6.1/IC/77 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/15 9 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L-4.6.1/IC/16 7 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2020/CS/D.3.2.2/IC/1 / Data Protection Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	27,628.03	Signed	2020-09-01	2020-09-01	2020-10-20	2020-09-29	2020-11-10	2020-09-29	2020-12-15	2020-09-29	2021-12-31	
SYGM/2018/CS/F.3.1.1.3/IC/ 19 / Legal Consultant (4) (Full- time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-01		2020-11-19		2020-12-10		2021-01-14		2021-07-13	
SBSGM/2020/CS/D.3.4.5/IC/8 / Statistics Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	3,953.64	Signed	2020-09-02	2020-09-03	2020-10-21	2020-10-26	2020-11-11	2020-10-26	2020-12-16	2020-10-26	2021-12-31	
SYGM/2020/CS/F.3.1.1.3/IC/ 2 / Legal Consultant (Report- Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	12,595.46	Completed	2020-09-03	2020-09-03	2020-10-22	2020-09-17	2020-11-12	2020-09-23	2020-12-17	2020-09-23	2021-01-16	2020-10-06
SYGM/2018/CS/F.3.1.1.3/IC/ 33 / Medical Device Tracking Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20		2021-12-31	
SYGM/2017/CS/F.3.1.1.3/IC/ 1 / Communications Consultant (2) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20		2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/2 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	1,706.13	Signed	2020-10-07	2020-10-08	2020-11-25	2020-11-18	2020-12-16	2020-11-18	2021-01-20	2020-11-19	2021-12-31	
SYGM/2018/CS/F.3.1.1.3/IC/ 7 / Legal Consultant (Full- Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-13		2020-12-01		2020-12-22		2021-01-26		2021-12-31	
PYDB/2020/CS/P.7/IC/1 / Researcher	IBRD / 85310	Unallocated	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-11-12	2020-11-12	2020-12-31		2021-01-21		2021-02-25		2021-12-31	
TKHK/2020/CS/N.3.1/IC/4 / Junior Software Specialist 2 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	26,297.52	Signed	2020-11-18	2020-11-18	2021-01-06	2020-12-28	2021-01-27	2020-12-28	2021-03-03	2020-12-31	2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/3 / Database Specialist (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	45,254.71	Signed	2020-12-10	2020-12-14	2021-01-28	2020-12-29	2021-02-18	2020-12-29	2021-03-25	2020-12-31	2021-12-31	
SYGM/2020/CS/F.3.1.1.3/IC/ 3 / Project Coordinator (Full- Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-18		2021-02-05		2021-02-26		2021-04-02		2021-12-31	
SAGEM/2020/CS/E.6.1.2.2.A.1 2/KC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study fear the Compability of the Health System with COVID-19 Pandemic: Intensive Care Units in Turkey (Treatment, Processes, Manpower and Infrastructure)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,003.95	Signed	2020-12-18	2020-12-18	2021-02-05	2021-01-08	2021-02-26	2021-02-26	2021-04-02	2021-03-02	2021-07-31	
SBSGM/2020/CS/D.3.2.2/IC/4 / Project Management Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,559.56	Signed	2020-12-23	2020-12-24	2021-02-10	2021-01-22	2021-03-03	2021-01-22	2021-04-07	2021-01-29	2021-12-31	
THSK/2020/CS/L.4.6.1/IC/26 6 / Physiotherapist (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	15,716.84	Signed	2021-01-12	2021-01-12	2021-01-17	2021-01-25	2021-02-07	2021-02-01	2021-03-14	2021-02-01	2021-12-31	
PYDB/2021/CS/P.3/IC/1 / Procurement Consultant (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	23,579.36	Signed	2021-01-18	2021-01-18	2021-02-09	2021-02-10	2021-02-14	2021-02-10	2021-02-24	2021-02-12	2021-12-31	
SGGM/2021/CS/C.1.1.9.1.B/I C/1 / Communications Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-01-19	2021-01-19	2021-02-07		2021-02-17		2021-03-10		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/1 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	18,027.16	Signed	2021-01-20	2021-01-21	2021-01-25	2021-01-28	2021-02-15	2021-01-28	2021-03-22	2021-01-29	2021-12-31	
SGGM/2021/CS/C.1.1.9.1.B/I C/2 / Communications Consultant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,526.58	Signed	2021-01-22	2021-01-21	2021-02-10	2021-02-14	2021-02-20	2021-02-14	2021-03-13	2021-02-15	2021-12-31	
PYDB/2021/CS/P.3/IC/2 / Accounting and Financial Affairs Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31	
PYDB/2021/CS/P.3/IC/3 / Legal Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	37,430.26	Signed	2021-01-22	2021-01-25	2021-01-27	2021-02-02	2021-02-17	2021-02-12	2021-03-24	2021-02-12	2021-12-31	

THSK/2020/CS/L.4.6.1/IC/26 7 / Social Worker (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	14,288.00	Signed	2021-02-02	2021-02-21	2021-02-07	2021-02-22	2021-02-28	2021-02-26	2021-04-04	2021-03-01	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/4 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	21,100.25	Signed	2021-02-12	2021-02-12	2021-02-17	2021-03-01	2021-03-10	2021-03-04	2021-04-14	2021-03-04	2021-12-31	
PYDB/2021/CS/P.3/IC/4 / Environmental Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,762.88	Signed	2021-02-15	2021-02-18	2021-03-06	2021-03-15	2021-03-08	2021-03-14	2021-03-14	2021-03-15	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/5 / Software Development Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	22,701.39	Signed	2021-02-22	2021-02-22	2021-02-27	2021-03-03	2021-03-20	2021-03-09	2021-04-24	2021-03-12	2021-12-31	
PYD8/2021/CS/P.3/IC/5 / Technical Language Translator (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,757.10	Signed	2021-02-22	2021-02-23	2021-04-12	2021-03-23	2021-05-03	2021-03-23	2021-06-07	2021-03-25	2021-12-31	
PYDB/2021/CS/P.3/IC/6 / Finance Consultant (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-28	2021-02-26	2021-03-05		2021-03-26		2021-04-30		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/7- 1 / Data Analyst (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	9,891.56	Signed	2021-03-11	2021-03-11	2021-04-29	2021-05-24	2021-05-20	2021-05-28	2021-06-24	2021-05-28	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/7- 2 / Data Analyst (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SHGM/2020/CS/A.6.1/IC/5 / Adult Mental Health Specialist (Report-Based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-11	2021-03-12	2021-03-16		2021-04-06		2021-05-11		2021-12-31	
TKHK/2020/CS/N.3.1/IC/3 / Junior Software Specialist 1 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-18	2020-11-18	2021-01-06	2020-12-15	2021-01-27	2021-02-15	2021-03-03		2021-12-31	
TKHK/2021/CS/N.3.1/IC/1 / Junior Software Specialist (Full- Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-12-31	
SAGEM/2020/CS/E.6.1.2.2.A.8 /IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic-Health Cay Service Problems and Solution Suggestions in Non-COVID-19 Cases	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-11-27	
SBSGM/2021/CS/D.3.2.3/IC/9 / Translator and Interpreter	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	9,891.56	Signed	2021-03-17	2021-03-23	2021-03-22	2021-04-02	2021-04-12	2021-04-07	2021-05-17	2021-04-08	2021-12-31	
SACEM/2020/CS/E.6.1.2.2.A.9 /IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for Making Reimbursement Decision Using Health Technology Assessment Method in Rare Diseases: Multi- Criteria Decision Analysis and Value-Based Payment Examples	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	4,448.58	Signed	2021-03-23	2021-03-25	2021-05-11	2021-10-14	2021-06-01	2021-10-14	2021-07-06	2021-10-20	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/1 0 / Finance Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-15	2021-04-14	2021-04-20		2021-05-11		2021-06-15		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/1 1 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	7,591.02	Signed	2021-04-29	2021-05-05	2021-05-04	2021-06-09	2021-05-25	2021-06-09	2021-06-29	2021-06-10	2021-12-20	
SBSGM/2021/CS/D.3.2.3/IC/6 / Big Data Expert	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/8- 1 / Decision Support Specialist (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/8- 2 / Decision Support Specialist (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/8- 3 / Decision Support Specialist (3)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SAGEM/2021/CS/E.2.1.2.2/IC /5 / Video Editor	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-06	2021-05-14	2021-06-24		2021-07-15		2021-08-19		2021-12-31	
SGGM/2021/CS/C.1.1.9.1.8/I C/3 / Informatics and Technology Consultant (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-12	2021-03-08	2021-04-30		2021-05-21		2021-06-25		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/3 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	8,059.79	Signed	2021-05-21	2021-05-23	2021-05-26	2021-06-08	2021-06-16	2021-06-09	2021-07-21	2021-06-06	2021-12-31	
THSK/2015/CS/L.2.3.2.2/IC/1 _CORRECTED / Statistic Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2016-06-10		2016-07-29		2016-08-19		2016-09-23		2017-03-22	
PYDB/2021/CS/P.3/IC/7 / Technical Device Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	19,233.58	Signed	2021-06-10	2021-06-09	2021-06-15	2021-06-18	2021-07-06	2021-07-12	2021-08-10	2021-07-12	2021-12-31	
		•	•	•					•	•	•		•				

SBSGM/2021/CS/D.3.2.4/IC/1 / Job Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-22	2021-06-23	2021-06-27		2021-07-18		2021-08-22		2021-12-31	
SBSGM/2021/CS/D.3.2.4/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	6,182.22	Under Implementation	2021-06-30	2021-07-01	2021-07-05	2021-08-06	2021-07-26	2021-08-10	2021-08-30		2021-12-31	
SBSGM/2021/CS/D.3.2.4/IC/3 / Network Management Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	7,441.72	Signed	2021-07-16	2021-07-16	2021-07-21	2021-08-06	2021-08-11	2021-08-23	2021-09-15	2021-09-07	2021-12-31	
SHGM/2021/CS/A.6.1/IC/2 / Distance Learning Consultancy	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-30	2021-07-21		2021-08-11		2021-09-15		2021-12-31	
SBSGM/2021/CS/D.3.2.4/IC/4 / Data Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	3,297.19	Signed	2021-09-17	2021-09-15	2021-09-22	2021-10-26	2021-10-13	2021-11-01	2021-11-17	2021-11-02	2021-12-31	
SBSGM/2021/CS/D.3.2.4/IC/5 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	723.45	Signed	2021-10-08	2021-10-10	2021-10-13	2021-11-12	2021-11-03	2021-12-13	2021-12-08	2021-12-14	2021-12-31	
PYD8/2021/CS/P.3/IC/8 / Technical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-10-22	2021-10-22	2021-11-07		2021-11-08		2021-11-10		2021-12-31	
THSK/2021/CS/L2.3/DC/1 / Aging and Health Survey of Turkey (AHST)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	0.00	Under Implementation	2021-11-11	2021-11-01	2021-11-21				2022-01-25		2023-03-31	
PYDB/2021/CS/P.3/IC/9 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-11-19	2021-11-19	2021-12-09		2021-12-12		2021-12-16		2023-12-31	
SBSGM/2021/CS/D.3.2.4/IC/6 / Software Director	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	43,944.75	Signed	2021-12-15	2021-12-16	2021-12-18	2021-12-30	2021-12-23	2021-12-31	2022-01-18	2021-12-31	2023-12-31	
SBSGM/2022/CS/D.3.2.4/IC/1 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-01-11	2022-01-11	2022-01-16		2022-02-06		2022-03-13		2022-12-31	
DiABGM/2022/CS/G.1.1.2.1/I C/1 / Translator and Interpreter of English Language	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-28	2022-02-03	2022-03-18		2022-04-08		2022-05-13		2022-11-09	
SBSGM/2022/CS/D.3.2.4/IC/2 / Software Evaluation Consultant (Report-Based)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-02-06	2022-02-03	2022-02-11		2022-03-04		2022-04-08		2022-10-05	
SACEM/2022/CS/E.6.1.2.2.A.8 //C/4/ Report-Based //C/4/ Report-Base	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-09	2022-02-08	2022-03-30		2022-04-20		2022-05-25		2022-10-22	
SBSGM/2022/CS/D.3.2.4/IC/3 / Cyber Security Counsultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Review	2022-02-14	2022-02-14	2022-02-19		2022-03-12		2022-04-16		2022-09-26	
SHGM/2022/CS/A.6.1/IC/1 / Distance Education Specialist (report-based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2022-02-21		2022-02-26		2022-03-19		2022-04-23		2022-10-20	