

Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

Other Conditions:

1. Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
 - b. competitive dialogue;
 - c. sustainable procurement; and
 - d. best and final offer.
2. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other Model Procurement Documents agreed with the Bank) shall be used.

3. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Regulations following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and The Public Procurement Rules 2008, as amended in August 2009) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
 - c. Lottery in award of contracts shall not be allowed;
 - d. Bidders' qualification/experience requirement shall be mandatory;
 - e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

PROCUREMENT PLAN Bangladesh : Bangladesh Regional Connectivity Project 1

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2018-01-05
 Project ID: P154580 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-21
 Project Name: Bangladesh Regional Connectivity Project 1 GPN Date: 2018-03-24
 Loan / Credit No: IDA / 60020
 Executing Agency(ies) Ministry of Commerce

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
WD1 / Renovation of office space for setup secretariat for Bangladesh Trade Portal.	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,658.00	11,817.27	Signed								2018-10-28										2019-01-22
BRCP/MOC/WD-1/2 / Renovation of Remaining works for Trade Portal Secretariat at BRCP Premises	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,595.00	6,993.42	Signed								2018-11-05										2019-01-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CD3-1/RFQ / Hiring vehicles for 05 Months before appointment of Project Team and floating the same through OTM	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,329.00	5,651.40	Signed								2017-12-27	2018-01-02							2018-01-14	2018-01-11	2018-06-13	
BRCP/MOC/CD-08 / Development & Maintenance of Accounting Software	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Direct Selection	Direct			18,073.00	16,283.83	Signed					2019-08-25	2019-09-04	2019-08-30	2019-09-09									2019-10-04	2019-10-23	2021-06-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BRCP/MOC/NSD-02 / Appointment of Overseas Study Tour/Training Organizer	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Bids	Open - National	Single Stage - One Envelope		63,300.00	0.00	Under Implementation					2018-10-28	2018-11-11	2018-11-02	2018-12-18							2018-11-30	2018-12-20	2018-12-30	2019-01-27	2021-06-30		
BRCP/MOC/NSD/03 / Vehicles Rental Services for BRCP, MOC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,582.00	0.00	Canceled					2018-11-07	2018-11-11	2018-11-10	2018-12-18							2018-12-01	2018-12-20	2018-12-31	2019-01-03	2019-01-31	2021-12-31	
BRCP/MOC/CD-05 / Vehicle Rental Services for BRCP-1	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,506.00	95,370.97	Signed					2019-07-28	2019-04-28	2019-08-02								2019-09-13	2019-05-21	2019-10-13	2019-06-18	2019-11-17	2019-07-04	2022-12-31
BRCP/MOC/SD-31 / Preparation of Video clip for Bangladesh Trade Portal	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,950.00	0.00	Pending Implementation																		2021-09-10	2021-10-10		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BRCP/MOC/SD-24 / Development of Project Website BRCP-1 (All component)	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Consultant Qualification Selection	Open - National		12,658.00	16,758.07	Signed	2018-12-18	2019-03-22	2019-01-08		2019-02-21	2019-07-21							2019-03-14	2019-09-02	2019-04-11	2019-09-23	2019-07-10	
SD3 / User Satisfaction Survey of BTP	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Consultant Qualification Selection	Open - National		44,304.00	0.00	Pending Implementation	2020-09-10			2020-10-01		2020-11-28							2020-12-28		2021-02-01		2021-07-01	
SD1 / Hiring consultancy firm (s) for conducting surveys / studies as suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open - National		150,633.00	0.00	Canceled	2018-11-22			2018-12-13		2019-01-26							2019-02-23	2019-03-25	2019-04-29		2019-06-03	2021-06-30

SD2 / Hiring Consultants/Firms for conducting research/studies for promoting Women Traders in Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Prior	Quality And Cost-Based Selection	Open – International	759,494.00	0.00	Canceled	2018-12-30	2019-01-20	2019-01-19			2019-04-02	2019-05-02	2019-06-06	2019-07-11	2021-06-30								
BRCP/MOC/SD-01 / Conducting 03 Nos. of Surveys/studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	56,962.00	0.00	Under Implementation	2018-11-22	2019-01-03	2018-12-13			2019-02-23	2019-06-19	2019-03-25	2019-07-23	2019-04-29	2019-06-03	2019-11-30						
BRCP/MOC/SD-19 / Design and implement training program for increasing women's participation in the Cut Flower sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	493,670.00	221,481.25	Signed	2019-03-12	2018-12-27	2019-03-19	2019-01-01	2019-05-02	2019-06-14		2019-05-30	2019-06-19	2019-06-29	2019-07-23	2019-07-20	2019-08-28	2019-08-20	2019-11-03	2020-11-12		
BRCP/MOC/SD-18 / Design and implement training program for increasing women's participation in the Agro Processing sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	493,670.00	357,892.58	Signed	2018-11-28	2018-12-27	2018-12-05	2019-01-01	2019-01-18	2019-05-14		2019-02-15	2019-06-19	2019-03-17	2019-07-23	2019-04-07	2019-08-28	2019-05-08	2019-12-22	2020-07-31		
BRCP/MOC/SD-11 / Baseline survey for BRCP-1 (MOC, BPA & NBR Component)	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	126,582.00	96,835.61	Signed	2018-11-29	2019-03-24	2018-12-13			2019-01-26	2019-07-21			2019-02-23	2020-07-26	2019-03-25	2020-08-16	2019-04-11	2020-09-29	2019-05-12	2020-11-02	2020-02-06
BRCP/MOC/SD-08 / Sectoral Diagnostics for Agro-processing sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	189,873.00	145,466.02	Signed	2018-11-28	2019-03-24	2018-12-19			2019-02-01	2019-07-21			2019-03-01	2020-07-27	2019-03-31	2020-08-16	2019-05-05	2020-09-29	2019-06-09	2020-11-12	2020-06-08
BRCP/MOC/SD-07 / Conducting 03 Nos. of Surveys/studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	56,962.00	70,750.56	Signed	2020-08-18	2020-08-18	2020-09-08			2020-10-22	2021-01-26			2020-11-19	2021-02-24	2020-12-19	2021-03-09	2021-01-23	2021-04-04	2021-02-27	2021-04-29	2021-08-26
BRCP/MOC/SD-09 / Sectoral Diagnostics for Cut Flower sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	126,582.00	58,370.77	Signed	2019-09-01	2020-09-01	2019-09-22			2019-11-05	2020-11-18			2019-12-03	2020-12-09	2020-01-02	2021-02-18	2020-02-06	2021-03-14	2020-03-12	2021-04-12	2021-03-12
BRCP/MOC/SD-10 / Sectoral Diagnostics for ICT sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	158,228.00	83,941.59	Signed	2019-09-01	2021-02-11	2019-09-22			2019-11-05	2021-04-12			2019-12-03	2021-05-06	2020-01-02	2021-05-17	2020-02-06	2021-05-31	2020-03-12	2021-06-15	2021-03-12
BRCP/MOC/SD-26 / Review of Rules & Regulation including policy paper preparation	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Fixed Budget Selection	Open – National	433,735.00	155,262.10	Signed	2019-08-18	2019-09-09	2019-08-28			2019-10-11	2021-01-27			2019-11-08	2021-02-24	2019-12-08	2021-03-24	2020-01-12	2021-04-29	2020-02-16	2021-05-19	2021-02-15
BRCP/MOC/SD-25 / Internal Audit-1 of BRCP-1, MOC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Fixed Budget Selection	Open – National	24,097.00	0.00	Under Implementation	2019-09-05	2019-08-14	2019-09-15			2019-10-29				2019-11-26		2019-12-26		2020-01-12		2020-02-16		2021-02-15
BRCP/MOC/SD-23 / Establishment of web based National Enquiry Point for trade including upgradation and mobile apps development for BTP	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Consultant Qualification Selection	Open – National	50,632.00	0.00	Pending Implementation	2020-08-20		2020-08-30			2020-10-13								2020-11-12		2020-12-17		2021-06-15
BRCP/MOC/SD-22 / Development Women Traders Network and Database	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Consultant Qualification Selection	Open – National	164,556.96	151,519.00	Under Implementation	2019-07-22	2020-10-28	2019-08-01			2019-09-28	2021-08-23							2019-10-28	2021-11-14	2019-12-02		2020-12-01
BRCP/MOC/SD-21 / Design and implement training program on trade facilitation for women traders including regulatory regime and procedural aspect of trade	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	493,670.00	0.00	Under Implementation	2019-10-03	2021-06-10	2019-10-20	2021-08-10	2019-12-03					2019-12-31		2020-01-30		2020-02-20		2020-03-22		2021-06-15
BRCP/MOC/SD-20 / Design and implement training program for increasing women's participation in the ICT sector of Bangladesh	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	493,670.00	355,082.78	Signed	2019-10-10	2020-11-13	2019-10-20			2019-12-03	2021-04-06			2019-12-31	2021-05-17	2020-01-30	2021-05-27	2020-02-20	2021-07-18	2020-03-22	2021-09-13	2021-06-15
BRCP/MOC/SD-02 / Conducting 04 Nos. of Surveys/studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National	75,950.00	0.00	Canceled	2019-09-22		2019-09-28			2019-11-11				2019-12-09		2020-01-08		2020-01-29		2020-03-04		2020-08-31
BRCP/MOC/SD-02 / NEW / Conducting 4 Nos Studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality Based Selection	Open – National	95,238.00	0.00	Canceled																2021-09-03		2022-03-02
BRCP/MOC/SD-02 / NEW / Conducting 4 Studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality Based Selection	Open – National	95,238.00	0.00	Under Implementation	2021-06-20	2021-06-16	2021-07-11	2021-08-10	2021-08-24	2021-09-05				2021-09-21	2021-09-26	2021-10-21	2021-11-14	2021-11-20		2021-12-25		2022-06-23

BRCP/MOC/SD-27 / Recruitment of Consulting/ Research firm for review of trade related policies/ Acts/Bilateral or regional agreements	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Fixed Budget Selection	Open – National			142,857.00	0.00	Under Implementation	2021-08-02	2021-07-26	2021-08-23	2021-08-11	2021-10-20			2021-11-17	2021-12-17	2022-01-21	2022-02-25	2023-02-25
BRCP/MOC/ SD35 / Designing and Implementing Piloting Activities for development of business capacity of women Entrepreneurs in Agro-processing sector	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National			520,710.00	0.00	Under Implementation	2021-09-15	2021-09-20	2021-10-06	2021-10-28	2021-11-19			2021-12-17	2022-01-16	2022-02-20	2022-03-27	2023-03-27
BRCP/MOC/ SD36 / Designing and Implementation of Piloting Program for Development of Business capacity of women Entrepreneurs in cut flower sector	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National			295,508.00	0.00	Under Implementation	2021-09-23	2021-09-20	2021-10-14	2021-10-28	2021-11-27			2021-12-25	2022-01-24	2022-02-28	2022-04-04	2023-04-04
BRCP/MOC/SD16 / Conducting 3 mos surveys/studies suggested by NTFC	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Quality And Cost-Based Selection	Open – National			88,235.00	0.00	Pending Implementation	2021-12-01		2021-12-22		2022-02-04			2022-03-04	2022-04-03	2022-05-08	2022-06-12	2022-12-09

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD4 / Selection of Procurement Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		172,152.00	107,405.01	Signed	2018-01-04	2018-01-18	2018-03-08	2018-04-22	2018-03-29	2018-05-06	2018-05-03	2018-06-27	2021-05-02	
SD5 / Project Manager	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		250,000.00	150,367.01	Signed	2018-01-11	2018-01-18	2018-03-06		2018-03-16	2018-05-28	2018-04-11	2018-06-26	2021-12-31	
SD6 / Financial Management Expert (Junior Consultant)	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		100,000.00	68,225.50	Signed	2018-01-11	2018-01-18	2018-03-06	2018-04-22	2018-03-16	2018-05-28	2018-04-11	2018-06-03	2021-12-31	
BRCP/MOC/SD-12 / Gender Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		37,974.00	35,404.50	Signed	2019-01-10	2019-07-31	2019-02-28	2020-05-10	2019-03-21	2020-06-18	2019-04-25	2020-06-24	2021-12-30	
BRCP/MOC/SD-13 / National Trade Expert	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		153,797.00	0.00	Canceled	2019-01-10	2019-01-17	2019-02-28		2019-03-21		2019-04-25		2021-12-30	
BRCP/MOC/SD-14 / Data Entry Consultant	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		79,747.00	0.00	Canceled	2019-01-10	2019-01-17	2019-02-28		2019-03-21		2019-04-25		2021-12-30	
BRCP/MOC/SD-15 / Focal Person Coordinator	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		79,747.00	0.00	Canceled	2019-01-10	2019-01-17	2019-02-28		2019-03-21		2019-04-25		2021-12-30	
BRCP/MOC/SD-4/13 / Procurement Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		131,722.00	102,964.67	Signed	2019-01-22	2019-01-24	2019-02-22	2019-03-27	2019-03-08	2019-07-14	2019-03-29	2019-05-02	2021-08-15	
BRCP/MOC/SD-17 / National Legal Expert for Regulatory Review of RTP	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Limited		4,874.00	0.00	Under Implementation	2020-09-10	2021-06-09	2020-09-24	2021-06-16	2020-10-15		2020-11-19		2022-11-19	
BRCP/MOC/SD-16 / International Legal Expert for Regulatory Review for RTP	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Limited		25,316.00	0.00	Pending Implementation	2020-09-10		2020-09-24		2020-10-15		2020-11-19		2022-11-19	
BRCP/MOC/SD13/1 / National Trade Expert	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		140,964.00	109,046.13	Signed	2019-07-31	2019-08-14	2019-09-23	2019-11-17	2019-10-14	2019-11-20	2019-11-18	2020-02-11	2021-11-07	
BRCP/MOC/SD14/1 / Data Management Consultant	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		92,169.00	72,174.08	Signed	2019-07-31	2019-01-17	2019-09-23	2019-11-04	2019-10-14	2019-11-25	2019-11-18	2020-01-07	2021-11-07	

BRCF/MOC/SD15/1 / Focal Person Coordinator	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		70,482.00	48,894.33	Signed	2019-07-31	2019-08-14	2019-09-23	2020-02-27	2019-10-14	2021-02-27	2019-11-18	2020-03-03	2021-11-07	
BRCF/MOC/SD-4/2 / Procurement Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Prior	Individual Consultant Selection	Open		51,687.00	50,131.48	Signed	2021-06-07	2021-06-07	2021-07-11	2021-09-14	2021-07-26	2021-09-29	2021-08-23	2021-10-06	2022-09-17	
BRCF/MOC/SD31 / Recruitment of Senior Trade Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		103,529.00	0.00	Under Implementation	2021-12-19	2021-12-09	2022-01-22		2022-02-01		2022-03-01		2023-12-31	
BRCF/MOC/SD33 A / Recruitment of Junior Monitoring and Supervising consultant (1)	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		35,294.00	0.00	Under Implementation	2021-12-19	2021-12-09	2022-01-21		2022-01-31		2022-03-01		2023-12-31	
BRCF/MOC/SD 41A / Recruitment of short term Trade expert	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Limited		5,883.00	0.00	Pending Implementation	2021-12-26		2021-12-31		2022-01-21		2022-02-14		2022-04-15	
BRCF/MOC/SD41B / Recruitment of short term trade expert	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Limited		5,883.00	0.00	Pending Implementation	2021-12-19		2021-12-24		2022-01-14		2022-02-04		2022-04-05	
BRCF/MOC/SD32 / Recruitment of junior trade Specialist	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		56,470.00	0.00	Under Implementation	2021-12-19	2021-12-09	2022-01-22		2022-02-01		2022-03-01		2023-12-31	
BRCF/MOC/SD33B / Recruitment of junior monitoring and supervising consultant (2)	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Open		35,294.00	0.00	Under Implementation	2021-12-19	2021-12-09	2022-01-22		2022-02-01		2022-03-01		2023-12-31	
BRCF/MOC/SD06-A / Financial management Expert	IDA / 60020	Component 2: Enhance trade sector coordination and economic empowerment and opportunities in trade for women	Post	Individual Consultant Selection	Direct		70,754.72	0.00	Pending Implementation	2021-12-22		2022-01-03		2022-01-06		2022-01-11		2023-12-31	