

## Procurement Plan

### I. General

#### 1. Project Information

Country : Rwanda

Recipient : Republic of Rwanda

Project Name : Rwanda Quality Basic Education for Human Capital Development [P168551]

Loan Credit No. : \_\_\_\_\_

**2. Bank's Approval Date of the Procurement Plan : July 30, 2019**

**3. Date of General Procurement Notice : September 2019**

**4. Period Covered by this procurement plan : 12 months**

### II. Goods, Works, and Non-Consulting Services

#### 1. Thresholds for the Method of Procurement:

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open International (Goods)	Equal to or more than 1 million
Open National (Goods) - Open Tender according to Ministerial Order 2014	<1 million and >2,500
RFQ (Goods)	Less than 2,500 or as stipulated in Rwanda Procurement Regulations
Open International (Works)	Equal to or more than 10 million
Open National (Works) - Open Tender according to Ministerial Order 2014	Less than 10 million
RFQ (works)	Less than 2,500 or as stipulated in Rwanda Procurement Regulations
Open International (Non-consulting Services)	Equal to or more than 1 million
Open National (Non-consulting Services) - Open Tender according to Ministerial Order 2014	Less than 1 million
Direct Contracting	No threshold; meet requirements of the World Bank's Procurement Regulations

*Note:* Special procurement arrangements include Direct Contracting, use of state-owned enterprises, United Nations agencies, third-party monitors, local nongovernmental organizations, force account, servants need, and results-based

arrangements. It is not expected that there will be a need for prequalification in the procurement arrangements under the Rwanda Housing Finance Project.

### III. Selection of Consultants

1. The selection methods of procurement of consultants' services (firms). The approved selection methods are as reflected in section VII of the Procurement Regulations.

*Table III.1. Selection Methods of Procurement of Consultants' Services*

<b>Method of Procurement</b>	<b>Thresholds for Methods</b>
QCBS	According to the requirements of paragraph 7.3 of the Procurement Regulations
Quality-Based Selection	According to the requirements of paragraph 7.8 to 7.10 of the Procurement Regulations
Selection under a Fixed Budget	According to the requirements of paragraph 7.4 and 7.5 of the Procurement Regulations
Least-Cost Selection	According to the requirements of paragraph 7.6 and 7.7 of the Procurement Regulations
Selection based on the Consultants' Qualifications	According to the requirements of paragraph 7.11 and 7.12 of the Procurement Regulations
Direct Contracting	Must meet the requirements of paragraph 7.13 to 7.15 of the Procurement Regulations and with prior agreement in the Procurement Plan with the World Bank.

2. The short list may consist of all national consultants in case the estimated cost is less than US\$300,000.
3. Procurement methods for selection of IC. The approved selection methods are as reflected in section VII of the Procurement Regulations.

*Table III.2. Procurement Methods for Selection of IC*

<b>Method of Procurement</b>	<b>Thresholds for Methods</b>
Open Competitive Selection	According to the requirements of paragraph 7.36 and 7.37 of the Procurement Regulations
Limited Competitive Selection	According to the requirements of paragraph 7.38 of the Procurement Regulations
Direct Contracting	Must meet the requirements of paragraph 7.39 of the Procurement Regulations and with prior agreement in the Procurement Plan with the World Bank

*Note:* Shall meet the requirements as stated in Procurement Regulations.

4. Prior review thresholds. The details of the procurement review/oversight are defined in annex II of the Procurement Regulations. The following would be subject to prior review of the World Bank regardless of the method of selection:
  - Consulting firm. First procurement under the project irrespective of value and all procurements estimated to cost more than US\$0.5 million.
  - IC. All procurements estimated to cost more than US\$0.2 million.
5. The ToR for all consultant contracts shall be furnished to the World Bank for its prior review and no objection.
6. Pre-qualification. Not expected for the packages of works/goods.
7. Proposed procedures for Community Driven Development (CDD) components: Manual for Community Procurement is provided in the Project Procurement Manual 'PPM'.
8. Reference to (if any) Project Operational/Procurement Manual. Project Procurement manual (PPM) provides for community procurement undertaken at sectors level.
9. Any other special procurement arrangements. Not applicable.
10. The Procurement Packages/Plan with procurement arrangements and time schedule are as shown in Table III.3.

*Table III.3. Procurement Plan with Procurement Arrangements and Time Schedule*

<b>A. Civil Works Contracts</b>				
<b>I/No</b>	<b>Contract description</b>	<b>Contract price (In US\$)</b>	<b>Procurement method</b>	<b>How many bidders submitted bids</b>
1	Rehabilitation of MINEDUC Building	513,655	National Competitive Bid (NCB)	6 Bidders
<b>B. Goods Supply Contract and Non-consultancy services</b>				
1	Tender for supply iron sheets for construction of classroom and latrines	1,083,458	National Restricted Tendering	2 Bidders
2	Tender for supply metallic hollow section for construction of classroom and Latrines	848,731	National Restricted Tendering	3 Bidders
3	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply Twisted bars of diameter 12mm EASTERN	588,551	National Restricted Tendering	3 bidders

4.	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply ribbed bars of diameter 10mm and 12 mm	206,119	National Restricted Tendering	1 bidder
5.	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply ribbed bars of diameter 6mm	172,816	National Restricted Tendering	4 bidders
6.	Tender for supply cement	2,299,514	Single source Method	1 bidder
<b>C. Consultancy Services</b>				
	Assignment description	Contract price (In US\$)	Selection method	How many submitted Eol
1	None			

<b>A. Civil Works Contracts</b>				
I/No.	Contract description	Contract price (In US\$)	Procurement method	How many submitted bids
1	Construction of pre-primary for Gisagara	360,360	Open <i>competitive</i>	6
2	Construction of pre-primary for nyaruguru	384,009	Open <i>competitive</i>	3
<b>B. Goods Supply Contract and Non-consultancy services</b>				
1	Construction materials eg cements, iron bars ,iron sheets rectangular harrow section,	3,514,330	Single source	5
2	purchase of teaching and learning materials for schools	4,214,496	International competitive bidding	28
3	Printing of national examinations and question papers	1,485,898	Single source	1
4	Purchase of internet for schools	797,297	Single source	1
<b>C. Consultancy Services</b>				
	Assignment description	Contract price (In US\$)	Selection method	How many submitted Eol
1	Development of carrier guidance and cancelation	1,013,514	Single source	One

2	Development of digital content	3,828,829	Single source	One
---	--------------------------------	-----------	---------------	-----

**PROCUREMENT PLAN** Rwanda : Rwanda Quality Basic Education for Human Capital Development Project

**General Information**  
**Country:** Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2019-09-27  
**Project ID:** P168551 **Revised Plan Date(s): (comma delineated, leave blank if non GPN Date:** 2022-02-21  
**Project Name:** Rwanda Quality Basic Education for Human Capital Development Project **2019-10-08**  
**Loan / Credit No:** IDA / 64750  
**Executing Agency(ies):** Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
RW-MINEDUC-261060-CW-RFB / Construction works to upgrade Save Secondary School and TTC Save in Gisagara District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	829,351.00	0.00	Pending Implementation						2021-12-20			2021-12-25					2022-02-05		2022-03-07		2022-04-11	2022-10-08
RW-MINEDUC-148103-CW-RFB / Construction works to upgrade 16 TTCs, 16 model schools and construction of one new model school	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,953,014.00	0.00	Canceled						2020-04-02			2020-04-07					2020-05-19		2020-06-18		2020-07-23	2021-01-19
RW-MINEDUC-261044-CW-RFB / Construction works for one new model school at university of Rwanda-college of Education Rukara Campus	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,996,861.91	0.00	Pending Implementation						2022-03-15			2022-03-20					2022-05-01		2022-05-31		2022-07-05	2023-01-01
RW-MINEDUC-261051-CW-RFB / Construction works to upgrade CS Saint Etienne in Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,721,654.23	0.00	Pending Implementation						2022-03-30			2022-04-04					2022-05-16		2022-06-15		2022-07-20	2023-01-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
RW-MINEDUC-136408-CO-RFB / Supply of IT equipment and accessories for MINEDUC - SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,480.00	0.00	Canceled																						
RW-MINEDUC-136410-CO-RFB / Supply of office furniture	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,500.00	17,134.78	Completed																						
RW-MINEDUC-140428-CO-RFB / Tender for Supply Maxi pans and their RIB for construction of Shared classrooms (c=1 block of 8 classrooms) - MINEDUC - SPU	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,500.00	438,760.96	Signed																						
004/WB/C/ICB/19-20/MINEDUC-SPU / Tender for Supply Metallic Hollow Sections for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,465,731.00	0.00	Canceled																						
RW-MINEDUC-143113-CO-RFB / Tender for Supply Metallic Hollow Sections for construction of classrooms and latrines - MINEDUC - SPU	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,465,731.00	5,111,069.98	Signed																						
RW-MINEDUC-136344-CO-RFB / Tender for Supply Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,706,588.00	0.00	Canceled																						
RW-MINEDUC-136342-CO-RFB / Tender for Supply Iron bars of different size for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,715,919.00	0.00	Canceled																						
RW-MINEDUC-143122-CO-RFB / Tender for Supply Iron bars of different size for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,715,919.00	1,885,519.58	Completed																						
RW-MINEDUC-143117-CO-RFB / Tender for Supply Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,706,588.00	1,391,727.08	Under Review																						
RW-CASABO DISTRICT - 144385-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Gasabo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		103,600.00	125,356.05	Completed																						
RW-CASABO DISTRICT - 144504-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Gasabo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		149,938.00	126,945.92	Terminated																						

RW-NYARUGENGE DISTRICT – 144521-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyarusenge District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		68,133.00	73,570.81	Completed					2019-12-01	2020-01-17	2019-12-06							2020-01-17	2020-01-31	2020-02-16	2020-02-18	2020-03-22	2020-05-20	2020-09-18	2021-07-26
RW-NYARUGENGE DISTRICT – 144521-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Nyarusenge District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		98,608.00	92,925.23	Completed					2019-12-01	2019-12-01	2019-12-06							2020-01-17	2020-01-31	2020-02-16	2020-03-20	2020-03-22	2020-05-05	2020-09-18	2020-09-22
RW-BURERA DISTRICT – 144523-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Burera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		76,533.00	83,118.07	Completed					2019-12-01	2020-01-16	2019-12-06							2020-01-17	2020-04-14	2020-02-16	2020-04-15	2020-03-22	2020-05-29	2020-09-18	2020-08-23
RW-GAKENKE DISTRICT – 144529-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Gakenke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		47,600.00	51,157.74	Completed					2019-12-01	2020-01-21	2019-12-06							2020-01-17	2020-02-21	2020-02-16	2020-02-26	2020-03-22	2020-04-09	2020-09-18	2020-10-13
RW-GAKENKE DISTRICT– 144532-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Gakenke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		68,890.00	62,495.72	Completed					2019-12-01	2020-01-21	2019-12-06							2020-01-17	2020-02-26	2020-02-16	2020-02-26	2020-03-22	2020-03-22	2020-09-18	2021-01-18
RW-GICUMBI DISTRICT– 144534-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Gicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		111,067.00	102,404.50	Terminated					2019-12-01	2020-02-25	2019-12-06							2020-01-17	2020-02-25	2020-02-16	2020-03-10	2020-03-22	2020-04-23	2020-09-18	
RW-GICUMBI DISTRICT – 144537-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Gicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		160,744.00	136,141.26	Completed					2019-12-01	2020-02-25	2019-12-06							2020-01-17	2020-02-10	2020-02-16	2020-03-17	2020-03-22	2020-05-06	2020-09-18	2020-12-19
RW-MUSANZE DISTRICT– 144552-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms – Musanze District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		69,067.00	80,569.95	Completed					2019-12-01	2020-01-23	2019-12-06							2020-01-17	2020-02-23	2020-02-16	2020-03-06	2020-03-22	2020-05-13	2020-09-18	2020-12-31
RW-MUSANZE DISTRICT– 144553-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) – Musanze District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		99,959.00	96,317.72	Completed					2019-12-01	2020-02-29	2019-12-06							2020-01-17	2020-03-30	2020-02-16	2020-04-02	2020-03-22	2020-05-26	2020-09-18	2020-10-07
RW-RULINDO DISTRICT – 144556-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Rulindo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		82,133.00	95,072.52	Completed					2019-12-01	2020-02-10	2019-12-06							2020-01-17	2020-03-11	2020-02-16	2020-03-13	2020-03-22	2020-05-04	2020-09-18	2020-12-11
RW-RULINDO DISTRICT – 144563-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Rulindo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		118,870.00	107,611.37	Completed					2019-12-01	2020-02-10	2019-12-06							2020-01-17	2020-03-11	2020-02-16	2020-03-16	2020-03-22	2020-06-12	2020-09-18	2020-11-18
RW-BUGESERA DISTRICT – 144560-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms – Bugesera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		101,733.00	128,714.72	Completed					2019-12-01	2020-01-19	2019-12-06							2020-01-17	2020-02-24	2020-02-16	2020-02-25	2020-03-22	2020-05-08	2020-09-18	2020-08-28
RW-BUGESERA DISTRICT– 144562-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) – Bugesera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		147,236.00	246,198.99	Terminated					2019-12-01	2020-01-09	2019-12-06	2020-01-10						2020-01-17	2020-02-24	2020-02-16	2020-02-24	2020-03-22	2020-02-17	2020-09-18	
RW-GATSIBO DISTRICT– 144563-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms – Gatsibo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		104,533.00	107,431.22	Completed					2019-12-01	2020-01-29	2019-12-06							2020-01-17	2020-02-25	2020-02-16	2020-03-06	2020-03-22	2020-06-02	2020-09-18	2021-10-27
RW-GATSIBO DISTRICT – 144564-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) – Gatsibo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		151,289.00	129,654.59	Completed					2019-12-01	2020-02-25	2019-12-06							2020-01-17	2020-02-24	2020-02-16	2020-03-17	2020-03-22	2020-03-16	2020-09-18	2021-03-08
RW-KAYONZA DISTRICT– 144565-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Kayonza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		93,333.00	105,810.60	Completed					2019-12-01	2020-01-31	2019-12-06							2020-01-17	2020-03-03	2020-02-16	2020-03-17	2020-03-22	2020-06-15	2020-09-18	2020-07-18
RW-KAYONZA DISTRICT– 144566-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Kayonza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		135,079.00	105,810.60	Completed					2019-12-01	2020-01-31	2019-12-06							2020-01-17	2020-02-12	2020-02-16	2020-02-14	2020-03-22	2020-06-15	2020-09-18	2020-06-29
RW-KIREHE DISTRICT – 144567-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms –Kirehe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		93,333.00	100,596.89	Completed					2019-12-01	2020-01-30	2019-12-06							2020-01-17	2020-02-25	2020-02-16	2020-02-01	2020-03-22	2020-05-22	2020-09-18	2020-08-18
RW-KIREHE DISTRICT– 144568-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Kirehe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		135,079.00	122,160.19	Completed					2019-12-01	2020-01-30	2019-12-06							2020-01-17	2020-02-25	2020-02-16	2020-03-09	2020-03-22	2020-05-15	2020-09-18	2021-03-31

RW-NGOMA DISTRICT - 144569-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Ngoma District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		112,000.00	157,120.49	Completed										2019-12-01	2020-01-09	2019-12-06							2020-01-17	2020-02-08	2020-02-16	2020-02-25	2020-03-22	2020-05-12	2020-09-18	2021-03-30																			
RW-NGOMA DISTRICT - 144570-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Ngoma District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		162,095.00	140,277.91	Completed										2019-12-01	2020-05-25	2019-12-06															2020-01-17	2020-06-25	2020-02-16	2020-02-19	2020-03-22	2020-07-31	2020-09-18	2021-06-30											
RW-NYACATARE DISTRICT- 144576-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyagatare District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		133,467.00	138,308.66	Completed											2019-12-01	2020-01-30	2019-12-06	2020-01-30																2020-01-17	2020-02-21	2020-02-16	2020-02-21	2020-03-22	2020-06-01	2020-09-18	2021-04-22								
RW-NYACATARE-144580-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) -Nyagatare District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,163.00	182,105.25	Completed											2019-12-01	2020-01-30	2019-12-06																			2020-01-17	2020-02-20	2020-02-16	2020-02-21	2020-03-22	2020-05-21	2020-09-18	2020-09-05						
RW-RWAMAGANA DISTRICT - 144582-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Rwamagana District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,467.00	96,519.36	Completed											2019-12-01	2020-01-21	2019-12-06																				2020-01-17	2020-02-22	2020-02-16	2020-03-17	2020-03-22	2020-04-27	2020-09-18	2020-09-07					
RW-RWAMAGANA DISTRICT - 144584-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Rwamagana District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		132,378.00	120,584.94	Completed											2019-12-01	2020-01-21	2019-12-06																					2020-01-17	2020-02-22	2020-02-16	2020-02-28	2020-03-22	2020-04-11	2020-09-18	2020-10-21				
RW-HUYE DISTRICT - 144608-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Huye District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		69,067.00	65,780.08	Completed											2019-12-01	2020-01-08	2019-12-06																							2020-01-17	2020-02-09	2020-02-16	2020-02-18	2020-03-22	2020-04-03	2020-09-18	2020-12-29		
RW-HUYE DISTRICT - 144610-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Huye District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		99,959.00	82,836.03	Completed											2019-12-01	2020-01-08	2019-12-06																								2020-01-17	2020-02-09	2020-02-16	2020-04-02	2020-03-22	2020-04-03	2020-09-18	2021-02-26	
RW-KAMONYI DISTRICT - 144612-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Kamonyi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		76,533.00	94,048.21	Completed											2019-12-01	2020-01-16	2019-12-06																							2020-01-17	2020-02-17	2020-02-16	2020-02-20	2020-03-22	2020-04-06	2020-09-18	2020-09-17		
RW-KAMONYI DISTRICT - 144615-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Kamonyi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,765.00	89,652.09	Completed											2019-12-01	2020-01-16	2019-12-06																							2020-01-17	2020-02-17	2020-02-16	2020-03-01	2020-03-22	2020-04-24	2020-09-18	2020-09-15		
RW-MUHANGA DISTRICT- 144618-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		68,133.00	78,636.91	Completed											2019-12-01	2020-02-12	2019-12-06																								2020-01-17	2020-03-13	2020-02-16	2020-03-17	2020-03-22	2020-05-21	2020-09-18	2021-10-08	
RW-MUHANGA-144620-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,608.00	91,928.61	Completed											2019-12-01	2020-02-10	2019-12-06																								2020-01-17	2020-11-06	2020-02-16	2020-03-19	2020-03-22	2020-04-18	2020-09-18	2020-09-23	
RW-NYANZA DISTRICT- 144624-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyanza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,933.00	51,186.01	Terminated											2019-12-01	2020-05-26	2019-12-06																								2020-01-17	2020-04-09	2020-02-16	2019-02-25	2020-03-22	2020-04-09	2020-09-18		
RW-NYANZA DISTRICT- 144627-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Nyanza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		143,184.00	138,585.57	Completed											2019-12-01	2020-02-24	2019-12-06																								2020-01-17	2020-02-24	2020-02-16	2020-03-04	2020-03-22	2020-05-18	2020-09-18	2020-08-14	
RW-NYAMAGABE-DISTRICT- 144630-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Nyamagabe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,067.00	58,353.40	Completed											2019-12-01	2020-01-08	2019-12-06																								2020-01-17	2020-02-12	2020-02-16	2020-02-24	2020-03-22	2020-05-15	2020-09-18	2020-07-16	
RW-NYAMAGABE DISTRICT - 144633-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Nyamagabe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		79,697.00	64,037.81	Completed											2019-12-01	2020-01-08	2019-12-06																								2020-01-17	2020-03-16	2020-02-16	2020-06-16	2020-03-22	2020-06-05	2020-09-18	2021-01-20	
RW-NYARUGURU-144637-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyaruguru District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		66,267.00	66,766.02	Completed											2019-12-01	2020-01-13	2019-12-06	2020-01-19																								2020-01-17	2020-03-02	2020-02-16	2020-03-04	2020-03-22	2020-05-15	2020-09-18	2020-09-17
RW-NYARUGURU DISTRICT- 144641-GO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Nyaruguru District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		95,906.00	87,552.23	Completed											2019-12-01	2019-12-09	2019-12-06																								2020-01-17	2020-01-19	2020-02-16	2020-05-26	2020-03-22	2020-04-29	2020-09-18	2020-09-17	
RW-RUHANGO DISTRICT - 144646-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Ruhango District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		47,600.00	52,955.42	Completed											2019-12-01	2020-01-21	2019-12-06																								2020-01-17	2020-05-21	2020-02-16	2020-04-01	2020-03-22	2020-06-16	2020-09-18	2020-07-02	



RW-RUHANGO DISTRICT-144648-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Ruhango District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	68,890.00	62,474.78	Completed			2019-12-01	2020-01-21	2019-12-06					2020-01-17	2020-04-09	2020-02-16	2020-04-01	2020-03-22	2020-05-20	2020-09-18	2020-09-12
RW-KARONGI DISTRICT-144649-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Karongi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,400.00	45,860.43	Completed			2019-12-01	2020-02-24	2019-12-06					2020-01-17	2020-03-10	2020-02-16	2020-03-15	2020-03-22	2020-05-22	2020-09-18	2020-09-28
RW-KARONGI DISTRICT-144651-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)- Karongi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	72,943.00	66,852.62	Completed			2019-12-01	2020-02-25	2019-12-06					2020-01-17	2020-03-09	2020-02-16	2020-04-01	2020-03-22	2020-07-27	2020-09-18	2021-02-25
RW-NCORORERO DISTRICT-144662-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Ngororero District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	103,600.00	96,189.36	Completed			2019-12-01	2020-01-30	2019-12-06					2020-01-17	2020-02-24	2020-02-16	2020-03-26	2020-03-22	2020-05-20	2020-09-18	2021-06-28
RW-NCORORERO DISTRICT-144663-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)- Ngororero District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	149,938.00	137,990.25	Completed			2019-12-01	2020-02-25	2019-12-06					2020-01-17	2020-03-25	2020-02-16	2020-03-26	2020-03-22	2020-03-26	2020-09-18	2020-10-02
RW-NYABIHU DISTRICT-144666-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyabihu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	78,400.00	69,560.25	Completed			2019-12-01	2020-01-31	2019-12-06					2020-01-17	2020-04-30	2020-02-16	2020-05-01	2020-03-22	2020-05-27	2020-09-18	2021-02-02
RW-NYABIHU DISTRICT-144668-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)- Nyabihu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	113,467.00	120,626.04	Completed			2019-12-01	2020-01-31	2019-12-06					2020-01-17	2020-01-30	2020-02-16	2020-02-02	2020-03-22	2020-05-11	2020-09-18	2021-04-09
RW-NYAMASHEKE DISTRICT-144669-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyamasheke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	93,333.00	104,068.46	Signed			2019-12-01	2020-02-24	2019-12-06					2020-01-17	2020-05-18	2020-02-16	2020-05-19	2020-03-22	2020-06-09	2020-09-18	
RW-NYAMASHEKE DISTRICT-144670-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Nyamasheke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	135,079.00	115,810.15	Completed			2019-12-01	2020-02-25	2019-12-06					2020-01-17	2020-02-23	2020-02-16	2020-03-24	2020-03-22	2020-06-10	2020-09-18	2020-07-19
RW-RUBAVU DISTRICT-144671-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	71,867.00	76,041.36	Completed			2019-12-01	2020-01-08	2019-12-06					2020-01-17	2020-02-09	2020-02-16	2020-02-20	2020-03-22	2020-05-29	2020-09-18	2021-01-15
RW-RUBAVU DISTRICT-144685-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)- Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	104,011.00	99,761.48	Completed			2019-12-01	2020-01-08	2019-12-06					2020-01-17	2020-02-09	2020-02-16	2020-02-18	2020-03-22	2020-03-16	2020-09-18	2020-09-29
RW-RUSIZI DISTRICT-144689-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Rusizi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,133.00	135,215.04	Completed			2019-12-01	2020-01-13	2019-12-06					2020-01-17	2020-01-28	2020-02-16	2020-02-03	2020-03-22	2020-06-16	2020-09-18	2020-11-11
RW-RUSIZI DISTRICT-144691-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)Rusizi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	159,394.00	143,723.42	Completed			2019-12-01	2020-01-13	2019-12-06					2020-01-17	2020-02-13	2020-02-16	2020-02-28	2020-03-22	2020-05-27	2020-09-18	2020-10-30
RW-RUTSIRO DISTRICT-144692-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Rutsiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	84,000.00	88,259.05	Completed			2019-12-01	2020-02-25	2019-12-06					2020-01-17	2020-03-05	2020-02-16	2020-03-13	2020-03-22	2020-05-14	2020-09-18	2021-01-26
RW-RUTSIRO DISTRICT-144693-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Rutsiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	121,571.00	103,811.93	Completed			2019-12-01	2020-02-25	2019-12-06					2020-01-17	2020-02-25	2020-02-16	2020-03-04	2020-03-22	2020-06-01	2020-09-18	2021-03-08
RW-MINEDUC-144719-CO-RFB / provision of office supplies for MINEDUC-SPIU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	14,625.00	100,514.61	Signed			2019-12-18	2020-01-17	2019-12-23					2020-02-03	2020-02-18	2020-03-04	2020-02-28	2020-04-08	2020-01-20	2020-10-05	
002/WB/RFB/19-20/MINEDUC-SPIU / Supply of 5 new vehicles and 30 Motorcycles	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	315,500.00	289,394.58	Completed			2019-11-11	2019-11-25	2019-11-16	2019-11-25				2019-12-28	2019-12-27	2020-01-27	2019-12-31	2020-03-02	2020-03-11	2020-08-29	2020-06-30
RW-BURERA DISTRICT - 144631-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)- Burera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,765.00	98,431.83	Completed			2019-12-01	2020-01-16	2019-12-06					2020-01-17	2020-02-10	2020-02-16	2020-02-18	2020-03-22	2020-06-01	2020-09-18	2021-05-24
RW-MINEDUC-147695-CO-RFB / Supply of personal protective equipment	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	267,942.00	0.00	Canceled			2019-12-06	2019-12-06	2019-12-11					2020-01-22	2020-01-07	2020-02-21		2020-03-27		2020-09-23	
001/C/ICB/19-20/MINEDUC-SPIU / Tender for Supply Cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,082,742.00	0.00	Canceled			2019-09-28	2019-11-29	2019-10-03	2019-12-02				2019-11-14	2019-09-09	2019-12-14		2020-01-18		2020-07-16	

RW-MINEDUC-149597-CO-RFB / Supply of cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,082,742.00	3,422,565.97	Completed									2019-12-10	2019-12-12	2019-12-15	2019-12-17					2020-01-26	2020-01-17	2020-02-25	2020-02-02	2020-03-31	2020-01-13	2020-09-27	2020-07-22
RW-MINEDUC-150597-CO-RFB / Supply of IT Equipment for MINEDUC -SPIU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		153,360.00	1,284,449.44	Completed									2019-12-22	2019-12-30	2019-12-27						2020-02-07	2020-02-26	2020-03-08	2020-02-26	2020-04-12	2019-12-01	2020-10-09	2020-06-16
RW-MINEDUC-150934-CO-RFB / Provision of printing and multiplication of the inspection tools, revised norms and standards	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		138,044.00	30,576.10	Signed									2020-01-31	2020-02-16	2020-02-05						2020-03-18	2020-03-16	2020-04-17	2020-03-20	2020-05-22	2020-06-29	2020-11-18	
RW-MINEDUC-150589-CO-DRB / Supply of Laptops to MINEDUC -SPIU staff	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,120.00	51,243.28	Signed									2020-01-10	2020-02-12	2020-01-15						2020-02-26	2020-03-16	2020-03-27	2020-03-20	2020-05-01	2020-05-07	2020-10-28	
RW-MINEDUC-154013-CO-RFB / Supply of Personal Protective Equipment's	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		267,942.00	207,456.98	Completed									2020-01-16	2020-01-16	2020-01-21						2020-03-03	2020-02-17	2020-04-02	2020-03-09	2020-05-07	2020-03-16	2020-11-03	2020-05-23
RW-MINEDUC-154226-CO-RFB / SUPPLY OF 5 NEW VEHICLES AND 10 MOTORCYCLES (LOT 2)	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,500.00	65,650.50	Completed									2020-01-21	2020-02-12	2020-01-26						2020-03-08	2020-03-16	2020-04-07	2020-03-20	2020-05-12	2020-05-07	2020-11-08	2020-06-16
RW-KICUKIRO-144513-CO-RFB / Supply of school furniture, windows, doors and fixing them in classroom	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		155,321.00	80,087.62	Completed									2019-12-01	2020-02-11	2019-12-06						2020-01-17	2020-05-13	2020-02-16	2020-04-01	2020-03-22	2020-06-10	2020-09-18	2020-06-11
RW-KICUKIRO-144516-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) -Kicukiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,854.00	0.00	Canceled									2019-12-01		2019-12-06						2020-01-17		2020-02-16		2020-03-22		2020-09-18	
RW-CISAGARA DISTRICT-144596-CO-RFB / Supply of materials and equipment for construction of classrooms under RQBE-HCD project	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		242,117.00	252,906.50	Completed									2019-12-01	2020-02-11	2019-12-06						2020-01-17	2020-02-11	2020-02-16	2020-02-18	2020-03-22	2020-05-22	2020-09-18	2020-10-22
RW-CISAGARA-144587-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Gisagara District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,933.00	0.00	Canceled									2019-12-01		2019-12-06						2020-01-17		2020-02-16		2020-03-22		2020-09-18	
RW-MINEDUC-163795-CO-RFB / Supply of metallic hollow sections for construction of classrooms and latrines Lot 1.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		113,080.00	108,251.83	Completed									2020-03-15	2020-03-12	2020-03-20						2020-05-01	2019-12-02	2020-05-31	2020-03-12	2020-07-05	2020-03-11	2021-01-01	2020-06-17
RW-MINEDUC-173259-CO-RFB / Supply of Personal Protective Equipment on a framework contract.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		471,092.00	355,301.10	Signed									2020-05-13	2020-05-15	2020-05-18						2020-06-29	2020-06-15	2020-07-29	2020-06-15	2020-09-02	2020-07-13	2021-03-01	
RW-BURERA DISTRICT-174212-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract -Burera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		181,906.00	165,627.05	Completed									2020-07-01	2020-08-10	2020-07-06						2020-08-17	2020-09-10	2020-09-16	2020-09-16	2020-10-21	2020-10-16	2021-04-19	2021-06-11
RW-BURERA DISTRICT-174214-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract -Burera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		230,360.00	222,278.70	Completed									2020-07-01	2020-08-10	2020-07-06						2020-08-17	2020-11-02	2020-09-16	2020-11-02	2020-10-21	2020-11-03	2021-04-19	2021-06-23
RW-CAKENKE-174217-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract -Cakenke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		369,069.00	149,130.07	Completed									2020-07-01	2020-07-10	2020-07-06						2020-08-17	2020-08-10	2020-09-16	2020-08-23	2020-10-21	2020-09-22	2021-04-19	2021-08-18
RW-CAKENKE DISTRICT-174220-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract-Cakenke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		467,377.00	220,229.02	Completed									2020-07-01	2020-07-12	2020-07-06						2020-08-17	2020-08-13	2020-09-16	2020-08-21	2020-10-21	2020-09-11	2021-04-19	2021-06-02
RW-CICUMBI DISTRICT-174221-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract -Cicumbi-District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		369,069.00	288,776.34	Signed									2020-07-01	2020-08-27	2020-07-06						2020-08-17	2020-09-29	2020-09-16	2020-09-29	2020-10-21	2020-10-20	2021-04-19	
RW-CICUMBI DISTRICT-174222-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract -Cicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		467,377.00	391,660.47	Signed									2020-07-01	2021-02-03	2020-07-06						2020-08-17	2021-03-04	2020-09-16	2020-10-06	2020-10-21	2020-10-29	2021-04-19	
RW-MUSANZE DISTRICT - 174223-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract - Musanze District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		152,464.00	124,123.96	Signed									2020-07-01	2020-08-03	2020-07-06						2020-08-17	2020-08-03	2020-09-16	2020-08-04	2020-10-21	2020-10-20	2021-04-19	

RW-MUSANZE DISTRICT – 174215-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Musanze District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		193,076.00	180,579.24	Signed					2020-07-01	2020-07-01	2020-07-06						2020-08-17	2020-08-03	2020-09-16	2020-08-04	2020-10-21	2020-09-28	2021-04-19	
RW-RULINDO DISTRICT – 174279-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract –Rulindo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		177,700.00	147,643.12	Completed					2020-07-01	2020-06-26	2020-07-06						2020-08-17	2020-07-28	2020-09-16	2020-08-04	2020-10-21	2020-09-04	2021-04-19	2021-05-25
RW-RULINDO DISTRICT – 174280-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract–Rulindo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		225,034.00	210,732.42	Completed					2020-07-01	2020-07-26	2020-07-06						2020-08-17	2020-07-28	2020-09-16	2020-08-05	2020-10-21	2020-09-03	2021-04-19	2021-06-10
RW-BUGESERA-174281-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract – Bugesera District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		340,679.00	291,218.65	Completed					2020-07-01	2020-08-05	2020-07-06						2020-08-17	2020-09-07	2020-09-16	2020-09-14	2020-10-21	2020-10-12	2021-04-19	2021-05-06
RW-BUGESERE DISTRICT- 174282-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Bugesera District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		431,425.00	407,620.09	Completed					2020-07-01	2020-08-05	2020-07-06						2020-08-17	2020-09-07	2020-09-16	2020-09-16	2020-10-21	2020-10-12	2021-04-19	2021-06-02
RW-GATSIBO DISTRICT- 174283-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract – Gatsibo District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		535,203.00	528,595.79	Completed					2020-07-01	2020-07-13	2020-07-06						2020-08-17	2020-08-14	2020-09-16	2020-08-20	2020-10-21	2020-12-23	2021-04-19	2021-07-21
RW-GASTIBO DISTRICT – 174287-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Gatsibo District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		677,764.00	422,127.05	Completed					2020-07-01	2020-07-17	2020-07-06						2020-08-17	2020-08-18	2020-09-16	2020-08-19	2020-10-21	2020-12-23	2021-04-19	2021-04-28
RW-KAYONZA DISTRICT – 174303-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Kayonza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		487,351.00	0.00	Cancelled					2020-07-01		2020-07-06						2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-KIREHE DISTRICT – 174305-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract –Kirehe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		445,827.00	404,558.18	Completed					2020-07-01	2020-08-11	2020-07-06						2020-08-17	2020-12-15	2020-09-16	2020-10-01	2020-10-21	2020-10-26	2021-04-19	2021-06-30
RW-KIREHE DISTRICT- 174306-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Kirehe District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		564,581.00	495,789.40	Completed					2020-07-01	2020-08-11	2020-07-06						2020-08-17	2020-09-15	2020-09-16	2020-09-25	2020-10-21	2020-10-26	2021-04-19	2021-06-30
RW-NGOMA DISTRICT – 174307-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract –Ngoma District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		399,562.00	0.00	Cancelled					2020-07-01		2020-07-06						2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-NGOMA DISTRICT- 174309-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract Ngoma District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		505,993.00	454,789.34	Completed					2020-07-01	2020-07-17	2020-07-06						2020-08-17	2020-08-18	2020-09-16	2020-08-15	2020-10-21	2020-12-28	2021-04-19	2021-05-26
RW-NYAGATARE-174312-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract-Nyagatare District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		507,864.00	561,164.48	Completed					2020-07-01	2020-08-04	2020-07-06						2020-08-17	2020-09-04	2020-09-16	2020-09-16	2020-10-21	2020-10-13	2021-04-19	2021-09-13
RW-NYAGATARE-174313-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Nyagatare District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		643,143.00	606,314.00	Completed					2020-07-01	2020-07-30	2020-07-06						2020-08-17	2020-08-31	2020-09-16	2020-10-08	2020-10-21	2020-11-19	2021-04-19	2021-04-26
RW-RWAMAGANA-174316-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract –Rwamagana District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		366,966.00	304,243.96	Completed					2020-07-01	2020-07-03	2020-07-06						2020-08-17	2020-08-11	2020-09-16	2020-08-21	2020-10-21	2020-12-01	2021-04-19	2021-11-11
RW-RWAMAGANA-174317-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Rwamagana District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		464,714.00	451,173.37	Completed					2020-07-01	2020-07-03	2020-07-06						2020-08-17	2020-08-11	2020-09-16	2020-08-25	2020-10-21	2020-12-09	2021-04-19	2021-06-22
RW-GISAGARA DISTRICT – 174315-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms on a framework contract – Gisagara District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		366,966.00	309,912.81	Completed					2020-07-01	2020-08-01	2020-07-06						2020-08-17	2020-09-02	2020-09-16	2020-09-04	2020-10-21	2020-10-09	2021-04-19	2021-06-30

RW-CISACARA-174334-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Gisagara District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		464,714.00	401,770.39	Completed						2020-07-01	2020-08-01	2020-07-06					2020-08-17	2020-09-02	2020-09-16	2020-09-03	2020-10-21	2020-10-09	2021-04-19	2020-12-24
RW-HUYE DISTRICT – 174335-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract – Huye District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		86,221.00	74,911.38	Completed						2020-07-01	2020-07-14	2020-07-06					2020-08-17	2020-08-25	2020-09-16	2020-08-26	2020-10-21	2020-10-23	2021-04-19	2021-06-04
RW-HUYE DISTRICT-174336-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract-Huye District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		109,188.00	101,891.17	Completed						2020-07-01	2020-07-15	2020-07-06					2020-08-17	2020-08-25	2020-09-16	2020-08-26	2020-10-21	2020-10-09	2021-04-19	2021-06-11
RW-KAMONYI DISTRICT – 174337-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract – Kamonyi District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		240,789.00	211,071.67	Completed						2020-07-01	2020-07-31	2020-07-06					2020-08-17	2020-08-31	2020-09-16	2020-09-21	2020-10-21	2020-10-09	2021-04-19	2021-04-29
RW-KAMONYI DISTRICT- 174342-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Kamonyi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		240,789.00	282,464.27	Completed						2020-07-01	2020-07-31	2020-07-06					2020-08-17	2020-08-31	2020-09-16	2020-09-21	2020-10-21	2020-10-14	2021-04-19	2021-05-06
RW-MUHANGA-174343-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract –Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		103,045.00	96,037.23	Completed						2020-07-01	2020-08-03	2020-07-06					2020-08-17	2020-09-04	2020-09-16	2021-02-16	2020-10-21	2021-02-16	2021-04-19	2021-05-26
RW-MUHANGA DISTRICT – 174344-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		130,493.00	87,001.10	Completed						2020-07-01	2020-02-10	2020-07-06					2020-08-17	2020-03-09	2020-09-16	2020-03-30	2020-10-21	2020-04-18	2021-04-19	2020-09-23
RW-NYANZA DISTRICT- 174337-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract –Nyanza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		277,590.00	0.00	Canceled						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-NYANZA -DISTRICT – 174348-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Nyanza District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		351,532.00	0.00	Canceled						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-NYAMAGABE DISTRICT – 174350-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract – Nyamagabe District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		167,185.00	149,478.45	Completed						2020-07-01	2020-06-25	2020-07-06					2020-08-17	2020-07-27	2020-09-16	2020-07-31	2020-10-21	2020-08-21	2021-04-19	2021-05-11
RW-NYAMAGABE DISTRICT – 174354-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract–Nyamagabe District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		211,718.00	235,317.43	Completed						2020-07-01	2020-06-25	2020-07-06					2020-08-17	2020-07-27	2020-09-16	2020-07-31	2020-10-21	2020-09-24	2021-04-19	2021-02-12
RW-NYARUGURU DISTRICT – 174337-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms a framework contract –Nyaruguru District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		240,789.00	0.00	Canceled						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-NYARUGURU-174358-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Nyaruguru District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		304,927.00	0.00	Canceled						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2021-04-19	
RW-RUHANGO DISTRICT – 174362-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract –Ruhango District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		189,081.00	177,461.48	Completed						2020-07-01	2020-07-16	2020-07-06					2020-08-17	2020-08-18	2020-09-16	2020-08-20	2020-10-21	2020-09-30	2021-04-19	2021-04-14
RW-RUHANGO DISTRICT – 174364-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract- Ruhango District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		149,310.00	127,674.00	Completed						2020-07-01	2020-07-16	2020-07-06					2020-08-17	2020-08-18	2020-09-16	2020-08-15	2020-10-21	2020-09-11	2021-04-19	2020-12-31
RW-KARONGI DISTRICT – 174366-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract – Karongi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		237,634.00	236,897.52	Completed						2020-07-01	2020-08-06	2020-07-06					2020-08-17	2020-09-07	2020-09-16	2020-09-16	2020-10-21	2020-11-23	2021-04-19	2021-09-09
RW-KARONGI DISTRICT- 174367-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract – Karongi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		300,932.00	270,337.79	Completed						2020-07-01	2020-08-04	2020-07-06					2020-08-17	2020-09-07	2020-09-16	2020-09-10	2020-10-21	2020-10-20	2021-04-19	2021-09-10



RW-CASABO DISTRICT - 174202-GO-RFB / Tender for Supply of Schools Furniture (Desks, Tables & Chairs) on a framework contract - Gasabo District .	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		639,149.00	0.00	Cancelled							2020-07-02	2020-07-07			2020-08-18	2020-09-17	2020-10-22	2021-04-20				
RW-KICUKIRO DISTRICT - 174203-GO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms on a framework contract - Kicukiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		158,773.00	0.00	Cancelled							2020-07-01	2020-07-06			2020-08-17	2020-09-16	2020-10-21	2021-04-19				
RW-CITY OF KIGALI - 185341-GO-RFB / Tender for supply of schools furniture ( Desks , tables and Chairs ) for city of Kigali	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,069,243.00	982,493.35	Signed							2020-07-30	2020-07-30	2020-08-04		2020-09-15	2020-09-01	2020-10-15	2020-09-08	2020-11-19	2020-10-26	2021-05-18	
RW-CITY OF KIGALI - 185339-GO-RFB / Supply and fix of Windows and doors for city of Kigali	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		884,337.00	629,470.31	Signed							2020-07-30	2020-07-30	2020-08-04		2020-09-15	2020-09-01	2020-10-15	2020-09-04	2020-11-19	2020-10-13	2021-05-18	
000001/C/ICB/2019/2020/RISa / Framework contract for provision of Printing and photo copying services to all government institution	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2020-08-07	2020-08-12			2020-09-23	2020-10-23	2020-11-27	2021-05-26				
RW-MINEDUC-187545-GO-DIR / Supply of 19 modems and sim cards to MINEDUC - SPU staff	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			1,500.00	0.00	Cancelled							2020-08-05	2020-08-27	2020-08-10				2020-09-14			2021-03-13		
P000019/2020/2021/MINEDUC / Supply of water dispensers and kitchen materials	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	979.87	Signed									2020-08-20				2020-10-15	2020-10-26	2021-04-13			
RW-MINEDUC-188087-GO-RFB / Supply of hand sanitizer, face masks and sanitary gloves	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation									2020-08-23				2020-10-18		2021-04-16			
RW-MINEDUC-180576-GO-RFB / Provision of office supplies for MINEDUC-SPU on a framework contract	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		8,849.00	8,162.32	Signed							2020-08-26	2020-08-26	2020-08-31		2020-10-12	2020-09-29	2020-11-11	2020-09-30	2020-12-16	2020-10-26	2021-06-14	
RW-MINEDUC-188955-GO-RFB / Supply of Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,369,990.00	0.00	Cancelled							2020-08-15	2020-08-20			2020-10-01	2020-10-31	2020-12-05		2021-06-03			
RW-MINEDUC-188953-GO-RFB / Supply Cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		12,037,910.00	0.00	Cancelled							2020-08-15	2020-08-20			2020-10-01	2020-10-31	2020-12-05		2021-06-03			
RW-MINEDUC-188954-GO-RFB / Supply Metallic Hollow Sections for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,917,386.00	0.00	Cancelled							2020-08-15	2020-08-20			2020-10-01	2020-10-31	2020-12-05		2021-06-03			
RW-MINEDUC-188952-GO-RFB / Supply Iron bars of different size for construction of classrooms and latrines for FY 20-21	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,699,435.00	0.00	Cancelled							2020-08-15	2020-08-20			2020-10-01	2020-10-31	2020-12-05		2021-06-03			
RW-KAYONZA DISTRICT - 174300-GO-RFB / Supply of school construction materials under world bank funding Phase II -Kayanza District.	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		872,192.00	795,672.48	Completed							2020-07-01	2020-07-03	2020-07-06		2020-08-17	2020-08-03	2020-09-16	2020-08-20	2020-10-21	2020-08-19	2021-04-19	2021-03-30
RW-MINEDUC-209459-GO-DIR / Tender for Supply and Fix Windows and Doors in Classrooms -Gicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			111,067.00	0.00	Cancelled							2020-12-13	2020-12-13					2021-01-17		2021-07-16			
RW-MINEDUC-209867-GO-DIR / Tender for Supply and Fix Windows and Doors in Classrooms - Nyanza District Phase II	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			277,590.00	390,862.88	Completed							2020-12-14	2020-12-21	2020-12-19	2020-12-24			2021-01-15	2021-02-02	2021-07-14	2021-06-24		
RW-MINEDUC-209745-GO-DIR / Tender for Supply and Fix Windows and Doors in Classrooms a framework contract -Nyaruguru District.	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			240,789.00	226,890.90	Completed							2020-12-14	2020-12-07	2020-12-19	2020-01-13			2021-01-23	2021-05-01	2021-07-22	2021-06-17		
RW-CASABO DISTRICT - 211306-GO-DIR / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Gasabo District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			81,998.00	80,802.06	Completed							2020-12-23	2021-01-08	2020-12-28	2021-01-08			2021-02-01	2021-03-16	2021-07-31	2021-06-25		
RW-NYARUGURU-174358-GO-RFB-2 / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract - Nyaruguru District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			304,927.00	325,555.14	Completed							2020-12-23	2020-12-07	2020-12-28	2021-01-11			2021-02-01	2021-05-26	2021-07-31	2021-06-25		
RW-NYANZA -DISTRICT - 174348-GO-RFB-2 / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract -Nyanza District.	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			351,532.00	354,003.27	Completed							2020-12-23	2019-12-23	2020-12-28	2020-12-24			2021-02-01	2020-05-18	2021-07-31	2021-02-08		



RW-RUBAVU DISTRICT - 254869-CO-RFB / Supply of Schools furniture ( Desks Tables and Chairs ) for Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids				665,780.00	173,328.31	Terminated							2021-09-23	2020-07-04	2021-09-28						2021-11-09	2020-08-03	2021-12-09	2020-08-05	2022-01-13	2020-09-28	2022-07-12	
RW-GICUMBI DISTRICT - 256637-CO-RFB / Supply of Schools furniture ( Desks ,tables and Chairs ) for Gicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		144,669.00	0.00	Pending implementation							2021-10-05		2021-10-10						2021-11-21		2021-12-21		2022-01-25		2022-07-24	
RW-RUBAVU DISTRICT - 257004-CO-RFB / Supply of schools furniture ( Desks Tables and Chairs ) For Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		665,780.00	579,624.48	Completed							2021-10-07	2020-07-13	2021-10-07						2021-11-18	2020-08-14	2021-12-18	2020-08-22	2022-01-22	2020-11-12	2022-07-21	2021-11-20
RW-MINEDUC-257007-CO-DR / Supply of cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Direct Selection	Direct			5,776,370.50	0.00	Under implementation							2021-10-07	2021-10-12	2021-10-12										2021-11-16		2022-05-15	
RW-MINEDUC-257015-CO-DR / Supply of cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Direct Selection	Direct			5,776,370.00	0.00	Under Review							2021-10-07		2021-10-13									2021-11-17		2022-05-16		
RW-MINEDUC-261077-CO-RFB / Construction works to upgrade TTC Nyamata and CS Mayange A in Bugesera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		758,727.00	0.00	Pending implementation							2021-12-10		2021-12-15							2022-01-26		2022-02-25		2022-04-01		2022-09-28
RW-MINEDUC-262779-CO-RFB / Supply of Metallic Hollow sections for construction of classrooms and latrines on a framework contract	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,280.00	0.00	Pending implementation							2021-11-15		2021-11-20							2022-01-01		2022-01-31		2022-03-07		2022-09-03
RW-MINEDUC-261113-CO-RFB / Provision of printing and multiplication of the inspection tools, revised Norms and standards on a framework contract	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,349.00	0.00	Pending implementation							2021-12-15		2021-12-20							2022-01-31		2022-03-02		2022-04-06		2022-10-03
RW-MINEDUC-276281-CO-RFB / Supply of cement for MINEDUC-SPIU on a framework contract	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		320,000.00	0.00	Pending implementation							2022-02-10		2022-02-15							2022-03-29		2022-04-28		2022-06-02		2022-11-29
RW-MINEDUC-279553-CS-QCBS / Construction works to upgrade CS Umubano II in Rubavu District	IDA / 64750	Enhancing teacher effectiveness for improved student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,275,091.74	0.00	Pending implementation							2022-03-15		2022-03-20							2022-05-01		2022-05-31		2022-07-05		2023-01-01
RW-MINEDUC-279587-CO-RFB / Construction Works to upgrade CS Muramba II in Ngororero District	IDA / 64750	Enhancing teacher effectiveness for improved student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,480,029.75	0.00	Pending implementation							2022-03-30		2022-04-04							2022-05-16		2022-06-15		2022-07-20		2023-01-16
RW-MINEDUC-279603-CO-DR / Provision of Mobile routers and internet subscriptions to MINEDUC - SPIU staff on a framework contract	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			9,426.00	0.00	Pending implementation							2022-03-10		2022-03-15										2022-04-19		2022-10-16	
RW-MINEDUC-279673-CO-RFB / Supply and installation of office cabinets for MINEDUC -SPIU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending implementation							2022-04-15		2022-04-20							2022-06-01		2022-07-01		2022-08-05		2023-02-01

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
											RW-MINEDUC-151025-NC-RFB / Provision of 3G internet subscription to 416 Sector Education Officers	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		92,243.00	4,345.38	Signed						2020-01-15	2020-02-12	2020-01-20		
RW-MINEDUC-150990-NC-RFB / Supply of refreshments for MINEDUC - SPIU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	28,713.57	Signed						2020-01-08	2020-01-20	2020-01-13					2020-02-24	2020-02-27	2020-03-25	2020-02-27	2020-04-29	2019-07-12	2020-10-26		
RW-MINEDUC-136352-NC-RFB / Provision of all risk site insurance	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		265,784.00	0.00	Canceled						2019-10-15		2019-10-20						2019-12-01		2019-12-31		2020-02-04		2020-08-02	
RW-MINEDUC-151121-NC-RFB / Provision of hotel services	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,211.00	19,424.64	Signed						2019-12-31	2020-02-17	2020-01-05					2020-02-16	2020-03-17	2020-03-17	2020-03-17	2020-04-21	2020-08-25	2020-10-18		
RW-MINEDUC-150544-NC-DR / Provision of 4G internet subscription to Inspectors and construction engineers	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			15,965.00	875.96	Signed						2019-12-31	2020-01-16	2020-01-05	2020-01-22								2020-02-09	2020-02-27		2020-08-07	
RW-MINEDUC-187553-NC-RFB / Frame work contract for provision of transport to MINEDUC-SPIU staff	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,000.00	42.63	Signed						2020-08-06	2020-03-20	2020-08-11							2020-09-22	2020-04-28	2020-10-22	2020-04-30	2020-11-26	2020-05-31	2021-05-25



RW-MINEDUC-222605-NC-RFB / Provision of Vehicles and Motorcycles insurance for MINEDUC-SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		19,668.70	0.00	Under Implementation			2021-03-08	2021-03-10	2021-03-13			2021-04-24	2021-04-12	2021-05-24		2021-06-28	2021-12-25
RW-MINEDUC-261120-NC-RFB / Provision of 3G internet to Sector Education Officers (SEOs) on framework contract	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		54,737.00	0.00	Pending Implementation			2021-11-15		2021-11-20			2022-01-01		2022-01-31		2022-03-07	2022-09-03
RW-MINEDUC-261126-NC-DR / Provision of 4G internet to NESA Inspectors	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			10,894.00	0.00	Pending Implementation			2021-11-30		2021-12-05							2022-01-09	2022-07-08
RW-MINEDUC-279623-NC-RFB / Provision of Vehicles and Motorcycles insurance for MINEDUC-SPU on frame work contract	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		25,000.00	0.00	Pending Implementation			2022-03-01		2022-03-06			2022-04-17		2022-05-17		2022-06-21	2022-12-18

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-MINEDUC-140464-CS-QCBS / Tender for hiring a consultants to conduct a feasibility study to upgrade 16 TTCs	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality And Cost-Based Selection	Open – National		166,838.00	0.00	Canceled	2019-10-15		2019-11-05		2019-12-19					2020-01-16		2020-02-15		2020-03-21		2020-04-25		2021-04-25
RW-MINEDUC-140837-CS-QCBS / Tender for hiring consultants to conduct a feasibility study to upgrade 16 existing model schools and 1 new model school.	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality And Cost-Based Selection	Open – International		350,000.00	0.00	Canceled	2019-11-30		2019-12-21		2020-02-03					2020-03-02		2020-04-01		2020-05-06		2020-06-10		2021-06-10
RW-MINEDUC-148096-CS-QCBS / Consultancy services for the feasibility study to upgrade 16 TTCs, 16 model schools and construction of one 1 new model school.	IDA / 64750	Improving the school environment to support student learning	Prior	Quality And Cost-Based Selection	Open – International		516,838.00	0.00	Canceled	2019-12-31	2020-01-10	2020-01-21	2020-01-10	2020-03-05	2020-06-29				2020-04-02	2020-08-03	2020-05-02	2020-09-08	2020-06-06	2020-07-11		2021-07-11	
RW-MINEDUC-187551-CS-QBS / Consultancy services for conducting technical audit of the project	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality Based Selection	Open – National		48,000.00	0.00	Under Implementation	2020-09-10	2021-03-11	2020-10-01		2020-11-14	2021-05-15				2020-12-12	2021-04-19	2021-01-11	2021-05-16	2021-02-10	2021-04-28	2021-03-17		2022-03-17
RW-MINEDUC-148096-CS-QCBS-2 / Consultancy services for the Feasibility Study to Upgrade 16 Teachers Training Colleges (TTCs)	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open – National		166,836.00	0.00	Under Implementation	2020-11-18	2020-12-02	2020-12-09	2020-12-08	2021-01-22	2021-02-01				2021-02-19	2021-01-13	2021-03-21		2021-04-25		2021-05-30		2022-05-30
RW-MINEDUC-203418-CS-QCBS / Consultancy services for the feasibility study for Construction of 16 Model schools	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open – National		323,280.00	0.00	Under Implementation	2020-11-18	2020-11-19	2020-12-09	2020-12-08	2021-01-22					2021-02-19		2021-03-21		2021-04-25		2021-05-30		2022-05-30
RW-MINEDUC-203420-CS-QCBS / Consultancy services for the feasibility study for Construction of One New Model School at University of Rwanda-College of Education	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open – National		26,720.00	0.00	Under Implementation	2020-11-18	2020-11-19	2020-12-09	2020-12-08	2021-01-22					2021-02-19		2021-03-21		2021-04-25		2021-05-30		2022-05-30
RW-MINEDUC-261452-CS-QCBS / Hiring consultant for developing long term education sector strategy for enhancing sustainable quality education in Rwanda	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality And Cost-Based Selection	Open – International		200,000.00	0.00	Under Implementation	2021-11-30	2022-01-25	2021-12-21		2022-02-03					2022-03-03		2022-04-02		2022-05-07		2022-06-11		2023-06-11
RW-MINEDUC-261070-CS-QCBS / Consultancy services for supervision of construction works to upgrade Save Secondary School and TTC Save in Gikanga District	IDA / 64750	Improving the school environment to support student learning	Post	Consultant Qualification Selection	Open – National		39,874.00	0.00	Pending Implementation	2021-12-14		2022-01-04		2022-02-17									2022-03-19		2022-04-23		2022-10-20
RW-MINEDUC-261090-CS-QCBS / Consultancy services for supervision of construction works to upgrade TTC Nyamata and GS Mayange A in Bugesera District	IDA / 64750	Improving the school environment to support student learning	Post	Consultant Qualification Selection	Open – National		39,874.00	0.00	Pending Implementation	2021-12-14		2022-01-04		2022-02-17									2022-03-19		2022-04-23		2022-10-20
RW-MINEDUC-148104-CS-QCBS / Consultancy services for supervision of construction works for new model school at university of Rwanda – college of Education Rukara Campus	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open – National		89,858.79	0.00	Pending Implementation	2022-03-15		2022-04-05		2022-05-19					2022-06-16		2022-07-16		2022-08-20		2022-09-24		2023-09-24
RW-MINEDUC-279583-CS-QCBS / Consultancy Services for Supervision of Construction Works to upgrade CS Urumbano II in Rubavu District	IDA / 64750	Enhancing teacher effectiveness for improved student learning	Post	Quality And Cost-Based Selection	Open – National		63,754.59	0.00	Pending Implementation	2022-03-15		2022-03-15		2022-04-28					2022-05-26		2022-06-25		2022-07-30		2022-09-03		2023-09-03
RW-MINEDUC-279589-CS-QCBS / Consultancy Services for Supervision of Construction Works to upgrade CS Muramba B in Ngororero District	IDA / 64750	Enhancing teacher effectiveness for improved student learning	Post	Quality And Cost-Based Selection	Open – National		74,001.49	0.00	Pending Implementation	2022-03-30		2022-03-30		2022-05-13					2022-06-10		2022-07-10		2022-08-14		2022-09-18		2023-09-18

RW-MINEDUC-261055-CS-QCBS / Consultancy services for supervision of construction works to upgrade GS Saint Etienne in Muhanga District	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open – National		86,082.71	0.00	Pending Implementation	2021-12-01	2021-12-22	2022-02-04		2022-03-04	2022-04-03	2022-05-08	2022-06-12	2023-06-12
--	-------------	--	------	----------------------------------	-----------------	--	-----------	------	------------------------	------------	------------	------------	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-MINEDUC-145933-CS-INDV / Hiring of individual consultants for provision of coaching services in procurement and finance operations	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		82,525.00	0.00	Canceled	2019-12-04		2020-01-22		2020-02-12		2020-03-18		2020-09-14	
RW-MINEDUC-146297-CS-INDV / Consultancy service for training of Engineers and Inspectors in data management and reporting system	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		4,891.00	0.00	Canceled	2020-01-18		2020-03-07		2020-03-28		2020-05-02		2020-10-29	
RW-MINEDUC-150570-CS-INDV / Individual consultancy for data migration from REB to MINEDUC	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		4,891.00	0.00	Canceled	2020-01-04		2020-02-22		2020-03-14		2020-04-18		2020-10-15	
RW-MINEDUC-144706-CS-INDV / Hiring consultant and printing of construction Hand book of C+1	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		32,000.00	0.00	Canceled	2019-12-26	2020-03-03	2020-02-13		2020-03-05		2020-04-09		2020-10-06	
RW-MINEDUC-184590-CO-REB / Hiring individual consultant to prepare environmental and social management framework (ESMF) and resettlement policy framework (RPF)	IDA / 64750	Improving the school environment to support student learning	Post	Individual Consultant Selection	Open		3,500.00	31,873.68	Signed	2019-01-29	2019-01-28	2019-03-19	2019-12-27	2019-04-09	2019-02-25	2019-05-14	2019-03-01	2019-11-10	
RW-MINEDUC-144708-CS-INDV / Recruitment of a technical assistants for provision of coaching services for MINEDUC and REB SPUs in financial management and procurement operations of the project.	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		25,030.00	0.00	Canceled	2019-11-20		2020-01-08		2020-01-29		2020-03-04		2020-08-31	