

PROCUREMENT PLAN (Textual Part)

Project information: Gambia, Essential Health Services, P173287

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: 27 August 2020

Period covered by this Procurement Plan: 27 August to 31 December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. – Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable.

Other Relevant Procurement Information. - Not Applicable

PROCUREMENT PLAN Gambia, The : The Gambia Essential Health Services Strengthening Project

General Information
Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2020-08-27
Revised Plan Date(s): (comma delineated, leave blank) 2022-12-22
Project ID: P173287 **GNP Date:** 2020-11-25
Project Name: The Gambia Essential Health Services Strengthening Project
Loan / Credit No.: IDA / D7310, / , IDA / D9280
Executing Agency: MINISTRY OF HEALTH

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GM-MOH-190603-CW-RFB / Renovations of Biwam General Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-190606-CW-RFB / Renovations of Edward Francis Teaching Hospital (laboratory, operating room, NAWEC ward, orthopedic ward, 6&7 ward, Gamtel ward, postnatal, antenatal and labor wards)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-190611-CW-RFB / Renovations and extensions to Brikama Ba Health Center including a new operating room for cesarean delivery which will be located close to the maternity ward	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-190612-CW-RFB / Renovations of staff quarters in selected health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-244828-CW-RFO / Renovation of Birth and Death Registry Unit Office space	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				43,549.00	60,356.07	Signed									2021-08-05						2021-09-30	2021-11-29	2022-03-29	
GM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and C	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,800,000.00	0.00	Under Implementation						2021-10-11		2021-10-16					2021-11-27	2021-07-13	2021-12-27		2022-01-31	2022-07-30
GM-MOH-204427-CW-RFB / Construction of Clinical Waste Treatment Center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				483,795.00	0.00	Pending Implementation						2021-10-11		2021-10-16					2021-11-27		2021-12-27		2022-01-31	2022-07-30
GM-MOH-190600-CW-RFB / Construction of National Blood Transfusion Center at Kanifing Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-262766-CW-RFB / Construction of a new neonatal unit at EFSTH Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope				1,000,000.00	0.00	Pending Implementation						2022-01-03		2022-01-08					2022-02-19		2022-03-21		2022-04-25	2022-10-22
GM-MOH-190608-CW-RFB / Renovations of Basse Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-190609-CW-RFB / Renovations to Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-GM-304342-CW-RFB / Construction of Basse Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation						2022-07-18		2022-07-23					2022-09-03		2022-10-03		2022-11-07	2023-05-06
GM-MOH-GM-304343-CW-RFB / Construction of Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation						2022-07-18		2022-07-23					2022-09-03		2022-10-03		2022-11-07	2023-05-06
GM-MOH-GM-325676-CW-RFO / Refurbishment of X-Ray Rooms for 5 Health Centers	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				50,000.00	0.00	Under Implementation									2022-11-14						2023-01-09		2023-07-08	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
GM-MOH-190613-GO-RFB / Equipment for renovated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation															2020-11-17		2020-12-17		2021-01-21	2021-07-20
GM-MOH-190618-GO-RFO / User devices for CRVS (tablets, printers, etc)	/	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled								2020-10-06								2020-12-01		2021-05-30		

GM-MOH-262760-CS-CDS / Consulting services for CVRS and NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		345,000.00	437,463.93	Signed	2021-11-11	2021-11-14	2021-11-21	2021-11-16			2022-01-25	2021-12-15	2022-07-24
GM-MOH-262763-CS-CDS / Recruitment of Family Medicine Specialist (2 positions) and Pediatrician (1 position)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		170,000.00	98,400.00	Signed	2021-11-11	2021-10-04	2021-11-21	2021-10-14			2022-01-25	2021-11-16	2022-07-24
GM-MOH-226906-CS-CDS / Construction Supervision for N ETC and medical equipment	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		140,727.30	213,601.00	Signed	2021-11-11	2021-02-07	2021-11-21	2021-02-08			2022-01-25	2021-04-28	2022-07-24
GM-MOH-262798-CS-CDS / Enhancing grievance redress system	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		20,000.00	0.00	Canceled	2021-11-11		2021-11-21				2022-01-25		2022-07-24
GM-MOH-273571-CS-INDV / Recruitment of Senior Accountant	IDA / D9280	Component 2. Project management	Post	Individual Consultant Selection	Open		50,000.00	22,733.15	Signed	2022-01-18	2022-01-30	2022-03-08	2022-04-04	2022-03-29	2022-05-17	2022-05-03	2022-06-06	2022-10-30
GM-MOH-276723-CS-INDV / Dentist Program - Recruitment of Oral and Maxillofacial Surgeon, Restorative Dentistry Specialist with emphasis on prosthodontics and advanced restoration and Oral Diagnosis with emphasis on oral medicine, radiology and oral pathology	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2022-02-21		2022-04-11		2022-05-02		2022-06-06		2022-12-03
GM-MOH-278947-CS-INDV / Oral and Maxillofacial Surgeon - Recruitment	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		50,000.00	55,000.00	Signed	2022-02-14	2022-02-27	2022-04-04	2022-06-23	2022-04-25	2022-07-06	2022-05-30	2022-07-19	2022-11-26
GM-MOH-278949-CS-INDV / Restorative Dentistry Specialist with emphasis on prosthodontics and advanced restoration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		50,000.00	55,000.00	Signed	2022-02-14	2022-02-24	2022-04-04	2022-06-28	2022-04-25	2022-07-12	2022-05-30	2022-07-19	2022-11-26
GM-MOH-278950-CS-INDV / Oral Diagnosis Specialist with emphasis on oral medicine, radiology and oral pathology	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		50,000.00	55,000.00	Signed	2022-02-15	2022-02-27	2022-04-05	2022-06-16	2022-04-26	2022-07-06	2022-05-31	2022-07-19	2022-11-27
GM-MOH-294970-CS-INDV / Pediatric Nurse Tutor - 2 positions	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		30,000.00	83,500.00	Signed	2022-05-12	2022-05-31	2022-06-30	2022-08-11	2022-07-21	2022-08-31	2022-08-25	2022-09-05	2023-02-21
GM-MOH-295418-CS-INDV / NHIA Benefits Package Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		20,000.00	2.95	Signed	2022-05-17	2022-06-12	2022-07-04	2022-08-12	2022-07-25	2022-08-12	2022-08-29	2022-08-29	2023-02-25
GM-MOH-295419-CS-INDV / NHIA Actuary Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		30,000.00	65,450.00	Signed	2022-05-17	2022-06-12	2022-07-05	2022-08-12	2022-07-26	2022-08-12	2022-08-30	2022-08-29	2023-02-26
GM-MOH-GM-304359-CS-INDV / Post Graduate Medical Trainer - Cardiologist (1 position) Replacement of Consultants-Pediatricians (2 positions)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct - International		87,000.00	0.00	Pending Implementation	2022-07-18		2022-07-28				2022-10-01		2023-03-30
GM-SWEDD-GM-307886-CS-CDS / Oral and Maxillofacial Surgery (Dean)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct - International		55,000.00	55,000.00	Signed	2022-08-06	2022-02-27	2022-08-16	2022-08-17			2022-10-20	2022-09-01	2023-04-18
GM-MOH-GM-319798-CS-INDV / Review of Gambia Ministry of Health ACTS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2022-11-15		2023-01-03		2023-01-24		2023-02-28		2023-08-27
GM-MOH-GM-327257-CS-INDV / Development of Costed Integrated Community Health Strategy Plan	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-11-18	2022-11-21	2023-01-06		2023-01-27		2023-03-03		2023-08-30
GM-SWEDD-GM-333448-CS-CDS / Midterm Review Household Survey	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct - National		113,000.00	0.00	Pending Implementation	2022-12-22		2023-01-01				2023-03-07		2023-09-03