

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2020 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA

4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project P150520

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : Punjab Rural Water and Sanitation Sector Improvement Project

General Information

Country: India Bank's Approval Date of the Original Procurement Plan: 2019-02-14
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-29)
 Project ID: P150520 GPN Date:
 Project Name: Punjab Rural Water and Sanitation Sector Improvement Project
 Loan / Credit No: IBRD / 84870
 Executing Agency(ies) Division No. 2, Ferozepur at Zira (EE- 2nd)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
DWSS-W-DIVBS-6079-1 / WSS Village Marur Block Zira Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				50,000.00	0.00	Canceled																		2020-05-10		
DWSS-W-DIVBS-6068-1 / WSS Village Mehmood Wala Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				54,200.00	40,932.83	Signed																		2020-05-10		
DWSS-W-DIVBS-6254-1 / WSS Village Fatehgarh Sabrah Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,000.00	11,512.48	Terminated																		2020-01-16		
DWSS-W-DIVBS-6258-1 / WSS Village Rasulpur Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,100.00	0.00	Canceled																			2020-01-16	
PRWSS-W-DIVBS-6257-1 / WSS Village Sudan Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,500.00	9,436.64	Signed																			2020-01-16	
DWSS-W-DIVBS-6196-1 / WSS Village Jattan Wali Block Makhu Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				39,000.00	32,175.61	Signed																			2019-12-05	
DWSS-W-DIVBS-6195-1 / WSS Village Jattan Wali Block Makhu Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				41,000.00	32,089.55	Signed																				2019-12-05
DWSS-W-DIVBS-6255-1 / WSS Village Alipur Block Zira Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,900.00	6,944.25	Terminated																				2020-01-27
DWSS-W-DIVBS-6076-1 / WSS Village Fatte Wala Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				60,500.00	50,693.29	Signed																				2020-07-25
PRWSS-W-DIVBS-6256-1 / WSS Wariis wala Jattan Block Makhu Distt. Ferozepur: Village - improved water supply scheme with water connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,800.00	9,494.29	Signed																				2020-03-06
DWSS-W-DIVBS-6258-1/REBIDDING / REBIDDING WSS Village Rasulpur Block Makhu Distt. Ferozepur: Providing improvement access to drinking water through individual house hold connection under component 2A(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,200.00	9,746.78	Signed																				2020-02-20
DWSS-W-DIVBS-6079-1/REBIDDING / REBIDDING WSS village Marur Block Zira Distt. Ferozepur: Providing and installing Tubewell, Pumping Machinery, Construction of OHSR, Distribution System and other Works.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				46,400.00	43,086.06	Signed																				2020-02-20

DWSS-W-DIV85-6252-1 / Providing W/S Scheme Nawar Zira Block Zira Distt. Ferozepur: Providing and installing Tubewell and Pumping Machinery, Construction of OHSR, Prov Distribution System and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					47,200.00	45,101.54	Signed								2019-09-07									2019-12-07	2019-11-08	2020-10-02			
DWSS-W-DIV85-6706-1 / WSS Village Gatta Badshah Block Makhu Distt. Ferozepur / Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					52,500.00	40,606.91	Signed								2019-09-07										2019-12-17	2019-11-18	2020-10-12		
DWSS-W-DIV85-6323-1 / WSS Village Nawar Curdti Wala Block Zira Distt. Ferozepur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					48,000.00	43,968.75	Signed								2019-09-07											2019-12-17	2019-11-18	2020-10-12	
DWSS-W-DIV85-6750-1 / WSS Village Basti Khushal Singh Block Zira Distt. Ferozepur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					46,000.00	0.00	Canceled								2019-09-07	2019-12-17											2019-12-17		2020-10-12
PRWSS-5-DIV85-6551-1 / Construction of Office Building For Sub Division Office No.-1, Zira.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope					50,000.00	44,834.16	Signed								2019-12-09	2019-12-19								2020-04-13	2020-03-05	2021-01-08			
PRWSS-5-DIV85-7569-1 / Construction of SDE Office Building No. 2 Zira at Markhal	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope					50,000.00	44,613.59	Signed								2019-12-09	2019-12-18								2020-04-13	2020-03-05	2021-01-08			
PRWSS-W-DIV85-6986-1 / WSS Village Mansur Wala Block Zira Distt. Ferozepur: Improvement of W/S Scheme and distribution system	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope					12,500.00	10,177.60	Signed								2019-12-09	2019-12-17								2020-04-13	2019-12-19	2020-06-12			
PRWSS-W-DIV85-7319-1 / WSS Village Malle Wala & Mastee Wala Block Makhu Distt. Ferozepur: Improvement of W/S Scheme and Distribution System	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope					16,000.00	0.00	Canceled								2019-12-09										2020-04-13		2020-06-12		
PRWSS-W-DIV85-7193-1 / WSS Village Saraf Ali Shah Block Makhu Distt. Ferozepur / Tubewell, Civil Work, OHSR, Distribution System, Pumping , Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					41,000.00	0.00	Canceled								2020-01-13										2020-05-18		2020-11-14		
DWSS-W-DIV85-6985-1 / WSS Village Asif Wala , Block Makhu Distt. Ferozepur / Tubewell, Civil Work, OHSR, Distribution System, Pumping ,Machinery and other Works)	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					71,000.00	0.00	Canceled								2020-01-13										2020-05-18		2020-11-14		
DWSS-W-DIV85-7665-1 / WSS Gogaani block Zira Dist. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					48,900.00	53,032.55	Signed								2020-01-27	2020-09-17								2020-06-01	2021-01-22	2021-03-28			
DWSS-W-DIV85-7738-1 / WSS Village Talwandi Jalle Khan , Block Zira Distt. Ferozepur Improvement of Existing Water supply scheme by providing Distribution System.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope					11,900.00	10,633.19	Signed								2020-01-27										2020-06-01	2020-12-04	2020-08-30		
PRWSS-W-DIV85-7737-1 / WSS Village Mundi Chhuri Mar Block Makhu Distt. Ferozepur: Improvement of Distribution System etc	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope					12,300.00	11,548.97	Signed								2020-01-27	2020-02-04									2020-06-01	2020-12-04	2020-08-30		
PRWSS-W-DIV85-8394-1 / WSS Village Longo deva Block Zira Distt. Ferozepur / Improvement of W/S Scheme Distribution System	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope					10,300.00	9,679.30	Signed								2021-02-24										2022-01-10	2021-01-20	2022-04-10		
DWSS-W-DIV85-6071-1 / WSS Village Mamna Machhi Block Makhu Distt. Ferozepur / Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					57,700.00	64,134.61	Signed								2021-02-25										2022-01-21	2021-04-15	2022-10-18		
PRWSS-W-DIV85-7664-1 / WSS Village Curahi Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope					25,600.00	32,352.58	Signed								2021-02-26										2022-01-22	2021-04-26	2022-11-18		

DWSS-W-DIVS5-6074-1 / WSS Village Wera Kail Raun Block Makhli Distt. Ferozepur . Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works) under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		57,000.00	68,457.66	Signed																2021-02-26			2022-01-22	2021-05-06	2022-10-19		
DWSS-W-DIVS5-7853-1 / WSS Village Betlan Wala, block Zira, Distt Ferozepur Improved W/S Scheme Distribution System etc.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		12,000.00	0.00	Canceled																	2021-02-24			2021-10-03		2022-01-01	
DWSS-W-DIVS5-8260-1 / WSS Village Ball Block Makhli Distt. Ferozepur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		39,000.00	0.00	Canceled																	2021-02-26			2022-01-12		2022-04-12	
DWSS-W-DIVS5-6078-1 / WSS Village Lallu Wala Block Makhli Distt. Ferozepur . Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works) under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		56,500.00	70,581.44	Signed																	2021-02-26			2022-01-22	2021-04-27	2022-10-19	
DWSS-W-DIVS5-7626-1 / WSS Village Varpal Block Makhli Distt. Ferozepur: Improvement by providing Distribution system in existing scheme.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		14,200.00	0.00	Canceled																	2021-02-26			2022-01-22		2022-04-22	
DWSS-W-DIVS5-7710-1 / WSS Village Scheme Mahian Wala Rural Block Zira Distt. Ferozepur: Improvement of Existing Water Supply scheme by providing Distribution system	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		11,900.00	0.00	Canceled																		2021-02-25			2021-10-13		2022-01-11
DWSS-W-DIVS5-7854-1 / WSS Village Santo Wala Block Zira Distt. Ferozepur: Improvement of existing Water supply scheme by providing distribution system.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		17,100.00	0.00	Canceled																		2021-02-26			2022-01-22		2022-07-21
DWSS-W-DIVS5-8582-1 / Rohan Shah Wala Block Makhli Distt. Ferozepur: Improvement of W/S Scheme Distribution System (IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		11,700.00	12,311.83	Signed																		2021-02-25			2022-01-11	2021-01-20	2022-10-08
PRWSS-W-DIVS5-7193-1 / RBD / REBIDDING WSS Village Saraf Ali Shah, Block Makhli Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		48,000.00	50,381.10	Signed																		2021-03-23			2021-05-07	2021-05-06	2022-03-03
DWSS-W-DIVS5-6750-1/RBD / REBIDDING WSS Village Basti Khushal Singh, Block Makhli Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works)	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		54,000.00	57,153.01	Signed																		2021-03-23			2021-05-07	2021-05-24	2022-03-03
PRWSS-W-DIVS5-7321-1 / WSS Village Malle Wala & Masti Wala Block Makhli Distt. Ferozepur: Improvement of W/S and Distribution System	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		18,500.00	19,094.65	Signed																		2021-03-23			2021-05-07	2021-04-26	2021-08-05
DWSS-W-DIVS5-6985-1/RBD / REBIDDING WSS Village Asif Wala, Block Makhli Distt. Ferozepur: Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		71,000.00	87,805.10	Signed																		2020-11-23			2021-01-07	2021-11-18	2021-11-03
DWSS-W-DIVS5-6065-1 / WSS Village Bhupe Wala Block Makhli Distt. Ferozepur . Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works) under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		49,000.00	53,673.99	Signed																		2021-03-29			2021-05-17	2021-07-22	2022-02-11
DWSS-W-DIVS5-6853-1 / WSS Village Jaura, Block Zira Distt. Ferozepur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works)	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		52,000.00	0.00	Canceled																		2021-03-29			2021-05-17		2022-03-13
DWSS-W-DIVS5-8570-1 / WSS Village Shah Abu Bakar, Block Zira Distt. Ferozepur: Providing tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		64,000.00	80,493.51	Signed																		2021-02-25			2021-04-15	2021-10-27	2022-01-10

