

PROCUREMENT PLAN (Textual Part)

Project information: Cabo Verde SOE Reform Project (P160796) **Project Implementation agency:** **UGPE** (*Unidade de Gestão de Projetos Especiais*)

Date of the Procurement Plan: **23 April 2018**

Period covered by this Procurement Plan: **2018 - 2019**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. **“Not Applicable”**

Other Relevant Procurement Information.

“Not Applicable”

PROCUREMENT PLAN Cabo Verde : STATE OWNED ENTERPRISES RELATED FISCAL MANAGEMENT PROJECT

General Information
Country: Cabo Verde **Bank's Approval Date of the Original Procurement Plan:** 2018-10-16
Revised Plan Date(s): (comma delineated, leave blank) 2022-09-28
Project ID: P160796 **GPN Date:** 2021-09-02
Project Name: STATE OWNED ENTERPRISES RELATED FISCAL MANAGEMENT PROJECT
Loan / Credit No.: IDA / 62510, IDA / 69240
Executing Agency: Unidade de Gestao de Projectos Especiais

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|-----------------------------------|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|------------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| 001-SOEP-UGPE-2018 / Contract of consulting firm for Independent Verification Agent | IDA / 62510 | Component 3: Project Management | Post | Consultant Qualification Selection | Open - International | | 200,000.00 | 99,479.54 | Signed | 2018-10-10 | 2018-10-17 | 2018-10-17 | 2018-11-01 | 2018-11-15 | 2018-12-07 | | | | | | | 2018-12-15 | 2019-01-11 | 2019-01-19 | 2019-02-04 | 2019-07-18 | |
| 004-SOEP-UGPE-2018 / Auditing firm for the project financial audit | IDA / 62510 | Component 3: Project Management | Post | Least Cost Selection | Open - International | | 50,000.00 | 0.00 | Canceled | 2019-01-06 | 2018-09-14 | 2019-01-27 | | | | | 2019-04-09 | 2018-11-30 | 2019-05-09 | 2018-12-21 | 2019-06-13 | | 2019-07-18 | | 2020-01-14 | | |
| 002-SOEP-UGPE-2018 / Technical Assistance for strengthening UASE and MF capacity for fiscal risk management | IDA / 62510 | Component 2: Technical Assistance | Prior | Quality And Cost-Based Selection | Open - International | | 1,800,000.00 | 0.00 | Canceled | 2019-08-21 | | 2019-09-01 | | | 2019-10-06 | | 2019-11-03 | | 2019-12-03 | | 2020-01-07 | | 2020-02-11 | | 2021-02-10 | | |
| 003-SOEP-UGPE-2018 / Technical Assistance for privatization of selected companies | IDA / 62510 | Component 2: Technical Assistance | Prior | Quality And Cost-Based Selection | Open - International | | 1,800,000.00 | 0.00 | Canceled | 2019-12-12 | | 2020-01-02 | | | 2020-02-15 | | 2020-03-14 | | 2020-04-13 | | 2020-05-18 | | 2020-06-22 | | 2021-06-22 | | |
| 011-SOEP-UGPE / Specialized firm for the business and assets valuation of AEB - Agua e Energia da Boavista, SA | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 150,000.00 | 0.00 | Canceled | 2019-04-15 | | 2019-05-06 | | 2019-06-19 | | | | | | | 2019-07-19 | | 2019-08-23 | | 2020-02-19 | | |
| 012-SOEP-UGPE / Specialized firm for the business and assets valuation of EMPROFAC - Empresa Nacional de Produtos Farmaceuticos, SA | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 100,000.00 | 91,438.00 | Completed | 2019-05-07 | 2019-05-13 | 2019-05-28 | 2019-05-14 | 2019-07-11 | 2019-07-01 | | | | | 2019-08-10 | 2019-07-31 | 2019-09-14 | 2019-08-28 | 2020-03-12 | 2020-03-31 | | |
| 013-SOEP-UGPE / Technical support to define the privatization strategy and advise during the transaction process /negotiations - EMPROFAC - Empresa Nacional de Produtos Farmaceuticos, SA and INPI ARMA - Industria Farmaceutica | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 300,000.00 | 278,376.00 | Completed | 2019-04-30 | 2019-05-14 | 2019-05-21 | 2019-05-14 | 2019-07-04 | 2019-07-01 | | | | | 2019-08-03 | 2019-07-31 | 2019-09-07 | 2019-08-28 | 2020-03-05 | 2021-01-29 | | |
| 008-SOEP-UGPE / Technical Support to the transaction process/negotiation, Advisory Support- ELECTRA - Empresa de Electricidade e Aguas, S.A | IDA / 62510 | Component 2: Technical Assistance | Prior | Quality And Cost-Based Selection | Open - International | | 700,000.00 | 1,662,844.00 | Signed | 2019-05-03 | 2019-04-24 | 2019-05-24 | 2019-05-02 | 2019-07-07 | 2019-05-30 | | | 2019-08-04 | 2019-07-16 | 2019-09-03 | 2019-08-02 | 2019-10-06 | 2019-10-30 | 2019-11-12 | 2019-11-18 | 2020-11-11 | |
| 005-SOEP-UGPE / Technical support for elaboration of comprehensive SOE police for diagnosis of SOE portfolio and proposals for structure and function of future SOE ownership/holding arrangements | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 220,000.00 | 224,783.26 | Signed | 2019-06-06 | 2019-06-25 | 2019-06-13 | 2019-06-26 | 2019-07-11 | 2019-09-18 | | | | | 2019-07-21 | 2020-02-27 | 2019-08-08 | 2020-03-16 | 2020-02-04 | | | |
| 014-SOEP-UGPE / Development of fiscal and debt forecasting models | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 100,000.00 | 0.00 | Canceled | 2019-06-18 | | 2019-07-09 | | 2019-08-22 | | | | | | | 2019-09-21 | | 2019-10-26 | | 2020-04-23 | | |
| 015-SOEP-UGPE / Development of SOE related Fiscal Risk Models | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 100,000.00 | 0.00 | Canceled | 2019-06-18 | | 2019-07-09 | | 2019-08-22 | | | | | | | 2019-09-21 | | 2019-10-26 | | 2020-04-23 | | |
| 009-SOEP-UGPE / Technical Support to define the ENAPO R - Empresa Nacional de Administracao dos Portos, SA, update the existing business and Asset evaluation privatization strategy and advise during the transaction process/n | IDA / 62510 | Component 2: Technical Assistance | Post | Quality And Cost-Based Selection | Open - International | | 500,000.00 | 730,984.77 | Signed | 2019-05-22 | 2019-05-15 | 2019-05-29 | 2019-05-16 | 2019-06-28 | 2019-06-10 | | | 2019-07-26 | 2019-07-24 | 2019-08-25 | 2019-08-07 | 2019-09-29 | 2019-09-02 | 2019-11-03 | 2019-10-02 | 2020-11-02 | |
| 018-SOEP-UGPE / Airport Management Concession Transaction Advisory Services | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 350,000.00 | 476,026.02 | Signed | 2019-08-08 | 2019-08-02 | 2019-08-29 | 2019-08-02 | 2019-10-12 | 2019-08-30 | | | | | | | 2019-11-11 | 2019-10-03 | 2019-12-16 | 2019-10-18 | 2020-06-13 | |
| 006-SOEP-UGPE / Recruitment of a Consultant to develop the system to Monitor State-Owned Enterprises | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 100,000.00 | 263,517.64 | Signed | 2021-07-18 | 2021-07-14 | 2021-08-03 | 2021-07-21 | 2021-08-27 | 2021-09-29 | | | | | | | 2021-09-03 | 2021-12-24 | 2021-09-15 | 2022-01-05 | 2022-03-15 | |

| | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|------------------------------------|----------------------|--|------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 010-SOEP-UGPE / Specialized firm for the business and assets valuation of SOTIBM-5 sociedade de Desenvolvimento Turístico Ilhas de Boavista e Maio SA | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 150,000.00 | 0.00 | Canceled | 2021-12-12 | 2022-01-02 | 2022-02-15 | | | | | 2022-03-17 | 2022-04-21 | 2022-10-18 | | |
| 007-SOEP-UGPE / IFH - Imobiliária, Fundação e Habitação - Restructuring and audit of the Programa Casa Para Todos | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 45,000.00 | 0.00 | Canceled | 2021-12-12 | 2022-01-02 | 2022-02-15 | | | | | 2022-03-17 | 2022-04-21 | 2022-10-18 | | |
| 020-SOEP-UGPE / Technical Assistance for the creation of a National Housing Fund (FNH), with the capacity to mobilize resources to be channeled to the development of public housing programs and projects and to address market failures | IDA / 62510 | Component 4: IFH and housing sector reform | Post | Quality And Cost-Based Selection | Open - International | | 300,000.00 | 0.00 | Under Implementation | 2021-12-10 | 2022-01-07 | 2021-12-27 | 2022-01-12 | 2022-01-19 | | 2022-02-20 | 2022-03-10 | 2022-04-05 | 2022-04-22 | 2022-11-30 | |
| 024-SOEP-UGPE / Technical support for the elaboration of SOE sector reforms implementation plan and assistance of implementation | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 110,000.00 | 0.00 | Under Implementation | 2022-01-28 | 2022-01-28 | 2022-02-15 | 2022-02-11 | 2022-03-04 | 2022-05-11 | | | 2022-04-10 | 2022-04-17 | 2022-09-15 | |
| 021-SOEP-UGPE / Technical assistance preparation of the municipalities Urban Plans. (Plano Detalhado (PD) in the following localities: I Group - São João Ribeiro (Praia - Santiago) Achada Leão Baixo (São Salvador do Mundo - Santiago) Calabaceira (Ribeira Grande) | IDA / 62510 | Component 4: IFH and housing sector reform | Post | Least Cost Selection | Open - International | | 320,650.00 | 0.00 | Under Implementation | 2022-02-06 | 2022-03-08 | 2022-02-27 | 2022-03-29 | 2022-04-12 | | 2022-05-10 | 2022-06-09 | 2022-07-14 | 2022-08-18 | 2023-02-14 | |
| 022-SOEP-UGPE / Technical assistance for the preparation of the municipalities Urban Plans. (Plano Detalhado (PD) in the following localities: I Group - Serrado (São Lourenço dos Orgãos, Santiago), Achada do Baco (São Miguel - Santiago), Binbirim (Tarrafal de Santiago) | IDA / 62510 | Component 4: IFH and housing sector reform | Post | Least Cost Selection | Open - International | | 320,650.00 | 0.00 | Under Implementation | 2022-01-31 | 2022-02-08 | 2022-02-21 | 2022-03-29 | 2022-04-06 | | 2022-05-04 | 2022-06-03 | 2022-07-08 | 2022-08-12 | 2023-02-08 | |
| 026-SOEP-UGPE / Consultancy for reviewing the national legal framework for the import market of medicines | IDA / 62510 | Component 2: Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 150,000.00 | 0.00 | Under Implementation | 2022-02-10 | 2022-02-22 | 2022-03-03 | 2022-02-28 | 2022-04-16 | 2022-05-11 | | | 2022-05-16 | 2022-08-04 | 2022-06-20 | 2022-12-17 |
| 027-SOEP-UGPE / Technical Assistance for the implementation of the actions foreseen in the Evaluation Consulting Report of the Usability Indices of the Land Management Information and Transaction System | IDA / 62510 | Component 4: IFH and housing sector reform | Post | Consultant Qualification Selection | Open - International | | 200,000.00 | 0.00 | Under Implementation | 2022-02-10 | 2022-03-25 | 2022-03-03 | 2022-03-29 | 2022-04-16 | | | | 2022-05-16 | 2022-06-20 | 2022-12-17 | |
| 028-SOEP-UGPE / Technical Assistance for the development of the Housing Information System (SIRH) | IDA / 69240 | Component 4: IFH and housing sector reform | Post | Quality And Cost-Based Selection | Open - International | | 450,000.00 | 0.00 | Under Implementation | 2022-02-13 | 2022-03-27 | 2022-03-06 | 2022-03-29 | 2022-04-19 | | 2022-05-17 | 2022-06-16 | 2022-07-21 | 2022-08-25 | 2023-08-25 | |
| 030-SOEP-UGPE / Technical assistance for updating the national geodesic network (Vertical and Horizontal Datum). | IDA / 62510 | Component 4: IFH and housing sector reform | Post | Consultant Qualification Selection | Open - International | | 75,000.00 | 0.00 | Pending Implementation | 2022-06-05 | | 2022-06-26 | | 2022-07-26 | | | | 2022-08-07 | 2022-08-11 | 2023-03-31 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------------------------------|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| 016-SOEP-UGPE / Technical Support for the Business and Assets Valuation of AEB - Agua e Energia da Boavista, S.A. | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 150,000.00 | 159,100.00 | Completed | 2019-04-30 | 2019-05-01 | 2019-05-10 | 2019-05-07 | | | 2019-07-14 | 2019-06-06 | 2020-01-10 | 2020-03-12 |
| 017-SOEP-UGPE / Recruitment of a consultant to elaborate the Grievance Redress Mechanism (GRM) for the Retirement plan of ELECTRA | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 10,000.00 | 0.00 | Canceled | 2020-03-15 | 2020-03-23 | 2020-03-25 | 2020-03-23 | | | 2020-05-29 | | 2020-11-25 | |
| 017-SOEP-UGPE-2 / Individual Consulting for the elaboration of a Grievance Redress Mechanism (GRM) and Social Management Plan | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 30,000.00 | 20,857.38 | Signed | 2020-05-08 | 2020-03-23 | 2020-05-18 | 2020-03-23 | | | 2020-07-22 | 2020-05-13 | 2021-01-18 | |
| 019-SOEP-UGPE / Technical assistance to develop Tradet Invest business (corporate plan) | IDA / 62510 | Component 2: Technical Assistance | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Canceled | 2021-12-13 | 2022-01-07 | 2022-01-19 | 2022-06-22 | 2022-01-26 | | | 2022-02-01 | | 2022-05-02 |
| 023-SOEP-UGPE / Technical assistance to support the Government Task Team for the finalization of the airport concession contract/negotiations | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 50,000.00 | 45,276.00 | Signed | 2021-12-10 | 2021-12-08 | 2021-12-20 | 2021-12-08 | | | 2022-02-23 | 2021-12-13 | 2022-08-22 | |
| 025-SOEP-UGPE / Technical Support to define the EMPROFAC privatization, and privatization process of INPHARMA, and to update the Business and Asset Valuation of EMPROFAC and INPHARMA, S.A. | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2022-02-06 | 2022-02-02 | 2022-02-10 | 2022-02-02 | | | 2022-02-27 | | 2022-08-06 | |
| 029-SOEP-UGPE / Technical and Legal Consultant in respect to Cabo Verde Airlines. | IDA / 62510 | Component 2: Technical Assistance | Post | Individual Consultant Selection | Direct | | 93,000.00 | 93,000.00 | Signed | 2022-03-21 | 2022-03-23 | 2022-03-25 | 2022-03-24 | 2022-03-27 | 2022-03-30 | 2022-04-01 | 2022-04-01 | 2022-09-30 | |
| 025-SOEP-UGPE-2 / Technical Support to revise the EMPROFAC privatization, and privatization process of INPHARMA, and to update the Business and Asset Valuation of EMPROFAC and INPHARMA, S.A. | IDA / 62510 | Component 2: Technical Assistance | Post | Direct Selection | Direct | | 250,000.00 | 0.00 | Under Implementation | 2022-05-22 | 2022-05-20 | 2022-05-25 | 2022-05-20 | | | 2022-06-08 | | 2022-11-15 | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|-----------------------------------|------|---------------------------------|----------------------|--|------------|------|------------------------|------------|------------|------------|--|------------|--|------------|--|------------|
| 031-SOEP-UGPE / Specialized technical assistance in promoting Cabo Verde in northern European markets | IDA / 69240 | Component 2: Technical Assistance | Post | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Pending Implementation | 2022-07-10 | | 2022-08-21 | | 2022-08-28 | | 2022-09-04 | | 2024-09-03 |
| 031-SOEP-UGPE / Specialized technical assistance in promoting Cabo Verde in northern European markets | IDA / 69240 | Component 2: Technical Assistance | Post | Individual Consultant Selection | Open - International | | 150,000.00 | 0.00 | Pending Implementation | 2022-09-15 | | 2022-11-03 | | 2022-11-24 | | 2022-12-29 | | 2023-06-27 |
| 032-SOEP-UGPE / Project Manager for the SOE project (GESTORIAS PROJECTO GESTAO FISCAIS VINCULADO AS EMPRESAS DO ESTADO) | IDA / 62510 | Component 3: Project Management | Post | Individual Consultant Selection | Open - National | | 125,000.00 | 0.00 | Canceled | 2022-07-22 | 2022-07-28 | 2022-09-16 | | 2022-10-07 | | 2022-11-11 | | 2023-12-31 |