PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Urban Productive Safety Net and Jobs Project (P169943)

Project Implementation agency: Ministry of Labor and Social Affairs (MoLSA), Ministry of Urban Development and Construction (MoUDC), Urban Job Creation and Food Security Agency (UJCFSA)

Date of the Procurement Plan: November 2020.

Period covered by this Procurement Plan: December 2020 to December 2021.

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Section 33(1)(a) from page 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

 Open Advertising of the procurement opportunity at the national level;

- The procurement is open to eligible firms from any country;
- The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;
- Contracts with an appropriate allocation of responsibilities, risks and liabilities;
- Application of Standstill period and Publication of contract award information;
- · Maintenance of records of the procurement process; and
- The Bank has the right to review procurement documentation and activities.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "**Not Applicable**"

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "**Not Applicable**"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information. None

PROCUREMENT
PLAN
General Information
Country: Ethiopia : Urban Productive Safety Net and Jobs Project
Bank's Approval Date of the Orig ..., Ethiopia Bank's Approval Date of the Original Procurement Plai 2022-04-12
Revised Plan Date(s): (comma delineated, leave blank 2022-06-27
GPN Date: 2020-12-18
Urban Productive Safety Net and Jobs Project
Loan / Credit No: IDA / D7320
Executing Agency(i Ministry of Labor and Skill

WORKS

WORKS	

 WURKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	utus	Docu	iiciico	acioii.	пероп	Cite / just	uncucion	reocice / iiii	ricacion	3 133	"	Opening /	, minutes	for Aw	ard			1011
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	Actual F	lanned
																													_

G	o	o	D	s	

Activity Referer Description	ce No. / Loan / Credi	t N	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	 				, ,								for A	ward				
											Planned	Actual																

	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docui		"	периг	Cite / jus	Lineacion	reotice / i] 3133	ucu	Opening /	· ····································	for A	ward				
ı												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г									1																				

v	ς	п	r	П	N	G	FI	IR	м	ς

CONSULTING FIRMS	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for		Request fo as Is	r Proposals sued	Opening of Proposals		Evaluation al Pro	or recunic	Combined Report and otiated 0	Draft Neg	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLS-292454-CS-QCBS / Survey firm to undertake imp act evaluation (baseline and 2 follow-ups) for Youth Emplo yment impact evaluation	IDA / D7320	Foster Urban Youth Employ ment	Prior	Quality And Cost- Based Selection	Open - Internationa		1,000,000.00	0.00	Under Implement ation	2022-05-15	2022-06-15	2022-06-05		2022-07-19				2022-08-16		2022-09-15		2022-10-20		2022-11-24		2024-11-23	
ET-MOLS-300073-CS-CQS / S election, Matching, Placemen t and Follow-up of Youth Emp loyment Year one roll out to be implemented in Bole, Yek a, Gulele and Lemi Kura sub city in Addis Ababa	IDA / D7320	Foster Urban Youth Employ ment	Post	Consultant Qualification Selection	Limited		94,830.00	0.00	Pending Impleme ntation	2022-06-26				2022-07-21								2022-08-20		2022-09-09		2023-04-07	
ET-MOLS-300329-CS-CQS / S election, Matching, Placemen t and Follow-up of Youth Emp loyment Year one rollout in L edeta, Akaki, Kirkos, and Nef as Selk and 13 selected Wore das of Addis Ababa	IDA / D7320	Foster Urban Youth Employ ment	Post	Consultant Qualifi cation Selection	Limited		89,000.00	0.00	Pending Impleme ntation	2022-06-26				2022-07-21								2022-08-20		2022-09-14		2023-04-12	
ET-MOLS-300334-CS-CQS / S election, Matching, Placemen t and Follow-up of Youth Emp loyment Year one rollout to b e implemented in Arada, Add is ketema, and Kolfe in Addis	IDA / D7320	Foster Urban Youth Employ ment	Post	Consultant Qualifi cation Selection	Limited		97,000.00	0.00	Pending Impleme ntation	2022-06-26				2022-07-21								2022-08-20		2022-09-14		2023-04-12	

INDIVIDUAL CONSU	LTANTS
Activity Reference No. /	Loan / Cred

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected		Draft Negot		Signed 0	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLS-286681-CS-INDV / Recruit Procurement Speciali st	IDA / D7320	Foster Urban Youth Employ ment		Individual Consult ant Selection	Limited		9,202.00	0.00	Under Implement ation	2022-03-31	2022-05-12	2022-04-05		2022-04-26		2022-05-07		2023-05-07	
ET-MOLS-291135-CS-INDV / Recruit project management- project lead	IDA / D7320	Foster Urban Youth Employ ment	Post	Individual Consult ant Selection	Open		9,202.00	0.00	Under Implement ation	2022-05-15	2022-05-19	2022-07-03		2022-07-24		2022-08-28		2023-08-28	
ET-MOLS-291139-CS-INDV / Recruit project management- PES Analyst	IDA / D7320	Foster Urban Youth Employ ment		Individual Consult ant Selection	Open		7,200.00	0.00	Under Implement ation	2022-05-15	2022-05-19	2022-07-03		2022-07-24		2022-08-28		2023-08-28	
ET-MOLS-291141-CS-INDV / Recruit project management- Junior Youth Employment spe cialist		Foster Urban Youth Employ ment		Individual Consult ant Selection	Open		7,200.00	0.00	Under Implement ation	2022-05-15	2022-05-19	2022-07-03		2022-07-24		2022-08-28		2023-08-28	
ET-MOLS-291142-CS-INDV / Recruit project management- Senior Youth Employment Sp ecialist	IDA / D7320	Foster Urban Youth Employ ment	Post	Individual Consult ant Selection	Open		7,700.00	0.00	Under Implement ation	2022-05-15	2022-05-19	2022-07-03		2022-07-24		2022-08-28		2023-08-28	