

## Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas  
(P156412)

### I. General

1. **Bank's approval Date of the procurement Plan** *Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017*
2. **Date of General Procurement Notice:** June 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered, 24 months*

### II. Goods and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<b>Expenditure Category</b>	<b>Contract Value (Threshold) US \$</b>	<b>Procurement Method</b>	<b>Contracts Subject to Prior Review US\$ thousand</b>
<b>1.Civil Works</b>	Not applicable		
<b>2. Goods</b>	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

2. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project XYZ  
04/01/2010 issued by <mention name of PIU>*
3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	0.2	2	No	Post	1 <sup>st</sup> contract for Prior Review

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<b>3. Consulting Services</b>				All ToRs and training programs to be reviewed by the World Bank's task team leader
<b>(A) Firms</b>	>500,000	QCBS, QBS,FBS,LCS,		First contract by any process
	<500,000	CQS,		First CQS contract
	Regardless of value	SSS		All
<b>(B) Individual Consultants</b>	Up to 200,000	Under Section V		(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V		All
	Regardless of value	SSS		First
	> 15,000	SSS		All

July 9, 2010

--	--	--	--

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3.**

**4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

**PROCUREMENT PLAN** Pakistan : Governance and Policy Project for Balochistan

**General Information**  
 Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-08-04  
 Project ID: P156411 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-24  
 Project Name: Governance and Policy Project for Balochistan GPN Date:  
 Loan / Credit No: TF / A3352  
 Executing Agency(ies) FD Governance and Policy Project Balochistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual								
PK-FD GPP-23286-GO-RFQ / Purchase of IT equipment i.e. laptops, desktops, printers, photocopiers, etc.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,437.00	18,086.15	Signed																		2017-11-05	2018-05-03	2018-05-04							
PK-FD GPP-23288-GO-RFQ / Purchase of furniture.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,903.00	4,156.59	Signed																				2017-10-03	2018-01-08	2018-04-01					
PK-FD GPP-23291-GO-RFQ / Purchase of office equipment i.e. air conditioner, refrigerator, microwave oven, etc.)	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,757.00	0.00	Canceled																				2017-09-08		2018-05-02					
PK-FD GPP-24550-GO-RFQ / Development of database and website for Balochistan's Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,709.00	0.00	Canceled																					2017-09-25		2018-05-19				
PK-FD GPP-107321-GO-RFQ / Purchase of furniture for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,885.00	0.00	Canceled																						2019-04-20		2019-12-12			
PK-FD GPP-107325-GO-RFQ / Purchase of furniture for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,029.00	27,690.43	Signed																						2019-04-27	2020-08-23	2019-12-19			
PK-FD GPP-110297-GO-RFQ / Purchase of IT equipment for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,692.00	58,645.06	Signed																							2019-05-04	2020-08-23	2019-12-26		
PK-FD GPP-144473-GO-RFQ / Purchase of Air Conditioners for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,800.00	3,967.81	Signed																							2019-12-22	2020-09-12	2020-08-14		
PK-FD GPP-144447-GO-RFQ / Purchase of IT equipment for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		54,700.00	103,031.97	Signed																							2019-12-22	2020-09-12	2020-08-14		
PK-FD GPP-144459-GO-RFQ / Purchase of furniture for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,440.00	0.00	Pending implementation																							2021-04-20		2021-12-12		
PK-FD GPP-107320-GO-RFQ / Purchase of IT equipment for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage - One Envelope		5,529.00	0.00	Canceled																								2019-04-20		2019-12-12	
PK-FD GPP-220587-GO-RFQ / Purchase of Electrical Items for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,000.00	0.00	Under implementation																								2021-03-08	2021-03-11	2021-10-30	
PK-FD GPP-220593-GO-RFQ / Purchase of Furniture for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Under implementation																								2021-03-15	2021-03-11	2021-11-06	
PK-FD GPP-220584-GO-RFB / Purchase of IT Equipment for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		455,000.00	0.00	Under implementation																								2021-02-25	2021-04-28	2021-11-28	
PK-FD GPP-220593-GO-RFQ / Renovation of computer labs of Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Under implementation																								2021-03-22	2021-03-11	2021-11-13	
PK-FD GPP-144469-GO-RFQ / Purchase of AC for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled																								2021-04-20		2021-12-12	
PK-FD GPP-230240-GO-RFB / Purchase of Office Equipment for BRPA.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Canceled																								2021-05-31	2021-05-28	2021-11-20	
PK-FD GPP-230237-GO-RFB / Procurement of IT goods for BRPA and BRA.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Under implementation																									2021-05-31	2021-04-28	2021-11-29

PK-FD GPP-230242-GO-RFQ / Purchase of electrical items (UPS, Generator, A.C, Mosquito Repellent.)	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation						2021-06-05											2021-08-03	2021-08-24		
PK-FD GPP-254887-GO-RFQ / Procurement of Office Equipment and Furniture	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,000.00	0.00	Under Implementation						2021-10-05												2021-12-01	2022-03-01	
PK-FD GPP-251884-GO-RFQ / Procurement of IT equipment	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		580,000.00	0.00	Pending Implementation			2021-10-05			2021-10-10			2021-11-09									2021-12-09	2022-01-13	2022-04-13
PK-FD GPP-255482-GO-RFB / Procurement of SAP or Equivalent Software for Strengthening Accountability in Public Financial Management	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		580,000.00	0.00	Under Implementation			2021-09-30	2021-10-01	2021-10-05	2021-10-01			2021-11-04									2021-11-19	2021-12-13	2022-06-11
PK-FD GPP-256706-GO-RFQ / Sound Proofing for BPPRA Conference Room	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Under Implementation			2021-10-06	2021-10-20	2021-10-11				2021-10-26									2021-11-10	2021-11-24	2022-03-24
PK-FD GPP-230244-GO-RFQ / Purchase of furniture for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,500.00	0.00	Cancelled						2021-06-05												2021-07-20	2021-08-19	
PK-FD GPP-230246-GO-RFQ / Sound proofing and lighting of conference hall for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Cancelled						2021-07-04												2021-08-18	2021-09-17	
PK-FD GPP-257019-GO-RFQ / Procurement of IT Equipment	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Under Implementation						2021-10-20												2021-12-15	2022-03-15	
PK-FD GPP-261815-GO-RFQ / Installation of Solar Equipment at BPPRA Office	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Under Implementation						2021-11-28	2021-11-20											2022-01-23	2022-04-23	
PK-FD GPP-261813-GO-RFQ / Procurement of IT Equipment for Call Centers	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Under Implementation						2021-11-28	2021-11-20											2022-01-23	2022-04-23	
PK-FD GPP-230240-GO-RFB-2 / Purchase of Office Equipment for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation			2021-11-23			2021-11-28				2021-12-28								2022-01-12	2022-02-19	2022-05-20

NON CONSULTING SERVICES																																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS																																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
PK-FD GPP-23299-CS-COS / Hiring of institutional support for Balochistan Revenue Authority.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Consultant Qualification Selection	Open - National		310,680.00	0.00	Cancelled	2017-09-14	2017-10-05			2017-11-18											2017-12-18	2018-01-22	2018-07-21										
PK-FD GPP-23294-CS-COS / Hiring of firm for providing strategic support in the areas of communication and reporting and other related services.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		78,641.00	0.00	Cancelled	2017-10-18	2017-11-08			2017-12-22											2018-01-21	2018-02-25	2018-08-24										
PK-FD GPP-23296-CS-COS / Hiring of firm for assessing Balochistan's tax revenue.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		87,739.00	228,530.80	Signed	2017-09-13	2017-03-15	2017-10-04		2017-11-17	2019-02-25										2017-12-17	2019-04-22	2018-01-21	2019-04-22	2018-07-20								
PK-FD GPP-23323-CS-QCBS / Hiring of firm(s) for providing strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Quality And Cost-Based Selection	Open - International		692,718.00	0.00	Cancelled	2017-08-31	2017-09-21			2017-11-04					2017-12-04	2018-01-03				2018-02-07	2018-03-14	2018-03-14	2019-03-14										
PK-FD GPP-66584-CS-COS / Hiring of actuarial firm for assessment of Balochistan's end of service liabilities.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		38,835.00	28,596.96	Signed	2018-06-21	2018-06-20	2018-07-12		2018-08-25	2018-07-19										2018-09-24	2018-11-06	2018-10-29	2018-11-28	2019-04-27								
PK-FD GPP-25473-CS-LCS / Hiring of firm(s) for providing strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Least Cost Selection	Open - National		692,718.00	0.00	Cancelled	2017-08-31	2017-09-12	2017-09-21		2017-11-04					2017-12-02	2018-01-01				2018-02-05	2018-03-12	2018-03-12	2018-09-08										
PK-FD GPP-110768-CS-COS / Development of BRA's IT solution.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		38,462.00	0.00	Cancelled	2019-08-22	2019-09-12			2019-10-26											2019-11-25	2019-12-30	2020-06-27										
PK-FD GPP-178171-CS-COS / Hiring of firm for Balochistan's sector scanning	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		18,750.00	37,965.95	Signed	2020-06-16	2021-03-19	2020-07-07	2021-03-26	2020-08-20	2021-04-28										2020-09-19	2021-06-21	2020-10-24	2021-06-30	2021-04-22								
PK-FD GPP-144499-CS-COS / Drafting Rules for Provincial Revenue Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Cancelled	2019-12-31	2020-01-21			2020-03-05											2020-04-04	2020-05-09	2020-11-05										

PK-FD GPP-218991-CS-CQS / Hiring of firm for Balochistan's Non-Tax Revenue Mobilization.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection				100,000.00	0.00	Canceled	2021-02-18	2021-02-19	2021-03-11	2021-02-24	2021-04-24								2021-05-24	2021-06-28	2021-12-25
PK-FD GPP-220595-CS-CQS / Development of SRS and Online Testing System ERP Software for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			124,000.00	0.00	Under Implementation	2021-03-24	2021-04-16	2021-04-14	2021-06-03	2021-04-24								2021-05-01	2021-06-05	2021-12-02
PK-FD GPP-226833-CS-CQS / Hiring of firm for conducting feasibility study on establishing a bank for government of Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			31,250.00	0.00	Canceled	2021-04-08	2021-04-02	2021-04-29	2021-04-05	2021-05-23								2021-07-02	2021-08-06	2022-02-02
PK-FD GPP-144496-CS-CQS / Drafting of Act for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			33,333.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05								2020-04-04	2020-05-09	2020-11-05
PK-FD GPP-144493-CS-CQS / Drafting of Regulatory Framework for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			13,333.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05								2020-04-04	2020-05-09	2020-11-05
PK-FD GPP-144492-CS-CQS / Development of database for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			66,667.00	0.00	Canceled	2021-03-31		2021-04-21		2021-06-04								2021-07-04	2021-08-08	2022-02-04
PK-FD GPP-144497-CS-CQS / Website development for Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National			20,000.00	0.00	Canceled	2021-03-31		2021-04-21		2021-06-04								2021-07-04	2021-08-08	2022-02-04
PK-FD GPP-226833-CS-CQS-2 / Hiring of firm for conducting feasibility study on establishing a bank for government of Balochistan	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			31,250.00	0.00	Under Implementation	2021-09-05	2021-09-07	2021-09-20	2021-10-01	2021-10-10								2021-10-15	2021-11-04	2022-06-30
PK-FD GPP-246827-CS-CQS / Development of LMS	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			150,000.00	0.00	Canceled	2021-08-06		2021-08-27		2021-09-10								2021-09-17	2021-10-08	2021-12-07
PK-FD GPP-218991-2-CS-CQS / Hiring of firm for Balochistan's Non-Tax Revenue Mobilization Study	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National			100,000.00	0.00	Under Implementation	2021-09-27	2021-09-28	2021-10-02		2021-10-27								2021-11-06	2021-11-30	2022-04-29
PK-FD GPP-257016-CS-CQS / Hiring of Internal Audit Firm	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National			50,000.00	0.00	Canceled	2021-11-24		2021-11-29		2021-12-25								2021-12-30	2022-01-09	2022-06-08

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-FD GPP-34506-CS-INDV / Hiring of Engineer for strengthening of Public Accounts Committee for scrutiny of audit reports in Balochistan under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	0.00	Canceled	2017-10-31	2017-11-02	2017-12-19		2018-01-09		2018-02-13		2018-08-12	
PK-FD GPP-34507-CS-INDV / Hiring of Communication, Media and Research Specialist for strengthening of Public Accounts Committee under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	5,185.82	Signed	2017-10-31	2017-11-02	2017-12-19	2018-02-05	2018-01-09	2018-02-07	2018-02-13	2018-02-07	2018-08-12	
PK-FD GPP-34502-CS-INDV / Hiring of Auditor for Public Accounts Committee's strengthening towards legislative scrutiny of audit reports in Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-02	2018-01-17	2017-12-26	2018-02-07	2018-01-08	2018-03-14	2018-01-08	2018-09-10	
PK-FD GPP-38241-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-01	2018-01-17	2018-01-17	2018-02-07	2018-01-19	2018-03-14	2018-01-19	2018-09-10	
PK-FD GPP-23309-CS-CDS / Analysis, Design and Development of Public Financial Management's Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Direct Selection	Direct		281,553.00	759,014.13	Signed	2017-12-04	2017-12-20	2017-12-14	2018-04-11			2018-02-17	2018-06-28	2018-08-16	
PK-FD GPP-23308-CS-CDS / Designing of Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Direct Selection	Direct		14,563.00	0.00	Canceled	2017-09-21		2017-10-01				2017-12-05		2018-06-01	
PK-FD GPP-79488-CS-INDV / Hiring of Chief Internal Auditor for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		43,689.00	27,866.46	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-04	2018-12-12	2019-03-11	2019-01-16	2019-03-11	2020-07-09	
PK-FD GPP-79496-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		34,951.00	22,030.01	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-14	2018-12-12	2019-03-18	2019-01-16	2019-03-18	2020-07-09	
PK-FD GPP-79498-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		52,427.00	46,966.75	Signed	2018-10-03	2018-11-28	2018-11-21	2019-02-04	2018-12-12	2019-06-24	2019-01-16	2019-06-24	2020-07-09	

PK-FD GPP-79504-CS-INDV / Hiring of Financial Analyst for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	23,222.05	Signed	2018-10-03	2018-11-21	2018-11-21	2019-01-08	2018-12-12	2019-02-15	2019-01-16	2019-02-15	2020-07-09
PK-FD GPP-107322-CS-INDV / Hiring of Technical Research Expert for NIC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	23,077.00	15,481.37	Signed	2019-04-15	2019-04-16	2019-06-03	2019-05-20	2019-06-24	2019-05-20	2019-07-29	2019-05-20	2021-01-19
PK-FD GPP-125866-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Under Implementation	2019-08-08	2019-09-03	2019-10-10		2019-10-31		2019-12-05		2021-05-28
PK-FD GPP-144479-CS-INDV / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04
PK-FD GPP-144474-CS-INDV / Hiring of Senior Revenue Consultant for 12 months.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	32,000.00	14,928.52	Signed	2019-12-24	2020-01-07	2020-02-11	2020-01-29	2020-03-03	2020-02-06	2020-04-07	2020-02-06	2021-04-02
PK-FD GPP-193573-CS-INDV / Hiring of PFM Expert to review the contents of ACCA's deliverables against PFM-PAP Contract with an estimated amount of PKR 6 M.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	37,500.00	25,318.84	Signed	2020-09-11	2020-09-16	2020-10-30	2021-02-04	2020-11-20	2021-02-04	2020-12-25	2021-02-04	2021-03-31
PK-FD GPP-144478-CS-INDV / Hiring of Audit and Financial Analyst for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	14,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04
PK-FD GPP-144479-CS-INDV 2 / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2020-08-19	2020-11-07	2020-10-07		2020-10-28		2020-12-02		2021-05-31
PK-FD GPP-144485-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	32,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2021-04-02
PK-FD GPP-144490-CS-INDV / Hiring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09
PK-FD GPP-144491-CS-INDV / Hiring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09
PK-FD GPP-144489-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09
PK-FD GPP-38242-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	19,103.00	0.00	Canceled	2017-11-29	2017-11-02	2018-01-17	2017-12-22	2018-02-07		2018-03-14		2018-09-10
PK-FD GPP-144480-CS-INDV / Hiring of Communication and Reporting Expert for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	8,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04
PK-FD GPP-219833-CS-INDV / Hiring of Senior PFM Specialist for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Under Implementation	2021-02-23	2021-02-17	2021-04-13		2021-05-04		2021-06-08		2022-06-08
PK-FD GPP-236834-CS-INDV / Hiring of Banking Advisor for establishing Balochistan bank.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	37,500.00	50,830.88	Signed	2021-04-08	2021-04-02	2021-05-11	2021-05-05	2021-06-01	2021-05-20	2021-07-06	2021-05-20	2022-05-31
PK-FD GPP-79508-CS-INDV / Hiring of Public Investment Management Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18
PK-FD GPP-79506-CS-INDV / Hiring of Legal Framework Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18
PK-FD GPP-144475-CS-INDV / Hiring of Financial Management Specialist for Corporate Governance Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	28,000.00	0.00	Canceled	2021-03-31		2021-05-19		2021-06-09		2021-07-14		2022-07-09
PK-FD GPP-233900-CS-INDV / Hiring of Legal Consultant for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-06-07	2021-06-30		2021-07-05		2021-08-09		2022-02-05
PK-FD GPP-233995-CS-INDV / Hiring of Sales Tax Consultant	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-25	2021-05-19	2021-06-29		2021-07-06		2021-07-27		2022-01-23
PK-FD GPP-233999-CS-INDV / Hiring of Capacity Building & Financial Expert	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24
PK-FD GPP-234000-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24

PK-FD GPP-234001-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24
PK-FD GPP-234002-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24
PK-FD GPP-234004-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24
PK-FD GPP-234006-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24
PK-FD GPP-234007-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-28	2021-05-19	2021-07-02		2021-07-09		2021-07-30		2022-01-26
PK-FD GPP-234008-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26
PK-FD GPP-234009-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26
PK-FD GPP-234010-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26
PK-FD GPP-234011-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26
PK-FD GPP-235142-CS-INDV / Hiring of Communication/ Media Expert for Balochistan Revenue Authority	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-25		2021-07-02		2021-07-23		2022-01-19
PK-FD GPP-237830-CS-CDS / Hiring of Accountability Lab for strengthening of Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Direct Selection	Direct		350,000.00	0.00	Under Implementation	2021-06-08	2021-06-03	2021-06-18				2021-07-28		2022-01-24
PK-FD GPP-264838-CS-CDS / Hiring of Internal Audit Firm	TF / A3352	Strengthening accountability in public financial management	Post	Direct Selection	Direct		50,000.00	0.00	Pending Implementation	2021-11-26		2021-12-06				2021-12-31		2022-06-29