

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** January 30, 2018
2. **Date of General Procurement Notice:** to published
3. **Period covered by this procurement plan:** *The procurement period of project covered from January to December 2018*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Catégorie de marchés	Tout marché de cout estimé égal ou supérieur à :
<b>Travaux (incluant clé à main, Fourniture et Installation, et les Partenariat Public - Privé - PPP)</b>	\$5,000,000
<b>Biens, Système d'Information et de Services autres que les Services intellectuels</b>	\$1,500,000

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** Manuel de Procedures Administratives, Financieres Et Comptables issued by WAEMU
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
---	---	---	---	---	---	---

January 30, 2018

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the RfQ (Goods)	0.0066	4	No	Post	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold
<b>Services Consultant (Firmes)</b>	\$500,000
<b>Consultant Individuel</b>	\$200,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Not applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under other methods	1.7	14	Post	Individual consultants

January 30, 2018

**PROCUREMENT PLAN Western Africa : REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS**

**General Information**  
**Country:** Western Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-01-31  
**Project ID:** P153702 **Revised Plan Date(s): (comma delineated, leave blank if non** 2022-02-22  
**Project Name:** REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS **GPN Date:** 2018-02-19  
**Loan / Credit No:** IDA / D1120  
**Executing Agency(ies)** UEMOA - INS Niger

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
MOF-REF-3 / Matériels informatique et accessoires	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		133,242.00	118,851.96	Achévé					2018-02-12	2018-02-23	2018-02-17					2018-03-19	2018-03-23	2018-03-24	2018-03-30	2018-04-07	2018-04-23	2018-06-06	2018-11-15		
MOF-REF-45 / Boîtes à pharmacie/collecte vague1 et vague 2	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		2,246.00	1,901.46	Signé							2018-03-31	2018-08-24									2018-04-16	2018-09-04	2018-04-23	2018-09-20	
MOF-REF-48 / Matériel de collecte/collecte vague1 et vague 2	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		18,855.00	4,933.12	Achévé							2018-02-18	2018-08-25										2018-03-03	2018-09-04	2018-03-18	2018-09-14
MOF-REF-78 / T-shirt (gravure devant et derrière)/activité sensibilisation etpolos personnalisés INS (face avant et arrière)activité sensibilisation et T-shirt et gilet équipe technique et enquêteurs	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		12,389.00	18,105.55	Achévé							2018-03-12	2018-09-13										2018-03-26	2018-09-22	2018-04-25	2018-11-11
MOF-REF-61 / Tirage des cartes de ZD/collecte vague2	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		6,364.00	2,746.02	Achévé							2018-03-04	2018-08-24										2018-03-15	2018-09-03	2018-03-20	2018-09-06
MOF-REF-8 / Téléphone portable pour flotte	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		1,445.00	0.00	En attente d'exécution							2018-03-11											2018-03-23		2018-03-30	
MOF-REF-13 / Balances et décor pour la photographie	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		1,182.00	0.00	En attente d'exécution							2017-11-25											2018-01-20		2018-07-19	
NE-UEMOA - INS NIGER-58090-GO-RFQ / GPS	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		8,727.00	16,137.29	Achévé							2018-05-08	2018-09-05										2018-06-01	2018-09-19	2018-06-16	2018-10-02
NE-UEMOA - INS NIGER-98965-GO-Dir / badge agent de dénombrement	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		667.00	0.00	En cours d'exécution							2019-04-02	2019-04-30										2019-04-15		2019-04-30	
NE-UEMOA - INS NIGER-240063-GO-RFQ / Produits pharmaceutiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		3,873.00	0.00	En attente d'exécution							2021-09-13											2021-09-27		2021-10-04	
NE-UEMOA - INS NIGER-240064-GO-RFQ / Matériels de collecte	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		9,662.00	0.00	En attente d'exécution							2021-09-13											2021-09-27		2021-10-11	
NE-UEMOA - INS NIGER-239879-GO-Dir / fourniture et installation du logiciel d'archivage	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		7,273.00	0.00	En attente d'exécution							2021-09-13											2021-10-27		2022-01-25	
NE-UEMOA - INS NIGER-239662-GO-RFQ / Acquisition de matériels informatiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		47,260.00	0.00	En attente d'exécution							2021-09-13											2021-09-27		2021-10-27	
NE-UEMOA - INS NIGER-240065-GO-RFQ / t-shirt agents enquêteurs et équipe technique	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		15,277.00	0.00	En attente d'exécution							2021-09-13											2021-09-27		2021-10-27	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NE-UEMOA – INS NIGER-41510-NC-RFQ / Location véhicules de dénombrement, de collecte et supervision visage 1 et visage	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Appel d'offres	Open – National	Single Stage – One Envelope		335,455.00	592.81	Achevé						2018-02-15	2018-03-01	2018-02-20					2018-03-22	2018-04-06	2018-03-29	2018-06-12	2018-04-12	2018-05-07	2018-05-02	2018-12-31		
NE-UEMOA – INS NIGER-41456-NC-RFQ / Location véhicule dans le cadre des enquêtes pilote1et 2 par CAPI	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage – One Envelope		38,617.00	36,936.15	Achevé								2018-02-16	2018-02-16										2018-03-05	2018-03-05	2018-03-13	2018-10-03
NE-UEMOA – INS NIGER-240075-NC-RFQ / Réalisation spot audio	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage – One Envelope		3,982.00	0.00	En attente d'exécution								2021-09-13											2021-09-27		2021-10-11	
NE-UEMOA – INS NIGER-249053-NC-RFQ / location des véhicules de l'enquête dénombrement de la première vague	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage – One Envelope		44,181.00	0.00	En attente d'exécution								2021-09-13											2021-09-27		2021-09-28	
NE-UEMOA – INS NIGER-256811-NC-RFQ / Location de véhicules de la collecte des données de la vague 1	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage – One Envelope		161,018.00	0.00	En attente d'exécution								2021-10-15											2021-11-06		2022-03-06	

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MOF-REF-79 / AUDIT	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Sélection au moindre coût	Open – International		28,422.00	0.00	En attente d'exécution	2019-03-03		2019-03-24		2019-05-07					2019-06-04		2019-07-04		2019-08-08		2019-09-12		2019-12-11			

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion														
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													