

18 months procurement plan based on both LRTF and Counterpart funds

I. General

1. Project information: Liberia Cheesemanburg Landfill & Urban Sanitation Program

P159961

- 2. Bank's approval Date of the procurement Plan :**
3. Date of General Procurement Notice: August 16, 2017
4. Period covered by this procurement plan: June 2017 to December 2018

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** In accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines. **Not expected for the packages of works/goods packages in the procurement plan.**

- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines): Not Applicable**

July 9, 2010

4. Reference to (if any) Project Operational/Procurement Manual: The CLUS Project July 2017 Procurement Implementation Manual which forms part of Project Implementation Manual (PIM).
5. **Any Other Special Procurement Arrangements:** Not applicable

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *Not applicable*

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MCC-PIU-REF-23 / Cheesemanburg Community Liaison Officer	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-09-30	2017-09-29	2017-11-18	2018-05-28	2017-12-09		2018-01-13		2018-07-12	
MCC-PIU-REF-22 / Safeguard Officer	/	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		100,000.00	3,200.00	Terminated	2017-10-03	2017-10-01	2017-11-21	2017-12-12	2017-12-12		2018-01-16		2018-07-15	
MCC-PIU-REF-21 / Civil Engineer	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Limited		39,600.00	0.00	Canceled	2017-10-06	2017-10-03	2017-10-11		2017-11-01		2017-12-06		2018-06-04	
MCC-PIU-REF-19 / Procurement Specialist	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Limited		27,000.00	0.00	Canceled	2017-10-06	2017-10-01	2017-10-11	2017-10-24	2017-11-01	2017-10-24	2017-12-06		2018-06-04	
MCC-PIU-REF-20 / Administrative and Accounts Officer	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Limited		27,000.00	0.00	Canceled	2017-10-06	2017-10-03	2017-10-11		2017-11-01		2017-12-06		2018-06-04	
MCC-PIU-REF-18 / Project Coordinator	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Limited		54,000.00	0.00	Canceled	2017-10-10	2017-10-01	2017-10-15		2017-11-05		2017-12-10		2018-06-08	
MCC-PIU-REF-25 / Hydrogeological and Geotechnical Study at Cheesemanburg	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2017-09-29	2017-10-01	2017-11-17		2017-12-08		2018-01-12		2018-07-11	
LR-MCC-36777-CS-CDS / Project Coordinator	TF / AS269	Institutional Capacity Development and Project Management	Prior	Direct Selection	Direct		108,000.00	228,000.00	Terminated	2017-06-16	2018-07-19	2017-09-26				2017-09-29	2017-09-01	2018-03-28	
LR-MCC-36784-CS-CDS / Procurement Specialist	TF / AS269	Institutional Capacity Development and Project Management	Prior	Direct Selection	Direct		54,000.00	54,000.00	Signed	2017-06-16		2017-09-26	2017-09-01			2017-09-29	2017-09-01	2018-03-28	
MCC-REF-3 / Account Officer	TF / AS269	Institutional Capacity Development and Project Management	Prior	Direct Selection	Direct		54,000.00	54,000.00	Signed	2017-06-16	2018-07-19	2017-09-26	2017-09-01			2017-09-29	2017-09-01	2018-03-28	
LR-MCC-36791-CS-CDS / Solid Waste Engineer	TF / AS269	Institutional Capacity Development and Project Management	Prior	Direct Selection	Direct		79,200.00	79,200.00	Signed	2017-06-16	2018-07-19	2017-09-26				2017-09-29	2017-09-01	2018-03-28	
MCC-PIU-REF-26 / Urban Management Studies	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2017-12-29	2018-01-16	2018-02-16		2018-03-09		2018-04-13		2018-10-10	
MCC-PIU-REF-30 / Quarterly Groundwater and Leachate Sampling at the Cheesemanburg Landfill	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		75,000.00	16,000.00	Signed	2017-12-28	2018-01-16	2018-02-15	2018-04-27	2018-03-08	2018-04-27	2018-04-12	2018-05-01	2018-10-09	
MCC-PIU-REF-32 / Design of Road extension to the Cheesemanburg community	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		10,000.00	13,200.00	Signed	2019-04-15	2018-04-26	2019-06-03	2018-10-08	2019-06-24	2018-10-09	2019-07-29	2018-10-10	2020-01-25	
MCC-PIU-REF-37 / Financial Audit	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-01-23		2018-03-13		2018-04-03		2018-05-08		2018-11-04	
MCC-PIU-REF-29 / Quarterly Groundwater and Leachate Sampling at the Whein Town Landfill	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-03-25	2017-12-20	2018-05-13		2018-06-03		2018-07-08		2019-01-04	
LR-MCC-64546-CS-INDV / Local Project Consultant for the Monrovia City Corporation	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2018-06-14	2018-06-01	2018-08-02		2018-08-23		2018-09-27		2019-03-26	
LR-MCC-64548-CS-INDV / Legal & Safety Consultant for the City of Monrovia	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2018-06-19	2018-06-01	2018-08-07		2018-08-28		2018-10-02		2019-03-31	
LR-MCC-80461-CS-INDV / Cheesemanburg Community Liaison Officer (CCLLO)	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2018-11-30	2018-10-17	2019-01-18	2019-01-31	2019-02-08	2019-02-14	2019-03-15		2019-09-11	
LR-MCC-26957-CS-INDV / Whein Town Closure Design	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-12-20	2018-11-14	2019-02-07		2019-02-28		2019-04-04		2019-10-01	
LR-MCC-93652-CS-INDV / Consultancy Service for Financial Assessment for the waste Sector	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2019-01-30	2019-03-04	2019-03-20		2019-04-10		2019-05-15		2019-11-11	
LR-MCC-95081-CS-CDS / Consultancy Services for the Provision of Technical Support to PIU	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Prior	Direct Selection	Direct		45,000.00	0.00	Under Implementation	2019-01-25	2019-03-04	2019-02-04	2019-04-29			2019-04-10		2019-10-07	
MCC-PIU-REF-31 / Safeguard Audit of the Whein Town Landfill	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2019-03-29		2019-05-17		2019-06-07		2019-07-12		2020-01-08	
MCC-PIU-REF-28 / M&E	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-06-30		2019-08-18		2019-09-08		2019-10-13		2020-04-10	
MCC-PIU-REF-33 / Preparation of Solid Waste Management Strategy	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-10-24	2018-11-08	2018-12-12		2019-01-02		2019-02-06		2019-08-05	
MCC-PIU-REF-36 / Whein Town Permanent Closure Super Vision	/	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-06-30		2019-08-18		2019-09-08		2019-10-13		2020-04-10	
CLUS/CS-8/IC/PAC/09/19 / Public Awareness Consultant (PACU) Communication Specialist	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2019-09-23	2019-10-09	2019-11-11	2020-02-28	2019-12-02	2020-03-02	2020-01-06	2020-04-01	2020-07-04	

MCC-PIU-REF-35 / Whein Town Partial Closure Supervision	TF / AS269	Construction of the Cheesmanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-12-14	2018-12-18	2019-02-01	2019-02-22	2019-03-29	2019-09-25			
LR-MCC-64547-CS-INDV / Financial and Revenue Consultant for the City of Monrovia	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2018-06-15	2018-06-01	2018-08-03	2018-08-24	2018-09-28	2019-03-27			
CLUS-CS-9/IC/TWS/09/19 / Technical Solid Waste Specialist	TF / AS269	Institutional Capacity Development and Project Management	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2019-10-25	2019-10-24	2019-12-13	2020-01-03	2020-02-07	2020-08-05			
LR-MCC-143088-CS-INDV / CONSULTANCY SERVICE FOR THE ENVIRONMENTAL AND SOCIAL AUDIT OF WHEIN TOWN SANITARY LANDFILL SITE	TF / AS269	Construction of the Cheesmanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-10-31		2019-12-19	2020-01-09	2020-02-13	2020-08-11			
LR-MCC-150242-CS-INDV / Recruitment of a consultant for the conduct of an environmental and social audit of the Whein town landfill site and the two solid waste transfer stations.	TF / AS269	Construction of the Cheesmanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		50,000.00	53,300.00	Signed	2019-12-16	2019-12-13	2020-02-03	2020-04-27	2020-02-24	2020-05-15	2020-03-30	2020-06-03	2020-09-26
LR-MCC-139704-CS-CDS / Website Development and Database System for the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Post	Direct Selection	Direct		10,000.00	9,500.00	Signed	2020-04-24	2020-05-26	2020-05-04	2020-07-20		2020-07-08	2020-07-22	2021-01-04	
LR-MCC-166929-CS-CDS / Consultancy Services for the Training of M&E Staff for MCC & PCC on the Result Based Finance (RBF)	TF / AS269	Institutional Capacity Development and Project Management	Prior	Direct Selection	Direct		20,000.00	20,000.00	Signed	2020-04-15	2020-05-17	2020-04-25	2020-07-15		2020-06-29	2020-12-16	2020-12-26	
LR-MCC-166930-CS-INDV / Financial and Revenue Consultant for the Monrovia City Corporation	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Open		30,000.00	33,600.00	Signed	2020-04-22	2020-04-23	2020-06-10	2020-08-31	2020-07-01	2020-09-24	2020-08-05	2020-10-05	2021-02-01
LR-MCC-190410-CS-INDV / Individual Consultant for the Development of Livelihood Restoration Plan (LRP) Preparation for Project Affected Persons (PAPs) for the Closure of the Whein Town Sanitary Landfill	TF / AS269	Construction of the Cheesmanburg Regional Landfill and Partial Closure of the Whein Town Landfill	Post	Individual Consultant Selection	Open		40,000.00	45,000.00	Signed	2020-11-30	2020-10-13	2021-01-18	2021-02-22	2021-02-08	2021-02-26	2021-03-15	2021-03-11	2021-09-11
CLUS-M&E-1/GPRA/01/21 / Senior Data Analyst for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		13,800.00	13,800.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-2/GPRA/01/21 / Assistant Data Analyst for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		9,000.00	9,000.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-4/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-3/GPRA/01/21 / Assistant Data Analyst for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		9,000.00	9,000.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-15/GPRA/01/21 / M&E Assistant for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		4,200.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-18/GPRA/01/21 / Assistant Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		4,200.00	4,200.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-5/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-6/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-7/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-8/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-9/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-10/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-11/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-21	2021-09-11	
CLUS-M&E-12/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	4,200.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-13/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	4,200.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	
CLUS-M&E-14/GPRA/01/21 / Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct		8,400.00	8,400.00	Signed	2020-12-30	2021-01-19	2021-01-09	2021-03-05		2021-03-15	2021-03-16	2021-09-11	

CLUS-M6E-16/GPRA/01/21 / Assistant Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection		4,200.00	4,200.00	Signed	2021-02-25	2021-03-04	2021-03-07	2021-03-05			2021-05-11	2021-03-16	2021-11-07	
LR-MCC-220914-CS-CDS / Independent Verification Agency/Assessor (IVA) for the Monitoring and Evaluation of Solid Waste Management Performance in Monrovia and Paynesville PIU/MCC- CLUS Project- Monrovia City Corporation (MCC)	TF / AS269	Waste Collection and Disposal	Prior	Direct Selection	Direct	120,000.00	0.00	Under Implementation	2021-02-28	2021-03-01	2021-03-10	2021-06-11			2021-05-14		2021-11-10	
CLUS-M6E-17/GPRA/01/21 / Assistant Data Officer for the GPRA under the CLUS Project	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct	4,200.00	0.00	Under Implementation	2021-02-25	2021-03-01	2021-03-07				2021-05-11		2021-11-07	
LR-MCC-233264-CS-INDV / P Project Coordinator for the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Prior	Individual Consultant Selection	Limited	120,000.00	120,000.00	Signed	2021-05-17	2021-05-21	2021-05-22	2021-07-22	2021-06-12	2021-08-23	2021-07-17	2021-09-03	2022-01-13	
LR-MCC-241944-CS-CDS / Financial Audit for the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Post	Direct Selection	Direct	15,000.00	0.00	Under Implementation	2021-07-30	2021-07-12	2021-08-09				2021-10-13		2022-04-11	
LR-MCC-222120-CS-INDV / Technical Solid Waste Specialist	TF / AS269	Waste Collection and Disposal	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Canceled	2021-03-05	2021-03-09	2021-03-10		2021-03-31		2021-05-05		2021-11-01	
LR-MCC-251470-CS-INDV / Procurement Specialist for the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Prior	Individual Consultant Selection	Open	38,400.00	36,000.00	Signed	2021-09-20	2021-10-01	2021-10-25	2022-02-07	2021-11-15	2022-02-24	2021-12-20	2022-03-01	2022-06-18	
LR-MCC-251479-CS-INDV / Deputy Project Coordinator for the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Prior	Individual Consultant Selection	Open	42,000.00	0.00	Under Implementation	2021-09-20	2021-10-01	2021-11-08		2021-11-29		2022-01-03		2022-07-02	
LR-MCC-260587-CS-INDV / Social Development Specialist	TF / AS269	Institutional Capacity Development and Project Management	Prior	Individual Consultant Selection	Open	34,200.00	0.00	Under Implementation	2021-11-02	2022-02-02	2021-12-21	2022-05-11	2022-01-11	2022-09-16	2022-02-15		2022-08-14	
LR-MCC-261140-CS-CDS / The Conduct of Health Assessment in Project Affected Communities Surrounding the Weh Town Sanitary Landfill.	TF / AS269	Waste Collection and Disposal	Post	Direct Selection	Direct	14,000.00	0.00	Under Implementation	2021-11-18	2022-10-24	2021-11-28				2022-02-01		2022-07-31	
LR-MCC-307564-CS-INDV / Consulting Services for the conduct of Mid-Term Review of the CLUS Project	TF / AS269	Institutional Capacity Development and Project Management	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Under Implementation	2022-08-15	2022-08-15	2022-08-20		2022-09-10		2022-10-15		2023-04-13	
LR-MCC-314264-CS-CDS / The conduct of Environmental Social Impact Assessment (ESIA) for the Cheesemanburg Landfill construction.	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Weh Town Landfill	Post	Direct Selection	Direct - National	154,000.00	0.00	Under Implementation	2022-09-12	2022-09-22	2022-09-22				2022-11-26		2023-05-25	
LR-MCC-314459-CS-INDV / Conduct of Environmental and Social Management Plan (ESMP) for Weh Town Landfill, Stockton and Flamah	TF / AS269	Construction of the Cheesemanburg Regional Landfill and Partial Closure of the Weh Town Landfill	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Review	2022-09-23	2022-09-22	2022-09-28		2022-10-19		2022-11-23		2023-05-22	