

## PROCUREMENT PLAN

**Project information: Republic of Djibouti, Project “ DJ 2nd Djibouti-Ethiopia Interconnection” - (P173763)**

**Project Implementation agency: Electricité de Djibouti (EDD)**

**Date of the Procurement Plan: October 14, 2021**

**Period covered by this Procurement Plan: 1 year**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Loi N 53/AN/08/6ème L portant nouveau code des marchés publics**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: **is not applicable for those contracts identified in the Procurement Plan tables**

Works: **is not applicable for those contracts identified in the Procurement Plan tables**

**PROCUREMENT PLAN Middle East and North Africa : Second Djibouti-Ethiopia Power System Interconnection Project**

**General Information**

Country: Middle East and North Africa Bank's Approval Date of the Original Procurement Plan: 2021-10-14  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-20  
 Project ID: P173763 GPN Date:  
 Project Name: Second Djibouti-Ethiopia Power System Interconnection Project  
 Loan / Credit No: IDA / V3800  
 Executing Agency(ies) Electricite de Djibouti

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Dj-EDJ-273719-GO-RFB / Acquisitions des Equipements informatiques pour la cellule de projet	IDA / V3800	Project Management, Owner's Engineer, & Technical Assistance	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2022-07-03	2022-07-08					2022-08-19	2022-09-18	2022-10-23	2023-04-21				
Dj-EDJ-273720-GO-RFB / Acquisitions de logiciels pour l'exécution des travaux	IDA / V3800	Project Management, Owner's Engineer, & Technical Assistance	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2022-06-01	2022-06-06					2022-07-18	2022-08-17	2022-09-21	2023-03-20				

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Dj-EDJ-258357-CS-CDS / Révision de l'Etude d'impact environnemental et social et préparation du Plan de gestion de la Biodiversité pour le second projet de ligne d'interconnexion entre l'Éthiopie et Djibouti / Semera-Nagad.	IDA / V3800	Project Management, Owner's Engineer, & Technical Assistance	A posteriori	Sélection de consultants par entente directe	Direct		99,996.00	Signé	2021-11-02	2021-10-01	2021-11-12	2021-10-14			2022-01-16	2021-10-28	2022-07-15	
Dj-EDJ-273724-CS-CDS / Recrutement d'un cabinet pour la réalisation de l'Etude de Printemps de Mars à Avril 2022 (EIS)	IDA / V3800	Project Management, Owner's Engineer, & Technical Assistance	A posteriori	Sélection de consultants par entente directe	Direct		0.00	En attente d'exécution	2022-01-30		2022-02-09				2022-04-15		2022-10-12	