

PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	Learning For the Future Project (LFP)
	Total Finance (\$):	USD 50,000,000
	Project Number:	P170542
Project Implementation agency	Ministry of education and science of the Kyrgyz Republic	
Date of the Procurement Plan	August 3, 2021	
Period covered by this Procurement Plan:	September 2020 - September 30, 2025	

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, 20 April 2020 No. 48, December 18, 2020 No. 8, March 5, 2021 No. 28, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is **applicable**;

Works: is not applicable.

PROCUREMENT PLAN Kyrgyz Republic : Learning for the Future Project

General Information

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2020-10-29
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-25
 Project ID: P170542 GPN Date: 2020-09-18
 Project Name: Learning for the Future Project
 Loan / Credit No: IDA / 65630
 Executing Agency(ies) Ministry of Education and Science of the Kyrgyz Republic

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
KG-MES KR-CW-RFB-2022-1 / Construction of sanitary facilities and rehabilitation of rooms within premises of 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope				11,250,000.00	0.00	Pending implementation					2022-01-01		2022-01-29					2022-03-30		2022-04-29		2022-06-03		2025-01-08

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
KG-MES KR-G-RFB-2021-8 / Computer Equipment for NTC and video camera for schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		151,000.00	0.00	Canceled					2021-08-15		2021-08-20					2021-10-01		2021-10-31		2021-11-26		2022-10-22
KG-MES KR-G-RFQ-2021-2 / Printing of learning programmed and teacher guides for 500 SBks (including balalyk)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending implementation							2021-09-15									2021-11-26		2022-10-10
KG-MES KR-G-RFQ-2021-3 / Computer equipment for BHTT	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	0.00	Canceled							2021-09-15									2021-11-26		2022-10-10
KG-MES KR-G-RFQ-2021-4 / Printout of Study Guide (for teachers, head teachers, and methodologists) 250 study schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,600.00	0.00	Pending implementation							2021-09-15									2021-11-26		2022-10-10
KG-MES KR-G-RFQ-2020-5 / Vehicle for PIU	IDA / 65630	Managing Implementation for Results	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	0.00	Canceled							2020-09-20	2021-04-16								2020-11-15		2021-01-15
KG-MES KR-G-RFB-2021-10 / Procurement of Furniture for 1200 schools (computer classes)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelope		1,200,000.00	0.00	Canceled					2021-03-22		2021-04-17					2021-05-29		2021-08-22		2021-09-26		2022-03-25
KG-MES KR-G-RFB-2021-5 / A package of development toys for 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		575,000.00	0.00	Pending implementation					2021-08-17		2021-09-15					2021-10-06		2021-11-05		2021-11-26		2022-05-25
KG-MES KR-G-RFB-2021-4 / Furniture for 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Pending implementation					2022-07-04		2022-07-09					2022-08-20		2022-09-19		2022-10-15		2023-07-02
KG-MES KR-G-RFB-2021-6 / Carpets for 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending implementation					2022-11-01		2022-12-01					2023-01-15		2023-02-14		2023-03-07		2023-08-04
KG-MES KR-G-RFB-2020-1 / Computer equipment for 1200 schools and teacher education institutions.	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		18,803,190.00	0.00	Canceled					2020-09-08		2020-09-09					2020-10-21		2021-01-04		2021-02-01		2022-12-13
KG-MES KR-G-RFB-2021-3 / Procurement of Out of door playground equipment (supply and installation) for 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,250,000.00	0.00	Pending implementation					2022-06-20		2022-07-18					2022-09-16		2022-10-16		2022-11-13		2023-11-13
KG-MES KR-G-RFQ-2021-1 / Review and printing of reading books (big books and fairy tails) for 500 SBks	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,570.00	0.00	Pending implementation							2023-02-01									2023-04-14		2023-08-12
KG-MES KR-G-RFB-2021-7 / Printing of visual learning materials	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - Two Envelope		100,000.00	0.00	Pending implementation					2023-02-01		2023-02-06					2023-03-20		2023-06-02		2023-07-07		2023-11-04
KG-MES KR-G-RFB-2021-11 / Computer Equipment for NTC and videocamera for schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelope		151,000.00	0.00	Canceled					2021-04-15	2021-05-20	2021-04-29	2021-05-20				2021-06-10	2021-07-12	2021-08-23		2021-09-27		2021-11-27
KG-MES KR-G-RFQ-2020-5A / Vehicle for PIU (re - tender)	IDA / 65630	Managing Implementation for Results	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	0.00	Under implementation							2021-05-04	2021-05-11							2021-06-22		2021-07-08	
KG-MES KR-G-RFQ-2021-3A / Computer equipment for BHTT	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	0.00	Under implementation							2021-08-21								2021-10-16		2021-12-15	
KG-MES KR-G-RFB-2020-1A / Computer equipment for 1200 schools and teacher education institutions	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		18,803,190.00	0.00	Under Review					2021-09-17	2021-10-18	2021-09-22	2021-10-19				2021-11-06		2022-01-19		2022-02-23		2022-09-21

KG-MES KR-CS-IC-2021-2A / Capacity building to prepare the system for participation in PISA on the development of an online platform, tests for 5.6.7.8 classes, teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open – International		100,000.00	0.00	Pending Implementation	2021-11-20	2021-12-11	2022-01-24			2022-02-23	2022-03-30	2022-07-28
---	-------------	---------------------------------	------	------------------------------------	----------------------	--	------------	------	------------------------	------------	------------	------------	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG/MES KR/CS/IC/2021-6 / Naryn oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Prior	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-24	2021-03-31		2021-04-21		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-7 / Yssyk Kul oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-28	2021-03-19	2021-04-11		2021-05-02		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-8 / Chuy oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-28	2021-03-19	2021-04-18		2021-05-09		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-9 / Talas oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-15		2021-05-06		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-10 / Jalal Abad oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-04-01	2021-04-07		2021-04-28		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-11 / Osh oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-07		2021-04-28		2021-06-01		2025-09-30	
KG/MES KR/CS/IC/2021-12 / Baken oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-08		2021-04-29		2021-06-01		2025-09-30	
KG-MES KR-CS-IC-2021-5 / International consultant to build NTC capacity	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2021-04-02		2021-06-02		2021-07-02		2021-07-16		2025-09-30	
KG-MES KR-CS-IC-2021-1 / International consultant on development of criteria based instrument and methodology	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2021-04-02	2021-05-26	2021-05-31		2021-07-02		2021-07-16		2025-09-30	
KG-MES KR-CS-IC-2021-13 / International consultant to provide support for the development of training modules to train primary and secondary school teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-03-15	2021-05-05	2021-05-03	2021-09-10	2021-05-24	2021-09-22	2021-06-28		2021-12-08	
KG-MES KR-CS-IC-2021-14 / Local Consultant to Develop Training Modules on Remedial Reading Technologies for Primary School Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Under Implementation	2021-03-15	2021-03-19	2021-05-17	2021-08-06	2021-06-07	2021-08-09	2021-07-12		2021-12-22	
KG-MES KR-CS-IC-2021-15 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Primary School Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Under Implementation	2021-03-15	2021-05-01	2021-05-12		2021-06-02		2021-07-07		2021-12-17	
KG-MES KR-CS-IC-2021-16 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Biology Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Under Implementation	2021-03-15	2021-03-25	2021-05-17		2021-06-07		2021-07-12		2021-12-22	
KG-MES KR-CS-IC-2021-17 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Mathematics Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Under Implementation	2021-03-15	2021-03-19	2021-05-17		2021-06-07		2021-07-12		2021-12-22	
KG-MES KR-CS-IC-2021-18 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Physics Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Canceled	2021-03-15	2021-03-25	2021-05-17		2021-06-07		2021-07-12		2021-12-22	
KG-MES KR-CS-IC-2021-19 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Chemistry Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Under Implementation	2021-03-31	2021-04-13	2021-05-19		2021-06-09		2021-07-14		2021-12-24	
KG-MES KR-CS-IC-2021-6 / Naryn oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-03-26	2021-04-13	2021-05-14		2021-06-04		2021-07-09		2025-09-30	

KG-MES KR-CS-IC-2021-16A / Local Consultant to Develop Training Modules on Innovative Pedagogical Technologies in Physics and STEM for Physics Teachers (middle school)	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	3,429.00	0.00	Under Implementation	2021-06-18	2021-06-29	2021-08-06	2021-08-27	2021-10-01	2022-02-18
KG-MES KR-CS-IC-2021-2 / International consultant for NTC capacity building on processing and analysing assessment results	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2021-04-02	2021-06-02	2021-07-02	2021-07-16	2025-09-30	
KG-MES KR-CS-IC-2021-21 / Consultant to coordinate the development of pedagogy practice assessment tool	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-22 / Consultant to develop the pedagogy practice assessment tool (protocol, scantron, checklist and questionnaires) for primary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	4,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-23 / Consultant to develop the pedagogy practice assessment tool (protocol, scantron, checklist and questionnaires) for secondary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	4,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-24 / Consultant to develop guides/instructions, modules to apply the pedagogy practice assessment tool in primary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	4,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-25 / Consultant to develop guides/instructions, modules to apply the pedagogy practice assessment tool in secondary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	4,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-27 / Consultant to develop questionnaires for children	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-28 / Consultant to develop questionnaires for teachers and parents	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-29 / Consultant to develop a guide on observation and scalling	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-30 / Consultant to develop a learning module	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	