

## Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas  
(P156412)

### I. General

1. **Bank's approval Date of the procurement Plan** *Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017*
2. **Date of General Procurement Notice:** June 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered, 24 months*

### II. Goods and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<b>Expenditure Category</b>	<b>Contract Value (Threshold) US \$</b>	<b>Procurement Method</b>	<b>Contracts Subject to Prior Review US\$ thousand</b>
<b>1.Civil Works</b>	Not applicable		
<b>2. Goods</b>	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

### **2. Reference to (if any) Project Operational/Procurement Manual:**

*Project Implementation Manual for World Bank Loan Project XYZ  
04/01/2010 issued by <mention name of PIU>*

### **3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	0.2	2	No	Post	1 <sup>st</sup> contract for Prior Review

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<b>3. Consulting Services</b>				All ToRs and training programs to be reviewed by the World Bank's task team leader
<b>(A) Firms</b>	>500,000	QCBS, QBS,FBS,LCS,		First contract by any process
	<500,000	CQS,		First CQS contract
	Regardless of value	SSS		All
<b>(B) Individual Consultants</b>	Up to 200,000	Under Section V		(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V		All
	Regardless of value	SSS		First
	> 15,000	SSS		All

July 9, 2010

--	--	--	--

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3.**

**4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

**PROCUREMENT PLAN** Pakistan : Governance and Policy Project for Balochistan

**General Information**

**Country:** Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2017-06-02  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-12-22)  
**Project ID:** P156411 **GPN Date:**  
**Project Name:** Governance and Policy Project for Balochistan  
**Loan / Credit No.:** TF / A3352. /  
**Executing Agency:** Governance and Policy Project Balochistan

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PK-GPP BALOCHISTAN-1486 0-GO-RFQ / Purchase of IT Equipment, Backup UPS, Photocopier, and Android devices.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,456.00	25,233.88	Signed								2017-05-27	2017-04-05							2017-07-19	2017-06-07	2018-01-15
PK-GPP BALOCHISTAN-1715 3-GO-RFQ / Purchase of Vehicle	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,417.00	18,200.86	Signed								2017-06-12	2017-05-05							2017-08-04	2017-08-28	2018-01-31
PK-GPP BALOCHISTAN-1565 6-GO-RFQ / Purchase of Office Furniture	/	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	0.00	Canceled								2017-05-22								2017-06-12		2017-12-09
PK-GPP BALOCHISTAN-1565 7-GO-RFQ / Purchase of Vehicle.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		19,417.00	0.00	Canceled								2017-05-22								2017-06-12		2017-12-09
PK-GPP BALOCHISTAN-1721 3-GO-RFQ / Purchase of Furniture.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Prior	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	0.00	Canceled								2017-06-12								2017-08-04		2018-01-31
PK-GPP BALOCHISTAN-2406 2-GO-RFQ / Purchase of furniture for office use such as tables, chairs, file cabinets, etc.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,117.00	1,886.20	Signed								2017-08-18	2017-05-05							2017-10-13	2017-11-03	2018-04-11
PK-GPP BALOCHISTAN-3997 7-GO-RFQ / Purchase of laptops, desktops, printers, scanners, etc.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		86,731.00	15,861.50	Signed								2018-01-02	2018-02-07							2018-02-27	2018-08-13	2018-08-26
PK-GPP BALOCHISTAN-3998 4-GO-RFQ / Purchase of misc. items i.e. generator, camera, AC, etc.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,433.00	0.00	Under Implementation								2017-12-31	2018-04-19							2018-02-25		2018-08-24
PK-GPP BALOCHISTAN-3997 9-GO-RFQ / Purchase of data center items for BPPRA.	TF / A3352	Improving public investment management and accountability in public services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		608,250.00	0.00	Canceled			2018-01-18				2018-01-23			2018-03-06			2018-04-05			2018-05-10		2018-11-06
PK-GPP BALOCHISTAN-1114 21-GO-RFQ / Purchase of IT goods for BPPRA.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,770.00	12,008.02	Signed								2019-05-13	2019-08-19							2019-07-08	2019-10-21	2020-01-04
PK-GPP BALOCHISTAN-1366 10-GO-RFQ / purchase of IT goods for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,600.00	40,588.92	Signed								2019-10-21	2019-12-21							2019-12-16	2020-03-17	2020-06-13
PK-GPP BALOCHISTAN-1366 11-GO-RFQ / Purchase of furniture for CERBM.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,667.00	18,331.14	Signed								2019-10-21	2019-11-21							2019-12-16	2020-03-17	2020-06-13
PK-GPP BALOCHISTAN-5977 4-GO-RFB / Purchase of Data Center Items for BPPRA under Component III.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Bids	Open - National	Single Stage - One Envelope		608,250.00	0.00	Canceled			2018-05-31				2018-06-05			2018-07-17			2018-08-16			2018-09-20		2019-03-19
PK-GPP BALOCHISTAN-1501 85-GO-RFQ / Purchase of IT equipment for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled								2019-12-24								2020-02-15		2020-08-13
PK-GPP BALOCHISTAN-1501 83-GO-RFQ / Purchase of furniture for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled								2019-12-22								2020-02-16		2020-08-14
PK-GPP BALOCHISTAN-1591 16-GO-RFB / Purchase of IT equipment for Data Server Rooms.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,000.00	226,668.71	Signed				2020-07-22	2020-08-24		2020-07-27	2020-08-27			2020-09-07	2020-11-18	2020-10-07	2020-12-11	2020-11-11	2021-01-06	2021-05-10	
PK-GPP BALOCHISTAN-2151 41-GO-RFQ / Purchase of IT hardware for Provincial Ombudsman and Anti-Corruption Balochistan under the newly approved concept note.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,667.00	0.00	Under Implementation								2021-02-21	2021-03-11							2021-04-18		2021-10-15
PK-GPP BALOCHISTAN-2151 44-GO-RFQ / Purchase of Furniture for Provincial Ombudsman under the newly approved concept note.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,667.00	0.00	Pending Implementation								2021-03-01								2021-04-26		2021-10-23
PK-GPP BALOCHISTAN-2151 48-GO-RFQ / Purchase of AC or Anti-Corruption under newly approved CN.	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,333.00	0.00	Pending Implementation								2021-02-21								2021-04-18		2021-10-15



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-GPP BALOCHISTAN-1566 5-CS-CQS / Hiring of Internal Audit Firm.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GFP	Post	Consultant Qualification Selection	Open - National		31,068.00	54,033.34	Signed	2017-05-22	2017-02-26	2017-05-29		2017-06-23	2017-04-21							2017-07-08	2017-06-13	2017-08-05	2017-06-29	2018-02-01		
PK-GPP BALOCHISTAN-3999 2-CS-LCS / Hiring of Internal Firm for PIM.	TF / A3352	Improving public investment management and accountability in public services	Prior	Consultant Qualification Selection	Open - International		471,106.00	0.00	Canceled	2018-04-17	2018-07-24	2018-05-08		2018-06-21									2018-07-21		2018-08-25		2019-02-21	
PK-GPP BALOCHISTAN-6935 8-CS-QCBS / Hiring of firm for ICT System for the monitoring of the Public Sector Development Programme (PSDP)	TF / A3352	Improving public investment management and accountability in public services	Prior	Quality And Cost-Based Selection	Open - International		269,231.00	477,492.93	Signed	2018-07-25	2018-07-19	2018-08-15	2018-07-31	2018-09-28	2019-01-31			2018-10-26	2019-03-29	2018-11-25	2021-02-10	2018-12-30	2021-02-10	2019-02-03	2019-07-18	2020-02-03		
PK-GPP BALOCHISTAN-7180 5-CS-QBS / Hiring of local academia for CERBM: Market approach option in STEP is selected, however, the hiring shall be limited to local academia only.	TF / A3352	Improving public investment management and accountability in public services	Post	Quality Based Selection	Open - National		1,196,538.00	345,414.17	Signed	2018-07-27	2018-07-31	2018-08-17		2018-09-30	2019-01-25			2018-10-28	2019-03-29	2018-11-27	2019-03-29	2018-12-27	2019-06-26	2019-01-31	2019-09-02	2020-01-31		
PK-GPP BALOCHISTAN-7180 7-CS-CQS / Hiring of Internal Firm for PIM.	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - International		471,106.00	201,979.94	Signed	2018-07-27	2018-08-17	2018-08-17	2018-11-05	2018-09-30	2019-02-12								2018-10-30	2019-05-16	2018-12-04	2019-05-20	2019-06-02	
PK-GPP BALOCHISTAN-3999 2-CS-LCS-2 / Hiring of Internal Firm for PIM.	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - International		471,106.00	0.00	Canceled	2019-03-22		2019-04-12		2019-05-26									2019-06-25		2019-07-30		2020-01-26	
PK-GPP BALOCHISTAN-3998 9-CS-CQS / Software for P&D D's PSDP Automation and Monitoring & Evaluation System	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		269,231.00	0.00	Canceled	2018-02-28	2018-05-04	2018-03-21		2018-05-04									2018-06-03		2018-07-08		2020-06-27	
PK-GPP BALOCHISTAN-3999 4-CS-QCBS / Hiring of local academia for CERBM: Market approach option in STEP is selected, however, the hiring shall be limited to local academia only.	TF / A3352	Improving public investment management and accountability in public services	Prior	Quality Based Selection	Open - National		1,196,538.00	0.00	Canceled	2018-02-15		2018-03-08		2018-04-21				2018-05-19					2018-07-18		2018-08-22		2019-08-22	
PK-GPP BALOCHISTAN-2151 50-CS-CQS / Consultancy for upgrading cum re-examining of Anti Corruption CMS under newly approved CN.	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		8,000.00	0.00	Under Implementation	2021-02-25	2021-05-05	2021-03-18	2021-05-31	2021-05-01									2021-05-31		2021-07-05		2022-01-01	
PK-GPP BALOCHISTAN-1144 26-CS-QCBS / Hiring of consulting firm for Automation of B at administrator's PSDP and MSE 1 of the same.	TF / A3352	Improving public investment management and accountability in public services	Post	Quality And Cost-Based Selection	Open - International		269,231.00	0.00	Canceled	2019-05-10		2019-05-10		2019-05-10				2019-05-10					2019-05-10		2019-06-14		2019-07-19	2020-05-31
PK-GPP BALOCHISTAN-1114 28-CS-CQS / Development of LMS for BPPRA.	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		144,231.00	0.00	Canceled	2019-05-16		2019-06-06		2019-07-20									2019-08-19		2019-09-23		2020-03-21	
PK-GPP BALOCHISTAN-2244 93-CS-QCBS / Hiring of firm for developing Balochistan Spatial Decision Support System.	TF / A3352	Improving public investment management and accountability in public services	Post	Quality And Cost-Based Selection	Open - National		747,500.00	0.00	Canceled	2021-03-16	2021-03-15	2021-04-06	2021-03-25	2021-04-30	2021-04-22			2021-05-30					2021-05-31		2021-06-21		2021-07-03	2022-06-30
PK-GPP BALOCHISTAN-2409 46-CS-CQS / Hiring of Firm for PPP Legal Advisory.	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		47,333.00	34,934.48	Signed	2021-06-30	2021-06-25	2021-07-21	2021-07-08	2021-09-03	2021-09-13								2021-09-10	2021-10-22	2021-10-04	2021-10-22	2022-04-02	
PK-GPP BALOCHISTAN-2494 66-CS-CQS / HIRING OF CONSULTANCY FIRM FOR DEVELOPMENT OF LEARNING MANAGEMENT CONTENT (LMS) FOR BALOCHISTAN PUBLIC PROCUREMENT REGULATORY AUTHORITY (BPPRA).	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2021-08-20	2021-08-20	2021-09-10	2021-08-30	2021-09-20									2021-09-27		2021-10-02		2022-06-15	
PK-GPP BALOCHISTAN-2638 75-CS-CQS / Study on Construction of Low-Cost housing schemes on Public Private Partnership mode in six divisional headquarters	TF / A3352	Improving public investment management and accountability in public services	Post	Consultant Qualification Selection	Open - National		114,000.00	0.00	Under Implementation	2021-11-18	2021-11-29	2021-11-23	2021-11-28	2021-12-23	2022-01-27								2022-01-07		2022-01-27		2022-06-26	
PK-GPP BALOCHISTAN-2638 80-CS-CQS / Study on Establishment of Salt Production and Processing Special Economic Zones on Public Private Partnership (PPP) mode along the Coastal Belt of Balochistan.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		85,500.00	0.00	Canceled	2021-11-18	2021-11-29	2021-11-23	2021-11-28	2021-12-08									2021-12-09		2022-01-02		2022-06-01	
PK-GPP BALOCHISTAN-2638 76-CS-CQS / Study on Public Private Partnership (PPP) mode i. Development of Infrastructure for Livestock & Agricultural Special Economic Zones in the Command Area of (i) Mirani Dam & (ii) Sebekzai Dam. ii. Outsourcing Management	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		171,500.00	0.00	Canceled	2021-11-28	2021-11-27	2021-12-03	2021-11-27	2022-01-01									2022-01-16		2022-02-05		2022-07-05	
PK-GPP BALOCHISTAN-2638 77-CS-CQS / Study on Outsourcing Management of 50 non-functional schools on Public Private Partnership (PPP) Mode in Quetta	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		85,500.00	0.00	Under Implementation	2021-11-28	2021-11-29	2021-12-03	2021-11-28	2022-01-01									2022-01-11		2022-01-31		2022-06-30	
PK-GPP BALOCHISTAN-2638 79-CS-CQS / Study on Public Private Partnership (PPP) mode i. Intra-city Bus Transport System in Quetta. ii. Study on Vehicle Inspection and Certification System (VICS) undertaken.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		85,500.00	0.00	Under Implementation	2021-11-28	2021-11-27	2021-12-03	2021-11-27	2022-01-01									2022-01-11		2022-01-31		2022-06-30	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-GPP BALOCHISTAN-1544 21-CS-INDV / Selection of Financial Management Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Prior	Individual Consultant Selection	Open		69,903.00	121,842.81	Signed	2017-05-22		2017-06-13		2017-06-20	2017-07-31	2017-07-16	2016-11-21	2018-01-12	
PK-GPP BALOCHISTAN-1543 1-CS-INDV / Selection of Governance Specialist Governance Reform Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		69,903.00	20,587.68	Signed	2017-05-22		2017-06-13		2017-06-20	2017-05-04	2017-07-16	2017-05-04	2018-01-12	
PK-GPP BALOCHISTAN-1542 8-CS-INDV / Selection of Gender and Learning Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		52,427.00	31,984.78	Signed	2017-05-22	2016-06-07	2017-06-13	2018-02-28	2017-06-20	2017-04-03	2017-07-16	2017-04-03	2018-01-12	
PK-GPP BALOCHISTAN-1542 6-CS-INDV / Selection of Strategic Communication Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		52,427.00	18,848.17	Signed	2017-05-22	2016-06-07	2017-06-13	2017-03-22	2017-06-20	2017-03-01	2017-07-16	2017-03-01	2018-01-12	
PK-GPP BALOCHISTAN-1542 4-CS-INDV / Selection of Monitoring and Evaluation Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		61,165.00	25,359.36	Signed	2017-05-22	2016-06-07	2017-06-13	2017-03-14	2017-06-20	2017-03-16	2017-07-16	2017-03-16	2018-01-12	
PK-GPP BALOCHISTAN-1542 2-CS-INDV / Selection of Procurement Management Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Prior	Individual Consultant Selection	Open		69,903.00	22,774.73	Signed	2017-05-22		2017-06-13		2017-06-20	2017-07-31	2017-07-16	2017-02-20	2018-01-12	
PK-GPP BALOCHISTAN-1541 9-CS-INDV / Selection of Coordinator Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		78,641.00	51,404.11	Completed	2017-05-22		2017-06-13		2017-06-20	2017-04-14	2017-07-16	2017-04-14	2018-01-12	2020-06-30
PK-GPP BALOCHISTAN-1565 2-CS-INDV / Selection of Citizens Engagement and Public Private Partnership Specialist Governance Reform Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		52,427.00	26,844.37	Signed	2017-05-22	2016-06-14	2017-06-13	2017-03-15	2017-06-20	2017-03-27	2017-07-16	2017-03-27	2018-01-12	
PK-GPP BALOCHISTAN-1583 8-CS-INDV / Selection of MICT Specialist Operational Support Unit for Governance and Policy Project Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		52,427.00	26,273.21	Signed	2017-05-25	2016-06-07	2017-06-16	2017-06-30	2017-06-23	2017-07-03	2017-07-19	2017-07-03	2018-01-15	
PK-GPP BALOCHISTAN-2154 6-CS-INDV / Hiring of Contract Administration Specialist.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		52,427.00	20,512.81	Signed	2017-07-28	2019-04-15	2017-09-15	2019-05-16	2017-10-06	2019-05-20	2017-11-10	2019-05-20	2018-05-09	
PK-GPP BALOCHISTAN-3998 8-CS-INDV / Hiring of RBM coordinator for CERBM.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		69,231.00	10,765.55	Signed	2017-12-28	2019-08-28	2018-02-15	2019-11-04	2018-03-08	2019-11-07	2018-04-12	2019-11-07	2018-10-09	
PK-GPP BALOCHISTAN-3848 5-CS-INDV / Hiring of Policy and Research Specialist.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		104,854.00	31,092.12	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-05-15	2018-02-17	2018-06-01	2020-02-07	
PK-GPP BALOCHISTAN-3847 5-CS-INDV / Hiring of Coordinator for CPEC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		116,505.00	41,456.16	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-06-01	2018-02-17	2018-06-04	2020-02-07	
PK-GPP BALOCHISTAN-3848 8-CS-INDV / Hiring of Financial Adviser for CPEC center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		108,854.00	34,848.85	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-15	2018-01-13	2019-02-18	2018-02-17	2019-02-18	2020-02-07	
PK-GPP BALOCHISTAN-3848 9-CS-INDV / Hiring of Legal Adviser for CPEC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		108,854.00	41,456.16	Signed	2017-11-30	2018-02-08	2018-01-03	2018-05-11	2018-01-13	2018-05-30	2018-02-17	2018-06-01	2020-02-07	
PK-GPP BALOCHISTAN-7951 1-CS-INDV / Hiring of Legal Expert for Balochistan Anti Corruption.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		23,077.00	12,041.09	Signed	2018-10-17	2018-10-04	2018-12-05	2019-04-23	2018-12-26	2019-06-03	2019-01-30	2019-06-03	2020-01-25	
PK-GPP BALOCHISTAN-1538 56-CS-INDV / Hiring of Director for P&DD Reforms Cell.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		48,000.00	13,884.69	Signed	2020-01-21	2020-01-23	2020-02-24	2020-02-11	2020-03-05	2020-02-11	2020-04-09	2020-03-02	2021-04-09	
PK-GPP BALOCHISTAN-1538 62-CS-INDV / Hiring of Development Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		36,000.00	9,366.03	Signed	2020-01-21	2020-01-28	2020-02-13	2020-03-30	2020-02-20	2020-03-31	2020-03-17	2020-04-01	2021-03-12	
PK-GPP BALOCHISTAN-1538 65-CS-INDV / Hiring of E Governance Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		36,000.00	9,668.26	Signed	2020-01-21	2020-01-28	2020-02-12	2020-03-16	2020-02-19	2020-03-16	2020-03-16	2020-03-18	2021-03-11	
PK-GPP BALOCHISTAN-1538 66-CS-INDV / Hiring of Data Analyst Specialist for P&DD Reform Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP P	Post	Individual Consultant Selection	Open		36,000.00	9,578.63	Signed	2020-01-21	2020-01-28	2020-02-12	2020-03-16	2020-02-19	2020-03-18	2020-03-16	2020-03-18	2021-03-11	
PK-GPP BALOCHISTAN-1541 28-CS-INDV / Hiring of Program Manager for P&D Reform Cell.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open		20,000.00	5,064.44	Signed	2020-01-22	2020-01-28	2020-03-11	2020-03-18	2020-04-01	2020-03-18	2020-05-06	2020-03-20	2020-11-02	

PK-GPP BALOCHISTAN-1650 33-CS-INDV / Hiring of IT Expert for DGPR Balochistan's Information Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2020-03-24	2020-08-21	2020-05-12	2020-06-02	2020-07-07	2021-01-03			
PK-GPP BALOCHISTAN-1843 64-CS-INDV / Hiring of Coordinator for GPP Balochistan.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	77,000.00	61,069.85	Signed	2020-07-15	2020-07-15	2020-09-02	2020-09-05	2020-09-23	2020-12-01	2020-10-28	2020-12-01	2022-06-30
PK-GPP BALOCHISTAN-1884 65-CS-INDV / Hiring of Information Security Analyst.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	6,452.00	6,228.59	Signed	2020-08-18	2020-08-20	2020-10-06	2020-12-04	2020-10-27	2020-12-07	2020-12-07	2021-05-30	
PK-GPP BALOCHISTAN-2085 71-CS-INDV / Hiring of MSIC T Individual consultant for OSU.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-12-10	2020-12-21	2021-01-28	2021-03-05	2021-02-18	2021-03-25	2021-09-21		
PK-GPP BALOCHISTAN-2085 73-CS-INDV / Hiring of M&E Specialist Individual consultant for OSU.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	50,000.00	26,614.49	Signed	2020-12-09	2020-12-21	2020-12-31	2021-03-05	2021-01-07	2021-03-09	2021-02-02	2021-03-09	2021-08-01
PK-GPP BALOCHISTAN-2151 49-CS-INDV / Hiring of Legal Expert for Provincial Ombudsman for reforming of laws under newly approved CN.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	4,000.00	0.00	Under Implementation	2021-02-24	2021-02-26	2021-04-14		2021-05-05	2021-06-09	2021-12-06		
PK-GPP BALOCHISTAN-1032 11-CS-INDV / Hiring of Investment Promotion Specialist under PM (Component 3).	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	23,077.00	0.00	Canceled	2019-03-07	2019-03-14	2019-04-25		2019-05-16	2019-06-20	2019-12-17		
PK-GPP BALOCHISTAN-1898 02-CS-INDV / Hiring of IT Expert for DGPR Information Cell.	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2021-03-31		2021-05-19		2021-06-09	2021-07-14	2022-01-10		
PK-GPP BALOCHISTAN-2395 84-CS-INDV / Hiring of Legal Advisor	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2021-06-30	2021-06-25	2021-07-30		2021-08-06	2021-08-25	2022-02-21		
PK-GPP BALOCHISTAN-2409 45-CS-INDV / Hiring of Legal Advisor	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2021-06-30	2021-06-25	2021-07-30		2021-08-06	2021-08-25	2022-02-21		
PK-GPP BALOCHISTAN-2478 18-CS-INDV / OSU-GPP requires to onboard Procurement P procurement on direct selection method due to short deadline of the project. OSU-GPP went through credentials of some potential candidate for this position and finally proposed Mr. Irfan Ahmed Kasi base	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Direct	32,500.00	0.00	Under Implementation	2021-08-12	2021-08-12	2021-08-12		2021-08-12	2021-08-12	2022-06-30		
PK-GPP BALOCHISTAN-2510 71-CS-CDS / BEP school rehabilitation supervision by ED S&Q firm at the term of the Defect Liability Period	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Direct Selection	Direct	25,000.00	0.00	Under Implementation	2021-08-30	2021-08-30	2021-09-01		2021-09-04	2021-12-03			
PK-GPP BALOCHISTAN-2518 64-CS-INDV / Selection of Citizens Engagement and Public Private Partnership Specialist GRSU	TF / A3352	Ensuring effective support for the coordination of governance reforms and the operational management of the GP	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-05	2021-09-29		2021-10-04	2021-10-19	2022-06-30		
PK-GPP BALOCHISTAN-2518 70-CS-INDV / Hiring of Policy and Research Specialist	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-02	2021-09-29		2021-10-04	2021-10-14	2022-06-30		
PK-GPP BALOCHISTAN-2518 73-CS-INDV / Hiring of Coordinator for CPEC Center under Component 3.	TF / A3352	Improving public investment management and accountability in public services	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2021-09-05	2021-09-05	2021-09-29		2021-10-04	2021-10-14	2022-06-30		
PK-GPP BALOCHISTAN-2685 52-CS-CDS / Capacity building of the Anti-Corruption Establishment Balochistan (ACEB)	TF / A3352	Improving public investment management and accountability in public services	Post	Direct Selection	Direct	130,000.00	0.00	Under Review	2021-12-16	2022-01-25	2021-12-31			2022-02-19	2022-06-19		
PK-GPP BALOCHISTAN-2717 93-CS-CDS / CMS Development for Ombudsman & Ombudsman Offices	TF / A3352	Strengthening accountability in public financial management	Post	Direct Selection	Direct	130,000.00	0.00	Canceled	2022-01-14		2022-01-24			2022-03-15	2022-06-13		