

PROCUREMENT PLAN (Textual Part)

Project information: **HASHEMITE KINGDOM OF JORDAN**

Jordan Youth, Technology, and Jobs Project P170669

Project Implementation agency: **Ministry of Digital Economy and Entrepreneurship (MODEE)**

Date of the Procurement Plan: **Feb. 20th, 2020**

Period covered by this Procurement Plan: **18th months**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***[insert appropriate references to the national procurement legislation]***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. NA

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each, NA*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Prior review thresholds: The details of the Procurement review / oversight are defined in the Annex II of the Procurement Regulations for IPF Borrowers of July 2016, revised November 2017, and August 2018. Considering the substantial risk rating the project, the following prior review thresholds apply regardless of the Method of Selection. Capacity building and assistance will be provided by Bank staff as and when needed. TORs for all consultant contracts irrespective of the contract amount shall be furnished to the Bank for its prior review and no objection. The following would be subject to Prior review of the Bank.

Table 1- Procurement methods and prior review thresholds

Type of procurement	Prior review threshold
Goods, information technology and non-consulting services	>= \$ 2 million
Consultants: firms	>= \$ 1 million
Consultants: individuals	>= \$ 0.3 million

PROCUREMENT PLAN Jordan : Jordan Youth, Technology, and Jobs Project

General Information

Country: Jordan Bank's Approval Date of the Original Procurement Plan: 2020-03-01
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-29
 Project ID: P170669 GPN Date: 2020-07-27
 Project Name: Jordan Youth, Technology, and Jobs Project
 Loan / Credit No: / , IBRD / 90610, TF / B2559
 Executing Agency(ies) Ministry of Digital and Economy and Entrepreneurship

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
JO-MODEE-169157-CO-RFB / Support upgrading and equipping three to five Technology Hubs (tech hubs) by both providing interior design services, rehabilitation, networks, furniture, and IT equipment	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Canceled					2020-07-01	2020-07-06					2020-08-17	2020-10-30	2020-12-04	2021-06-02					
JO-MODEE-169167-CS-QCBS / Systems development to implement the required digital G2P payment enablers (both software and hardware) (e-verify, eBan verification, etc.)	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Pending Implementation					2021-01-03	2021-01-08					2021-02-19	2021-05-04	2021-06-08	2021-12-05					
JO-MODEE-241546-CO-RFB / Implement Digitalization of Government Payment - Back End Solution	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2021-07-18	2021-08-17	2021-07-23	2021-08-18			2021-09-03	2021-10-25	2021-10-03	2021-11-07	2026-11-07				
JO-MODEE-256603-CO-RFB / Government Services Platform SANAD Management and Development	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2021-10-14	2021-11-08	2021-10-19	2021-11-08			2021-11-30	2021-12-30	2022-02-03	2024-01-24					

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
JO-MODEE-193147-NC-RFQ / Health Insurance Services for PAU & DTT Teams	TF / B2559	Project Management & Implementation support	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,064.88	Signed							2020-09-15	2020-08-13							2020-11-10	2020-10-13	2021-05-09		
JO-MODEE-238447-NC-RFQ / Production of a Promotional Video	IBRD / 90610	Project Management & Implementation support	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,719.84	Signed							2021-06-14	2021-06-20							2021-08-05	2021-09-21	2022-02-01		
JO-MODEE-264753-NC-RFQ / PR and Communication Agency for YTJ Project	IBRD / 90610	Project Management & Implementation support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-05								2022-01-30	2023-01-25			
JO-MODEE-264797-NC-DIR / LinkedIn recruitment and professional presence services	IBRD / 90610	Project Management & Implementation support	Post	Direct Selection	Direct			0.00	Pending Implementation					2021-11-30		2021-12-05								2022-01-09	2022-07-08			
JO-MODEE-265548-NC-RFQ / The design and development of the YTJ project website	IBRD / 90610	Project Management & Implementation support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-10								2022-02-04	2022-04-05			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JO-MODEE-162213-CS-QCBS / Implement Digitalization for government payments - front end solution. Consulting services and systems development to support e-payment linkages for selected Government services wherever relevant (front end solution)	/	Support the expansion of digital sector and digital government services in Jordan	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-07-01	2020-08-17	2020-07-22			2020-09-04				2020-10-02		2020-11-01		2020-12-06	2021-01-10	2022-01-10		
JO-MODEE-169160-CS-CQS / Consultancy Services - E-Government Portal Design (UX & UI) Enhancements	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2021-06-01					2021-06-15						2021-07-15		2021-08-19	2022-02-15			
JO-MODEE-169154-CS-CQS / Sanad Mobile - Enhancements	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2022-06-01					2022-06-15						2022-07-15		2022-08-19	2023-02-15			

JO-MODEE-169177-CS-CQS / Consultancy Services – Outsourcing experienced individuals in RFP Preparation and Project Implementation	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-07-01												2020-08-14	2020-09-18	2021-03-17		
JO-MODEE-169178-CS-CQS / Consultancy Services – Performing Security Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-07-01												2020-08-14	2020-09-18	2021-03-17		
JO-MODEE-169176-CS-CQS / Consultancy Services – Performing Quality Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-07-01												2020-08-14	2020-09-18	2021-03-17		
JO-MODEE-169174-CS-CQS / Consultancy Services – Performing Customer Journey Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-07-01												2020-08-14	2020-09-18	2021-03-17		
JO-MODEE-169179-CS-CQS / Design and develop RFP templates for different Digital Transformation Projects	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-09-01												2020-10-15	2020-11-19	2021-05-18		
JO-MODEE-169184-CS-CQS / Consultancy Services – Outsourcing experienced individuals in RFP Preparation and Project Implementation	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2021-06-01												2021-07-15	2021-08-19	2022-02-15		
JO-MODEE-169173-CS-CQS / Mobile Payment – Sanad Mobile Application Enhancement	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-08-01												2020-09-14	2020-10-19	2021-04-17		
JO-MODEE-169159-CS-QCBS / Design and launch a new citizen feedback system for transactional e-services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – National	0.00	Canceled	2020-11-10	2020-12-01	2021-01-14				2021-02-11	2021-03-13				2021-04-17	2021-05-22	2022-05-22			
JO-MODEE-169170-CS-QCBS / Interoperability assessment (including of digital payments)	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2021-03-10	2021-03-31	2021-05-14				2021-06-11	2021-07-11				2021-08-15	2021-09-19	2022-09-19			
JO-MODEE-169165-CS-QCBS / Digital transformation strategy and change management action plan	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – National	0.00	Canceled	2020-11-01	2020-11-22	2021-01-05				2021-02-02	2021-03-04				2021-04-08	2021-05-13	2022-05-13			
JO-MODEE-169168-CS-QCBS / Assessment of the preliminary list of services to ensure the services digitized are of high value to citizens and businesses	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2020-08-19	2020-09-09	2020-10-23				2020-11-20	2020-12-20				2021-01-24	2021-02-28	2022-02-28			
JO-MODEE-169171-CS-QCBS / Design and launch e-service performance dashboard for e-services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – National	0.00	Canceled	2021-09-01	2021-09-22	2021-11-05				2021-12-03	2022-01-02				2022-02-06	2022-03-13	2023-03-13			
JO-MODEE-169172-CS-QCBS / Consulting services and systems development to support implementing IT enhancements in the ID systems to meet the needs of the financial sector.	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2021-02-11	2021-03-04	2021-04-17				2021-05-15	2021-06-14				2021-07-19	2021-08-23	2022-08-23			
JO-MODEE-169166-CS-QCBS / Consultancy for the development of ICT and roll-out of a digital skills curriculum at local schools across two grades	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2021-01-03	2021-01-24	2021-03-09				2021-04-06	2021-05-06				2021-06-10	2021-07-15	2022-07-15			
JO-MODEE-169161-CS-QCBS / Consultancy for the development of ICT and roll-out of a digital skills curriculum online	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2020-07-01	2020-07-22	2020-09-04				2020-10-02	2020-11-01				2020-12-06	2021-01-10	2022-01-10			
JO-MODEE-169169-CS-QCBS / Recruit/ partner with private operator(s) to manage the targeted Technology Hubs (\$0.15 million + 5 centers + 3 years. Starting with 2 centers)	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Quality And Cost-Based Selection	Open – National	0.00	Canceled	2020-07-01	2020-07-22	2020-09-04				2020-10-02	2020-11-01				2020-12-06	2021-01-10	2022-01-10			
JO-MODEE-169163-CS-QCBS / Recruit professional matching intermediaries to support the implementation of Sub-component no.2.1	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2020-12-09	2020-12-30	2021-02-12				2021-03-12	2021-04-11				2021-05-16	2021-06-20	2022-06-20			
JO-MODEE-161967-CS-QCBS / Public Value Assessment of key 25 e-services previously launched by the government	/	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open – International	0.00	Canceled	2020-07-01	2020-07-22	2020-09-04				2020-10-02	2020-11-01				2020-12-06	2021-01-10	2022-01-10			
JO-MODEE-183971-CS-CQS / E-Services Public Value Assessment	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Open – International	189,000.00	Signed	2020-07-15	2020-07-14	2020-07-15	2020-07-15	2020-08-28	2020-09-09						2020-09-27	2021-02-16	2020-11-01	2021-03-10	2021-04-30	
JO-MODEE-192800-CS-CQS / E-government and Operations Directorate Organizational Review	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Open – National	124,330.04	Signed	2020-09-17	2020-09-20	2020-09-17			2020-10-31	2020-12-02						2020-11-30	2021-03-18	2021-01-04	2021-05-16	2021-07-03

JO-MODEE-200653-CS-QCBS / Supply and Demand Skills Gaps Analysis in ICT	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Quality And Cost-Based Selection	Open - International	278,815.00	Signed	2020-10-26	2020-12-03	2020-11-16	2020-12-07	2020-12-30	2021-02-03	2021-01-27	2021-03-23	2021-02-26	2021-05-04	2021-04-02	2021-06-03	2021-05-07	2021-10-03	2022-05-07
JO-MODEE-200659-CS-QCBS / Selection of Independent Verification Agency (IVA)	IBRD / 90610	Project Management & Implementation support	Post	Quality And Cost-Based Selection	Open - National	244,300.00	Signed	2020-10-30	2021-01-27	2020-11-20		2021-01-03	2021-03-17	2021-01-31	2021-04-29	2021-03-02	2021-06-14	2021-04-06	2021-06-14	2021-05-11	2021-10-05	2022-05-11
JO-MODEE-208361-CS-QCBS / Developing a Road Map for a Revised Digital Transformation Strategy	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International	205,320.00	Signed	2020-12-13	2020-12-17	2020-12-27		2021-02-09	2021-02-28	2021-03-09	2021-04-18	2021-04-08	2021-06-02	2021-05-13	2021-07-05	2021-06-17	2021-10-03	2022-06-17
JO-MODEE-218811-CS-QBS / Support Growth Entrepreneurs Access to Markets through Business Matchmaking Intermediaries	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality Based Selection	Open - International	0.00	Canceled	2021-02-21		2021-03-07				2021-05-18	2021-06-17			2021-07-17		2021-08-21		2022-08-21
JO-MODEE-220916-CS-QCBS / Implement Digitalization of Government Payment - Back End Solution	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-02-24	2021-02-27	2021-03-10	2021-03-17	2021-04-23		2021-05-21		2021-06-20		2021-07-25		2021-08-29		2022-08-29
JO-MODEE-228864-CS-QCBS / Implement Digitalization of Government Payment Back End Solution	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-04-12	2021-04-20	2021-04-26	2021-04-20	2021-06-09		2021-07-07		2021-08-06		2021-09-10		2021-10-15		2022-10-15
JO-MODEE-236494-CS-QCBS / Provide working spaces (Tech Hubs) in underserved communities	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-05-31	2021-06-03	2021-06-21	2021-07-28	2021-08-04	2021-11-10	2021-09-01		2021-10-01		2021-11-05		2021-12-10		2022-12-10
JO-MODEE-237742-CS-QCBS / PR and Communications Agency	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-06-09	2021-09-06	2021-06-30	2021-09-09	2021-08-13		2021-09-10		2021-10-10		2021-11-14		2021-12-19		2022-12-19
JO-MODEE-238881-CS-QCBS / Support Growth Entrepreneurs in Jordan through Business Matchmaking Intermediaries	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-06-15	2021-07-08	2021-07-06	2021-08-04	2021-08-19		2021-09-16		2021-10-16		2021-11-20		2021-12-25		2022-12-25
JO-MODEE-265550-CS-CQS / Greater Amman Municipality (GAM) Digital Transformation Needs Assessment	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2021-11-30		2021-12-21		2022-02-03					2022-03-05			2022-04-09		2022-10-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JO-MODEE-161957-CS-INDV / Selection of Project Director	/	Project Management & Implementation support	Prior	Individual Consultant Selection	Open	0.00	Canceled	2020-04-01	2020-03-03	2020-05-20		2020-06-10		2020-07-15		2025-12-31		
JO-MODEE-162875-CS-INDV / Selection of Project Director	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	109,921.08	Signed	2020-03-04	2020-03-04	2020-04-22	2020-05-16	2020-05-13	2020-05-21	2020-06-17	2020-06-21	2021-06-17		
JO-MODEE-164668-CS-INDV / Selection of Digital Skills Training Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	33,850.49	Signed	2020-03-16	2020-03-16	2020-05-04	2020-06-15	2020-05-25	2020-06-20	2020-06-29	2020-06-21	2020-12-26		
JO-MODEE-164670-CS-INDV / Selection of Digital Business Sector Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	55,007.05	Signed	2020-03-16	2020-03-16	2020-05-04	2020-08-09	2020-05-25	2020-09-09	2020-06-29	2020-09-09	2021-06-29		
JO-MODEE-164671-CS-INDV / Selection of Operations Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	52,468.27	Signed	2020-03-16	2020-03-16	2020-05-04	2020-06-15	2020-05-25	2020-06-21	2020-06-29	2020-06-21	2021-06-29		
JO-MODEE-171884-CS-CDS / Consulting services to help with recruiting the PMU Staff.	IBRD / 90610	Project Management & Implementation support	Post	Direct Selection	Direct	0.00	Canceled	2020-05-03	2020-05-17	2020-05-13				2020-06-15		2020-12-12		
JO-MODEE-173385-CS-INDV / Hiring Technical liaison officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Limited	25,387.87	Signed	2020-05-17	2020-06-17	2020-05-22	2020-03-22	2020-06-12	2020-06-25	2020-07-17	2020-06-25	2021-07-17		
JO-MODEE-177310-CS-INDV / Selection of Outreach and Communications	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	20,310.30	Signed	2020-07-01	2020-06-03	2020-08-19	2020-09-13	2020-09-09	2020-09-27	2020-10-14	2020-09-27	2021-04-12		
JO-MODEE-177309-CS-INDV / Selection of Digital Skills Training Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	18,617.77	Terminated	2020-07-01	2020-06-03	2020-08-19	2020-08-02	2020-09-09	2020-09-16	2020-10-14	2020-09-16	2021-04-12		
JO-MODEE-181429-CS-INDV / Selection of Financial Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	33,850.49	Signed	2020-07-01	2020-06-01	2020-08-19	2020-08-10	2020-09-09	2020-09-20	2020-10-14	2020-09-20	2021-04-12		
JO-MODEE-181430-CS-INDV / Selection of Project Advisor	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	59,238.36	Signed	2020-06-23	2020-06-20	2020-08-11	2020-07-12	2020-09-01	2020-07-12	2020-10-06	2020-07-22	2021-04-04		
JO-MODEE-185813-CS-INDV / Digital Transformation Lead	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	42,313.12	Signed	2020-08-04	2020-08-04	2020-09-22	2020-10-05	2020-10-13	2020-12-01	2020-11-17	2020-12-01	2021-05-16		
JO-MODEE-185817-CS-INDV / Digital Business Sector Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	11,009.95	Signed	2020-07-28	2020-08-04	2020-09-15	2021-03-17	2020-10-06	2021-03-18	2020-11-10	2021-04-12	2021-05-09		

JO-MODEE-184289-CS-CDS / Develop the strategy and the business development approach for Jordan Source	IBRD / 90610	Project Management & Implementation support	Post	Direct Selection	Direct		39,825.00	Signed	2020-07-16	2020-08-06	2020-07-21	2020-08-10			2020-09-24	2020-10-19	2021-03-23	
JO-MODEE-184288-CS-CDS / Digital Skills Gaps Analysis Readiness Assessment for CS Reform in CT-12	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Direct Selection	Direct		126,200.00	Completed	2020-07-16	2020-08-06	2020-07-21	2020-08-10			2020-09-24	2020-10-05	2021-03-23	2021-06-10
JO-MODEE-184287-CS-CDS / Support Institutionalizing the NS-CT and Deploying Technical Solutions and Delivery Models	IBRD / 90610	Project Management & Implementation support	Post	Direct Selection	Direct		268,660.00	Signed	2020-07-16	2020-08-06	2020-07-21	2020-08-10			2020-09-24	2020-11-05	2021-03-23	
JO-MODEE-177306-CS-INDV / Selection of procurement officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-07-01	2020-06-03	2020-08-19		2020-09-09		2020-10-14		2021-04-12	
JO-MODEE-177304-CS-INDV / Selection of M&E Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-07-01	2020-06-03	2020-08-19		2020-09-09		2020-10-14		2021-04-12	
JO-MODEE-177308-CS-INDV / Selection of Women Economic Empowerment Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-07-01	2020-06-03	2020-08-19		2020-09-09		2020-10-14		2021-04-12	
JO-MODEE-164669-CS-INDV / Selection of Digital transformation Manager	/	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-03-16	2020-03-16	2020-05-04		2020-05-25		2020-06-29		2020-07-02	
JO-MODEE-194349-CS-INDV / Selection of PMO Lead (DTT Team)	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		42,345.97	Signed	2020-09-27	2020-09-23	2020-11-15	2021-03-09	2020-12-06	2021-04-04	2021-01-10	2021-04-04	2021-07-09	
JO-MODEE-194351-CS-INDV / Selection of Solution Architect (DTT Team)	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-09-27	2020-09-23	2020-11-15		2020-12-06		2021-01-10		2021-07-09	
JO-MODEE-194341-CS-INDV / Selection of Business Transformation Lead (DTT Team)	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-27	2020-09-23	2020-11-15		2020-12-06		2021-01-10		2021-07-09	
JO-MODEE-194343-CS-INDV / Selection of digital sector and digital communications Specialist (DTT Team)	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-27	2020-09-23	2020-11-15		2020-12-06		2021-01-10		2021-07-09	
JO-MODEE-194346-CS-INDV / Selection of Data Scientist (DTT Team)	TF / 82559	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-09-27	2020-09-23	2020-11-15		2020-12-06		2021-01-10		2021-07-09	
JO-MODEE-188166-CS-INDV / Selection of Grants Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-18	2020-08-10	2020-10-06		2020-10-27		2020-12-01		2021-05-30	
JO-MODEE-197435-CS-INDV / Selection of Grants Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		20,326.06	Signed	2020-10-01	2020-10-25	2020-11-19	2021-03-17	2020-12-10	2021-03-17	2021-01-14	2021-04-18	2021-07-13	
JO-MODEE-188080-CS-INDV / Selection of Procurement Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-12	2020-08-10	2020-09-30		2020-10-21		2020-11-25		2021-05-24	
JO-MODEE-197439-CS-INDV / Selection of Procurement Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		20,310.30	Signed	2020-10-01	2020-10-25	2020-11-19	2021-02-03	2020-12-10	2021-02-07	2021-01-14	2021-02-28	2021-07-13	
JO-MODEE-197443-CS-INDV / Selection of Environmental Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		11,847.67	Signed	2020-10-01	2020-10-18	2020-11-19	2020-12-15	2020-12-10	2021-02-01	2021-01-14	2021-02-01	2021-07-13	
JO-MODEE-200661-CS-INDV / Selection of Consultant to Support Incentive Policy Compliance Requirements	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-10-29		2020-12-17		2021-01-07		2021-02-11		2021-08-10	
JO-MODEE-204242-CS-INDV / Selection of M&E Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		28,795.26	Signed	2020-11-25	2020-12-01	2021-01-13	2021-02-25	2021-02-03	2021-04-14	2021-03-10	2021-04-14	2021-09-06	
JO-MODEE-204241-CS-INDV / Developing an Action Plan for the Jordan Digital Transformation Strategy	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-12-06		2021-01-24		2021-02-14		2021-03-21		2021-09-17	
JO-MODEE-208365-CS-INDV / Selection of Data Scientist (DTT Team)	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-09	2021-04-08	2021-01-20		2021-02-10		2021-03-17		2021-09-13	
JO-MODEE-209417-CS-INDV / Selection of Digital Skills Development Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-20	2020-12-27	2021-01-31		2021-02-21		2021-03-28		2021-09-24	
JO-MODEE-213612-CS-INDV / Selection of PMO Lead (DTT Team)	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-13		2021-03-03		2021-03-24		2021-04-28		2021-10-25	
JO-MODEE-222691-CS-INDV / TVSDC Business Development Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-03-07	2021-03-07	2021-04-18		2021-05-09		2021-06-13		2021-12-10	

JO-MODEE-222692-CS-INDV / TVSDC Career Counselling Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-07	2021-03-07	2021-04-18		2021-05-09	2021-06-13	2021-12-10
JO-MODEE-222693-CS-INDV / TVSDC Managing Director of the PMU	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-07	2021-03-07	2021-04-18		2021-05-09	2021-06-13	2021-12-10
JO-MODEE-222695-CS-INDV / TVSDC Social Media and Outreach Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-07	2021-03-07	2021-04-18		2021-05-09	2021-06-13	2021-12-10
JO-MODEE-227600-CS-INDV / Selection of Digital Payments Lead	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-05	2021-04-22	2021-05-17		2021-06-07	2021-07-12	2022-01-08
JO-MODEE-227601-CS-INDV / Selection of Digital Transformation Lead	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-05	2021-04-14	2021-05-18		2021-06-08	2021-07-13	2022-01-09
JO-MODEE-227609-CS-INDV / Selection of Digital Transformation Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-05	2021-04-14	2021-05-18		2021-06-08	2021-07-13	2022-01-09
JO-MODEE-227602-CS-INDV / Selection of Senior .NET Developer for The DTT Team	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-05	2021-04-12	2021-05-24		2021-06-14	2021-07-19	2022-01-15
JO-MODEE-227594-CS-INDV / Selection of Senior .NET Developer for the DTT Team	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-05	2021-04-12	2021-05-24		2021-06-14	2021-07-19	2022-01-15
JO-MODEE-235493-CS-INDV / Hiring of Project Management Unit Director	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-24	2021-05-20	2021-06-22		2021-06-27	2021-07-28	2022-07-28
JO-MODEE-241527-CS-INDV / Hiring of Digital Skills Managing Director	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-27	2021-09-29	2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241529-CS-INDV / Hiring of Digital Skills Standards and Quality Assurance Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-27		2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241541-CS-INDV / Hiring of Digital Skills Strategy and Research Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-27		2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241542-CS-INDV / Hiring of Digital Skills Training Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-27		2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241543-CS-INDV / Hiring of Digital Skills Operations Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-27	2021-09-29	2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241544-CS-INDV / Hiring of Digital Skills Outreach and Fundraising Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-27		2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-241545-CS-INDV / Hiring of Digital Skills Procurement Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-27	2021-09-29	2021-08-15		2021-09-05	2021-10-10	2022-10-09
JO-MODEE-250950-CS-INDV / Selection of TVSDC PMU Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250951-CS-INDV / Selection of TVSDC Donor Relations Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250952-CS-INDV / Selection of TVSDC Senior IT Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250954-CS-INDV / Selection of TVSDC Senior Business Development Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250955-CS-INDV / Selection of TVSDC Senior Labor Market Analysis Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250956-CS-INDV / Selection of TVSDC Monitoring and Evaluation Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-250957-CS-INDV / Selection of TVSDC Administrative & Finance Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-251034-CS-INDV / Selection of Finance Office	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09
JO-MODEE-251035-CS-INDV / Selection of Digital Business Sector Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09	2021-12-14	2022-12-09

JO-MODEE-251037-CS-INDV / Selection of Gender and Social Inclusion Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09		2021-12-14	2022-12-09	
JO-MODEE-251039-CS-INDV / Selection of PR & Communication Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-09-05	2021-10-19		2021-11-09		2021-12-14	2022-12-09	
JO-MODEE-251048-CS-INDV / Selection of Mobile Application Specialist	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-06-07	2021-10-19		2021-11-09		2021-12-14	2022-12-09	
JO-MODEE-251049-CS-INDV / Selection of Websites Development Specialist	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-31	2021-07-07	2021-10-19		2021-11-09		2021-12-14	2022-12-09	
JO-MODEE-253490-CS-CDS / GOVTECH consulting for MoDEE	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Direct Selection	Direct	0.00	Under Implementation	2021-09-19	2021-09-29	2021-09-29				2021-12-03	2022-06-01	
JO-MODEE-253623-CS-CDS / Advisory service for Jordan Source	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Direct Selection	Direct	60,000.00	Signed	2021-09-26	2021-09-29	2021-10-06	2021-10-07			2021-12-10	2021-11-14	2022-06-08
JO-MODEE-254556-CS-INDV / Selection of Digskills ICT Skills Development Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-09-26	2021-09-29	2021-10-01		2021-10-22		2021-11-26	2022-11-21	
JO-MODEE-254559-CS-INDV / Selection of Digskills Business Development and Fundraising Manager	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254561-CS-INDV / Selection of Digskills Standards and Quality Assurance Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254562-CS-INDV / Selection of Digskills Strategy and Research Specialist	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254564-CS-INDV / Selection of Digskills ICT Skills Development Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254566-CS-INDV / Selection of Digskills Communications and Outreach Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254568-CS-INDV / Selection of Digskills Grants Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2022-07-08	
JO-MODEE-254570-CS-INDV / Selection of Digskills Finance Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-254573-CS-INDV / Selection of Digskills Monitoring and Evaluation Officer	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-26	2021-09-29	2021-11-14		2021-12-05		2022-01-09	2023-01-04	
JO-MODEE-256605-CS-INDV / Selection of Most Digital Skills Development Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-10-10	2021-10-06	2021-11-28		2021-12-19		2022-01-23	2023-01-18	
JO-MODEE-259771-CS-CDS / Jordan source PR and communication consultancy service	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Direct Selection	Direct	0.00	Under Implementation	2021-10-26	2021-10-25	2021-11-05				2022-01-09	2022-03-10	
JO-MODEE-259963-CS-INDV / Selection of Operations Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-10-28	2021-11-08	2021-12-16		2022-01-06		2022-02-10	2023-02-05	