

Summarized Procurement Plan

I. GENERAL

Project information:

Borrower: Government of Lesotho
Project Name: Smallholder Agricultural Development Project II
Project ID No: P 165228
Grant No.:
Project Implementing Agency: Ministry of Agriculture and Food Security
Bank's approval Date of the Procurement Plan: Sep, 2019
Date of General Procurement Notice:
Period covered by this procurement plan: 18 months

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by IDA as stated in the Procurement Regulations for IPF Borrowers:

Thresholds for Procurement Methods and Prior Review Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 15	≥ 7	< 7	≤ 0.2
Goods, IT, and non-consulting services	≥ 4	≥ 1	< 1	≤ 0.1

2. **Reference to (if any) Project Operational/Procurement Manual:** The Procurement Plan also forms part of the Project Implementation Manual approved on Sep 2019.

3. Procurement Packages with Methods and Time Schedule

Procurement of Goods & Non-consulting Services Summary

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0.18	1	NIL	Nil	
	Summary of the NCB (Works)	4.9	4	NIL	Nil	NIL
	Summary of the ICB (Goods)	0.2	1	NIL	NIL	NIL
	Summary of the NCB (Goods)	3.8	2	NIL	NIL	NIL
	Summary of the RfQ (Goods & Non-Consulting Services)	0.39	5	NIL	Post	Nil
	Summary of the DC (Non-consulting services)	NIL	NIL	NIL	NIL	

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in the Procurement Regulations for IPF Borrowers:

Thresholds for Consultants Selection Methods and Prior Review

Thresholds for Consultants Selection Methods and Prior Review for Consulting Services		
Category	Prior	Short List of National Consultants (US\$ million)

	Review (US\$ millions)	Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 2	≤ 0.1	≤ 0.3
Individual Consultants	≥ 0.4	NA.	NA.

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Procurement Regulations for IPF Borrowers.
- 3.** Terms of Reference (TOR) for all consultancy contracts as well as all direction selections, irrespective of the contract value, will be subject to prior review.
- 4. Any Other Special Selection Arrangements:** N/A
- 5. Consultancy Assignments with Selection Methods and Time**

Procurement of Consulting Services Summary

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of contracts through QCBS	<i>3.5</i>	<i>1</i>	<i>Post</i>	
	Summary of contracts through CQS	<i>1.33</i>	<i>8</i>	<i>Post</i>	<i>NIL</i>

	Summary of contracts through IC	<i>1.67</i>	<i>10</i>	<i>Post</i>	<i>NIL</i>
--	---------------------------------	-------------	-----------	-------------	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-MAFS-161814-CS-INDV / Climate Smart Agricultural Officer based in PMU office	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	158,349.40	Signed	2020-09-21	2020-10-12	2020-11-09	2021-05-17	2020-11-30	2021-05-17	2021-01-04	2021-05-24	2023-03-31	
LS-MAFS-161819-CS-INDV / Water Resource Management Officer based in PMU office	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	114,499.47	Signed	2020-05-21	2020-03-29	2020-07-09	2020-06-26	2020-07-30	2020-07-15	2020-09-03	2020-10-08	2023-03-31	
LS-MAFS-161834-CS-INDV / Nutrition Officer based in PMU office	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-07-10	2020-03-17	2020-08-28		2020-09-18		2020-10-23		2023-03-31	
LS-MAFS-161891-CS-INDV / Environmental and social safeguards Officer	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	112,669.25	Signed	2020-06-22	2020-03-19	2020-08-10	2020-08-28	2020-08-31	2020-09-03	2020-10-05	2020-10-08	2021-04-03	
LS-MAFS-161894-CS-INDV / Project Director based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		250,000.00	168,493.37	Completed	2020-03-06	2020-03-18	2020-03-16	2020-03-31	2020-04-06	2020-08-10	2020-05-11	2020-03-31	2023-03-31	2021-03-31
LS-MAFS-161897-CS-INDV / Finance Manager based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		245,000.00	154,452.26	Signed	2020-03-06	2020-03-18	2020-03-16	2020-03-31	2020-04-06	2020-08-10	2020-05-11	2020-03-31	2023-03-31	
LS-MAFS-161898-CS-INDV / Procurement Manager based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		240,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-03-16		2020-04-06		2020-05-11		2023-03-31	
LS-MAFS-161900-CS-INDV / Project Field Officer - Mshale-shoek	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		210,000.00	84,246.69	Signed	2020-03-06	2020-03-18	2020-03-16	2020-03-31	2020-04-06	2020-08-10	2020-05-11	2020-03-31	2023-03-31	
LS-MAFS-161903-CS-INDV / Project Field Officer Quthing	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-03-16		2020-04-06		2020-05-11		2023-03-31	
LS-MAFS-161907-CS-INDV / Project Field Officer Maseru	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-03-16		2020-04-06		2020-05-11		2023-03-31	
LS-MAFS-161925-CS-INDV / Competitive Grants Manager	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		230,000.00	108,020.52	Terminated	2020-03-06	2020-03-18	2020-03-16	2020-08-10	2020-04-06	2020-08-10	2020-05-11	2020-03-31	2023-03-31	
LS-MAFS-161926-CS-INDV / Monitoring and Evaluation Manager	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		230,000.00	114,499.47	Signed	2020-03-31	2020-03-18	2020-05-19	2020-06-29	2020-06-09	2020-07-15	2020-07-14	2020-10-12	2023-03-31	
LS-MAFS-161927-CS-INDV / Accountant based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	90,394.32	Signed	2020-03-06	2020-03-19	2020-04-24	2020-06-26	2020-05-15	2020-07-15	2020-06-19	2020-10-08	2023-03-31	
LS-MAFS-161929-CS-INDV / Project Field Officer Qacha's Nek	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Signed	2020-03-06	2020-03-17	2020-04-24	2020-07-13	2020-05-15	2020-07-27	2020-06-19	2020-10-12	2023-03-31	
LS-MAFS-161931-CS-INDV / Project Field Officer - Thaba - Tseka	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-04-24		2020-05-15		2020-06-19		2023-03-31	
LS-MAFS-161932-CS-INDV / Project Field Officer Butha - Buthe	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-04-24		2020-05-15		2020-06-19		2023-03-31	
LS-MAFS-161934-CS-INDV / Project Field Officer Leribe	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-03-06	2020-03-19	2020-04-24		2020-05-15		2020-06-19		2023-03-31	
LS-MAFS-161935-CS-INDV / Project Field Officer Berea	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-04-24		2020-05-15		2020-06-19		2023-03-31	
LS-MAFS-161937-CS-INDV / Project Field Officer Mafeteng	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Canceled	2020-03-06	2020-03-18	2020-04-24		2020-05-15		2020-06-19		2023-03-31	
LS-MAFS-161940-CS-INDV / Project Field Officer Mokoloteng	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Signed	2020-03-06	2020-03-18	2020-04-24	2020-07-13	2020-05-15	2020-07-27	2020-06-19	2020-10-14	2023-03-31	
LS-MAFS-161914-CS-CDS / Irrigation Master plan for Lesotho	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Direct Selection	Direct		304,000.00	193,342.00	Signed	2020-03-22	2020-05-08	2020-04-01	2020-06-03			2020-06-05	2020-07-29	2020-08-16	
LS-MAFS-166188-CS-INDV / Procurement Manager based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		240,000.00	156,345.49	Signed	2020-03-29	2020-03-30	2020-04-08	2020-03-31	2020-04-29	2020-08-10	2020-06-03	2020-03-31	2023-03-31	
LS-MAFS-166192-CS-INDV / Project Field Officer - Leribe	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Signed	2020-03-29	2020-03-30	2020-05-17	2020-07-13	2020-06-07	2020-07-27	2020-07-12	2020-10-09	2023-03-31	
LS-MAFS-166195-CS-INDV / Project Field Officer - Butha-Buthe	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Signed	2020-03-29	2020-03-30	2020-05-17	2020-07-13	2020-06-07	2020-07-27	2020-07-12	2020-10-14	2023-03-31	
LS-MAFS-166197-CS-INDV / Project Field Officer - Thaba - Tseka	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Terminated	2020-03-29	2020-03-30	2020-05-17	2020-07-20	2020-06-07	2020-07-27	2020-07-12	2020-10-12	2023-03-31	
LS-MAFS-166200-CS-INDV / Project Field Officer - Quthing	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		210,000.00	85,279.36	Signed	2020-03-29	2020-03-30	2020-04-08	2020-03-31	2020-04-29	2020-08-10	2020-06-03	2020-03-31	2023-03-31	
LS-MAFS-166201-CS-INDV / Project Field Officer - Berea	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	85,073.22	Signed	2020-03-29	2020-03-30	2020-05-17	2020-07-13	2020-06-07	2020-08-10	2020-07-12	2020-10-14	2023-03-31	
LS-MAFS-166202-CS-INDV / Nutrition Officer based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	106,874.66	Signed	2020-03-29	2020-03-30	2020-05-17	2020-06-26	2020-06-07	2020-07-15	2020-07-12	2020-10-08	2023-03-31	
LS-MAFS-166203-CS-INDV / Project Field Officer Mafeteng	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	91,013.09	Signed	2020-03-29	2020-03-30	2020-05-17	2020-07-13	2020-06-07	2020-07-27	2020-07-12	2020-10-12	2023-03-31	
LS-MAFS-166206-CS-INDV / Project Field Officer - Maseru	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		210,000.00	85,279.36	Signed	2020-03-29	2020-03-30	2020-04-08	2020-03-31	2020-04-29	2020-08-10	2020-06-03	2020-03-31	2023-03-31	
LS-MAFS-172733-CS-INDV / Horizontal Alliance Manager based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	158,480.81	Signed	2020-07-19	2020-07-14	2020-09-06	2021-05-05	2020-09-27	2021-05-10	2020-11-01	2021-05-11	2023-03-31	

LS-MAFS-172735-CS-INDV / Administrator Based in PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	60,675.39	Signed	2020-06-01	2020-05-20	2020-07-20	2020-07-20	2020-08-10	2020-07-27	2020-09-14	2020-10-08	2023-02-11	
LS-MAFS-161809-CS-INDV / Assistant to Procurement Officer	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,000.00	130,801.77	Signed	2021-02-14	2020-10-08	2021-04-04	2020-11-24	2021-04-25	2020-12-08	2021-05-30	2020-11-27	2023-11-30	
LS-MAFS-161805-CS-INDV / Assistant to Monitoring and Evaluation Officer	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,000.00	140,871.83	Signed	2021-02-14	2020-10-08	2021-04-04	2021-05-05	2021-04-25	2021-05-10	2021-05-30	2021-05-14	2023-11-30	
LS-MAFS-161821-CS-INDV / T/MIS Officer based in PMU of office	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	147,151.99	Terminated	2021-02-14	2020-09-24	2021-04-04	2020-11-24	2021-04-25	2020-12-08	2021-05-30	2020-11-27	2023-12-14	
LS-MAFS-193542-CS-INDV / Matching Grants Implementation Advisor-Mokhotlong	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		14,250.00	11,225.44	Completed	2020-09-18	2020-09-14	2020-10-10	2020-10-23	2020-10-31	2020-11-04	2020-11-26	2020-11-06	2021-05-25	2021-04-01
LS-MAFS-193544-CS-INDV / Matching Grants Implementation Advisor - Thaba-Tseka	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		14,250.00	11,973.81	Completed	2020-09-18	2020-09-14	2020-10-10	2020-10-23	2020-10-31	2020-11-04	2020-11-26	2020-11-04	2021-05-25	2021-03-24
LS-MAFS-193547-CS-INDV / Matching Grants Implementation Advisor-Quthaaneke	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		14,250.00	11,225.44	Completed	2020-09-18	2020-09-14	2020-10-10	2020-10-23	2020-10-31	2020-11-04	2020-11-26	2020-11-05	2021-05-25	2021-04-13
LS-MAFS-193548-CS-INDV / Architecture and Structural Design Consultant	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		24,000.00	19,832.65	Signed	2020-10-22	2020-09-29	2020-10-27	2020-10-08	2020-11-17	2020-10-20	2020-12-22	2020-10-27	2021-06-20	
LS-MAFS-193553-CS-CDS / Social and Environmental Safety Guard Specialist	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Direct Selection	Direct		29,100.00	30,780.00	Completed	2020-09-25	2021-02-22	2020-10-05	2021-03-02			2020-12-09	2020-10-23	2021-06-07	2020-12-18
LS-MAFS-193554-CS-INDV / Technical Reviewer for Mokhotlong 2	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-14	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193556-CS-INDV / Technical Reviewer - Mokhotlong 2	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06		2020-11-27		2021-01-01		2021-06-30	
LS-MAFS-193557-CS-INDV / Technical Reviewer -Mokhotlong 3	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01		2021-06-30	
LS-MAFS-193558-CS-INDV / Technical Reviewer Mokhotlong 4	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06		2020-11-27		2021-01-01		2021-06-30	
LS-MAFS-193559-CS-INDV / Technical Reviewer -Mokhotlong 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-29	2021-06-30	
LS-MAFS-193560-CS-INDV / Technical Reviewer -Mokhotlong 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-29	2021-06-30	
LS-MAFS-193561-CS-INDV / Technical Reviewer -Qachasaneke 1	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06	2020-12-14	2020-11-27	2020-12-14	2021-01-01		2021-06-30	
LS-MAFS-193562-CS-INDV / Technical Reviewer -Qachasaneke 2	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-22	2021-06-30	
LS-MAFS-193563-CS-INDV / Technical Reviewer -Qachasaneke 3	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-14	2020-11-27	2020-12-14	2021-01-01	2020-12-29	2021-06-30	
LS-MAFS-193564-CS-INDV / Technical Reviewer -Qachasaneke 4	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-29	2021-06-30	
LS-MAFS-193567-CS-INDV / Technical Reviewer -Thaba-Tseka 3	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193569-CS-INDV / Technical Reviewer -Thaba-Tseka 3	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193570-CS-INDV / Technical Reviewer 2	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-15	2021-01-01	2021-02-08	2021-06-30	
LS-MAFS-193572-CS-INDV / Technical Reviewer -Thaba-Tseka 4	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06		2020-11-27		2021-01-01		2021-06-30	
LS-MAFS-193574-CS-INDV / Technical Reviewer -Thaba-Tseka 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06		2020-11-27		2021-01-01		2021-06-30	
LS-MAFS-193576-CS-INDV / Technical Reviewer -Thaba-Tseka 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193577-CS-INDV / Technical Reviewer -Thaba-Tseka 7	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193578-CS-INDV / Technical Reviewer -Qachasaneke 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01		2021-06-30	
LS-MAFS-193580-CS-INDV / Technical Reviewer -Qachasaneke 5	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	50.00	Signed	2020-09-18	2020-09-14	2020-11-06	2020-12-10	2020-11-27	2020-12-14	2021-01-01	2020-12-28	2021-06-30	
LS-MAFS-193582-CS-INDV / Technical Reviewer -Mokhotlong 7	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		4,750.00	0.00	Canceled	2020-09-18	2020-09-14	2020-11-06	2020-12-14	2020-11-27	2020-12-15	2021-01-01		2021-06-30	
LS-MAFS-193583-CS-INDV / Service Providers to Grantees - Mokhotlong 1	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		2,000.00	3,502.92	Signed	2020-09-18	2020-09-27	2020-11-06	2021-05-17	2020-11-27	2021-06-22	2021-01-01	2021-07-05	2021-06-30	
LS-MAFS-193585-CS-INDV / Service Providers to Grantees - Mokhotlong 2	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		2,000.00	3,509.07	Signed	2020-09-18	2020-09-27	2020-11-06	2021-05-17	2020-11-27	2021-06-22	2021-01-01	2021-07-06	2021-06-30	
LS-MAFS-193587-CS-INDV / Service Providers to Grantees - Mokhotlong 3	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		2,000.00	2,816.01	Signed	2020-09-18	2020-09-27	2020-11-06	2021-11-29	2020-11-27	2021-06-23	2021-01-01	2021-11-29	2021-06-30	

LS-MAFS-161922-CS-INDV / Consulting services for establishing and implementation of project grievance redress mechanism	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2022-10-23	2022-12-11	2023-01-01	2023-02-05	2023-08-04
LS-MAFS-241825-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-02	2021-06-30	2021-08-20	2021-09-10	2021-10-15
LS-MAFS-241828-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-02	2021-06-30	2021-08-20	2021-10-26	2021-09-10
LS-MAFS-241830-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-02	2021-06-30	2021-08-20	2021-09-10	2021-10-15
LS-MAFS-241243-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-09	2021-06-30	2021-08-27	2021-09-17	2021-10-22
LS-MAFS-241804-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-02	2021-06-30	2021-08-20	2021-09-10	2021-10-15
LS-MAFS-241833-CS-INDV / Service Providers	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-07-02	2021-06-30	2021-08-20	2021-09-10	2021-10-15
LS-MAFS-252519-CS-INDV / Service Provider	IDA / 64220	Promoting Climate Smart Agricultural Practices and Advisory Services	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-09-17	2021-09-15	2021-12-01	2021-12-22	2022-01-28
LS-MAFS-251530-CS-INDV / Service Provider	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-09-17	2021-09-07	2021-12-01	2021-12-10	2022-01-28
LS-MAFS-275548-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15	2022-04-30
LS-MAFS-275563-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	0.00	Canceled	2022-02-14	2022-03-07	2022-02-24	2022-03-15	2022-04-30
LS-MAFS-263241-CS-INDV / Technical Reviewer of Matching grants Applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	1,500.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-16	2022-02-07
LS-MAFS-263245-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-16	2022-02-07
LS-MAFS-263255-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-267861-CS-INDV / Project Field Officer for Mokhotlong	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	129,495.55	Signed	2021-12-17	2022-02-21	2022-02-04	2022-02-25	2022-02-25
LS-MAFS-267862-CS-INDV / Project Field Officer Outing	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	129,495.55	Signed	2021-12-17	2022-02-21	2022-02-04	2022-02-25	2022-02-25
LS-MAFS-263263-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-03	2022-02-07
LS-MAFS-275545-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15	2022-04-30
LS-MAFS-275547-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15	2022-04-30
LS-MAFS-275549-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15	2022-04-30
LS-MAFS-263243-CS-INDV / Technical Reviewer of Matching grants Applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-16	2022-02-07
LS-MAFS-263244-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-16	2022-02-07
LS-MAFS-263246-CS-INDV / Technical Reviewer of Matching grants Applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-263248-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-263249-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-08	2022-01-17	2022-03-16	2022-02-07
LS-MAFS-263250-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-263253-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-263254-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07
LS-MAFS-263256-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07

LS-MAFS-263257-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07	2022-03-21	2022-03-14	2021-12-07	2022-09-10	2022-01-12
LS-MAFS-263258-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07	2022-03-21	2022-03-14	2022-01-07	2022-09-10	2022-01-12
LS-MAFS-263259-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-04-05	2022-02-07	2022-04-05	2022-03-14	2022-01-07	2022-09-10	2022-01-12
LS-MAFS-263261-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-21	2022-02-07	2022-03-21	2022-03-14	2022-01-06	2022-09-10	2022-01-12
LS-MAFS-263262-CS-INDV / Technical Reviewer of Matching grant applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-03	2022-02-07	2022-03-03	2022-03-14	2022-01-07	2022-09-10	2022-01-12
LS-MAFS-263265-CS-INDV / Technical Reviewer of Matching grants applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-03	2022-02-07	2022-03-03	2022-03-14	2022-01-07	2022-09-10	2022-01-12
LS-MAFS-275552-CS-CDS / Service Provider for Matching grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30	2022-03-22	2022-05-31	
LS-MAFS-275560-CS-CDS / Service Provider for Matching grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.10	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30	2022-03-16	2022-05-31	
LS-MAFS-275561-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.10	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30	2022-03-23	2022-05-31	
LS-MAFS-275544-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-02	2022-02-24	2022-03-15			2022-04-30	2022-03-17	2022-05-31	
LS-MAFS-275556-CS-CDS / Service Provider for Matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	0.00	Canceled	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30		2022-05-31	
LS-MAFS-263239-CS-INDV / Development of Training Manual for Climate-Smart Agriculture	IDA / 64220	Promoting Climate Smart Agricultural Practices and Advisory Services	Post	Individual Consultant Selection	Open		43,000.00	67,169.42	Signed	2021-11-18	2022-02-25	2022-01-06	2022-03-21	2022-01-27	2022-03-21	2022-03-03	2022-04-08	2022-08-30	
LS-MAFS-263240-CS-INDV / Technical Reviewer of Matching Grant Applications	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Individual Consultant Selection	Open		3,000.00	50.00	Completed	2021-11-18	2022-02-22	2022-01-17	2022-03-16	2022-02-07	2022-03-16	2022-03-14	2022-03-07	2022-09-10	2022-05-18
LS-MAFS-275551-CS-CDS / Service Provider for Matching grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.67	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30	2022-03-21	2022-05-31	
LS-MAFS-261212-CS-INDV / Design and supervision of new irrigation schemes	IDA / 64220	Promoting Climate Smart Agricultural Practices and Advisory Services	Post	Individual Consultant Selection	Open		67,000.00	149,020.00	Signed	2021-11-30	2022-02-08	2022-01-18	2022-04-07	2022-02-08	2022-04-11	2022-03-15	2022-04-12	2022-09-11	
LS-MAFS-261214-CS-INDV / Capacity building of Water Users Association Consultancy	IDA / 64220	Promoting Climate Smart Agricultural Practices and Advisory Services	Post	Individual Consultant Selection	Open		94,040.00	54,946.05	Signed	2021-11-30	2022-02-25	2022-01-18	2022-04-07	2022-02-08	2022-04-07	2022-03-15	2022-04-22	2022-09-11	
LS-MAFS-259038-CS-CDS / NGO -Service Provide	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		87,000.00	1,300,000.00	Signed	2022-02-20	2022-02-17	2022-03-02	2022-03-08			2022-05-06	2022-06-13	2022-11-02	
LS-MAFS-275554-CS-CDS / Service Provider for matching Grants Beneficiaries	IDA / 64220	Improving Agricultural Commercialization and Nutrition	Post	Direct Selection	Direct		3,000.00	99.10	Signed	2022-02-14	2022-03-07	2022-02-24	2022-03-15			2022-04-30	2022-03-22	2022-05-31	
LS-MAFS-161803-CS-INDV / Irrigation Engineer based in PMU office	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2023-04-21		2023-06-09			2023-06-30	2023-08-04		2026-01-31	
LS-MAFS-282002-CS-INDV / Matching grants Specialist	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	152,259.76	Signed	2022-03-21	2022-03-04	2022-05-09	2022-05-17	2022-05-30	2022-06-06	2022-07-04	2022-05-31	2022-12-31	
LS-MAFS-299316-CS-INDV / PMU Information Technology Manager	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		210,000.00	0.00	Under Implementation	2022-06-17	2022-06-14	2022-08-05			2022-08-26	2022-09-30		2025-10-31	
LS-MAFS-299326-CS-INDV / Project Field Officer for Thaba-Tseka	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		95,000.00	0.00	Under Implementation	2022-06-17	2022-06-14	2022-08-05			2022-08-26	2022-09-30		2025-10-31	
LS-MAFS-303097-CS-INDV / Procurement Specialist for PMU	IDA / 64220	Project Management, Coordination and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		227,000.00	0.00	Under Implementation	2022-07-14	2022-07-08	2022-09-26			2022-10-17	2022-11-21		2024-10-31	