



LSMS-ISA Ethiopia Rural Socioeconomic Survey (P125475)

AFRICA EAST | Ethiopia |
Recipient Executed Activities | Investment Project Financing | FY 2011 | Seq No: 2 | ARCHIVED on 19-Jan-2022 | ISR49733 |

Implementing Agencies: Ministry of Finance, Central Statistical Agency

Key Dates

Key Project Dates

Bank Approval Date: 01-Feb-2011
Original Closing Date: 30-Jun-2020

Effectiveness Date: 11-Apr-2011
Revised Closing Date: 31-May-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The idea of the RES is rooted in the need to develop and implement a multi-topic survey that meets Ethiopia's data demands and gaps, is of high quality, accessible to the public, and aligned with the National Strategy for the Development of Statistics (NSDS) covering 2009/10-2013/14. The RES will be an additional input to the monitoring of Ethiopia's poverty reduction strategy (PASDEP).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

Microdata, survey reports and other supporting documentation from the first four waves are available online at the following sites.

- ESS Wave 4: <https://microdata.worldbank.org/index.php/catalog/3823>
- ESS Wave 3: <https://microdata.worldbank.org/index.php/catalog/2783>
- ESS Wave 2: <https://microdata.worldbank.org/index.php/catalog/2247>
- ERSS Wave 1: <https://microdata.worldbank.org/index.php/catalog/2053>

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	<input type="checkbox"/> Low	<input type="checkbox"/> Moderate



5. Results

Project Development Objective Indicators

► Data Production - Four waves (rounds) of multi-topic household data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4.00	4.00	4.00
Date	11-Apr-2011	--	31-Dec-2021	30-Jun-2020

► Data Production: One more wave (round) multi-topic household survey (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	29-May-2020	--	--	31-May-2022

Intermediate Results Indicators

► Survey instruments and fieldwork (four rounds) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4.00	4.00	4.00
Date	01-Apr-2011	--	--	30-Jun-2020

► Survey instruments and fieldwork (one round) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	1.00
Date	29-May-2020	--	31-Dec-2021	31-May-2022

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P125475	TF-98979	Closed	USD	1.83	1.83	0.01	1.83	0.00	100%




P125475	TF-A0595	Effective	USD	2.25	2.25	0.00	1.66	0.59	<div style="width: 74%; height: 15px; background-color: #4CAF50;"></div>	74%
---------	----------	-----------	-----	------	------	------	------	------	--	-----

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P125475	TF-98979	Closed	07-Apr-2011	11-Apr-2011	11-Apr-2011	30-Jun-2015	30-Jun-2016
P125475	TF-A0595	Effective	01-Feb-2011	30-Jul-2015	30-Jul-2015	30-Jun-2020	31-May-2022

Cumulative Disbursements



Restructuring History

Level 2 Approved on 06-May-2020

Related Project(s)

P155828-AdditionalFianning-LSMS-ISA Ethiopia Rural Socioeconomic Survey