PROCUREMENT PLAN (Textual Part)

Project information: Nigeria [SPESSE][P169405]

Project Implementation agency: National University Commission

Date of the Procurement Plan: August 9, 2019

Period covered by this Procurement Plan: [August 9, 2019 - Jan 31,

2019]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Nigeria 2017 Procurement Act*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. None

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not Applicable

Goods: is not applicable

Works: is not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Nigeria : Sustainable Procurement, Environmental and Social Standards Enhancement Project (SPESSE)

General Information

Project ID: P169405 Revised Plan Date(s): (comma delineated, leave blank 2022-08-30 GPN Date:
Project Name: Sustainable Procurement, Environmental and Social Standards Enhancement Project (SPESSE)
Executing Agency(i National Universities Commission

WORKS

WORKS																												4
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)					Docui	ments	ation I	Report	ent / Jus	tification	Notice /	Invitation	s Iss	sued	Opening	/ Minutes	and Recom	tion Report mendation ward	Signed 0	Lontract	Contract C
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-NUC-247295-CW-RFQ / R enovation of the Project Secr etariat	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions (Non Bank-S PD)	41,000.00	0.00	Pending Imp lementation							2021-12-11								2022-02-05		2022-08-0

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	ualification	Prequalifica	ation Evalu	Draft Bido	ding Docum	Specific Pr	ocurement	Bidding Do	ocuments a			Bid Evalua	tion Report	Signed	Contract	Contract Co	ompletion
Description	0.	Component	Neview Type	Metriou	h	cess	(Y/N)	ount (US\$)	(US\$)	atus		ments	ation F			stification	Notice /		s Is:			/ Minutes	for A	ward				
NG-NUC-128742-GO-RFB / E nterprise LMS	1	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,100,000.00	0.00	Canceled	Planned	Actual	Planned	Actual	Planned 2019-09-12	Actual	Planned 2019-09-17	Actual	Planned	Actual	Planned 2019-10-29	Actual	2019-11-28	Actual	Planned 2020-01-02	Actual	2020-06-30	Actual
NG-NUC-128743-GO-RFB / C entral Server and Storage for LMS	1	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		600,000.00	0.00	Canceled					2019-09-12		2019-09-17				2019-10-29		2019-11-28		2020-01-02		2020-06-30	
NG-NUC-121519-GO-RFQ / In ternet Connectivity (1 GB)	1	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		680,000.00	0.00	Canceled					2019-09-15		2019-09-20				2019-11-01		2019-12-01		2020-01-05		2020-07-03	
NG-NUC-128745-GO-RFB / L ecture Theater Communicati on Infrastructure	1	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		400,000.00	0.00	Canceled					2019-09-16		2019-09-21				2019-11-02		2019-12-02		2020-01-06		2020-07-04	
NG-NUC-127220-GO-RFP / Pr ocuremet of IT Equipment for Project and Respective Desks	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		30,000.00	0.00	Pending Impl ementation							2020-05-11								2020-07-06		2021-01-02	
NG-NUC-181997-GO-RFQ / P rocurement of Office tools Eq uipment	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		101,586.00	0.00	Pending Impl ementation							2020-09-29								2020-11-24		2021-05-23	
NG-NUC-181985-GO-DIR / Pr ocurement of Learning Applic ation Software	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			346,175.00	152,766.58	Under Imple mentation					2020-08-07	2021-06-22	2020-08-12	2020-11-23							2020-09-16		2021-03-15	
NG-NUC-181990-GO-DIR / Pr ocurement of Learning Mana gement System	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			385,900.00	492,236.84	Signed					2020-08-10	2021-06-22	2020-08-15	2021-06-22							2020-09-19	2021-08-09	2021-03-18	
NG-NUC-181918-GO-RFB / Pr ocurement of Electronic Doc ument Management System Softwares	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Bids	Open - National	Single Stage - One E nvelope		285,000.00	0.00	Under Imple mentation					2020-09-16	2020-10-13	2020-09-21				2020-11-02	2020-12-18	2020-12-02		2021-01-06		2021-07-05	
NG-NUC-187505-GO-RFQ / P rocurement of HRM Service S oftware	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,900.00	0.00	Pending Impl ementation							2020-09-02								2020-10-28		2021-04-26	
NG-NUC-187503-GO-RFQ / P rocurement of E-Procuremen t Portal service Software	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,900.00	0.00	Pending Impl ementation							2020-09-02								2020-10-28		2021-04-26	
NG-NUC-198809-GO-RFQ / P rocurement of Anti-Plagiaris m Software for Centres of Ex cellence	IDA / V2820	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		215,000.00	216,531.66	Completed							2020-10-27	2020-11-02							2020-12-22	2020-12-03	2021-06-20	2020-12-11
NG-NUC-203384-GO-RFB / Pr ocurement of learning Mana gement System Devices for SPESSE Centres of Excellenc	IDA / 65250	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		651,000.00	0.00	Canceled					2020-11-19	2020-11-20	2020-11-24	2020-12-01			2021-01-05		2021-02-04		2021-03-11		2021-09-07	
NG-NUC-203387-GO-RFB / Pr ocurement of Network Devic es & Outdoor WiFi equipment for SPESSE Centres of Excelle	IDA / 65250	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		230,000.00	0.00	Canceled					2020-11-19	2020-11-20	2020-11-24	2020-12-01			2021-01-05	2020-12-18	2021-02-04		2021-03-11		2021-09-07	
NG-NUC-214086-GO-DIR / In ternet Subscription and asso ciated facilities for SPESSE C entres of Excellence	IDA / V2820	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Direct Selection	Direct			1,380,236.31	1,288,219.30	Signed					2021-01-20	2021-01-15	2021-01-25	2021-02-17							2021-03-01	2021-03-04	2021-08-28	
NG-NUC-236324-GO-RFB / Pr ocurement of learning Manag ement System Devices for SP ESSE Centres of Excellence	IDA / 65250	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		651,000.00	580,222.53	Signed					2021-06-10	2021-06-10	2021-06-15	2021-06-22			2021-07-27	2021-07-07	2021-08-26	2021-10-04	2021-09-30	2021-12-09	2022-03-29	
NG-NUC-236331-GO-RFB / Pr ocurement of Network Devic es & Outdoor Wi-Fi equipmen t for SPESSE Centres of Excel lence	IDA / 65250	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		930,000.00	1,151,617.49	Signed					2021-06-10	2021-06-21	2021-06-15	2021-06-24			2021-07-27	2021-07-19	2021-08-26	2021-12-09	2021-09-30	2021-12-09	2022-03-29	
NG-NUC-247287-GO-RFB / Pr	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Bids	Open - National	Single Stage - One E nvelope		150,000.00	0.00	Pending Impl ementation					2021-10-04		2021-10-09				2021-11-20		2021-12-20		2022-01-24		2022-07-23	
NG-NUC-249367-GO-RFQ / P rocurement of Project Vehicl es (Toyota Hilux and Toyota Corolla)	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		159,500.00	0.00	Pending Impl ementation							2021-11-10								2022-01-05		2022-07-04	

NG-NUC-247297-GO-RFQ / P rocurement of Power Inverter Batteries and accessories for the NgREN Network Centre	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	42,000.00	41,452.55	Signed				2021-10-16	2022-03-14			ā	2021-12-11	2022-06-02 2022-06-09	9
NG-NUC-307982-GO-DIR / Su pply and installation of Anti-P lagiarism Software for Centre s of Excellence	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Prior	Direct Selection	Direct - National		210,000.00	0.00	Pending Impl ementation			2022-08-25	2022-08-30				2	2022-10-04	2022-12-03	3

NON CONSULTING S																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ments	ation I	Report		tification	Notice /	Invitation	s Is:	ocuments a sued	Opening .	/ Minutes	Bid Evalua and Recom for A	mendation ward	Signed C		Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-NUC-168386-NC-DIR / De sign & Installation of Flexible Accounting Software for SPE SSE	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			117,000.00	129,810.86	Completed					2020-04-30	2020-05-25	2020-05-05	2020-05-25							2020-06-09	2020-07-08	2020-12-06	2020-09-08
NG-NUC-181980-NC-RFB / Pr ocurement of Hyperconverge d infrastructure for HPC	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Request for Bids	Limited	Single Stage - One E nvelope		1,983,116.00	1,791,499.53	Signed					2020-07-24	2020-11-26	2020-07-29	2020-11-20			2020-09-09	2020-12-18	2020-10-09	2021-03-11	2020-11-13	2021-05-18	2021-05-12	
NG-NUC-182003-NC-DIR / Ng REN Subscription (lastmile)	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			111,609.00	0.00	Canceled					2020-08-04		2020-08-09								2020-09-13		2021-03-12	
NG-NUC-247298-NC-DIR / Ng REN subscription for the PIU	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			80,000.00	72,289.20	Signed					2021-12-06	2022-03-04	2021-12-11	2022-03-18							2022-01-17	2022-03-25	2022-07-16	
NG-NUC-247307-NC-DIR / Su bscription to West and Centr al Africa Research and Educa tion Network	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			50,000.00	0.00	Pending Impl ementation					2021-12-29		2022-01-03								2022-02-08		2022-08-07	
NG-NUC-247309-NC-DIR / El ectronic Platform for Perform ance Monitoring of CEs verifi cation and reporting	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct			57,000.00	0.00	Under Imple mentation					2021-12-10	2022-08-02	2021-12-15	2022-08-12							2022-01-20		2022-07-19	
NG-NUC-308192-NC-DIR / Su bscription to West and Centr al Africa Research and Educa tion Network (WACREN) for 2 023		Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct - National			50,000.00	0.00	Pending Impl ementation					2022-09-15		2022-09-20								2022-10-25		2023-04-23	
NG-NUC-308197-NC-DIR / Ng REN Subscription for the PIU for year 2023		Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct - National			100,000.00	0.00	Pending Impl ementation					2022-09-27		2022-10-02								2022-11-06		2023-05-05	

CONSULTING FIRMS	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			No	tice	equest for	Proposals	Request fo as Is	sued	Proposals	/ Minutes		oposal	Combined Report and otiated	d Draft Neg Contract			Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NUC-SPESSE/C/CQS/04/19 / Consultancy Services for the Preparation of Project Imple mentation Manual (PIM) for S PESSE Project	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Consultant Qualifi cation Selection	Limited		78,000.00	60,891.94	Completed	2019-10-06	2020-03-23			2019-10-20	2020-05-25							2019-11-19	2020-07-07	2019-12-24	2020-07-08	2020-06-21	2020-11-10
NUC-SPESSE/C/CQS/02/20 / Consultancy Service for the P roduction of Documentary on (SPESSE) Project	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Consultant Qualifi cation Selection	Limited		30,000.00	0.00	Canceled	2020-03-17	2020-03-25			2020-03-31								2020-04-30		2020-06-04		2020-12-01	
NG-NUC-127213-CS-CQS / C onsultancy Services on Need s Assessment	/	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Consultant Qualifi cation Selection	Limited		310,000.00	0.00	Canceled	2019-08-14	2019-04-15			2019-08-28								2019-09-27		2019-11-01		2020-04-29	
NG-NUC-121510-CS-CQS / C onsultancy Services on Dema nd Assessment	,	Component II: Establishment and operating the Centers of Excellence (SPESSCE)		Consultant Qualifi cation Selection	Limited		295,000.00	0.00	Canceled	2019-07-10	2019-04-10			2019-07-10								2019-08-01		2019-08-06		2020-02-02	
NG-NUC-236335-CS-QCBS / Engagement of Independent Verification Agent	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies		Quality And Cost- Based Selection	Open - Internationa I		500,000.00	512,265.93	Signed	2021-06-15	2021-06-09	2021-07-06	2022-01-13	2021-08-19	2021-10-19			2021-09-16	2021-11-23	2021-10-16	2021-12-08	2021-11-20	2021-12-14	2021-12-25	2022-01-07	2022-12-25	
NG-NUC-247299-CS-LCS / En gagement of External Auditor for the audit of 2021 Financia I year	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Least Cost Selecti on	Open - National		20,000.00	0.00	Pending Impleme ntation	2021-09-30		2021-10-21		2021-12-04				2022-01-01		2022-01-31		2022-03-07		2022-04-11		2022-10-08	
NG-NUC-247301-CS-CQS / Pr oduction of a documentary fo r SPESSE Project	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Consultant Qualifi cation Selection	Limited		50,000.00	0.00	Pending Impleme ntation	2021-12-10				2021-12-24								2022-01-23		2022-02-27		2022-08-26	
NG-NUC-247306-CS-CQS / E ngagement of Consultant for SPESSE Campaign for Chang e	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Consultant Qualifi cation Selection	Limited		150,000.00	0.00	Pending Impleme ntation	2021-10-20				2021-11-03								2021-12-03		2022-01-07		2023-12-28	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected			tiated Cont act	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-NUC-121512-CS-INDV / I CT Consultant on LMS	1	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open		30,296.00	0.00	Canceled	2019-10-14		2019-12-02		2019-12-23		2020-01-27		2020-07-25	
NG-NUC-121514-CS-INDV/02 /19 / Consultancy Services fo r the engagement of Lead Hi gher Education Specialist for SPESSE Project	1	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open		38,950.00	0.00	Under Implement ation	2019-08-28	2019-09-01	2019-10-16		2019-11-06		2019-12-11		2020-06-08	

NG-NUC-121514-CS-INDV/05 /19 / Consultancy Services fo r the engagement of Lead IC T Specialist for SPESSE Proje ct	ı	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	38,950.00	99,990.00	Signed	2019-09-04	2019-09-01	2019-10-23	2020-02-07	2019-11-13	2020-03-19	2019-12-18	2020-03-23	2020-06-15	
NG-NUC-128749-CS-INDV / C onsultancy Services for the E ngagement of Centres of Exc ellence Monitoring Specialist for SPESSE Project	ı	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Individual Consult ant Selection	Open	38,950.00	0.00	Canceled	2019-09-04	2019-09-03	2019-10-23		2019-11-13		2019-12-18		2020-06-15	
NG-NUC-127246-CS-INDV / E ngagement of a Senior Educa tion Specialist (Social Standa rd) for SPESSE Project	I	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Canceled	2019-11-05	2019-11-28	2019-12-24		2020-01-14		2020-02-18		2020-08-16	
NG-NUC-127238-CS-INDV / C onsultancy Services for the E ngagement of Project Coordi nator for SPESSE Project	I	Component I: Technical assi stance and Support to imple menting agencies	Prior	Individual Consult ant Selection	Direct	62,755.00	613,173.38	Signed	2019-08-14	2019-06-21	2019-08-24	2019-06-21	2019-09-14	2019-06-21	2019-10-19	2019-06-21	2020-04-16	
NG-NUC-127250-CS-INDV / E ngagement of a Content Spe cialist for SPESSE Project	1	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Under Implement ation	2019-11-11	2019-11-28	2019-12-30		2020-01-20		2020-02-24		2020-08-22	
NG-NUC-127248-CS-INDV / E ngagement of an Education S pecialist for Environmental S tandards for SPESSE	I	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Canceled	2019-11-05	2019-11-28	2019-12-24		2020-01-14		2020-02-18		2020-08-16	
NG-NUC-127252-CS-INDV / E ngagement of a Computer an d Communication Egineer for SPESSE Project	ı	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Under Implement ation	2019-11-11	2019-11-28	2019-12-30		2020-01-20		2020-02-24		2020-08-22	
NG-NUC-127247-CS-INDV / E ngagement of a Senior Educa tion Specialist (Procurement) for SPESSE Project	I	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Canceled	2019-11-05	2019-11-28	2019-12-24		2020-01-14		2020-02-18		2020-08-16	
NG-NUC-127239-CS-INDV / C onsultancy Services for the E ngagement of Senior Procure ment Specialist for SPESSE Pr oiect	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Direct	41,115.00	88,852.10	Signed	2019-08-14	2019-06-20	2019-08-24	2019-06-28	2019-09-14	2019-07-26	2019-10-19	2019-07-23	2020-04-16	
NG-NUC-168389-CS-CDS / C onsultancy Services for the E ngagement of Project Imple mentation Support Consultan	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Prior	Direct Selection	Direct	74,000.00	0.00	Canceled	2020-04-28	2020-05-21	2020-05-08				2020-07-12		2021-01-08	
NG-NUC-168390-CS-CDS / C onsultancy Services for the E ngagement of Project Imple mentation Support Consultan	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct	45,000.00	0.00	Under Implement ation	2020-04-29	2020-05-18	2020-05-09				2020-07-13		2021-01-09	
NG-NUC-121514-CS-INDV/03 /19 / Consultancy Services fo r the Selection of Centers of Excellence for SPESSE Projec	IDA / V2820	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Individual Consult ant Selection	Direct	100,000.00	0.00	Pending Impleme ntation	2019-08-14		2019-08-24		2019-09-14		2019-10-19		2020-04-16	
NG-NUC-181227-CS-CDS / C onsultancy Services for the E ngagement of Project Imple mentation Support Consultan	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Post	Direct Selection	Direct	74,000.00	59,221.70	Signed	2020-06-23	2020-06-25	2020-07-03	2020-05-25			2020-09-06	2020-06-02	2021-03-05	
NG-NUC-127249-CS-INDV / E ngagement of a Student Infor mation System Specialist for SPESSE Project	1	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	25,967.00	0.00	Canceled	2019-11-11	2019-11-28	2019-12-30		2020-01-20		2020-02-24		2020-08-22	
NG-NUC-121514-CS-INDV/04 /19 / Consultancy Services fo r the engagement of Procure ment Officer for SPESSE Proj ect	I	Component I: Technical assi stance and Support to imple menting agencies	Prior	Individual Consult ant Selection	Open	30,300.00	0.00	Canceled	2019-08-23	2019-09-20	2019-10-11		2019-11-01		2019-12-06		2020-06-03	
NG-NUC-127241-CS-INDV / E ngagement of Project Accoun tant	ı	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Direct	30,295.00	0.00	Canceled	2019-08-23	2019-09-03	2019-09-02		2019-09-23		2019-10-28		2020-04-25	
NG-NUC-121514-CS-INDV/01 /19 / Consultancy Services fo r the engagement of Commu nication Officer for SPESSE Pr oject	I	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open	34,630.00	0.00	Canceled	2019-08-28	2019-09-01	2019-10-16		2019-11-06		2019-12-11		2020-06-08	
NG-NUC-127242-CS-INDV / E ngagement of Finance Office r	1	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Limited	17,312.00	0.00	Canceled	2019-08-25		2019-08-30		2019-09-20		2019-10-25		2020-04-22	
NG-NUC-187504-CS-CDS / C onsultancy Services for the r eview and Development of tr aining Modules in Procureme nt at Entry and Practitioners' levels and Review of Curricul um Design related to the Aca demic Degrees' levels in Nig	IDA / V2820	Component I: Technical assi stance and Support to imple menting agencies	Prior	Direct Selection	Direct	251,000.00	250,155.00	Signed	2020-08-20	2020-08-06	2020-08-30	2020-08-08			2020-11-03	2020-08-15	2021-05-02	
NG-NUC-127218-CS-INDV / C urriculum Development	IDA / V2820	Component II: Establishment and operating the Centers of Excellence (SPESSCE)	Post	Individual Consult ant Selection	Direct	100,000.00	0.00	Canceled	2019-08-19		2019-08-29		2019-09-19		2019-10-24		2020-04-21	
NG-NUC-247303-CS-INDV / E ngagement of Gender Based Violence (GBV) Specialist for SPESSE Project	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Limited	65,000.00	0.00	Pending Impleme ntation	2021-09-17		2021-09-22		2021-10-13		2021-11-17		2022-11-12	
NG-NUC-247304-CS-INDV / E ngagement of Assistant Gen der Based Violence Specialist	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2021-09-24		2021-09-29		2021-10-20		2021-11-24		2022-11-19	
NG-NUC-247305-CS-INDV / E ngagement of Procurement A ssistant	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Limited	20,000.00	0.00	Pending Impleme ntation	2021-09-24		2021-09-29		2021-10-20		2021-11-24		2022-11-19	

NG-NUC-307984-CS-INDV / C onsultancy Services for the E ngagement of Lead Higher E ducation Specialist for SPESS E Project	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Direct - National	80,000.00	0.00	Pending Impleme ntation	2022-09-09	2022-09-19	2022-10-10	2022-11-14	2023-05-13	
NG-NUC-308175-CS-INDV / C onsultancy Services for the E ngagement of a Computer an d Communication Engineer	IDA (CEDEO	Component I: Technical assi stance and Support to imple menting agencies		Individual Consult ant Selection	Open - National	25,967.00	0.00	Pending Impleme ntation	2022-10-12	2022-11-30	2022-12-21	2023-01-25	2023-07-24	
NG-NUC-308178-CS-INDV / C onsultancy Services for the E ngagement of Student Infor mation System Specialist	IDA / 65250	Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open - National	25,967.00	0.00	Pending Impleme ntation	2022-11-15	2023-01-03	2023-01-24	2023-02-28	2023-08-27	
NG-NUC-308179-CS-INDV / C onsultancy Services for the E ngagement of Centres of Exc ellence Monitoring Specialist		Component I: Technical assi stance and Support to imple menting agencies		Individual Consult ant Selection	Open - National	38,950.00	0.00	Pending Impleme ntation	2022-10-28	2022-12-16	2023-01-06	2023-02-10	2023-08-09	
NG-NUC-308183-CS-INDV / C onsultancy Services for the E ngagement of an Education S pecialist for Environmental St andards		Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open - National	25,967.00	0.00	Pending Impleme ntation	2022-10-27	2022-12-15	2023-01-05	2023-02-09	2023-08-08	
NG-NUC-308187-CS-INDV / C onsultancy Services for the E ngagement of a Communicat ion Officer		Component I: Technical assi stance and Support to imple menting agencies		Individual Consult ant Selection	Open - National	34,630.00	0.00	Pending Impleme ntation	2022-09-06	2022-10-25	2022-11-15	2022-12-20	2023-06-18	
NG-NUC-308200-CS-INDV / C onsultancy Services for the E ngagement of a Senior Educa tion Specialist (Social Standa rds)		Component I: Technical assi stance and Support to imple menting agencies	Post	Individual Consult ant Selection	Open - National	25,967.00	0.00	Pending Impleme ntation	2022-10-28	2022-12-16	2023-01-06	2023-02-10	2023-08-09	