

## PROCUREMENT PLAN

**Project information:**           **SURINAME**  
  **Competitiveness and Sector**  
  **Diversification**  
  **P166187**

**Project Implementation agency:**   **MINISTRY OF NATURAL**  
  **RESOURCES**  
  **MINISTRY OF TRADE, INDUSTRY AND**  
  **TOURISM**

**Date of the Procurement Plan: 12 February 2020**

**Period covered by this Procurement Plan: 2019 - 2025**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets Not Applicable***

***Procurement of Second Hand Goods*** Not Applicable

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). Specify for each

Goods: is not applicable

Works: is not applicable

**Other Relevant Procurement Information: None**

**PROCUREMENT PLAN** Suriname : Competitiveness and Sector Diversification

**General Information**  
**Country:** Suriname **Bank's Approval Date of the Original Procurement Plan:** 2021-03-25  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-08-30  
**Project ID:** P166187 **GPN Date:** 2020-03-04  
**Project Name:** Competitiveness and Sector Diversification  
**Loan / Credit No.:** IBRD / 89850  
**Executing Agency:** Ministry of Economic Affairs

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SR-MEA-212371-GO-RFQ / Purchasing of office equipment	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Under Implementation							2021-08-04	2022-04-13							2021-10-17	2022-04-15	
SR-MEA-212395-GO-RFQ / Purchasing of Office furniture	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled							2021-04-05								2021-06-16	2021-12-13	
SR-MEA-212364-GO-RFQ / Operational support for tourism awareness campaign	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Canceled							2021-08-18								2021-10-31	2022-07-31	
SR-MEA-212271-GO-RFB / Purchasing and installation of signage and materials for downtown Tourism enhancement	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Canceled			2022-01-31				2022-02-05				2022-03-19				2022-04-18	2022-06-16	2023-04-02
SR-MEA-212265-GO-RFB / Computers and statistical software for Tourism Statistics	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - International	Single Stage - One Envelope		150,000.00	0.00	Canceled			2022-01-20				2022-01-30				2022-03-18				2022-05-18	2022-08-18	2023-07-18
SR-MEA-260621-GO-RFQ / Printers and scanners for strengthening infrastructure electronic single windows	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Limited	Single Stage - One Envelope		99,000.00	0.00	Under Implementation							2022-07-05	2022-06-13							2022-09-28	2023-03-27	
SR-MEA-260622-GO-RFQ / Laptops, tablets and desktops for strengthening infrastructure electronic single windows	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Limited	Single Stage - One Envelope		99,000.00	0.00	Canceled							2022-11-05								2023-02-02	2023-08-01	
SR-MEA-297012-GO-RFQ / Laptops, tablets and desktops for strengthening infrastructure electronic single windows	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		300,000.00	0.00	Under Implementation							2022-07-05								2022-10-07	2023-04-05	
SR-MEA-212275-GO-RFB / Information technology systems for electronic single window for trade	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - International	Single Stage - One Envelope		601,000.00	0.00	Pending Implementation			2022-06-30				2022-07-05				2022-08-16				2022-10-17	2022-12-12	2024-01-23
SR-MEA-300866-GO-Dir / Air conditioners	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct - National			2,100.00	0.00	Under Implementation				2022-08-10	2022-08-23	2022-08-26	2022-08-24								2022-09-30	2023-03-29	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SR-MEA-212396-CS-LCS / Data collection for Surge comparator group calculation	IBRD / 89850	Project management and evaluation	Post	Least Cost Selection	Open - National		30,000.00	0.00	Canceled	2022-01-16		2022-02-06		2022-03-31			2022-04-28		2022-06-09		2022-07-21			2022-09-05	2023-03-04		
SR-MEA-212398-CS-QCBS / Market Intelligence and Tourism statistics capacity support and training	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2021-07-30		2021-08-20		2021-10-26			2021-11-23		2022-01-04		2022-02-22			2022-04-05	2023-04-05		
SR-MEA-212410-CS-QCBS / UNICE technical services provider	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		3,800,000.00	0.00	Under Review	2021-04-30	2021-04-15	2021-05-21		2021-07-15	2022-03-29			2021-08-12		2021-09-22		2021-11-04		2021-12-16	2024-12-19		
SR-MEA-226620-CS-CQS / Technical design and legal foundation for establishment of new Tourism Authority	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2021-11-22		2021-12-13		2022-02-11					2022-03-25					2022-05-20	2022-11-16		
SR-MEA-226625-CS-COS / Public-private dialog for establishment of new Tourism Authority	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2021-12-15		2022-01-05		2022-02-25					2022-04-07					2022-06-02	2022-11-29		
SR-MEA-265316-CS-COS / Process design and implementation support for Electronic Single window for Trade	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-12-31		2023-01-21		2023-03-16					2023-04-15					2023-05-20	2023-11-16		

SR-MEA-265293-CS-CQS / Export quality standard compliance technical support and trade advocacy	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-08-30	2022-09-20	2022-11-14							2022-12-14	2023-01-18	2023-07-17		
SR-MEA-265319-CS-CQS / Development of agribusinesses and tourism in public-private partnership	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-11-01	2022-11-22	2023-01-15							2023-02-14	2023-04-03	2023-09-30		
SR-MEA-265323-CS-CQS / Reform advisory support to streamline airport fresh product export inspections	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-12-30	2023-01-20	2023-03-19							2023-04-18	2023-05-23	2023-11-19		
SR-MEA-271996-CS-CQS / Market intelligence and Tourism statistics capacity support and training	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Canceled	2022-05-02	2022-04-11	2022-05-23							2022-08-20	2022-10-02	2023-03-31		
SR-MEA-260211-CS-LCS / Branding & Marketing of destination Suriname including enhancing competitiveness and connectivity	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Least Cost Selection	Open - International		400,000.00	0.00	Under Implementation	2022-05-31	2022-04-19	2022-06-21							2022-09-13	2022-10-13	2022-11-17	2022-12-22	2023-06-20
SR-MEA-260181-CS-QCBS / Tourism value chain analyses, general tourism awareness and the development of local tourism	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		875,000.00	0.00	Under Implementation	2022-05-31	2022-04-28	2022-06-21							2022-09-18	2022-10-18	2022-11-22	2022-12-27	2023-12-27
SR-MEA-212409-CS-QCBS / Training and public awareness campaign for secured transactions regime	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		349,291.00	0.00	Pending Implementation	2022-09-30	2022-10-21	2023-01-26							2023-02-23	2023-04-05	2023-05-18	2023-07-02	2024-07-01
SR-MEA-260178-CS-CQS / Public-private partnership for the technical design and legal foundation and the establishment of the new Tourism Authority	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-07-30	2022-08-20	2022-10-21							2022-11-20	2022-12-25	2023-06-23		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SR-MEA-212502-CS-INDV / Social specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	13,860.00	Signed	2021-03-31	2022-01-24	2021-05-19	2022-01-24	2021-06-09	2021-07-09	2021-09-21	2021-07-15	2022-09-21	
SR-MEA-212503-CS-INDV / Environmental Specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	12,837.95	Signed	2021-03-31	2021-09-06	2021-05-29	2022-01-19	2021-06-19	2022-01-24	2021-08-21	2022-01-31	2022-08-21	
SR-MEA-212487-CS-INDV / M&E specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	17,525.00	Signed	2021-03-22		2021-05-10	2021-07-07	2021-05-31	2021-10-09	2021-09-11	2021-07-15	2022-09-12	
SR-MEA-212517-CS-INDV / Senior Policy Advisor	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Direct		54,000.00	0.00	Pending Implementation	2021-03-15		2021-03-25		2022-03-31		2022-05-31		2023-07-15	
SR-MEA-260024-CS-CDS / Individual Legal services with several laws	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Direct Selection	Direct		25,709.00	0.00	Under Implementation	2022-03-31	2022-05-24	2022-04-10	2022-04-26			2022-06-14		2022-12-11	
SR-MEA-271851-CS-INDV / Data collection for Surge comparator group calculation	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2022-07-29		2022-10-03		2022-10-31		2022-12-05		2023-06-03	
SR-MEA-212508-CS-INDV / Midterm evaluation expert	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Review	2022-06-24	2022-07-12	2022-06-29		2022-07-20		2022-08-31		2023-02-27	
SR-MEA-302837-CS-INDV / Hiring Social Specialist new	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2022-07-28	2022-07-13	2022-09-02		2022-09-23		2022-10-28		2023-12-31	
SR-MEA-312026-CS-CDS / Social Expert ( second contract)	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct - National		15,000.00	0.00	Pending Implementation	2022-09-15		2022-10-05				2022-12-09		2023-12-11	