# **PROCUREMENT PLAN (Textual Part)**

**Project information: Republic of Belarus; Belarus Higher Education Modernization Project; P167992** 

**Project Implementation agency: National Institute of Education** 

Date of the Procurement Plan: February 2021

Period covered by this Procurement Plan: February 2021 - February 2022

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations:

### Not Applicable.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations:

### **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works):

Goods: is not applicable;

Works: is not applicable.

**Other Relevant Procurement Information.** 

**Not Applicable** 

# PROCUREMENT PLAN Belarus : Belarus Higher Education Modernization Project General Information

Country:	Belarus	Bank's Approval Date of the Original	Procurement Plan: 2021-02-01
-		Revised Plan Date(s): (comma delinea	ted, leave blank if non 2022-02-24
Project ID:	P167992	GPN Date:	2020-07-24
Project Name:	Belarus Higher Educat	ion Modernization Project	

Loan / Credit No: IBRD / 90560 Executing Agency(ies National Institute of Education

WORKS																											
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification	High SEA/SH Procurement	Estimated Amount	Actual Amount	Process	Draft Pre-c		Prequa	lification	Draft Docur	Bidding ment /	Specific Pr	ocurement	Bidding Doo	cuments as	Proposal S	ubmission /		ation Report	Signed Contract	Cont
Description	No.	component	nerien type	method		Process	(Y/N)	Risk Document Type	(US\$)	(US\$)	Status		ments Actual		on Report		cation	Notice /		Issu			/ Minutes Actual	for /	Award		Comp Planned
BHEMP/RFQ/9/1.2/3 / Capital repairs and reconstruction for VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope			175,000.00	0.00	Canceled	Flamed	Actual	rianneu	Actual	Planneu	Actual	2021-04-14	Actual	Flamed	Actual	Flameu	Actual	Planneu	Actual	2021-10-06	2022-04- 04
BHEMP/RFB/12/1.2/10 / Capital repairs and reconstruction for GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			500,000.00	397,359.50	Completed					2021-06-30	2021-06-14	2021-07-21				2021-09-04	2021-07-30	2021-12-03	2021-08-27	2022-01-28 2021-09-2	2022-07-
BHEMP/RFB/11/1.2/11 / Capital repairs and reconstruction for PolotskSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope			710,000.00	744,098.34	Signed					2021-07-30	2021-04-22	2021-08-20				2021-10-04	2021-05-25	2022-01-02	2021-06-07	2022-02-27 2021-06-1	10 2022-08-
BHEMP/RFB/18/1.2/13 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			375,000.00	301,052.30	Signed					2021-07-30	2021-03-12	2021-08-20				2021-10-04	2021-04-13	2022-01-02	2021-04-23	2022-02-27 2021-05-2	28 2022-08- 26
BHEMP/RFQ/12/1.2/14 / Capital repairs and reconstruction for GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			35,000.00	29,621.43	Completed					2021-08-31	2021-09-03	2021-09-21				2021-11-05	2021-10-11	2022-02-03	2021-10-21	2022-03-31 2021-11-1	12 2022-09-
BHEMP/RFB/11/1.2/18 / Capital repairs and reconstruction for PolotskSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			365,000.00	0.00	Pending Implementa ion	t				2021-12-31		2022-01-21				2022-03-07		2022-06-05		2022-07-31	2023-01- 27
BHEMP/RFB/9/1.2/3 / Capital repairs and reconstruction for VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	190,000.00	280,744.40	Signed					2021-06-30	2021-06-17	2021-07-21				2021-09-04	2021-07-16	2021-12-03	2021-09-23	2022-01-28 2021-10-1	19 2022-04-
BHEMP/RFB/18/1.2/24 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Innovations in teaching and learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	115,000.00	136,235.20	Signed					2021-08-13	2021-08-09	2021-08-18				2021-09-29	2021-09-01	2021-10-29	2021-09-14	2021-12-03 2021-10-2	2022-06-
BHEMP/RFB/18/1.2/22 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	113,000.00	0.00	Canceled					2021-06-15	2021-06-11	2021-06-20				2021-08-01	2021-07-01	2021-08-31	2021-07-12	2021-10-05	2022-04- 03
BHEMP/RFB/8/11/14/1.2/29 / Capital repairs and reconstruction for PolockSU, PolesSU, BSMU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	450,000.00	0.00	Under Implementa ion	t				2021-12-22	2021-12-07	2021-12-27				2022-02-07	2022-01-11	2022-03-09		2022-04-13	2022-10- 10
BHEMP/RFB/18/1.2/30 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	250,000.00	0.00	Pending Implementa ion	t				2022-04-27		2022-05-02				2022-06-13		2022-07-13		2022-08-17	2023-02- 13
BHEMP/RFB/2/4/1.2/32 / Current repairs for BNSU, BSTU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	455,000.00	0.00	Under Implementa ion	t				2022-02-01	2022-01-14	2022-02-06				2022-03-20	2022-02-14	2022-04-19		2022-05-24	2022-11- 20
BHEMP/RFB/10/15/1/2/33 / Capital repairs and reconstruction for VSTU, VSAVM (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	400,000.00	0.00	Pending Implementa ion	t				2022-02-02		2022-02-07				2022-03-21		2022-04-20		2022-05-25	2022-11- 21
BHEMP/RFB/7/13/1.2/34 / Capital repairs and reconstruction for BSTU, GSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	555,000.00	0.00	Pending Implementa ion	t				2022-05-03		2022-05-08				2022-06-19		2022-07-19		2022-08-23	2023-02- 19
BHEMP/RFB/3/1.2/36 / Capital repairs and reconstruction for BSEU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	420,000.00	0.00	Pending Implementa ion	t				2022-07-25		2022-07-30				2022-09-10		2022-10-10		2022-11-14	2023-05- 13
BHEMP/RFB/16/1.2/37 / Capital repairs and reconstruction for GSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	1,800,000.00	0.00	Pending Implementa ion	t				2022-09-20		2022-09-25				2022-11-06		2022-12-06	5	2023-01-10	2023-07- 09
BHEMP/RFB/5/1.2/40 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	550,000.00	0.00	Pending Implementa ion	t				2022-11-30		2022-12-05				2023-01-16		2023-02-15		2023-03-22	2023-09- 18
BHEMP/RFB/6/1.2/41 / Capital repairs and reconstruction for BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	525,000.00	0.00	Pending Implementa ion	t				2022-12-29		2023-01-03				2023-02-14		2023-03-16	5	2023-04-20	2023-10- 17
BHEMP/RFB/5/1.2/43 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	3,000,000.00	0.00	Pending Implementa ion	t				2022-12-26		2022-12-31				2023-02-11		2023-03-13	1	2023-04-17	2023-10- 14
BHEMP/RFB/5/1.2/44 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	4,205,000.00	0.00	Pending Implementa ion	t				2022-12-26		2022-12-31				2023-02-11		2023-03-13		2023-04-17	2023-10- 14
BHEMP/RFB/5/1.2/45 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	3,800,000.00	0.00	Pending Implementa ion	t				2022-12-26		2022-12-31				2023-02-11		2023-03-13	l l	2023-04-17	2023-10- 14

	7		٦				ı r		۱ I			 				 				 	. i i
BHEMP/RFB/14/15/17/1.2/46 / Capital repairs and reconstruction for BSMU, VSAVM. BelSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids - Small Works SPD (1 envelope process)	1,265,000.00	0.00	Pending Implementat ion		2023-01-30	2	023-02-04	:	2023-03-18		2023-04-17	2023-05-22	2023-11- 18
BHEMP/RFB/4/1.2/49 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	955,000.00	0.00	Pending Implementat ion		2023-03-29	2	023-04-03	:	2023-05-15		2023-06-14	2023-07-19	2024-01- 15
BHEMP/RFB/2/2.1/51 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	1,100,000.00	0.00	Pending Implementat ion		2023-05-23	2	023-05-28	:	2023-07-09		2023-08-08	2023-09-12	2024-03- 10
BHEMP/RFB/2/1.2/53 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	675,000.00	0.00	Pending Implementat ion		2023-06-01	2	023-06-06	:	2023-07-18		2023-08-17	2023-09-21	2024-03- 19
BHEMP/RFB/4/1.2/55 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	770,000.00	0.00	Pending Implementat ion		2023-08-30	2	023-09-04	:	2023-10-16		2023-11-15	2023-12-20	2024-06- 17
BHEMP/RFB/4/1.2/57 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	1,100,000.00	0.00	Pending Implementat ion		2023-08-30	2	023-09-04	:	2023-10-16		2023-11-15	2023-12-20	2024-06- 17
BHEMP/RFB/2/1.2/59 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	2,600,000.00	0.00	Pending Implementat ion		2023-08-30	2	023-09-04		2023-10-16		2023-11-15	2023-12-20	2024-06- 17
BHEMP/RFB/1/1.2/61 / Capital repairs and reconstruction for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	10,600,000.0 0	0.00	Pending Implementat ion		2023-11-01	2	023-11-06	:	2023-12-18		2024-01-17	2024-02-21	2024-08- 19
BHEMP/RFB/12/1.2/62 / Current repairs for GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage – One Envelope		Request for Quotations – Small Works (Emergency) SPD –	100,000.00	0.00	Canceled			2	021-12-20					2022-02-14	2022-08- 13
BHEMP/RFB/5/1.2/17 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	570,000.00	0.00	Pending Implementat ion		2022-01-31	2	022-02-21	:	2022-04-07		2022-07-06	2022-08-31	2023-02- 27
BHEMP/RFQ/8/1.2/15 / Capital repairs and reconstruction for PolesSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage – One Envelope		Request for Quotations (Non Bank-SPD)	30,000.00	0.00	Pending Implementat ion			2	022-02-13					2022-08-07	2023-02- 03
BHEMP/RFB/12/1.2/ 62 / Current repairs of HEI in the city of Gomel	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	100,000.00	0.00	Under Implementat ion		2022-01-19	2021-12-13 2	022-02-09		2022-03-26	2022-01-14	2022-06-24	2022-08-19	2023-02- 15
BHEMP/RFB/18/1.2/20 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope		Request for Bids – Small Works SPD (1 envelope process)	200,000.00	0.00	Pending Implementat ion		2022-05-31	2	022-06-21	:	2022-08-05		2022-11-03	2022-12-29	2023-06- 27
BHEMP/RFQ/14/1.2/63 / Capital repairs and reconstruction for BSMU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage – One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	70,000.00	0.00	Pending Implementat ion			2	022-03-05					2022-04-30	2022-10- 27
BHEMP/3.1/RFB/11 / Capital repairs and reconstruction for NIE	IBRD / 90560	Project management	Post	Request for Bids	Open - National	Single Stage – One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,343,000.00	0.00	Pending Implementat ion		2022-09-12	2	022-09-17		2022-10-29		2022-11-28	2023-01-02	2023-07- 01
BHEMP/RFB/12/14/1.2/35 / Current repairs for GSTU, BSMU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		Request for Quotations – Small Works (Emergency) SPD – Competitive	125,000.00	0.00	Pending Implementat ion			2	022-06-06					2022-08-01	2023-01- 28

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ments	Prequali Evaluatio	on Report	Docu Justifi	ication	Notice /		Issu	Jed	Opening	/ Minutes	and Recon for A		-		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHEMP/RFB/9/1.1/1 / Subject laboratories in VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		450,000.00	164,380.48	Signed					2021-03-31	2021-04-05	i 2021-04-21	2021-04-05			2021-06-05	2021-05-06	2021-10-03	2021-07-21	2021-11-28	2021-08-13	2022-05-27	
BHEMP/RFQ/11/1.1/10 / Subject laboratories in PolotskSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00		Under Implementati on							2021-07-14								2022-01-05		2022-07-04	
BHEMP/RFB/14/1.1/12 / Subject laboratories in BSMU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		870,000.00	0.00	Under Implementati on					2021-06-30	2021-07-22	2021-07-21	2021-07-27			2021-09-04	2021-09-10	2022-01-02		2022-02-27		2022-08-26	
BHEMP/RFQ/6/1.1/14 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		65,000.00	0.00	Canceled							2021-09-14								2022-03-08		2022-09-04	
BHEMP/RFB/12/1.1/17 / Subject laboratories in GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		815,000.00	0.00	Pending Implementati on					2021-12-31		2022-01-21				2022-03-07		2022-07-05		2022-08-30		2023-02-26	
BHEMP/RFB/18/1.1/18 / Subject laboratories in BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		615,000.00		Pending Implementati on					2021-12-31		2022-01-21				2022-03-07		2022-07-05		2022-08-30		2023-02-26	
BHEMP/RFB/4/1.1/7 / Subject laboratories in BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope		1,900,000.00	0.00	Under Implementati on					2021-06-30	2021-08-06	2021-07-21	2021-08-06			2021-09-04	2021-10-01	2022-01-02		2022-02-27		2022-08-26	
BHEMP/4.4/RFQ/1 / Procurement of office equipment and supplies	IBRD / 90560	Project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,376.00	2,409.50	Completed							2021-04-15								2021-07-15	2021-04-14	2022-01-11	2021-04-21
BHEMP/RFQ/6/1.1/21 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		85,000.00	0.00	Canceled							2021-09-14								2022-03-08		2022-09-04	

BHEMP/RFQ/6/1.1/22 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope	85,000.00	0.00	Canceled					2021-10-14						2022-04-07	2	2022-10-04
BHEMP/RFQ/6/1.1/23 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage – One Envelope	75,000.00	0.00	Canceled					2021-10-14						2022-04-07	2	2022-10-04
BHEMP/RFB/18/1.1/2 / Subject laboratories in BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	470,000.00	0.00	Under Implementati on		2	021-06-21	2021-06-17	2021-07-12	2021-06-17	2021-08-26	2021-08-10	2021-12-24	2021-11-26	2022-02-18	2	2022-08-17
BHEMP/RFB/7/1.1/6 / Subject laboratories in BrSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	760,000.00	0.00	Canceled		2	021-07-27	2021-07-30	2021-08-17	2021-07-30	2021-10-01	2021-09-07	2022-01-29	2021-10-14	2022-03-26	2	2022-09-22
BHEMP/RFB/6/1.1/3 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,650,000.00	0.00	Under Implementati on		2	021-07-26	2021-11-18	2021-08-16	2021-11-23	2021-09-30	2022-02-02	2022-01-28		2022-03-25	2	2022-09-21
BHEMP/RFB/2/1.1/4 / Subject laboratories in BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Prior	Request for Bids	Open - International	Single Stage – One Envelope	4,050,000.00	0.00	Canceled		2	021-07-20		2021-08-10		2021-09-24		2022-01-22		2022-03-19	2	2022-09-15
BHEMP/RFQ/16/1.1/24 / Subject laboratories in GSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage – One Envelope	46,000.00	40,834.76	Signed					2021-09-06						2022-02-28	2022-01-03 2	022-08-27
BHEMP/RFB/9/1.1/25 / Subject laboratories in VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	106,000.00	0.00	Canceled		2	021-08-23	2021-09-14	2021-09-13	2021-09-20	2021-10-28	2021-10-25	2022-02-25		2022-04-22	2	2022-10-19
BHEMP / 2.1 / RFQ/ 1 / Procurement of equipment for training	IBRD / 90560	Innovations in teaching and learning	Post	Request for Quotations	Open – National	Single Stage – One Envelope	9,810.00	0.00	Under Implementati on					2021-10-16						2021-12-21	2	2022-06-19
BHEMP / 3.2 / RFQ / 1 / Procurement of equipment for training	IBRD / 90560	Quality assurance	Post	Request for Quotations	Open – National	Single Stage – One Envelope	9,810.00	0.00	Under Implementati on					2021-10-16						2021-12-12	2	2022-06-10
BHEMP/RFB/7/1.1/27 / Subject laboratories in BrSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	760,000.00	0.00	Under Implementati on		2	021-11-05	2021-11-16	2021-11-26	2021-11-17	2022-01-10	2022-01-05	2022-05-10		2022-07-05	2	2023-01-01
BHEMP/RFB/8/1.1/9 / Subject laboratories in PolesSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	980,000.00	0.00	Under Implementati on		2	021-11-15	2021-11-18	2021-12-06	2021-11-19	2022-01-20	2022-01-18	2022-05-20		2022-07-15	2	2023-01-11
BHEMP/RFB/1/1.1/30 / Subject laboratories in BSU (4 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,020,000.00	0.00	Under Implementati on		2	021-11-30	2021-11-29	2021-12-05	2021-11-30	2022-01-16		2022-02-15		2022-03-22	2	2022-09-18
BHEMP/RFB/1/1.1/31 / Subject laboratories in BSAA (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,700,000.00	0.00	Under Implementati on		2	021-12-10	2021-12-09	2021-12-15	2021-12-09	2022-01-26		2022-02-25		2022-04-01	2	2022-09-28
BHEMP/RFB/1/1.1/28 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	850,000.00	0.00	Under Implementati on		2	021-12-01	2021-11-24	2021-12-06	2021-11-29	2022-01-17	2022-01-12	2022-02-16		2022-03-23	2	2022-09-19
BHEMP/RFB/9/1.1/29 / Subject laboratories in VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	110,000.00	0.00	Under Implementati on		2	021-11-29	2021-12-09	2021-12-04	2021-12-13	2022-01-15	2022-01-25	2022-02-14		2022-03-21	2	2022-09-17
BHEMP/RFB/1/1.1/32 / Subject laboratories in BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	610,000.00	0.00	Under Implementati on		2	021-12-15	2021-12-02	2021-12-20	2021-12-13	2022-01-31	2022-01-20	2022-03-02		2022-04-06	2	2022-10-03
BHEMP/RFB/2/1.1/19 / Subject laboratories in BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,650,000.00	0.00	Under Implementati on		2	021-12-01	2021-12-03	2021-12-22	2021-12-06	2021-12-26	2022-01-19	2022-04-25		2022-06-20	2	2022-12-17
BHEMP/RFB/10/1.1/13 / Subject laboratories in VSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,060,000.00	0.00	Canceled		2	021-12-21	2021-12-22	2022-01-11		2022-02-25		2022-06-25		2022-08-20	2	2023-02-16
BHEMP/RFB/2/1.1/34 / Subject laboratories in BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	2,650,000.00	0.00	Pending Implementati on		2	022-01-17		2022-01-21		2022-03-04		2022-04-03		2022-05-08	2	2022-11-04
BHEMP/RFB/6/1.1/35 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	355,000.00	0.00	Pending Implementati on		2	021-12-24		2021-12-29		2022-02-09		2022-03-11		2022-04-15	2	2022-10-12
BHEMP/RFB/8/1.1/26 / Subject laboratories in PolesSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	2,400,000.00	0.00	Pending Implementati on		2	022-06-15		2022-07-06		2022-08-20		2022-12-18		2023-02-12	2	2023-08-11
BHEMP/3.1/RFQ/9 / Procurement of equipment, furniture	IBRD / 90560	Quality assurance	Post	Request for Quotations	Open – National	Single Stage – One Envelope	54,456.00	0.00	Pending Implementati on					2022-03-13						2022-08-03	2	2023-01-30
BHEMP/RFB/13/1.1/15 / Subject laboratories in GrSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	535,000.00	0.00	Pending Implementati on		2	022-01-31		2022-02-21		2022-04-07		2022-08-05		2022-09-30	2	2023-03-29
BHEMP/RFB/2/1.1/33 / Subject laboratories in BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	700,000.00	0.00	Under Implementati on		2	021-12-24	2021-12-23	2021-12-29	2022-01-31	2022-02-09	2022-02-08	2022-03-11		2022-04-15	2	2022-10-12
BHEMP/RFB/13/1.1/11 / Subject laboratories in GrSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	990,000.00	0.00	Under Implementati on		2	022-01-06	2021-12-21	2022-01-27	2021-12-22	2022-03-13		2022-07-11		2022-09-05	2	2023-03-04
BHEMP/RFB/14/1.1/16 / Subject laboratories in BSMU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	990,000.00	0.00	Under Implementati on		2	021-11-30	2022-01-14	2021-12-21	2022-01-24	2022-02-04		2022-06-04		2022-07-30	2	2023-01-26
BHEMP/RFB/4/1.1/20 / Subject laboratories in BSTU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,930,000.00	0.00	Under Implementati on		2	021-09-30	2021-12-29	2021-10-21	2022-01-03	2021-12-05		2022-04-04		2022-05-04	2	2022-10-31
L																 _						

BHEMP/RFB/1.1/36 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	820,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/1/1.1/37 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	530,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/1/1.1/38 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	880,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/1/1.1/39 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage - One Envelope	940,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/1/1.1/42 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	850,000.00	0.00	Pending Implementati on			2022-04-	-25	2022-04-30		2022-0	06-11	2022-07-11	2022-08-15	:	2023-02-11
BHEMP/RFB/1/1.1/40 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	910,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/1/1.1/41 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	940,000.00	0.00	Pending Implementati on			2022-04-	-25	2022-04-30		2022-0	06-11	2022-07-11	2022-08-15	:	2023-02-11
BHEMP/RFB/1/1.1/43 / Subject laboratories in BSU (S lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	230,000.00	0.00	Pending Implementati on			2022-04-	-25	2022-04-30		2022-0	06-11	2022-07-11	2022-08-15		2023-02-11
BHEMP/RFB/1/1.1/44 / Subject laboratories in BSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	160,000.00	0.00	Pending Implementati on			2022-04-	-25	2022-04-30		2022-0	06-11	2022-07-11	2022-08-15		2023-02-11
BHEMP/RFB/1/1.1/45 / Subject laboratories in BSU (4 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	760,000.00	0.00	Pending Implementati on			2022-04-	-25	2022-04-30		2022-0	06-11	2022-07-11	2022-08-15	:	2023-02-11
BHEMP/RFB/1/1.1/46 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,760,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/47 / Subject laboratories in BSU (S lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	835,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/48 / Subject laboratories in BSU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	2,240,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/49 / Subject laboratories in BSU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	3,620,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/50 / Subject laboratories in BSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	3,000,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/51 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	705,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/52 / Subject laboratories in BSU (S lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	870,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/1/1.1/53 / Subject laboratories in BSU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	540,000.00	0.00	Pending Implementati on			2023-02-	-28	2023-03-05		2023-0	04-16	2023-05-16	2023-06-20	:	2023-12-17
BHEMP/RFB/2/1.1/54 / Subject laboratories in BNTU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,130,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/2/1.1/55 / Subject laboratories in BNTU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage – One Envelope	560,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20	:	2022-12-17
BHEMP/RFB/2/1.1/56 / Subject laboratories in BNTU (S lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,770,000.00	0.00	Pending Implementati on			2022-02-	-28	2022-03-05		2022-0	04-16	2022-05-16	2022-06-20		2022-12-17
BHEMP/RFB/2/1.1/57 / Subject laboratories in BNTU (S lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,360,000.00	0.00	Pending Implementati on			2022-03-	-30	2022-04-04		2022-0	05-16	2022-06-15	2022-07-20		2023-01-16
BHEMP/RFB/2/1.1/58 / Subject laboratories in BNTU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	895,000.00	0.00	Pending Implementati on			2022-03-	-30	2022-04-04		2022-0	05-16	2022-06-15	2022-07-20		2023-01-16
BHEMP/RFB/2/1.1/59 / Subject laboratories in BNTU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	605,000.00	0.00	Pending Implementati on			2022-10-	-30	2022-11-04		2022-1	12-16	2023-01-15	2023-02-19		2023-08-18
BHEMP/RFB/3/1.1/60 / Subject laboratories in BSEU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	140,000.00	0.00	Pending Implementati on			2022-03-	-01	2022-03-06		2022-0	04-17	2022-05-17	2022-06-21		2022-12-18
BHEMP/RFB/4/1.1/61 / Subject laboratories in BSTU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,610,000.00	0.00	Pending Implementati on			2022-04-	-01	2022-04-06		2022-0	05-18	2022-06-17	2022-07-22		2023-01-18
							 			 	-	-	-		 -	-		-	 		

									_	 	 		_								
BHEMP/RFB/4/1.1/62 / Subject laboratories in BSTU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,115,000.00	0.00	Pending Implementati on		2022-10-	·02	2022-10-07			2022-11-18	2022-12-1	5	2023-01-22	2	023-07-21
BHEMP/RFB/5/1.1/63 / Subject laboratories in BSPU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	210,000.00	0.00	Pending Implementati on		2022-02-	-28	2022-03-05			2022-04-16	2022-05-1		2022-06-20	21	022-12-17
BHEMP/RFB/5/1.1/64 / Subject laboratories in BSPU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	180,000.00	0.00	Pending Implementati on		2022-02-	-28	2022-03-05			2022-04-16	2022-05-1		2022-06-20	21	022-12-17
BHEMP/RFB/6/1.1/66 / Subject laboratories in BSUIR (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - International	Single Stage – One Envelope	1,560,000.00	0.00	Pending Implementati on		2022-06-	-01	2022-06-06			2022-07-18	2022-08-1	,	2022-09-21	2	023-03-20
BHEMP/RFB/6/1.1/67 / Subject laboratories in BSUIR (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	600,000.00	0.00	Pending Implementati on		2022-10-	-03	2022-10-08			2022-11-19	2022-12-1		2023-01-23	2	023-07-22
BHEMP/RFB/7/1.1/68 / Subject laboratories in BrSTU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	540,000.00	0.00	Pending Implementati on		2022-07-	-01	2022-07-06			2022-08-17	2022-09-1		2022-10-21	2	023-04-19
BHEMP/RFB/8/1.1/69 / Subject laboratories in PolesSU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	830,000.00	0.00	Pending Implementati on		2022-04-	-01	2022-04-06			2022-05-18	2022-06-1	,	2022-07-22	2	023-01-18
BHEMP/RFB/10/1.1/70 / Subject laboratories in VSTU (6 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,070,000.00	0.00	Pending Implementati on		2022-02-	-28	2022-03-05			2022-04-16	2022-05-1		2022-06-20	21	022-12-17
BHEMP/RFB/11/1.1/71 / Subject laboratories in PolotskSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,010,000.00	0.00	Pending Implementati on		2022-07-	-01	2022-07-06			2022-08-17	2022-09-1		2022-10-21	2	023-04-19
BHEMP/RFB/13/1.1/72 / Subject laboratories in GrSU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	650,000.00	0.00	Pending Implementati on		2022-07-	-01	2022-07-06			2022-08-17	2022-09-1		2022-10-21	2	023-04-19
BHEMP/RFB/14/1.1/73 / Subject laboratories in BSMU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	245,000.00	0.00	Pending Implementati on		2022-04-	-01	2022-04-06			2022-05-18	2022-06-1	,	2022-07-22	2	023-01-18
BHEMP/RFB/15/1.1/74 / Subject laboratories in VSAVM (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,030,000.00	0.00	Pending Implementati on		2022-05-	-04	2022-05-09			2022-06-20	2022-07-20		2022-08-24	21	023-02-20
BHEMP/RFQ/16/1.1/75 / Subject laboratories in GSAU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope	35,000.00	0.00	Pending Implementati on				2022-04-06						2022-06-01	21	022-11-28
BHEMP/RFB/17/1.1/76 / Subject laboratories in BelSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	325,000.00	0.00	Pending Implementati on		2022-07-	-01	2022-07-06			2022-08-17	2022-09-1		2022-10-21	2	023-04-19
BHEMP/RFB/18/1.1/77 / Subject laboratories in BSAA (4 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,235,000.00	0.00	Pending Implementati on		2022-03-	-01	2022-03-06			2022-04-17	2022-05-1	,	2022-06-21	21	022-12-18
BHEMP/3.1/RFB/10 / Procurement of equipment, furniture	IBRD / 90560	Project management	Post	Request for Bids	Open – National	Single Stage – One Envelope	225,250.00	0.00	Pending Implementati on		2023-04-	-10	2023-04-15			2023-05-27	2023-06-2		2023-07-31	2	024-01-27
BHEMP/RFQ/3.1/9 / Supply of equipment for equipping the state institution "National Agency for Quality Assurance in Education" (first stage)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope	25,000.00	0.00	Pending Implementati on				2022-03-09						2022-08-31	21	023-02-27
BHEMP/RFB/5/1.1/65 / Subject laboratories in BSPU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	215,000.00	0.00	Canceled		2022-03-	-31	2022-04-05			2022-05-17	2022-06-1		2022-07-21	21	023-01-17
BHEMP/RFB/5/1.1/5 / Subject laboratories in BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	600,000.00	0.00	Canceled		2021-07-	-20 2021-09-2	0 2021-08-10	2021-09-20		2021-09-24 2021-	1-26 2022-01-2	2022-02-21	2022-03-19	2	022-09-15

NON CONSULTING SE	RVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	nents	Evaluatio	n Report	Draft   Docur Justifi	nent / cation	Notice / I	Invitation	Bidding Doo Issu	ed	Opening /	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed		Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHEMP/3.2/RFQ/10 / Procurement of publishing services for the publication of information and methodological materials for the HEIs on the functioning of internal quality assurance of education at HEIs in accordance with the ESG- 2015 standard	IBRD / 90560	Quality assurance	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,630.00	0.00	Under Implementati on							2022-06-13								2022-09-17		2023-03-16	
BHEMP/2.1/RFQ/2 / Procurement of services of firm for organizing visits	IBRD / 90560	Innovations in teaching and learning	Post	Request for Quotations	Open - National	Single Stage – One Envelope		87,200.00	0.00	Pending Implementati on							2022-07-10								2022-10-09		2023-12-20	

- L	CONSULTING FIRMS																		
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Intere Notice	t Short List and Draft Request for Proposal	as Issued	Proposals / Minutes	Technical Proposal	Negotiated Contract	Signed Contract	Contract Completion
											Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual

	_		_																					
BHEMP/QCBS/5/1.2/2 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	255,000.00	201,420.62	Signed	2021-03-31	2021-03-04	2021-04-21	2021-06-20	2021-04-29	:	2021-08-04	2021-06-02	2021-10-03	2021-09-03	2021-11-16	2021-09-16	2022-01-13	2021-10-28	2023-01-13	
BHEMP/QCBS/14/15/17/1.2/ 5 / Development of design and cost estimate documentation for BSMU, VSAVM and BelSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection		80,000.00	0.00	Canceled	2021-05-31	2021-06-08	2021-06-30	2021-08-29	2021-10-07	:	2021-10-13	2021-11-03	2022-01-01	2021-11-05	2022-02-04		2022-03-24		2023-03-24	
BHEMP/QCBS/16/1.2/6 / Development of design and cost estimate documentation for GSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	115,000.00	129,193.15	Signed	2021-04-30	2021-03-16	2021-05-30	2021-07-29	2021-07-14	:	2021-09-12	2021-08-17	2021-12-01	2021-09-30	2022-01-04	2021-10-08	2022-02-21	2021-12-07	2023-02-21	
BHEMP/QCBS/1/1.2/9 / Development of design and cost estimate documentation for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open - International	600,000.00	0.00	Under Implementation	2021-07-30	2021-08-06	2021-08-29	2021-10-28	2021-11-18		2021-12-12	2021-12-20	2022-03-02	2022-01-19	2022-04-05	2022-01-26	2022-05-23		2023-06-27	
BHEMP/CQS/18/1.2/12 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	8,000.00	3,170.40	Signed	2021-07-30	2021-03-15	2021-08-29	2021-10-28	2021-04-27						2021-11-27	2021-05-20	2022-01-08	2021-05-25	2022-07-07	
BHEMP/3.1/QCBS/2 / Development of design and cost estimate documentation for NIE	IBRD / 90560	Quality assurance	Post	Quality And Cost- Based Selection	Open – National	82,966.00	63,087.95	Signed	2021-04-12	2021-03-12	2021-05-12	2021-07-11	2021-04-27		2021-07-15	2021-06-10	2021-10-03	2021-07-12	2021-11-07	2021-07-16	2021-12-25	2021-09-17	2023-01-29	
BHEMP/2.1/INDV/7 / consultant's services to prepare the ToR for the creation of an automated information system for the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – National	27,250.00	0.00	Canceled	2021-07-13	2021-10-05	2021-08-12	2021-10-11							2021-11-10		2021-12-15		2022-06-13	
BHEMP/QCBS/1.2/1 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	200,000.00	186,260.45	Signed	2021-03-17	2021-03-04	2021-04-07	2021-06-06	2021-04-29	:	2021-07-21	2021-06-02	2021-09-19	2021-09-03	2021-11-02	2021-09-16	2021-12-30	2021-11-15	2022-11-05	
BHEMP/CQS/4/1.2/4 / Inspection of facilities for BSTU, Preparation of ToR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	55,000.00	0.00	Canceled	2021-04-30		2021-05-30	2021-07-29							2021-08-28		2021-09-14		2022-03-13	
BHEMP/QCBS/5/1.2/21 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	65,000.00	59,883.16	Under Implementation	2021-06-11	2021-06-09	2021-07-02	2021-08-15	2021-10-06		2021-09-12	2021-11-02	2021-10-12	2021-12-03	2021-11-16	2021-12-21	2021-12-21		2022-12-21	
BHEMP/CQS/18/1.2/23 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	1,200.00	1,147.40	Signed	2021-06-15	2021-06-11	2021-07-06	2021-08-19	2021-07-12						2021-09-18	2021-07-26	2021-10-23	2021-07-30	2022-04-21	
BHEMP/QCBS/4/1.2/16 / Development of design and cost estimate documentation for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	80,000.00	0.00	Under Implementation	2021-11-30	2021-08-27	2021-12-30	2022-02-28	2021-11-18		2022-04-14	2021-12-21	2022-07-03	2022-01-31	2022-08-06	2022-02-10	2022-09-23		2023-09-23	
BHEMP/QCBS/2/1.2/7 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	70,000.00	0.00	Under Implementation	2021-08-20	2021-08-17	2021-09-19	2021-11-18	2021-11-24	:	2022-01-02	2021-12-24	2022-03-23	2022-01-26	2022-04-26	2022-02-02	2022-06-13		2023-06-13	
BHEMP / 2.1 / CQS/ 1 / consultant's services to prepare the ToR for the creation of an automated information system for the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – National	27,250.00	0.00	Under Implementation	2021-10-07	2021-11-11	2021-10-28	2021-12-17							2022-01-16		2022-02-20		2022-08-19	
BHEMP/QCBS/4/1.2/25 / Development of design and cost estimate documentation for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	155,000.00	0.00	Under Implementation	2021-10-28	2021-11-03	2021-11-27	2022-01-26	2022-01-04	:	2022-03-12		2022-05-31		2022-07-04		2022-08-15		2023-08-15	
BHEMP/QCB5/2/1.2/8 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	50,000.00	0.00	Under Implementation	2021-11-15	2021-11-08	2021-12-15	2022-02-13	2021-12-22	:	2022-03-30	2022-01-21	2022-06-18	2022-02-17	2022-07-22	2022-02-24	2022-09-08		2023-09-08	
BHEMP/QCBS/15/17/1.2/26 / Development of design and cost estimate documentation for VSAVM and BelSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	50,000.00	0.00	Canceled	2021-11-15	2021-11-11	2021-12-06	2022-01-19			2022-02-16		2022-03-18		2022-04-22		2022-05-27		2023-05-27	
BHEMP/QCBS/14/15/17/1.2/ 27 / Development of design and cost estimate documentation for BSMU, VSAVM and BelSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	100,000.00	0.00	Under Implementation	2021-11-23	2021-11-22	2021-12-14	2022-01-27	2021-12-29	:	2022-02-24	2022-02-01	2022-03-26		2022-04-30		2022-06-04		2023-06-04	
BHEMP/2.2/CQ5/10-1 / Procurement of the services of an educational institution for the organization of retraining of the HEIs academics on the use of a foreign language (English) in professional activities	f BRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – International	258,771.00	0.00	Under Implementation	2021-11-30	2021-11-30	2021-12-30	2022-02-28							2022-03-30		2022-05-04		2025-09-30	

BHEMP/2.2/CQS/10-2 / Procurement of the services of an educational institution for the organization of retraining of the HEIs academics on the use of a foreign language (Chinese) in professional activities	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – International	100,000.00	0.00	Under Implementation	2021-12-15	2021-12-27	2022-01-14	21	022-03-15						2022-04-14	2022-05-19		2025-09-30
BHEMP/QCBS/2/1.2/28 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost- Based Selection	Open – National	155,000.00	0.00	Under Implementation	2022-03-01	2022-01-03	2022-03-22	21	022-05-05			2022-06-02	2	022-07-02	2022-08-06	2022-09-10		2023-09-10
BHEMP/CQS/18/1.2/31 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	11,000.00	0.00	Pending Implementation	2022-04-27		2022-05-18	21	022-07-01						2022-07-31	2022-09-04		2023-03-03
BHEMP/CQS/16/1.2/38 / Integrated management and technical supervision for GSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	40,000.00	0.00	Pending Implementation	2022-08-30		2022-09-20	21	022-11-03						2022-12-03	2023-01-07		2023-07-06
BHEMP/CQS/5/1.2/39 / Integrated management and technical supervision for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	15,000.00	0.00	Pending Implementation	2022-11-30		2022-12-21	21	023-02-03						2023-03-05	2023-04-09		2023-10-06
BHEMP/CQS/5/1.2/42 / Integrated management and technical supervision for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	235,000.00	0.00	Pending Implementation	2022-12-26		2023-01-16	21	023-03-01						2023-03-31	2023-05-05		2023-11-01
BHEMP/CQS/14/15/17/1.2/4 7 / Integrated management and technical supervision for BSMU, VSAVM, BelSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	25,000.00	0.00	Pending Implementation	2023-01-30		2023-02-20	21	023-04-05						2023-05-05	2023-06-09		2023-12-06
BHEMP/CQS/4/1.2/48 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	25,000.00	0.00	Pending Implementation	2023-03-29		2023-04-19	21	023-06-02						2023-07-02	2023-08-06		2024-02-02
BHEMP/CQS/2/1.2/50 / Integrated management and technical supervision for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	25,000.00	0.00	Pending Implementation	2023-05-23		2023-06-13	21	023-07-27						2023-08-26	2023-09-30		2024-03-28
BHEMPO/CQS/2/1.2/52 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	15,000.00	0.00	Pending Implementation	2023-06-01		2023-06-22	21	023-08-05						2023-09-04	2023-10-09		2024-04-06
BHEMP/CQS/4/1/1.2/54 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Pending Implementation	2023-08-30		2023-09-20	21	023-11-03						2023-12-03	2024-01-07		2024-07-05
BHEMP/CQS/2/1.2/58 / Integrated management and technical supervision for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	52,000.00	0.00	Pending Implementation	2023-08-30		2023-09-20	21	023-11-03						2023-12-03	2024-01-07	:	2024-07-05
BHEMP/CQS/1/1.2/60 / Integrated management and technical supervision for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	210,000.00	0.00	Pending Implementation	2023-11-01		2023-11-22	21	024-01-05						2024-02-04	2024-03-10		2024-09-06
BHEMP/2.1/CQS/2 / Procurement of services of consultant for support of development and acceptance of the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – National	163,500.00	0.00	Pending Implementation	2022-07-13		2022-08-03	21	022-09-26						2022-10-26	2022-11-30		2023-05-29
BHEMP/3.1/CQS/1 / Procurement of services to create the Agency's website and software products	IBRD / 90560	Quality assurance	Post	Consultant Qualification Selection	Open – National	69,215.00	0.00	Pending Implementation	2022-05-04		2022-05-25	21	022-07-19						2022-08-28	2022-10-04		2022-12-19
BHEMP/LCS/4/1 / Financial audit of the project - 2021	IBRD / 90560	Quality assurance	Post	Least Cost Selection	Open – National	5,000.00	0.00	Under Implementation	2022-02-07	2022-02-01	2022-02-28	21	022-04-13	2022-02-09		2022-05-11	2	2022-06-10	2022-07-15	2022-08-19		2023-02-15
BHEMP/CQS/18/1.2/19 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National	5,000.00	0.00	Canceled	2021-12-31		2022-01-30	21	022-03-31						2022-04-30	2022-06-11		2022-12-08
BHEMP/CQS/4/1.2/56 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	25,000.00	0.00	Canceled	2023-08-30		2023-09-20	21	023-11-03						2023-12-03	2024-01-07		2024-07-05

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status			Identified Cons			tract	Signed O		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHEMP/3.1/INDV/4 / Procurement of consultant – coordinator's services to provide consulting support of the creation, substantive and functional content of the Agency, preparation of the Agency for joining ENQA	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		128,075.00	149,862.31	Signed	2021-06-15	2021-07-29	2021-08-19	2021-09-30	2021-09-09	2021-10-14	2021-10-14	2021-10-15	2022-04-12	
BHEMP/3.1/INDV/6 / consultant's services to conduct activities to inform about changes in the system of quality assurance, education, incl. messures to develop consensus on the optimal mechanism for external quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		9,810.00	0.00	Under Implementation	2021-08-09	2021-10-04	2021-10-13		2021-11-03		2021-12-08		2022-06-06	

\_

BHEMP/2.1/INDV/2 / Procurement of consultant- coordinator's services for GTS development and implementation	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		87,200.00	0.00	Canceled	2021-03-18	2021-06-15	2021-05-22	2021-06-12	2021-07-17	2022-01-13	
BHEMP/2.1/INDV/1-1 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-08-17	2021-05-01	2021-05-22	2021-06-26	2021-12-23	
BHEMP/2.1/INDV/1-2 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/3.1/INDV/5-2 / Procurement of consultant's services on the functioning of the external quality assurance system in higher education in accordance with ESG-2015	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		20,982.00	0.00	Canceled	2021-06-07		2021-08-11	2021-09-01	2021-10-06	2022-04-04	
BHEMP/2.1/INDV/1-5 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/2.1/INDV/1-6 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/2.1/INDV/1-3 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/2.1/INDV/1-4 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/2.1/INDV/1-7 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14	2021-06-04	2021-07-09	2022-01-05	
BHEMP/3.1/INDV/5-1 / Procurement of consultant's services on the functioning of the external quality assurance system in higher education in accordance with ESG-2015	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		20,982.00	0.00	Canceled	2021-06-07		2021-08-11	2021-09-01	2021-10-06	2022-04-04	
BHEMP/2.2/INDV/3-1 / national consultants/experts services to train HEIs academics and students for the preparation of scientific publications and their procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-26	2021-06-16	2021-07-21	2022-01-17	
BHEMP/2.2//NDV/3-2 / national consultant/expert's services to train HEIs academics and students for the preparation of scientific publications and the procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-07	2021-05-28	2021-07-02	2021-12-29	
BHEMP/2.2/INDV/3-3 / national consultant/expert's services to train HEIs academics and students for the preparation of scientific publications and the procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-26	2021-06-16	2021-07-21	2022-01-17	
BHEMP/2.2/INDV/4 / international consultant/texpert's services to advise HEIs academics and students on the procedure of reviewing and publications in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		10,900.00	0.00	Under Implementation	2021-03-30	2021-10-14	2021-06-03	2021-06-24	2021-07-29	2022-01-25	
BHEMP/2.2/INDV/5 / national consultant/expert's services to organize training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		9,810.00	0.00	Under Implementation	2021-11-24	2021-11-19	2022-01-28	2022-02-18	2022-03-25	2025-03-31	
BHEMP/2.1/INDV/2-1 / International consultant coordinator (individual consultant) to support the development and implementation of GTS	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		47,257.00	0.00	Under Implementation	2021-12-15	2022-02-21	2022-02-09	2022-03-02	2022-04-06	2024-12-10	
BHEMP/2.1/INDV/2-2 / National consultant coordinator (individual consultant) to support the development and implementation of GTS	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open		39,943.00	0.00	Under Implementation	2021-11-24	2021-11-19	2022-01-19	2022-02-09	2022-03-16	2024-12-10	
L	·	1	I	I	I	I						I				

BHEMP/2.2/INDV/8 / international consultant/expert's services to find foreign partners on the subject of project ideas of Belarusian HEIs for joint partner projects	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	14,170.00	0.00	Under Implementation	2021-12-15	2022-01-06	2022-02-18	2022-03-11	2022-04-15	2024-03-31	
BHEMP/2.1/INDV/6-21 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-20 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-19 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-18 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-17 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-16 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-15 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-14 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-13 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-12 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-11 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-10 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-9 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-8 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-7 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-6 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-5 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-4 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-3 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-2 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/6-1 / national consultant/expert's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,181.00	0.00	Pending Implementation	2022-04-20		2022-06-24	2022-07-15	2022-08-19	2023-02-15	
BHEMP/2.1/INDV/9 / consultant services for the preparation of ToR for the questionnaire	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	16,350.00	0.00	Pending Implementation	2022-01-27		2022-04-02	2022-04-23	2022-05-28	2022-11-24	
BHEMP/3.1/INDV/8-1 / Procurement of consultant's services to develop requirements for the agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	8,175.00	0.00	Pending Implementation	2022-01-27		2022-04-06	2022-04-27	2022-06-01	2022-11-28	
BHEMP/3.1/INDV/8-2 / Procurement of consultant's services to develop requirements for the agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	8,175.00	0.00	Pending Implementation	2022-01-27		2022-04-06	2022-04-27	2022-06-01	2022-11-28	

BHEMP/3.2/INDV/3 / Procurement of international consultant/expert's services for training (advanced training) of HEIs administrative and managerial staff developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	43,600.00	0.00	Pending Implementation	2022-02-21		2022-04-27	2022-05-18	2022-06-22	2022-12-19	
BHEMP/3.2/INDV/7-5 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2022-07-20	2023-01-16	
BHEMP/3.2/INDV/7-4 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2022-07-20	2023-01-16	
BHEMP/3.2/INDV/7-3 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2022-07-20	2023-01-16	
BHEMP/3.2/INDV/7-2 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-02	2022-05-25	2022-06-15	2022-07-20	2023-01-16	
BHEMP/3.2/INDV/7-1 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-02	2022-05-25	2022-06-15	2022-07-20	2023-01-16	
BHEMP/2.3/INDV/1 / Procurement of natioanl consultant/expert to develop a strategy for flexible models for the delivery of educational content	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	3,815.00	0.00	Pending Implementation	2023-10-10		2023-11-28	2023-12-19	2024-01-23	2024-06-25	
BHEMP/2.3/INDV/2 / Procurement of consultant/expert (with relevant international experience) to develop a strategy for flexible models for the delivery of educational content	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,085.00	0.00	Pending Implementation	2023-10-10		2023-11-28	2023-12-19	2024-01-23	2024-06-25	
BHEMP/3.1/INDV/1 / Procurement of consultant's services for the maintenance and acceptance of the Agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	5,450.00	0.00	Pending Implementation	2022-09-06		2022-10-25	2022-11-15	2022-12-04	2023-01-23	
BHEMP/3.1/INDV/2-1 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11		2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.1/INDV/2-2 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11		2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.1/INDV/2-3 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11		2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.1/INDV/2-4 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11		2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.1/INDV/2-5 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11		2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.2/INDV/1-1 / Procurement of national consultant/expert's service to develop a regulatory framework for the functioning of internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	15,348.00	0.00	Under Implementation	2022-01-04	2022-01-21	2022-03-08	2022-03-22	2022-04-15	2022-08-15	

BHEMP/3.2/INDV/1-2 / Procurement of international consultant/expert's service to develop a regulatory framework for the functioning of internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2022-02-02		2022-04-01	:	2022-04-15	2022-04-29	2022-08-29	
BHEMP/3.2/INDV/2-1 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Under Implementation	2022-01-17	2022-02-02	2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-2 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Under Implementation	2022-01-17	2022-02-02	2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-3 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-4 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-5 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-6 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-7 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-8 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-9 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-10 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	1,090.00	0.00	Pending Implementation	2022-02-17		2022-06-08	:	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/11-1 / international consultant/expert's services to hold one seminar on selected aspects of the functioning of internal quality assurance system in education and one seminar on the organization of professional accreditation of HEIs in foreign agencies	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	19,075.00	0.00	Pending Implementation	2022-02-14		2022-08-20	:	2022-09-19	2023-01-16	2023-12-28	

BHEMP/3.2/INDV/11-2 / international consultant/respert's services to hold one seminar on selected appects of the functioning of internal quality education and one seminar on the organization of professional accreditation of HEIs in foreign agencies		Quality assurance	Post	Individual Consultant Selection	Open	19,075.00	0.00	Pending Implementation	2022-01-31		2022-04-06	2022-04-27	2022-06-01	2022-07-28	
BHEMP/3.2/INDV/4-1 / Procurement of national consultant's exprices services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG- 2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection		12,716.00	0.00	Under Implementation	2022-04-05	2022-01-11	2022-07-07	2022-07-28	2023-03-14	2023-11-14	
BHEMP/3.2/INDV/4-2 / Procurement of national consultant/sexpert's services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG- 2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	12,716.00	0.00	Under Implementation	2022-04-05	2022-01-11	2022-07-07	2022-07-28	2023-03-14	2023-11-14	
BHEMP/3.2/INDV/4-3 / Procurement of national consultant's/expert's services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG- 2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	12,716.00	0.00	Pending Implementation	2022-04-05		2022-07-07	2022-07-28	2023-03-14	2023-11-14	