

GENERAL PROCUREMENT NOTICE

[GHANA]
[IMPROVED FEEDING PRACTICES FOR FIRST 1,000 DAYS
PROJECT]
[HEALTH, NUTRITION & POPULATION]
Grant No. TFB1024-GH
Project ID No. P159735

World Vision, Ghana *has received* financing in the amount of US\$ 2,860,000 from the World Bank toward the cost of implementing Improved Feeding Practices for First 1,000 Days Project, and it intends to apply part of the proceeds to payments for goods, non-consulting services and consulting services to be procured under this project. This project will be jointly financed by World Vision Japan

The project has four components namely;

- i. Increasing access to Innovative Nutritional Supplements, which aims at improving access to proven and effective nutritional supplements for women in the targeted communities through the development of an innovative,
- ii. Improving household-level agriculture, which aims at developing interventions to help farmers produce bio-fortified crops, which directly contribute to the nutritional well-being of women and children; social, and sustainable business model;
- iii. Nutrition Messaging which aims at using different forms of communications tools to change the behavior of households as far as their nutrition is concerned
- iv. Project Management & Administration, Monitoring & Evaluation and Knowledge Dissemination, which supports project management and overall project co-ordination. It also supports sensitization of the project, capacity building and technical assistance, as well as logistics to streamline roles, strengthen capacities of key stakeholders in the project for effective project implementation, operation, monitoring and supervision

Under the improved feeding practices project the following group of procurement activities will be undertaken by World Vision Ghana

Goods to be procured under the project will include; micronutrient supplement, Supply of stationery and Office Supplies (markers, flip charts, pens, notepads), Logistics Package to VBE, Orange fleshed Sweet potato seeds/vine, fruit trees (moringa, pawpaw, cashew, soar sop), Procurement of poultry birds,

roofing sheets, Supply of feed for poultry, Procurement of Medication for poultry, Electronic weighing scales(uniscale), portable infant/child L-hgt measuring board, bicycles for community Health volunteers.

Non-consulting services will include; procurement for facilitation of information dissemination through procurement of Radio airtime for nutrition messaging, advertisements, promotions and fairs.

The Consulting services under this project will include: Consulting Services for conducting baseline and end line survey, supervisions, monitoring, trainings, procurement audit, financial audit and radio talk trainings etc., to support in achieving the project development objective of the project. All these will be indicated in an approved procurement plan through STEP or excel procurement template developed by WB.

Procurement under the improved feeding practices project will be carried out in accordance with the World Bank's "*Procurement Regulations for IPF Borrowers*" (*Procurement Regulations*) dated July 2016 and revised in November 2017 under the "New Procurement Framework (NPF), and the "Guidelines on Preventing and Combating Fraud and Corruption in Projects dated July 1, 2016, and other provisions stipulated in the Financing Agreements.

All eligible firms and individuals as defined in the *Procurement Regulations*.¹ will be able to freely participate in any bidding processes under this project. After project negotiations, the World Bank shall arrange the publication on its external website of the agreed initial procurement plan and all subsequent updates once it has provided a no objection.

Specific procurement notices for contracts subject to open international or national competitive procurement will be announced, as they become available, in [UN Development Business](#) online, on the World Bank's external website, *Daily Graphic*, and any official gazette.

Prequalification/Initial Selection of suppliers will be required for the following contracts; Procurement of consultancy services for conducting Baseline Evaluation; Nutrient Supplement Supply, Bicycles for community Health volunteers, Adolescent girls and peer educators.

Interested eligible firms and individuals who would wish to be considered for the provision of goods, non-consulting services and consulting services for the above mentioned project, or those requiring

¹ Occasionally contracts may be financed out of tied trust funds that would further restrict eligibility to a particular group of member countries. When this is the case, it should be mentioned in this paragraph.

additional information, should contact the Borrower at the address below:

Gifty Larbi

Supply Chain Manager

World Vision Ghana

Phone: +233- 0277427118

E-mail: gifty_larbi@wvi.org

Mail: PMB, 14, No.3 Kotei Robertson Street, North Industrial Area, Kaneshie, Accra, Ghana

Tel: +233 302 227216 / 232603/4

Email: Ghana@wvi.org

Website: www.worldvision.org

PROCUREMENT PLAN Ghana : Improved Feeding Practices for first 1,000 Days

General Information
 Country: Ghana **Bank's Approval Date of the Original Procurement Plan:** 2020-10-26
Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-21)
 Project ID: P159735 **GNP Date:**
 Project Name: Improved Feeding Practices for first 1,000 Days
 Loan / Credit No: TF / B1024
 Executing Agency(ies) WORLD VISION INTERNATIONAL

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|------------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| IFP/WVG/G/20/01 / Nutrient Supplement Supply (725 boxes) | TF / B1024 | Access to Innovative Nutritional Supplements | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 7,250.00 | 0.00 | Under Implementation | | | | | | | | 2020-11-08 | 2021-01-06 | | | | | | | | | 2021-01-03 | 2021-07-02 |
| IFP/WVG/G/20/02 / Stationeries (markers (200 boxes), flip charts, (300) pens (90 boxes), Notebooks (600), Envelopes (200), flip chat stand (3), Calculator (5), A4-Sheet (30 Boxes), Perforator (3), Stamp pad (3), Stapler machine (5) Pin (10), Cellotape (6) | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 7,000.00 | 0.00 | Under Implementation | | | | | | | | 2020-10-31 | 2021-02-01 | | | | | | | | | 2020-12-26 | 2021-06-24 |
| IFP/WVG/G/20/03 / Bicycles for community health volunteers, Adolescent girls and peer educators (300) | TF / B1024 | Nutrition Messaging | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 60,000.00 | 0.00 | Under Implementation | | | | | | | | 2020-11-30 | 2021-02-01 | | | | | | | | | 2021-01-25 | 2021-07-24 |
| IFP/WVG/G/21/01 / Print communication materials | TF / B1024 | Nutrition Messaging | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 14,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-27 | 2021-05-10 | | | | | | | | | 2021-05-22 | 2021-11-18 |
| IFP/WVG/G/21/02 / Procure and distribute Nutrient Supplement Supply (725 boxes) | TF / B1024 | Access to Innovative Nutritional Supplements | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 16,850.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-27 | 2021-05-10 | | | | | | | | | 2021-05-22 | 2021-11-18 |
| IFP/WVG/G/21/03 / Procure/demand creation logistics (Posters (700), Banner (140) Flyer (7000), Counselling Cards (140), Community Activity Record Books-(420) | TF / B1024 | Nutrition Messaging | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 52,220.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-13 | 2021-05-10 | | | | | | | | | 2021-05-08 | 2021-11-04 |
| IFP/WVG/G/21/04 / Supply of Stationery and Office Supplies (markers (600 boxes), flip charts,(740) pens (300 boxes), Notebooks (600) | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 30,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-05-22 | 2021-02-01 | | | | | | | | | 2021-07-17 | 2022-01-13 |
| IFP/WVG/G/21/05 / VSLA Boxes with Kits (210 Metal Boxes) and other supplies | TF / B1024 | Household-level Agriculture | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 20,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-21 | 2021-05-10 | | | | | | | | | 2021-05-16 | 2021-11-12 |
| IFP/WVG/G/21/07 / Fruit Trees (Moringa (5,000), Pawpaw(5,000),/grafted mango(5,000)/banana(5,000)- & Seedlings(2,000) | TF / B1024 | Household-level Agriculture | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 31,500.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-20 | 2021-05-10 | | | | | | | | | 2021-05-15 | 2021-11-11 |
| IFP/WVG/G/21/09 / Roofing Sheets (700 bundles) | TF / B1024 | Household-level Agriculture | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 35,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-20 | 2021-05-19 | | | | | | | | | 2021-05-15 | 2021-11-11 |
| IFP/WVG/G/21/10 / Microcuvettes (30), Hemocue (12) | TF / B1024 | Access to Innovative Nutritional Supplements | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 21,558.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-15 | 2021-05-10 | | | | | | | | | 2021-05-10 | 2021-11-06 |
| IFP/WVG/G/21/11 / T-shirts for group members (400 shirts), Aprons(140),Carrier Bags (400) | TF / B1024 | Nutrition Messaging | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 6,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-04-03 | 2021-05-10 | | | | | | | | | 2021-05-29 | 2021-11-25 |
| IFP/WVG/G/21/06 / Orange fleshed Sweet potato vines (7000 vines) | TF / B1024 | Household-level Agriculture | Post | Direct Selection | | | | 14,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-23 | 2021-04-22 | 2021-03-28 | | | | | | | | 2021-05-07 | 2021-11-03 |
| IFP/WVG/G/21/12 / Salter weighing scales (500),Weighing pants (500), Electronic Weighing scales(Uniscale)- (100), Sling for use of Salter Scale -(500), Portable infant/child L-hgt measuring Board (200) | TF / B1024 | Nutrition Messaging | Post | Direct Selection | Direct | | | 128,472.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-10 | 2021-04-22 | 2021-03-15 | 2021-05-10 | | | | | | | 2021-04-24 | 2021-10-21 |
| IFP/WVG/G/21/08 / Procurement of Poultry Birds (7000 day old chicks), Procurement of Poultry medication (8,000 sets) and Poultry Feed (700 bags) | TF / B1024 | Household-level Agriculture | Post | Request for Bids | Open – National | Single Stage – One Envelope | | 197,500.00 | 0.00 | Under Implementation | | | | | | | | 2021-03-19 | 2021-05-10 | 2021-03-24 | 2021-07-08 | | | | | | | 2021-05-09 | 2022-01-05 |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|--|------|------------------|-----------------|-----------------------------|--|-----------|------|------------------------|--|--|------------|------------|--|------------|------------|--|--|------------|------------|------------|
| IFP/WVG/C/22/001 / Procure Nutritional supplements | TF / B1024 | Access to Innovative Nutritional Supplements | Post | Direct Selection | Direct | | | 14,500.00 | 0.00 | Pending Implementation | | | 2022-03-16 | 2022-03-21 | | | | | | | 2022-04-25 | 2022-10-22 |
| IFP/WVG/C/22/03 / Procure other Fruit trees to farmers: Papaw (5,000) Crafted Mango(5,000)Banana(5,000) & Seedlings(2,000) | TF / B1024 | Household-level Agriculture | Post | Request for Bids | Open – National | Single Stage – One Envelope | | 30,000.00 | 0.00 | Pending Implementation | | | 2022-03-16 | 2022-03-21 | | 2022-05-02 | 2022-06-01 | | | 2022-07-06 | 2023-01-02 | |
| IFP/WVG/C/22/02 / Procure & distribute orange fleshed Sweet potato seeds/vine to farmer(2nd batch) | TF / B1024 | Household-level Agriculture | Post | Direct Selection | Direct | | | 14,000.00 | 0.00 | Pending Implementation | | | 2022-03-14 | 2022-03-19 | | | | | | | 2022-04-23 | 2022-10-20 |
| IFP/WVG/C/22/04 / Procure Poultry birds to farmer/households | TF / B1024 | Household-level Agriculture | Post | Direct Selection | Direct | | | 80,000.00 | 0.00 | Pending Implementation | | | 2022-03-21 | 2022-03-26 | | | | | | | 2022-04-30 | 2022-10-27 |

| NON CONSULTING SERVICES | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|--|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| IFP/WVG/C/21/07 / Local M&E firm conduct ongoing reporting | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Consultant Qualification Selection | Limited | | 20,000.00 | 0.00 | Under Implementation | 2021-05-03 | 2021-05-10 | | | 2021-05-17 | | | | | | | | | 2021-06-16 | 2021-07-21 | | | 2022-01-17 | |
| IFP/WVG/C/21/10 / Consultant to develop/produce radio and video materials & facilitate airtime talk shows | TF / B1024 | Nutrition Messaging | Post | Consultant Qualification Selection | Limited | | 130,529.00 | 0.00 | Under Implementation | 2021-03-20 | 2021-03-30 | | | 2021-04-03 | 2021-05-10 | | | | | | | | 2021-05-03 | 2021-06-07 | | | 2021-12-04 | |
| IFP/WVG/C/22/04 / Local M&E firm conduct ongoing M&E reporting | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Quality And Cost-Based Selection | Open – National | | 51,429.00 | 0.00 | Pending Implementation | 2022-03-25 | | 2022-04-15 | | 2022-05-29 | | | | | 2022-06-26 | | 2022-07-26 | | | 2022-08-30 | 2022-10-04 | | | 2023-10-04 |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|--------|---------------------|--------|--|------------|------------|--|--|--|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | |
| IFP/WVG/C/20/01 / Procurement of consultancy services for conducting Baseline Evaluation for 3 months | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Under Implementation | 2020-10-26 | 2021-01-06 | 2020-10-31 | 2021-05-10 | 2020-11-21 | 2021-04-27 | | | 2020-12-26 | | | | 2021-06-24 | | | | |
| IFP/WVG/C/21/01 / Procurement of consultancy services for learning exchange & Trainer of Trainers (World Vision Staff and Partners) on VBE Approach to Nutrition for 32 people | TF / B1024 | Access to Innovative Nutritional Supplements | Post | Individual Consultant Selection | Limited | | 16,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-03-30 | 2021-03-13 | | 2021-04-03 | | | | | | | 2021-05-08 | | | | | 2021-11-04 |
| IFP/WVG/C/21/02 / Procurement of an independent consultant to provide TOT for farmer group on Orange Fleshed Sweet Potato (OFSP), for 3 districts. | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 13,500.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-03-30 | 2021-03-13 | | 2021-04-03 | | | | | | | 2021-05-08 | | | | | 2021-11-04 |
| IFP/WVG/C/21/03 / Procurement of an independent consultant to provide TOT to farmer groups on other Fruit tree production for 3 districts. | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 13,500.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-03-30 | 2021-03-13 | | 2021-04-03 | | | | | | | 2021-05-08 | | | | | 2021-11-04 |
| IFP/WVG/C/21/04 / Procurement of an independent consultant to provide TOT to farmer groups on poultry production for 3 districts. | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 13,500.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-04-15 | 2021-03-13 | | 2021-04-03 | | | | | | | 2021-05-08 | | | | | 2021-11-04 |
| IFP/WVG/C/21/05 / Procurement of independent consultant to develop & train Mother to Mother Support Group facilitators - men support groups and CV on CBCPs on dissemination of nutrition messages to target group 60 days (30 days per district) | TF / B1024 | Nutrition Messaging | Post | Individual Consultant Selection | Limited | | 18,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-03-30 | 2021-03-13 | | 2021-04-03 | | | | | | | 2021-05-08 | | | | | 2021-11-04 |
| IFP/WVG/C/21/06 / Procurement of an independent consultant to provide technical advice and trainings on implementation of Pest Management Plan (PMP) for 12 months | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Under Implementation | 2021-04-05 | 2021-04-22 | 2021-04-10 | 2021-05-19 | 2021-05-01 | | | | | | | 2021-06-05 | | | | | 2021-12-02 |

| | | | | | | | | | | | | | | | | | | |
|--|------------|--|------|---------------------------------|---------|--|-----------|------|------------------------|------------|------------|------------|--|------------|--|------------|--|------------|
| IFP/WVG/C/21/09 / Procurement of independent consultant to lead the implementation of environmental safeguards (EMP), which includes: Orientation workshops for registered agro-input dealers; and Study visits by lead farmers to Centre of No Till, Amanchia, etc. | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 21,000.00 | 0.00 | Under Implementation | 2021-03-15 | 2021-04-15 | 2021-03-20 | | 2021-04-10 | | 2021-05-15 | | 2021-11-11 |
| IFP/WVG/C/21/11 / Procure consultant to develop communication tools & provide TOT on communication tools | TF / B1024 | Nutrition Messaging | Post | Individual Consultant Selection | Limited | | 20,000.00 | 0.00 | Under Implementation | 2021-03-10 | 2021-03-30 | 2021-03-15 | | 2021-04-05 | | 2021-05-10 | | 2021-11-06 |
| IFP/WVG/C/22/006 / Refresher Training of farmer groups on poultry production | TF / B1024 | Household-level Agriculture | Post | Direct Selection | Direct | | 5,580.00 | 0.00 | Pending Implementation | 2022-03-16 | | 2022-03-26 | | | | 2022-05-30 | | 2022-11-26 |
| IFP/WVG/C/22/007 / Refresher training for Mother to Mother Support Group facilitators, Men Support Groups, CHVs on dissemination of nutrition messages to target group | TF / B1024 | Nutrition Messaging | Post | Direct Selection | Direct | | 10,000.00 | 0.00 | Pending Implementation | 2022-03-25 | | 2022-04-04 | | | | 2022-06-08 | | 2022-12-05 |
| IFP/WVG/C/22/03 / External Audit | TF / B1024 | Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination | Post | Direct Selection | Direct | | 6,000.00 | 0.00 | Pending Implementation | 2022-03-07 | | 2022-03-17 | | | | 2022-05-21 | | 2022-11-17 |
| IFP/WVG/C/22/001 / Refresher Training of Trainers for World Vision Staff and Partners on VBE, VSLA Approach (for 32p) (Consultant) | TF / B1024 | Household-level Agriculture | Post | Direct Selection | Direct | | 12,000.00 | 0.00 | Pending Implementation | 2022-03-11 | | 2022-03-21 | | | | 2022-05-25 | | 2022-11-21 |
| IFP/WVG/C/22/05 / Refresher Training of farmer groups on OFSP production | TF / B1024 | Household-level Agriculture | Post | Individual Consultant Selection | Limited | | 5,000.00 | 0.00 | Pending Implementation | 2022-03-16 | | 2022-03-21 | | 2022-04-11 | | 2022-05-16 | | 2022-11-12 |
| IFP/WVG/C/22/02 / Conduct Nutrition messaging support | TF / B1024 | Nutrition Messaging | Post | Individual Consultant Selection | Limited | | 8,000.00 | 0.00 | Pending Implementation | 2022-03-18 | | 2022-03-23 | | 2022-04-13 | | 2022-05-18 | | 2022-11-14 |