PROCUREMENT PLAN (Textual Part)

Project information: Congo - Support to Indigenous Peoples and Local Communities for Sustainable Resources Management (P169610)

Project Implementation agency: Consortium CIPIVIE-CARITAS

Date of the Procurement Plan: June 23, 2022

Period covered by this Procurement Plan: June - December 2022

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in "*Decret N°2009-156 du 20 mai 2009 portant Code des marchés publics*", such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "*Not Applicable*"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not applicable.

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Congo, Republic of : Support to Indigenous Peoples and Local Communities for Sustainable Resources Management

FLAN		
General Inform	ation	
Country:	Congo, Republic of	Bank's Approval Date of the Original Procurement Pla 2022-06-28 Revised Plan Date(s): (comma delineated, leave blank 2022-06-28
Project ID: Project Name:	P169610 Support to Indigenous Peop	GPN Date: oles and Local Communities for Sustainable Resources Management

Loan / Credit No: TF / B5533 Executing Agency(i CIPIVIE-CARITAS

Ν	VORKS											-												-						
1	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-q Docu	ualification nents	Prequalific ation	ation Evalu Report	Draft Bidd ent / Just	ing Docum ification	Specific Pro Notice / Ir	ocurement nvitation	Bidding Do s Iss		Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for Av	tion Report mendation ward	Signed C	ontract	Contract C ion
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
_ L																														

GOODS Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docum	nents	ation F	leport	ent / Justi	ification	Notice / Ir	nvitation	s Iss	ued	Opening /	Minutes	TOF AV	mendation ward	Signed C		Completion
CG-DGM-001-GO-RFQ-22 / I mpression et développement des supports de communicat on et des documents de sau egardes du projet DGM	TF / B5533	Capacity Building for IPLC	A posteriori	Demande de prix	Limited	Single Stage - One E nvelope		15,000.00	0.00	En attente d' exécution	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned 2022-09-10	Planned	Actual

NON CON	ISULTING S	ERVICES																											
	ty Reference No. / Description Loan / Credit N o.		V Component Review Type		Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu			Report	ent / Just	tification	Notice / I	Invitation	s Iss	ued	Opening	/ Minutes	and Recorr	tion Report nmendation ward	Signed	Contract		Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONS	ULTING FIRMS	S																										
	y Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	tice	Short List an equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Pro	of Technic posal	Combined I Report and otiated C	Draft Neg Contract	Signed 0		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

	Activity Reference No. / Description	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		o Identifie Consultant	Draft Nego ra	tiated Cont ct	Signed 0	Contract	Contract C	ompletion
1										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- [