

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh Enhancing Digital Economy and Government Project (P161086)~~[country]~~~~[Project name]~~~~[P-number]~~

Project Implementation agency: Bangladesh Computer Council~~[insert legal name]~~

Date of the Procurement Plan: January 19, 2022~~[insert date]~~

Period covered by this Procurement Plan: January 19, 2022 to December 31, 2026~~[insert from – to period]~~

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Act 2006 and the Public Procurement Rules 2008~~[insert appropriate references to the national procurement legislation]~~, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:-

1. Lottery in award of contracts shall not be allowed;

2. Bidders' qualification[s]/experience requirement[s] shall be mandatory;

3. Bids shall not be rejected based on percentage above or below the estimated cost;

4. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;

5. The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;

6. The request for bids/request for proposals document shall require that Bidders/ Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

7. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

Commented [SCK1]: Roshni, this is from the PPSD.

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

~~**Leased Assets:** Not Applicable as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state "Not Applicable"~~

~~**Procurement of Second Hand Goods:** Not applicable as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. Otherwise state "Not Applicable"~~

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is ~~not applicable/is~~ applicable for those contracts identified in the Procurement Plan tables];

Works: [is ~~not applicable/is~~ applicable for those contracts identified in the Procurement Plan tables]

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

Other Relevant Procurement Information: Nil.

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

Commented [SCK2]: Roshni, do we have to specify every good and works package it is applicable for? Or just mentioning that it is applicable is sufficient?

PROCUREMENT PLAN Bangladesh : Bangladesh: Enhancing Digital Government & Economy Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2022-01-22
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-22
 Project ID: P161086 GPN Date:
 Project Name: Bangladesh: Enhancing Digital Government & Economy Project
 Loan / Credit No: IDA / 66750
 Executing Agency(ies) Bangladesh Computer Council

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EDGE-IC1 / Policy Advisers and Component Leader (Digital Government and Digital Economy)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		340,000.00	0.00	Pending Implementation	2022-01-16	2022-03-13	2022-04-03	2022-05-08	2026-12-30					
EDGE-IC2 / Component-1 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Pending Implementation	2022-01-16	2022-03-28	2022-04-18	2022-05-23	2026-12-08					
EDGE-IC3 / Component-2 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Pending Implementation	2022-01-20	2022-04-01	2022-04-22	2022-05-27	2026-12-12					
EDGE-IC4 / Component-3 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Pending Implementation	2022-01-26	2022-04-07	2022-04-28	2022-06-02	2026-12-08					
EDGE-IC18 / Project Manager/Specialist - Global Business Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Pending Implementation	2022-01-30	2022-04-11	2022-05-02	2022-06-06	2026-12-12					
EDGE-IC20 / Senior Procurement Consultant	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Pending Implementation	2022-02-01	2022-04-13	2022-05-04	2022-06-08	2026-12-24					
EDGE-IC21 / Procurement Consultant (for overall PIU work)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		240,000.00	0.00	Pending Implementation	2022-01-16	2022-03-13	2022-04-03	2022-05-08	2026-12-30					
EDGE-IC22 / Junior Procurement Consultant (for DE Hubs and RICs)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		130,000.00	0.00	Pending Implementation	2022-01-16	2022-03-13	2022-04-03	2022-05-08	2026-06-13					
EDGE-IC23 / Senior Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		270,000.00	0.00	Pending Implementation	2022-01-20	2022-03-25	2022-04-15	2022-05-20	2026-12-25					
EDGE-IC24 / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		210,000.00	0.00	Pending Implementation	2022-02-01	2022-04-18	2022-05-09	2022-06-13	2026-07-19					
EDGE-IC25 / Communication Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Pending Implementation	2022-01-20	2022-04-01	2022-04-22	2022-05-27	2026-07-02					
EDGE-IC26 / Monitoring & Evaluation Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Pending Implementation	2022-02-01	2022-04-18	2022-05-09	2022-06-13	2026-07-12					
EDGE-IC27 / Policy Development Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Pending Implementation	2022-02-01	2022-04-03	2022-04-24	2022-05-29	2026-12-24					
EDGE-IC28 / Awareness Campaign Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Pending Implementation	2022-01-16	2022-03-13	2022-04-03	2022-05-08	2026-06-13					

EDGE-IC29 / Accounts Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2022-02-01		2022-03-29		2022-04-19		2022-05-24		2026-09-30
EDGE-IC30 / Accounts Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2022-02-01		2022-03-29		2022-04-19		2022-05-24		2026-09-30
EDGE-IC31 / Technical Expert-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-12-17
EDGE-IC32 / Technical Expert-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-06-17
EDGE-IC33 / Technical Expert-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-12-17
EDGE-IC34 / Technical Expert-4	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-12-17
EDGE-IC35 / Technical Expert-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-12-17
EDGE-IC36 / Technical Expert-6	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	0.00	Pending Implementation	2022-01-20		2022-03-17		2022-04-07		2022-05-12		2026-12-17
EDGE-IC37 / Project Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-01-20		2022-03-10		2022-03-31		2022-05-05		2026-12-10
EDGE-IC38 / Project Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-01-20		2022-03-10		2022-03-31		2022-05-05		2026-12-10
EDGE-IC39 / Project Associates-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-01-20		2022-03-10		2022-03-31		2022-05-05		2026-12-10