PROCUREMENT PLAN (Textual Part)

Project information: *Ethiopia, Urban Productive Safety Net and Jobs Project (P169943)*

Project Implementation agency: *Ministry of Labor and Social Affairs* (*MoLSA*), *Ministry of Urban Development and Construction (MoUDC*), *Urban Job Creation and Food Security Agency (UJCFSA*)

Date of the Procurement Plan: November 2020.

Period covered by this Procurement Plan: *December 2020 to December 2021.*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Section 33(1)(a)** from page 35-48 of the **Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

Open Advertising of the procurement opportunity at the national level;

- The procurement is open to eligible firms from any country;
- The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;
- Contracts with an appropriate allocation of responsibilities, risks and liabilities;
- Application of Standstill period and Publication of contract award information;
- Maintenance of records of the procurement process; and
- The Bank has the right to review procurement documentation and activities.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **"Not Applicable"**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "**Not Applicable**"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information. None

PROCUREMENT PLAN Ethiopia : Urban Productive Safety Net and Jobs Project

G	en	er	al	Int	fo	rm	a

COODS

PLAN			
General Informati	on		
Country:	Ethiopia	Bank's Approval Date of the Original Procurement Plan:	2021-08-12
		Revised Plan Date(s): (comma delineated, leave blank if n	on 2022-02-21
Project ID:	P169943	GPN Date:	2020-12-18
Project Name:	Urban Productive Safety Net and J	lobs Project	
Loan / Credit No:	IDA / D7320		

Executing Agency(ies Ministry of Labor and Social Affairs

Actual Planned Actual	Activ	RKS vity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents	Prequal Evaluatio	lification on Report	Draft Docur Justifi	Bidding nent / cation	Specific Pr Notice /	ocurement nvitation	Bidding Do Issi		Proposal S Opening	ubmission / J / Minutes	Bid Evalua and Recom for A	tion Report mendation ward	Signed C	Contract	Contra Comple
															Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

	JODS																											
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)							Specific Pro Notice / I											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	NON CONSULTING SE																												
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Docur	ments	Evaluatio	on Report	Draft I Docur Justifi	nent /	Notice / I	nvitation	Issu	ied	Opening /	/ Minutes	and Recom for A		Signed (Contract	Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- [

CONSULTING FIRMS	•																										
Activity Reference No. Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference			Short List Request fo	and Draft r Proposals	Request for as Is	r Proposals sued	Opening of Proposals	f Technical / Minutes	Evalua Technical		Combined Report a Negotiate	and Draft	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLSA-241463-CS-QCI / Urban Destitute Scoping study in the new cities - MoLSA	85 IDA / D7320	Strengthen Social Assistance and Services for the Urban Poor and Destitute	Post	Quality And Cost- Based Selection	Open – National		125,000.00	0.00	Under Implementation	2021-07-05	2021-09-02	2021-07-20	2021-10-02	2021-08-19	2021-11-22			2021-09-20		2021-10-05		2021-11-03		2021-12-02		2022-01-31	

INDIVIDUAL CONSUL																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitat Identified Cons	/Selected	Draft Ne Cont		Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLSA-271635-CS-INDV / Procurement specialist	IDA / D7320	Institutional Strengthening, Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,850.00	0.00	Pending Implementation	2022-02-22		2022-02-27		2022-03-13		2022-04-10		2023-04-10	