# NATIONAL URBAN WATER SUPPLY PROJECT (NUWSP)

## LOAN No. IBRD Ln.8872-ID

**Procurement Plan** 

Version No.: 1 Date: 14 December, 2018

### I. General Information

#### 1. Project information:

- a. Country: Indonesia
- b. Recipient: Republic of Indonesia
- c. Project Name: National Urban Water Supply Project (NUWSP)
- d. Project Implementing Agency (PIA):
  - (i) Directorate General of Human Settlements, Ministry Public Works and Housing (MPWH)

#### 2. Bank's No Objection Date of the Procurement Plan: a. Original : April, 2018

- 3. Date of General Procurement Notice: 08 September 2018
- **4. Period covered by this procurement plan**: Effectiveness Loan Closing August 2018 December 2022

#### II. Types of Contract, Bank's Review Requirements and Applied Methods

- A. Works, Goods and Non-Consulting Services
- **1. Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Ref. No.	Procurement Method	Procureme nt Method	Bank's Review Requirement
1.	International Competitive Bidding (Works)	≥ \$25 million	Each contract shall be subject to Bank's prior review.
2.	National Competitive Bidding (Works)	\$200k - \$25 million	Each contract $\geq$ \$5 million equivalent shall be subject to Bank's prior review. All other contracts subject to post

3.	Shopping for Works	< \$200k	No prior review (only post review).
4.	International Competitive Bidding (Goods)	≥\$2 million	Each contract ≥ \$1.5 million equivalent shall be subject to Bank's prior review. All other contracts
5.	National Competitive Bidding (Goods)	\$100k - \$2 million	Each contract ≥ \$1.5 million equivalent shall be subject to Bank's prior review. All other contracts
6.	Shopping for Goods	<100k	No prior review (only post review).
7.	International Competitive Bidding (Non-Consultant Service)	≥\$10 million	Each contract shall be subject to Bank's prior review.
8.	National Competitive Bidding (Non-Consultant Service)	\$100k - \$10 million	prior review. Each contract ≥ \$1.5 million equivalent shall be subject to Bank's prior review. All other contracts
9.	Shopping for Non- Consulting Service	<\$100,000	No prior review (only post review).
10.	Direct Contracting	N/A	Justification shall be provided when submit procurement

- **1. Pre-qualification:** Not applicable.
- 2. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: As specified in the Project Operations Manual (POM)
- **3. Reference to (if any) Project Operational/Procurement Manual:** Project Operations Manual of NUWSP
- 4. Any Other Special Procurement Arrangements: -NA-
- **5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost	Packag es	Domesti c Prefere	Revie w by	Commen ts

		(US\$ million)		nce (yes/no)	Bank (Prior / Post)	
1.	Summary of the NCB (Works)	9.041	5	No	Post	

### **B. Selection of Consultants**

**1. Prior Review Threshold**: Selection decisions subject to prior review by Bank as stated in Appendix 1 to the Guidelines for Selection and Employment of Consultants:

Ref. No.	Selection Method	Selection Method Threshold	Bank's Prior Review Requirement
1.	Competitive Method (Firms) QCBS, QBS, LCS, FBS	≥\$300,000	Each contract ≥ \$0.5 million equivalent shall be subject to Bank's prior review. All other contracts subject to post review.
2.	Competitive Methods (Firms) QCS	<\$300,000	Each contract ≥ \$0.5 million equivalent shall be subject to Bank's prior review. All other contracts subject to post
3.	Individual Consultant	Competitive Selection by comparing at least three CVs	review Each contract ≥ \$0.2 million equivalent shall be subject to Bank's prior review. All other
4.	Single Source (Firms and Individual)	N/A	Justification shall be provided when submit procurement plan.

- 2. Short list comprising entirely of national consultants: Short list of consultants for services (firms), estimated to cost less than \$ <u>400,000</u> equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: N/A
- 4. Summary of Consultancy Assignments with Selection Methods and Time Schedule during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

<b>1 2 3 4 5 6</b>	7
--------------------	---

Ref No.	Descripti on of Assignme nts	Type of Assignme nts	Estimat ed Cost (US\$ million)	Packag es/Posit ions	Revie w by Bank (Prior / Post)	Commen ts
1.	Summary of number of contracts that will be let under QCBS	(Time- Based /Lump- Sum)	19.205	11	Prior	TMC 4-6, Evaluation Consultan t

PROCUREMENT PLAN	Indonesia : Natio	nal Urban Water Supply Project
<b>General Informa</b>	tion	
Country:	Indonesia	Bank's Approval Date of the Original Procurement Pla: 2022-12-1 Revised Plan Date(s): (comma delineated, leave blank 2023-01-1
Project ID:	P156125	GPN Date: 2020-10-0
Project Name: Loan / Credit No: Executing Agency(	National Urban Water IBRD / 88720 i Balai Prasarana Perm	Supply Project Jkiman Wilayah Maluku Utara - PUPR

WORKS

WORKS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R Procurer					ualification ments		ation Evalu Report		ding Docum stification	Specific Pro Notice / Ir		Bidding Doo s Issu		Proposal Su Opening /	ubmission / [ .	Bid Evaluat and Recom for Av			ract Co
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual PI
ID-BPPW MALUKU UTARA-33 1353-CW-RFB / Optimalisasi SPAM Weda Selatan Kab. Ha mahera Tengah (NUWSP)	8   IBRD / 88720	Investment Support for Urba n Water Supply Infrastructur e Development		Request for Bids	Open - National	Single Stage - One E nvelope		National F ment Doc 1 Envelop ss (Non B )	ument - e proce 534,531.00	0.0	Under Imple mentation					2022-12-19	2022-12-30	2022-12-27				2023-01-26		2023-02-25		2023-03-08	20
ID-BPPW MALUKU UTARA-33 2031-CW-RFB / Optimalisasi SPAM IKK Ibu Tengah Kab. H Imahera Barat (NUWSP)	a IBRD / 88720	Investment Support for Urba n Water Supply Infrastructur e Development		Request for Bids	Open - National	Single Stage - One E nvelope		National F ment Doc 1 Envelop ss (Non B )	ument - e proce 779,949.00	0.0	Pending Imp lementation					2022-12-15		2022-12-23				2022-12-26		2023-01-25		2023-02-05	20

	GOODS																												
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu	nenes		ricpore	circ / just	lincation	Notice / I	invited cion	1 3.5.	Jucu	opening,	mates	for A	ward			Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
. Г																													

NON CONSULTING	SERVICES																										/ /	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docur	ments	ation	Report	ent / Jus	tification	Notice / In	nvitation	s Iss	ued	Opening /	Minutes	for A	ward			Contract Cor	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description Activity Reference No. / Description Component Component Component Component Component Component Review Type Review	
Planned Actual Planne	Contract Completic
	Planned Actua

INDIVIDUAL CONSU	DIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identifie d/Selected Consultant		Draft Negotiated Cont ract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual