



Support to Land and Mining Management Strengthening Project (P169267)

AFRICA WEST | Burkina Faso | Energy & Extractives Global Practice |
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 1 | ARCHIVED on 18-Feb-2022 | ISR48682 |

Implementing Agencies: Ministry of Economy, Finance, and Development (MINEFID), Burkina Faso, Ministry of Energy, Mines, and Quarries (MEMC)

Key Dates**Key Project Dates**

Bank Approval Date: 29-Jun-2021

Effectiveness Date: 11-Nov-2021

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2027

Revised Closing Date: 31-Dec-2027

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve national land and mining administration services, register land rights in selected municipalities and foster inclusive benefits sharing from the mining sector

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Strengthening of the Legal Framework and Institutional Development:(Cost \$35.00 M)
Strengthening of Land and Mining Information Management and Improving Land Tenure Security:(Cost \$72.00 M)
Fostering Socio-Economic Inclusion and Community Development:(Cost \$32.00 M)
Project Management, Monitoring and Evaluation and Knowledge Dissemination:(Cost \$11.00 M)
Contingent Emergency Response Component (CERC)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

Effectiveness conditions were met and the project became effective on November 11, 2021. The Project Implementation Teams are in place. The work plan for 2022 were prepared and approved. The project is being implemented.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Substantial	--	☐ Substantial
Macroeconomic	☐ Moderate	--	☐ Moderate
Sector Strategies and Policies	☐ Substantial	--	☐ Substantial
Technical Design of Project or Program	☐ Substantial	--	☐ Substantial
Institutional Capacity for Implementation and Sustainability	☐ High	--	☐ High
Fiduciary	☐ Substantial	--	☐ Substantial
Environment and Social	☐ Substantial	--	☐ Substantial
Stakeholders	☐ Moderate	--	☐ Moderate
Other	☐ High	--	☐ High
Overall	☐ Substantial	--	☐ Substantial

Results

PDO Indicators by Objectives / Outcomes

To improve national land and mining administration services				
▶ Time to register land certificates and titles reduced (Days, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	180.00	--	180.00	90.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the number of days needed to register both rural land possession certificates and land titles on demand, beginning with the application submitted by the occupant to the land registration offices (SFR, RDPF, GUF) or the beginning of the systematic registration process, until the issuance and registration in the LIS of the certificate (APFR) or land title (titre foncier).			
▶ Time to register urban occupancy certificates reduced (Days, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	14.00	--	14.00	6.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027



Comments:	This indicator measures the number of days needed to register a urban occupancy certificate, beginning with the application submitted by the occupant to the land registration offices (RDPF, GUF) or the beginning of the systematic registration process, until the issuance and registration in the LIS of the certificate.			
► Policy for making mining assets and anomalies discovered during geoscientific investigations accessible to prospective investors is approved (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	A policy for making mining assets and anomaly targets discovered during geoscientific investigations accessible to prospective investors is developed and approved by a decree or an Arrêté.			
► An online platform matching the demand and supply for goods and services is established (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	The indicator will measure the establishment of an online platform matching the demand and supply of good and services between mining companies and Burkina registered enterprises			

To register land rights in selected municipalities				
► Titles and certificates of occupancy issued (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	329,500.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the number of formal land rights documents issued as a result of the systematic registration, as well as land titles issued on demand and registered in the LIS. It is estimated that on average each household has six people, thus the project would benefit a total of 1,977,000.			
<input type="checkbox"/> Rural land possession certificates issued (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25,000.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
<input type="checkbox"/> Urban occupancy certificates issued (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300,000.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027



□ Land titles issued on demand (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,500.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
▶ Women who receive a titles and/or certificate of occupancy in their name or jointly (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the percentage of women who will formally receive a certificate and/or title in their name (either alone or jointly) and obtain in this way formal recognition of their tenure rights.			

To foster inclusive benefit sharing from the mining sector				
▶ 30 ASM Management Charters established. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	2.00	30.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	will incentivize the establishment of 30 ASM Management Charters composed of representatives from various administrations on the local level including officials from various departments, traditional leaders, CSOs and other stakeholders of ASM to enable inclusive management of the ASM, a wider sharing of its benefits and the management of conflicts drivers around the activity.			

Intermediate Results Indicators by Components

Strengthening of the Legal Framework and Institutional Development				
▶ Adopted mining sector related policies, laws, regulations, guides developed including a policy, low carbon development strategy and a mine closure guide (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	Mining sector related laws, regulations, guides and standards developed to address gaps and constraints for industrial and ASM mining management including technical, environmental, financial, fiscal and social, including a gender policy, a low carbon development strategy and a closure guide			
▶ Draft land-related legal texts reviewed and harmonized and/or submitted for approval to the Council of Ministers (Number, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12.00
Date	03-May-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicators measures the number of draft legal text related to the administration and management of land that have been reviewed and harmonized and/or submitted for approval to the Council of Ministers. These texts include among others the introduction of digital signature, sharing of land and geospatial digital data, procedures for land registration, functioning of land agencies, long-term leases on state and municipal lands, assessment and collection of property taxes, draft revised law on Agrarian and Land Reform (RAF), and draft decrees on territorial management.			
► Decentralized ANEEMAS Offices Established (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	10.00	20.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027
Comments:	The number of decentralized ANEEMAS offices created with each having at least four staff.			
► Number of ASM Cards or property certificates issued by ANEEMAS (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1,000.00	--	1,000.00	10,000.00
Date	01-May-2021	--	13-Dec-2021	31-Dec-2027
Comments:	Number of cards required by Burkina regulations that each artisanal miners should have to be able to legally operate in ASM			
► Web-based monitoring system for gender based violence and children presence in ASM sites established (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures gender-based violence and child labor in artisanal mining sites under the supervision of ANEEMAS.			
► Land and mining civil servants trained by the project including 30% of women (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,000.00
Date	17-Jun-2020	--	13-Dec-2021	31-Dec-2027
Comments:	Individuals that complete training workshops, study tours, exchanges and other capacity building activities.			
<input type="checkbox"/> Land and mining civil servants (females) trained by the project (Number, Custom Breakdown)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
► Students benefiting from direct interventions to enhance learning (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
□ Students benefiting from direct interventions to enhance learning - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
► CORS stations established (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	13.00	--	13.00	24.00
Date	17-Jun-2020	--	13-Dec-2021	31-Dec-2027
Comments:	CORS station validated in the field and connected to the network			
► Web-based data exchange system between Ministries in charge of land, mines and environment excluding classified forests from mining licensing (Square kilometer(km2), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	671,000.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	The databases of the land and mining cadasters and that of forestry are setup to exchange relevant layers of information supporting improved land use planning and the exclusion of forestry areas from mining licensing.			
► Annual environmental control and monitoring of industrial mine closure plans (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	13-Apr-2021	--	13-Dec-2021	30-Jun-2027
Comments:	Control and monitoring of industrial mine closure plans with respect of adequacy of the environmental, social and financial requirements of the law in Burkina Faso.			



Strengthening of Land and Mining Information Management and Improving Land Tenure Security				
► Land offices with existing land documents and records fully digitized and integrated in the LIS (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the percentage of land offices in the project area (cadastral and registry offices, GUF, and BD) that have all of their existing paper records and documents digitized and integrated in the LIS. There are a total of 75 land offices in the project area: 4 regional cadastral offices (SCTFs), 34 provincial registry offices (RDPFs), 33 municipal Bureaux Domaniaux (BDs), 2 GUFs, and 2 municipal technical services.			
► Number of days to process exploration titles (Days, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	180.00	--	180.00	30.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027
Comments:	Number of days for the mining cadastre to process exploration titles			
► Local rural land administration structures established and equipped (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	33.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the number of rural land administration structures established at the local level, including SFRs and CFVs, CCFVs, with trained staff and equipment to function.			
► Number of 1 50 000 maps established (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	20.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	Number of 1 50 000 maps with notices established with various degree carré and in terms of "feuilles".			
► Women participating in the consultation process for systematic registration (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	40.00
Date	01-Apr-2021	--	13-Dec-2021	31-Dec-2027



Comments:	This indicator measures the level of participation of women during the consultation process, before the start of, and during, the systematic registration process.			
► The land information system (LIS) is designed, implemented, operational, including a Web Portal that enables public access to the national land cadastre data. (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	17-May-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the progress in the development and functionality of the key modules of the LIS: technical review of the existing systems and LIS design, including data exchange model and interoperability (20%); improvement and expansion of Data Center capabilities (20%); implemented and operational LIS system including interoperability capability (40%); designed, implemented and operational WebPortal (20%). The core/integrated system consists of registry, cadastre (geospatial), DMS (document management system), WfMS (workflow management system) and valuation subsystems.			

Fostering Socio-Economic Inclusion and Community Development				
► Identified land conflicts addressed within the established conflict resolution mechanism and GRM (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	17-Jun-2020	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the reliability of the reporting system of conflicts resolution and local grievances mechanism, as well as the share of the cases that are properly addressed.			
► Climate Change informed land use and economic development plans supported including through the MFLD (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	17-Jun-2020	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the number of land use plans and territorial plans (at regional and municipal level) developed under the project and or stimulated through the project for financing by the MFLD.			
► Properties covered by mass property valuation (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	17-Jun-2020	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator measures the number of properties within the four main cities in the project area that are covered by mass property valuation activities, with a cadastral value (close to market value) determined.			
► EITI reports produced (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	6.00	--	6.00	10.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	EITI reports showing annual mining sector information and socio-economic performance			
► SMEs/SMI benefiting from capacity strengthening to enable their supply of goods and services to mining companies (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,000.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	Technical, financial, and management capacity strengthening for Burkina registered enterprises to meet the demands goods and services for the mining sector with the required standards, and to enable them to be listed on the online platform for local content to be established.			
► Consultation sessions, advocacy, training, and awareness extended to NGOs, citizens, women, community leaders, and ASM on environment, transparency, participation, benefits regarding land and mining (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	8,050.00	--	8,050.00	30,000.00
Date	19-Feb-2021	--	13-Dec-2021	31-Dec-2027
Comments:	This indicator will target training, advocacy, awareness for or by CSO, women in mining, community and local leaders, artisanal and small scale miners to enhance transparency, participation, good environmental practices understanding and access to benefits from mining and land sectors in Burkina.			

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P169267	IDA-69590	Effective	USD	75.00	75.00	0.00	0.22	69.23	0.3%
P169267	IDA-D8720	Effective	USD	75.00	75.00	0.00	3.25	69.92	4.4%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P169267	IDA-69590	Effective	29-Jun-2021	14-Jul-2021	11-Nov-2021	31-Dec-2027	31-Dec-2027
P169267	IDA-D8720	Effective	29-Jun-2021	14-Jul-2021	11-Nov-2021	31-Dec-2027	31-Dec-2027

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.