

PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project

General Information

Country: Tanzania Bank's Approval Date of the Original Procurement Plan: 2021-12-10
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-30
 Project ID: P166415 GPN Date: 2021-11-28
 Project Name: Higher Education for Economic Transformation Project
 Loan / Credit No: IDA / 68870
 Executing Agency(ies) University of Dar es Salaam

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-UIDSM-260998-CO-RFB / Procurement of smart teaching aid facilities	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2023-01-01	2023-01-06					2023-02-17	2023-03-19	2023-04-23	2023-10-20				
TZ-UIDSM-261004-CO-RFB / Procurement of multimedia facilities for University lecture theatres and classrooms	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-01-31	2022-02-05					2022-03-19	2022-04-18	2022-05-23	2022-11-19				
TZ-UIDSM-261005-CO-RFB / Procurement and installation of new ICT data communication networks, including Core, LAN, and WLAN (Wi-Fi)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-01-25	2022-01-30					2022-03-13	2022-04-12	2022-05-17	2022-11-13				
TZ-UIDSM-260908-CO-RFB / Procure a fully fledged Marine vessel (with navigational and sonar system) with 30 students capacity for advanced research, training and learning for Aquatic Sciences and Fisheries at Kunduchi	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-01-25	2022-01-30					2022-03-13	2022-04-12	2022-05-17	2022-11-13				
TZ-UIDSM-260953-CO-RFB / Supply, install and commission equipment for Centre for Climate Change .	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-01-13	2022-01-18					2022-03-01	2022-03-31	2022-05-05	2022-11-01				
TZ-UIDSM-260995-CO-RFB / Procure equipment and new software for students with special needs and re-designed and operationalize the existing software	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-07-01	2022-07-06					2022-08-17	2022-09-16	2022-10-21	2023-04-19				
TZ-UIDSM-260985-CO-RFB / Supply, installation and commissioning of UIDSM smart campus infrastructure Automated systems to enhance accessibility of Colleges/UIDSM resources and enhance security of facilities, equipment and systems)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-01-25	2022-01-30					2022-03-13	2022-04-12	2022-05-17	2022-11-13				
TZ-UIDSM-267594-CO-RFB / Procure multimedia facilities for University lecture theatres and classrooms	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-02-17	2022-02-22					2022-04-05	2022-05-05	2022-06-09	2022-12-06				
TZ-UIDSM-260955-CO-RFB / Supply, install and commission equipment for Technology Development and Transfer Centre, Centre for Climate Change and food processing equipment (pilot plant)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-02-28	2022-03-05					2022-04-16	2022-05-16	2022-06-20	2022-12-17				
TZ-UIDSM-261007-CO-RFB / Procurement and installation of electric power stabilization system for running the ICT Infrastructure and services; and install new ICT data communication networks, including Core, LAN, and WLAN (Wi-Fi) at UIDSM	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-02-10	2022-02-15					2022-03-29	2022-04-28	2022-06-02	2022-11-29				
TZ-UIDSM-260956-CO-RFQ / Procurement of computers, projectors and pads to facilitate information collection report preparations dissemination and storage for HET coordinator offices.	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2022-01-19							2022-03-16	2022-09-12				
TZ-UIDSM-260962-CO-RFQ / Procurement of office furniture for HET coordinator offices.	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2022-01-30							2022-03-27	2022-09-23				

