

## Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas  
(P156412)

### I. General

1. **Bank's approval Date of the procurement Plan** *Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017*
2. **Date of General Procurement Notice:** June 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered, 24 months*

### II. Goods and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) US \$	Procurement Method	Contracts Subject to Prior Review US\$ thousand
1.Civil Works	Not applicable		
2. Goods	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

2. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	<i>0.2</i>	<i>2</i>	<i>No</i>	<i>Post</i>	<i>1<sup>st</sup> contract for Prior Review</i>

### III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<b>3. Consulting Services</b>			All ToRs and training programs to be reviewed by the World Bank's task team leader
<b>(A) Firms</b>	> 500,000	QCBS, QBS, FBS, LCS,	First contract by any process
	< 500,000	CQS,	First CQS contract
	Regardless of value	SSS	All
<b>(B) Individual Consultants</b>	Up to 200,000	Under Section V	(i) First contract and; (ii) Procurement Specialist regardless of value
	> 200,000	Under Section V	All
	Regardless of value	SSS	First
	> 15,000	SSS	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>8.5</i>	<i>5</i>	<i>1 Prior/ 4 Post</i>	
	Summary of number of contracts that will be let under other methods	<i>0.5</i>	<i>1</i>	<i>Prior</i>	<i>CQS</i>

**PROCUREMENT PLAN** Pakistan : Federally Administered Tribal Areas (FATA) Governance and Policy Program

**General Information**  
 Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-03-16  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-26  
 Project ID: P156412 GPN Date:  
 Project Name: Federally Administered Tribal Areas (FATA) Governance and Policy Program  
 Loan / Credit No: TF / A3301  
 Executing Agency(ies) FATA Governance and Policy Program

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
PK-GPP FATA-10515-GO-RFQ / Procurement of Motorbikes for Independent Monitoring Unit (IMU)	TF / A3301	Improving public investment management and service delivery	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		86,338.00	0.00	Canceled																							
PK-GPP FATA-110773-GO-RFQ / Purchase of Solar UPS for extension of RTPS to merged areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,255.00	6,732.79	Completed																							
PK-GPP FATA-110772-GO-RFQ / Procurement of IT Equipment for extension of RTPS to merged areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,547.00	8,199.58	Completed																							
PK-GPP FATA-110759-GO-RFQ / Procurement of Furniture & Fixture for extension of RTPS to merged areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,852.00	4,245.87	Completed																							
PK-GPP FATA-117396-GO-RFQ / Procurement of Five (05) Laptops for P&D Department, MAs	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,800.00	6,011.42	Completed																							
PK-GPP FATA-121899-GO-RFQ / Purchase of Licenses for Antivirus (60 Users), Integrated Development Environment (IDE) and Google API for GIS Portal for Geo Tagging of Infrastructure Assets	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,500.00	0.00	Pending Implementation																							
PK-GPP FATA-122009-GO-RFQ / Purchase of 2 Nos 360 Degree Cameras for Geo Tagging of Infrastructure Asset	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation																							
PK-GPP FATA-122014-GO-RFQ / Purchase of 9 GPS Devices for Geo Tagging of Infrastructure Asset	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,969.00	0.00	Pending Implementation																							
PK-GPP FATA-126049-GO-RFP / Purchase of 40 Desktop Computers, 08 Heavy Duty Photocopier (All in One), 08 Laser Fax Machines, 40 Laser Printers, 08 Scanners with ADF and 30 UPS for Desktop PCs under Support to Finance Department for extending IFMS to Merged Areas	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		83,125.00	80,145.65	Completed																							
PK-GPP FATA-122004-GO-RFQ / Purchase and installation of 10 Security Cameras for GIS Hub under Geo Tagging of Infrastructure Assets	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,250.00	0.00	Pending Implementation																							
PK-GPP FATA-191897-GO-RFQ / Purchase of IT Equipment & Peripherals for P&D Department, Khyber Pakhtunkhwa	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,458.00	0.00	Canceled																							
PK-GPP FATA-197571-GO-RFQ / Procurement of Five Desktops for P&D department KPK	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,458.00	0.00	Pending Implementation																							
PK-GPP FATA-206953-GO-RFQ / Purchase of Furniture for Finance Department for extension of NFMS to Merged Areas.	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,750.00	0.00	Pending Implementation																							
PK-GPP FATA-206955-GO-RFQ / Purchase of 8 Air conditioners for District F&P Offices under NFMS Concept Note	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,250.00	0.00	Pending Implementation																							

PK-GPP FATA-214741-GO-RFQ / Purchase of Desktops and Printers for Right to Information Commission	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	0.00	Pending implementation										2021-02-02					2021-03-30	2021-09-26
PK-GPP FATA-214754-GO-RFQ / Purchase of Photo Copiers for Right to Information Commission.	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending implementation										2021-02-02					2021-03-30	2021-09-26
PK-GPP FATA-214763-GO-RFQ / Purchase of Water Dispenser for Right to Information Commission.	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,150.00	0.00	Pending implementation										2021-02-02					2021-03-30	2021-09-26
PK-GPP FATA-214768-GO-RFQ / Purchase of UPS/Solar System for Right to Information Commission.	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,700.00	0.00	Pending implementation										2021-02-03					2021-03-31	2021-09-27
PK-GPP FATA-214776-GO-RFQ / Purchase of Furnitures for Right to Information Commission.	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,400.00	0.00	Pending implementation										2021-02-03					2021-03-31	2021-09-27
PK-GPP FATA-214832-GO-RFQ / Printing and Publication of Brochures, Pamphlets, Reports and Manuals for Right to Services Commission.	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,500.00	0.00	Pending implementation										2021-02-02					2021-03-30	2021-09-26
PK-GPP FATA-217761-GO-RFQ / Establishment/Renovation of 3 Nos of divisional offices for Right to Information Commission.	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,500.00	0.00	Pending implementation										2021-02-23					2021-04-20	2021-10-17
PK-GPP FATA-224695-GO-RFQ / Procurement of Video Conference system for Right To Services.	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,500.00	0.00	Pending implementation										2021-03-31					2021-05-26	2021-11-22
PK-GPP FATA-121996-GO-RFB / Purchase of 34 Laptops, 34 Desktop Computers, 24 Printers and 2 Servers for GEO Tagging of Infrastructure Assets and OS Laptops for OSU GPP, Merged Areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		114,813.00	0.00	Cancelled		2020-04-20		2020-04-22				2020-06-03		2020-07-03				2020-08-07	2021-02-03	
PK-GPP FATA-226171-GO-RFQ / Purchase of 34 Laptops, 34 Desktop Computers, for GEO Tagging of Infrastructure Assets and OS Laptops for OSU GPP, Merged Areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		94,700.00	0.00	Pending implementation										2021-04-11					2021-06-06	2021-12-03
PK-GPP FATA-226174-GO-RFQ / 24 Printers under the GIS Hub Concept Note.	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,250.00	0.00	Pending implementation										2021-04-13					2021-06-08	2021-12-05
PK-GPP FATA-226178-GO-RFQ / 2 No. of servers under the GIS Hub Concept Note.	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,875.00	0.00	Pending implementation										2021-04-13					2021-06-08	2021-12-05
PK-GPP FATA-224744-GO-RFQ / Procurement of Furniture for Integrated Financial Management Information System (FMIS).	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		33,515.00	0.00	Cancelled										2021-04-03					2021-05-29	2021-11-25
PK-GPP FATA-222285-GO-RFQ / Procurement of Furniture for Capacity Building of Drawing & Disbursement Officers(DDOs).	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,200.00	0.00	Cancelled										2021-04-10					2021-06-05	2021-12-02
PK-GPP FATA-226443-GO-RFQ / Procurement of Furniture under the CNs of FMIS and DDO's training.	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,715.00	0.00	Pending implementation										2021-04-05					2021-05-31	2021-11-27

NON CONSULTING SERVICES																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PK-GPP FATA-110777-NC-RFQ / Printing, Publication and Promotional material for Extension of RTPS to merged areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,434.00	0.00	Pending implementation																2019-06-30			2019-08-25		2020-02-21
PK-GPP FATA-110778-NC-RFQ / Citizen Perception Survey for extension of RTPS to merged areas	TF / A3301	Improving public investment management and service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,434.00	0.00	Pending implementation																2020-05-05			2020-06-30		2020-12-27

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

PK-GPP FATA-5476-CS-QCBS / Hiring of Firm for Enhancing Citizen Engagement using ICT Tools	TF / A3301	Improving public investment management and service delivery	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Canceled	2017-03-30	2017-04-14	2017-05-06		2017-06-05	2017-06-20	2017-07-10	2017-07-27	2018-07-27		
PK-GPP FATA-10503-CS-CQS / Hiring of Firm for Strengthening Regulatory Regime of Public Procurement	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National		500,000.00	0.00	Canceled	2017-03-30	2017-03-30	2017-04-14	2017-05-29			2017-06-13	2017-07-03	2018-07-03		
PK-GPP FATA-10504-CS-CQS / Hiring of Firm for Strengthening Procurement MIS	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National		500,000.00	0.00	Canceled	2018-07-01		2018-07-16	2018-08-30			2018-09-14	2018-10-04	2019-10-04		
PK-GPP FATA-5475-CS-QCBS / Hiring of Firm for Public Investment Management Reforms	TF / A3301	Improving public investment management and service delivery	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2017-03-30	2017-12-21	2017-04-14	2018-06-29	2017-05-24		2017-06-08	2017-06-18	2017-07-08	2018-08-08	
PK-GPP FATA-5468-CS-QCBS / Hiring of Firm for PFM Strengthening	TF / A3301	Improving transparency and accountability in the use of public resources	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2017-03-30	2017-06-23	2017-04-14	2018-06-14	2017-05-14		2017-06-13	2017-06-28	2017-07-23	2018-08-12	
PK-GPP FATA-14346-CS-LCS / Hiring of Firm for provision of Technical Support on IDC basis	TF / A3301	Improving transparency and accountability in the use of public resources	Prior	Least Cost Selection	Open - National		1,100,000.00	0.00	Canceled	2017-06-01	2017-05-15	2017-06-19	2017-05-16	2017-07-18		2017-08-22	2017-09-06	2017-10-05	2017-10-27	2020-07-05
PK-GPP FATA-7411-CS-CQS / Establishment of Independent Monitoring Unit in FATA Secretariat	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National		450,000.00	0.00	Canceled	2017-03-30	2017-03-31	2017-04-14	2017-04-27	2017-05-09			2017-05-24	2017-06-13	2017-12-30	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-GPP FATA-10508-CS-CQS / Hiring of Firm for PFM Certification Program	TF / A3301	Improving public investment management and service delivery	Prior	Direct Selection	Direct		500,000.00	0.00	Canceled	2017-03-25	2017-03-27	2017-04-04	2017-04-03			2017-06-08		2018-06-08	
PK-GPP FATA-22289-CS-INDV / Hiring of Reforms Advisor	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Open		171,000.00	36,089.16	Terminated	2017-07-31	2017-08-09	2017-09-03	2017-08-09	2017-09-18		2017-10-13	2017-08-15	2020-06-24	
PK-GPP FATA-31197-CS-INDV / Coordinator OSU	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Individual Consultant Selection	Open		152,000.00	0.00	Canceled	2017-10-12	2017-11-28	2017-12-01	2018-08-27	2017-12-22		2018-01-20		2020-06-30	
PK-GPP FATA-31399-CS-INDV / Financial Management Specialist OSU	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Individual Consultant Selection	Open		121,500.00	0.00	Canceled	2017-10-13	2017-11-28	2017-12-02		2017-12-23	2018-08-01	2018-01-21		2020-06-30	
PK-GPP FATA-31400-CS-INDV / Procurement Officer Component 1	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Individual Consultant Selection	Open		30,500.00	0.00	Canceled	2017-10-12		2017-12-01		2017-12-22		2018-01-20		2020-06-30	
PK-GPP FATA-31401-CS-INDV / Finance Officer Component 1	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Individual Consultant Selection	Open		30,500.00	0.00	Canceled	2017-10-12		2017-12-01		2017-12-22		2018-01-20		2020-06-30	
PK-GPP FATA-31404-CS-INDV / Procurement Officer Component 2	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Open		30,500.00	0.00	Canceled	2017-10-12		2017-12-01		2017-12-22		2018-01-20		2020-06-30	
PK-GPP FATA-31406-CS-INDV / Finance Officer Component 2	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Open		30,500.00	0.00	Canceled	2017-10-12		2017-12-01		2017-12-22		2018-01-20		2020-06-30	
PK-GPP FATA-34021-CS-INDV / Procurement Specialist for OSU	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Prior	Individual Consultant Selection	Open		107,000.00	0.00	Canceled	2017-12-22		2018-01-24		2018-01-27		2018-02-05		2020-08-26	
PK-GPP FATA-71817-CS-INDV / Coordinator OSU - Post Review	TF / A3301	Ensuring effective support for the coordination of governance reforms and the operational management of the GPP	Post	Individual Consultant Selection	Open		152,000.00	36,133.68	Terminated	2018-07-27	2018-02-09	2018-09-15	2018-08-27	2018-10-06	2018-09-03	2018-11-04	2018-09-05	2021-04-14	
PK-GPP FATA-106047-CS-INDV / Hiring of GIS Analyst for GEO Tagging of Public Infrastructure	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Open		43,875.00	0.00	Canceled	2019-08-22		2020-05-24		2020-05-27		2020-06-05		2021-06-04	
PK-GPP FATA-216081-CS-INDV / Hiring of Expert/Analyst for Appraisal of Merged Areas ADP Schemes /PC-1 under M&E Concept Note	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2021-01-28		2021-03-18		2021-04-08		2021-05-11		2021-11-09	
PK-GPP FATA-224750-CS-INDV / Hiring of Consultant to develop and integrate appraisal module in to DPMS.	TF / A3301	Improving public investment management and service delivery	Post	Individual Consultant Selection	Limited		2,500.00	0.00	Pending Implementation	2021-03-22		2021-03-27		2021-04-17		2021-05-22		2021-11-18	

PK-CP9 FATA-224736-CS-INDV / Hiring of Individual Consultant for IFMS/SAP Human Capital Management (HCM)	TF / A3301	Improving transparency and accountability in the use of public resources	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending implementation	2021-03-22		2021-03-27	2021-04-17	2021-05-22	2022-05-22	
--	------------	--	------	---------------------------------	---------	--	-----------	------	------------------------	------------	--	------------	------------	------------	------------	--