

## PROCUREMENT PLAN (Textual Part)

**Project information:** Supporting Egypt Education Reform (P157809)

**Project Implementation agency:** Ministry of Education and Technical Education

**Date of the Procurement Plan:** 16 August 2018

**Period covered by this Procurement Plan:** **First 18 months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

*Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable*

**PROCUREMENT PLAN** Egypt, Arab Republic of : Supporting Egypt Education Reform Project

**General Information**

Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plan: 2018-11-08  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22  
 Project ID: P157809 GPN Date:  
 Project Name: Supporting Egypt Education Reform Project  
 Loan / Credit No: IBRD / 88520  
 Executing Agency(ies) MINISTRY OF EDUCATION AND TECHNICAL EDUCATION

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

EG-MOETE -83467-CS-INDV / accountant	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-10-23		2018-10-28	2018-11-02		2018-12-07		2019-12-02	
EG-MOETE -111152-CS-CDS / Financial firm as an interim arrangement until the FM Officer is recruited	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Direct Selection	Direct	3,324.77	Signed	2019-04-30	2019-07-11	2019-05-10	2019-06-02		2019-07-14	2019-08-01	2020-01-10	
EG-MOETE -115008-CS-INDV / Administration Specialist	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	1,633.02	Terminated	2019-05-15	2019-05-16	2019-05-17	2019-05-16	2019-05-19	2019-05-20	2019-06-01	2019-05-28	2020-06-03
EG-MOETE -135234-CS-INDV / Administrative officer	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	1,121.67	Terminated	2019-09-30	2019-09-01	2019-10-02	2019-09-24	2019-10-04	2019-09-24	2019-10-17	2019-09-25	2020-10-19
EG-MOETE -154526-CS-INDV / Branding and developing themes of all products and materials for the regional conference: "Accelerating Learning in MENA"	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	1,650.00	Signed	2020-01-20	2020-01-21	2020-01-21	2020-01-21	2020-01-21	2020-01-21	2020-01-21	2020-01-26	2020-02-20
EG-MOETE -162528-CS-INDV / Procurement and Operation Officer	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	24,106.47	Signed	2020-03-03	2020-01-24	2020-03-03	2020-01-26	2020-03-03	2020-01-27	2020-03-03	2020-02-09	2021-02-08
EG-MOETE -166965-CS-CDS / Procurement and Operation Officer	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Direct Selection	Direct	2,597.14	Signed	2020-03-30	2020-02-24	2020-03-30	2020-01-20		2020-03-30	2020-02-09	2021-03-25	
EG-MOETE -154510-CS-INDV / Communication support services for the preparation of the regional conference: "Accelerating Learning in MENA".	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-01-23	2020-01-21	2020-01-24	2020-01-21	2020-01-24		2020-01-26		2020-02-25
EG-MOETE -211209-CS-CDS / Grade 4 national assessment: Technical Assistance to support the Review of National Assessment Framework Development	IBRD / 88520	Component 5: Project Management, Communication, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-22		2021-01-17		2021-01-24		2021-02-07		2021-06-30