PROCUREMENT PLAN

Project information: Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

Project Implementation agency: Inter-University Council for East Africa

Date of the Procurement Plan: April 27, 2018

Period covered by this Procurement Plan: May 2018 – January 2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank's Procurement Regulations will be followed.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

None

Eastern Africa

Bank's Approval Date of the Original Procurement Plan: 2019-07-27

Project ID: P163399

CPN Date: 2019-08-06

Project Name: East Africa Skills for Transformation and Regional Integration Project (EASTRIP)

Loan / Credit No: IDA / 63330

Executing Agency(ies Arusha Technical College

	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	qualification ments	Prequal Evaluation	ification on Report	Justific	ent / ation	Specific Pro Notice /		Bidding Do		Proposal Su Opening /	bmission / Minutes	Bid Evaluation and Recommender for Av	nendation vard	Signed Co	ontract	Contra Comple
- 1													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
- [T			

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docum		Prequal Evaluation	ification on Report	Draft I Docur Justifi	nent /		ocurement Invitation	Bidding Do		Proposal Su Opening	ubmission / / Minutes	and Recom	tion Report nmendation Award	Signed (Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-ATC-125079-GO-RFB / Supply of Three Vehicles and two Motorcycles	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage – One Envelope		243,000.00	0.00	Canceled					2019-09-25	2020-03-05	2019-10-05	2020-03-05			2019-11-16	2020-03-27	2019-12-16	2020-04-03	2020-01-20		2020-07-18	
TZ-ATC-167812-GO-RFB / SUPPLY OF THREE (3) MOTOR VEHICLES AND TWO (2) MOTORCYCLES	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open – National	Single Stage - One Envelope		243,000.00	127,081.05	Signed					2020-04-20	2020-04-15	2020-04-25	2020-04-15			2020-05-25	2020-05-06	2020-06-24	2020-05-28	2020-07-29	2020-10-30	2020-10-27	
TZ-ATC-182674-GO-RFQ / Supply of , Computers and accessories	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementati on							2020-07-11								2020-09-05		2021-03-04	
TZ-ATC-189830-GO-RFB / Supply of One Motor vehicle and two Motor cycles	IDA / 63330	Enhancing regional collaboration in TVET and project coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Under Implementati on					2020-08-21	2020-08-26	2020-08-26	2020-08-26			2020-10-07		2020-11-06		2020-12-11		2021-06-09	
TZ-ATC-211356-GO-RFQ / Supply of Two (2) motorcycles	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Under Implementati on							2020-12-27	2020-12-29							2021-02-21		2021-08-20	
TZ-ATC-211365-GO-RFB / Supply of Passenger Bus (50- 55) seats	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage – One Envelope		170,000.00	0.00	Under Implementati on					2020-12-22	2020-12-24	2020-12-27	2020-12-24			2021-02-07		2021-03-09		2021-04-13		2021-10-10	
TZ-ATC-213244-GO-RFQ / SUPPLY OF ICT EQUIPMENT AND ACCESSORIES	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Pending Implementati on							2021-01-16								2021-03-13		2021-09-09	

NON CONSULTING SE																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		ualification ments	Prequal Evaluation		Draft E Docum Justifie	nent /	Specific Pro Notice / I		Bidding Do Issu		Proposal Su Opening ,	bmission /		mendation		Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-ATC-182684-NC-RFQ / Provision of development of website for Kikuletwa Renewable Training Center	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		750.00	0.00	Pending Implementati on							2020-07-11								2020-09-05		2021-03-04	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Request fo		Request for as Is:		Opening of Proposals			ition of Proposal	Combined Report a Negotiated	nd Draft	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-ATC-125097-CS-QCBS / Provision for Consultant Services for Designing and Supervision of Construction of Various New Buildings	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Quality And Cost- Based Selection	Open - International		919,500.00	0.00	Under Review	2020-01-27	2020-05-25	2020-02-17	2020-06-09	2020-04-01				2020-04-29		2020-05-29		2020-07-03		2020-08-07		2021-08-07	
TZ-ATC-125078-CS-QCBS / Provision of Consultant Services for Renovation of Old Power House .Old Electro- Mechanical hydro power and Waterways	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open – National		64,302.00	0.00	Pending Implementation	2020-01-27		2020-02-17		2020-04-01								2020-05-01		2020-06-05		2020-12-02	
TZ-ATC-169183-CS-CQS / Provision of Consultant Services for social and environmental impact assessment	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open – National		50,000.00	0.00	Under Implementation	2020-04-24	2020-06-01	2020-04-24	2020-06-05	2020-06-07	2020-12-15							2020-07-07		2020-08-11		2021-02-07	

TZ. AT. 2.31372. C CERE / MONOSCO FOR CONSIST DW / SERVICES FOR REVIEW OF TECHNICAL DESCRIPTION, PREPARATION OF BIODING, DESTANATION AND SUPERVISION OF CONSTRUCTION OF 1.55MW HYBOROPHUR PLANT AND SUPERVISION OF CONSTRUCTION OF 1.55MW HYBOROPHUR PLANT AND SUPERVISION OF CONSTRUCTION OF 1.55MW HYBOROPHUR PLANT AND SUPERVISION OF THE	Strengthening selected Regional Flagship TVET Institutes for high quality stitutes for high quality sectors	rior Qua Base	uality And Cost- sed Selection	Open – International		513,150.00	0.00	Pending Implementation	2021-02-05		2021-02-26		2021-04-11			2021-05-09		2021-06-08		2021-07-13		2021-08-17		2022-08-17	
--	---	------------------	-----------------------------------	----------------------	--	------------	------	---------------------------	------------	--	------------	--	------------	--	--	------------	--	------------	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Identified	tion to I/Selected ultant	Draft Ne Con	egotiated stract	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-ATC-125094-CS-INDV / Provision of Consultant Services for social and environmental impact assessment	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2020-01-27		2020-03-16		2020-04-06		2020-05-11		2020-11-07	
TZ-ATC-125086-CS-INDV / Provision of Consultant Services for Review of operational Policies and Regulations (financial, scheme of services, appraisal and remuneration) and Develop and implement	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		97,000.00	0.00	Pending Implementation	2020-11-25		2021-01-13		2021-02-03		2021-03-10		2021-09-06	
TZ-ATC-125077-CS-INDV / Provision of Consultant Services for Review and implement Quality Management Plan	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2020-02-24		2020-04-13		2020-05-04		2020-06-08		2020-12-05	
TZ-ATC-178972-CS-INDV / Consulting services for contract of monitoring and evaluation officer	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		85,000.00	0.00	Under Implementation	2020-06-16	2020-06-22	2020-08-04	2020-10-01	2020-08-25	2020-10-30	2020-09-29		2021-03-28	
TZ-ATC-178974-CS-INDV / Consulting services for contract of environmental engineer officer	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2020-06-16	2020-06-22	2020-08-04	2020-10-01	2020-08-25	2020-10-30	2020-09-29		2021-03-28	
TZ-ATC-178977-CS-INDV / Consulting services for contract of procurement & logistics officer	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2020-06-16	2020-06-22	2020-08-04	2020-10-01	2020-08-25	2020-10-30	2020-09-29		2021-03-28	
TZ-ATC-178980-CS-INDV / Consulting services for contract of procurement & logistics assistant.	IDA / 63330	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2020-06-16	2020-06-22	2020-08-04	2020-10-01	2020-08-25		2020-09-29		2021-03-28	