



|                                      |                         |
|--------------------------------------|-------------------------|
| <b>Restructuring</b>                 | <b>Status: Archived</b> |
| <b>Restructuring Type: Level two</b> |                         |
| Last modified on date : 12/12/2011   |                         |

| <b>1. Basic Information</b>           |   |
|---------------------------------------|---|
| Project ID & Name                     | P082812: GA-Loc Infrastructure Dev SIL (FY06) |
| Country                               | Gabon   |
| Task Team Leader                      | Deo-Marcel Niyungeko                          |
| Sector Manager/Director               | Junaid Kamal Ahmad                            |
| Country Director                      | Gregor Binkert                                |
| Original Board Approval Date          | 03/14/2006                                    |
| Original Closing Date:                | 12/31/2011                                    |
| Current Closing Date                  | 12/31/2011                                    |
| Proposed Closing Date [if applicable] |   |
| EA Category                           | B-Partial Assessment                          |
| Revised EA Category                   | B-Partial Assessment-Partial Assessment       |
| EA Completion Date                    | 02/22/2005                                    |
| Revised EA Completion Date            |   |

| <b>2. Revised Financing Plan (US\$m)</b> |              |              |
|--|--------------|--------------|
| Source                                   | Original     | Revised      |
| BORR                                     | 9.67         | 9.67         |
| IBRD                                     | 25.00        | 25.00        |
| <b>Total</b>                             | <b>34.67</b> | <b>34.67</b> |

| <b>3. Borrower</b>   |            |          |
|----------------------|------------|----------|
| Organization         | Department | Location |
| Ministry of Planning |            | Gabon    |

| <b>4. Implementing Agency</b> |            |          |
|-------------------------------|------------|----------|
| Organization                  | Department | Location |
| TIPPEE                        |            |          |

| <b>5. Disbursement Estimates (US\$m)</b>        |               |                   |
|---|---------------|-------------------|
| <b>Actual amount disbursed as of 12/21/2011</b> |               | <b>23.24</b>      |
| <b>Fiscal Year</b>                              | <b>Annual</b> | <b>Cumulative</b> |
| 2011  | 0.00          | 23.24             |
| 2012  | 0.00          | 23.24             |
|   | <b>Total</b>  | <b>23.24</b>      |

| <b>6. Policy Exceptions and Safeguard Policies</b>  |   |
|---|---|
| <b>Does the restructured project require any exceptions to Bank policies?</b>   | N |
|   |   |
| <b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b> | N |

| <b>7a. Project Development Objectives/Outcomes</b>              |
|---|
| <b>Original/Current Project Development Objectives/Outcomes</b> |
| No change   |

| <b>7b. Revised Project Development Objectives/Outcomes</b> [if applicable] |
|--|
|  |