

PROCUREMENT PLAN (Textual Part)

Project information:

Country: [Afghanistan](#)

Project name: [Cities Investment Program \(CIP\)](#)

Project ID: [P160619](#)

Project Implementation agency: [Deputy Ministry for Municipalities \(DMM\) IDLG](#)

Date of the Procurement Plan: [28 October 2019](#)

Period covered by this Procurement Plan: [The Procurement plan covers the period of 6 Months](#)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), [the Model Procurement Documents agreed by the bank shall be used.](#)

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Law of the Islamic Republic of Afghanistan dated 27/06/13965 (September 17, 2016) published in the Official Gazette No.1223, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following NPP Conditions for Afghanistan:

1. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations). Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations (PR).
2. Only the model bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
3. The bidding documents shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
4. There shall be no negotiations of contract price at post contract stage or termination of the contract – on grounds of operation of Price Adjustment stipulated in a signed contract exceeding a specified percentage.
5. No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable/ is applicable for those contracts identified in the Procurement Plan tables]; **NA**

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; **NA**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

Other Relevant Procurement Information.

Also Project beyond the threshold of the First Grade Award Authorities will be facilitated by National Procurement Authority(NPA).

PROCUREMENT PLAN Afghanistan : Cities Investment Program

General Information
 Country: Afghanistan Bank's Approval Date of the Original Procurement Plan: 2019-11-04
 Project ID: P160619 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-25
 Project Name: Cities Investment Program GPN Date: 2019-07-08
 Loan / Credit No: IDA / D4140
 Executing Agency(ies) Independent Directorate of local governance-CIP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
AF-IDLG-CIP-139982-CW-RFB / HRT-PP 08- Construction of Sakluki ha Asphalt Road in District 3	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				433,776.00	323,064.82	Signed					2020-04-15	2020-02-23	2020-04-20					2020-06-01	2020-03-23	2020-07-01	2020-06-01	2020-08-05	2020-06-28	2021-07-01	
AF-IDLG-CIP-139983-CW-RFB / HRT-PP 20- CONSTRUCTION OF SAYED AKHTAR ACHA ROAD PROJECT in District 11 HRT-PP 02- CONSTRUCTION OF ZAINUL ABBEDIN ROAD PROJECT in District 6 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				861,602.00	586,905.03	Signed					2020-04-20	2020-02-10	2020-04-25					2020-06-06	2020-02-10	2020-07-06	2020-05-06	2020-08-10	2020-06-01	2021-05-07	
AF-IDLG-CIP-139987-CW-RFB / MZR-PP 26- Construction of Kart 4 - Sulh 3 Asphalt Road and MZR-PP 27- Construction of North of Amanat Projects Asphalt Road in District 7 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				515,674.00	572,955.16	Signed					2020-02-29	2020-02-17	2020-03-05	2020-03-19					2020-04-16	2020-03-17	2020-05-16	2020-06-08	2020-06-20	2020-06-28	2021-02-15
AF-IDLG-CIP-139989-CW-RFB / KND-PP 19- Construction of Yaklang Road in District 7 and KND-PP 20- Construction of Mer Bazaar Road start from Mirwais Main Road to Mer Bazaar High School (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,353,891.00	1,286,214.24	Signed					2020-03-15	2020-02-22	2020-03-20					2020-05-01	2020-03-22	2020-05-31	2020-06-16	2020-07-05	2020-07-28	2021-01-31	
AF-IDLG-CIP-140098-CW-RFB / KST-PP 10- Construction of C-reserve area Asphalt Road in District 4 and KST-PP 08- Construction of Asphalt Roads in District 2 and 3 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,183,254.00	0.00	Canceled					2020-01-25		2020-01-30					2020-03-12		2020-04-11		2020-05-16		2020-12-12	
AF-IDLG-CIP-140111-CW-RFB / JBD-PP 14- Construction of Asphalt Roads in District 2 and JBD-PP 17- Construction of Asphalt Roads in District 4 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,033,209.00	0.00	Canceled					2020-03-25		2020-03-30					2020-05-11		2020-06-10		2020-07-15		2021-04-11	
AF-IDLG-CIP-141482-CW-RFB / KND-PP 15- Construction of Bypass road, side ditches in district 3	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				722,951.00	580,563.22	Signed					2020-03-10	2020-04-23	2020-03-15					2020-04-26	2020-05-21	2020-05-26	2020-07-21	2020-06-30	2020-08-27	2021-01-26	
AF-IDLG-CIP-143184-CW-RFQ / Rehabilitation / repairing of existing facilities (warehouse , driver rooms and toilets for guards , Drivers and customers)	IDA / D4140	Component 4: Project Implementation Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Canceled							2019-12-05							2020-01-30			2020-03-15		
AF-IDLG-CIP-162457-CW-RFB / CONSTRUCTION OF 1200 FAMILY PHASE-A ROADS (KHST-PP-02) in Khost Province	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				396,465.00	263,274.50	Signed					2020-04-15	2020-04-03	2020-04-20					2020-06-01	2020-06-02	2020-07-01	2020-07-21	2020-08-05	2020-08-27	2021-02-01	
AF-IDLG-CIP-140096-CW-RFB / KST-PP 08- Construction of Madkheil Asphalt Road in District 1	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				845,350.00	734,763.25	Signed					2020-01-15	2020-02-11	2020-01-20					2020-03-02	2020-03-12	2020-04-01	2020-04-06	2020-05-06	2020-06-07	2021-01-31	
AF-IDLG-CIP-139985-CW-RFB / MZR-PP 23- Construction of Baba Yadgar Tertiary Road in District 4 and MZR-PP 08- Construction of Ota Qui & Chulam Sakhi Khan Bagh Asphalt Streets in District 3 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				812,746.00	0.00	Canceled					2020-02-25	2019-12-16	2020-03-01					2020-04-12	2020-02-05	2020-05-12	2020-04-14	2020-06-16		2021-03-13	
AF-IDLG-CIP-169362-CW-RFB / MZR-PP 23- Construction of Baba Yadgar Tertiary Road in District 4 and MZR-PP 08- Construction of Ota Qui & Chulam Sakhi Khan Bagh Asphalt Streets in District 3 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				812,746.00	586,555.66	Signed					2020-05-23	2020-05-06	2020-05-28					2020-07-09	2020-06-04	2020-08-08	2020-07-18	2020-09-12	2020-08-29	2021-03-11	
AF-IDLG-CIP-180516-CW-RFB / Rebid of Construction of Asphalt Roads in District 2 JBD PP 14 and JBD-PP 17- Construction of Asphalt Roads in District 4 (2 Lots)	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,035,217.43	838,225.75	Signed					2020-08-17	2020-07-19	2020-08-22	2020-07-20				2020-10-03	2020-08-17	2020-11-02	2020-09-27	2020-12-07	2020-11-10	2021-06-05	

AF-IDLG-CIP-195937-CS-INDV / AFMIS Senior Financial Advisors/Consultant (Balkh), Grade C	IDA / D4140	Component 3: Improve the Municipal Management Framework	Post	Individual Consultant Selection	Open		16,500.00	0.00	Pending Implementation	2020-09-24		2020-10-23		2020-10-26		2020-11-02		2020-12-11
AF-IDLG-CIP-195939-CS-INDV / AFMIS Senior Financial Advisors/Consultant (Kandahar), Grade C	IDA / D4140	Component 3: Improve the Municipal Management Framework	Post	Individual Consultant Selection	Open		16,500.00	0.00	Pending Implementation	2020-09-24		2020-10-23		2020-10-26		2020-11-02		2020-12-11
AF-IDLG-CIP-195940-CS-INDV / AFMIS Senior Financial Advisors/Consultant (Khost), Grade C	IDA / D4140	Component 3: Improve the Municipal Management Framework	Post	Individual Consultant Selection	Open		16,500.00	0.00	Pending Implementation	2020-09-24		2020-10-23		2020-10-27		2020-11-02		2020-12-11
AF-IDLG-CIP-199127-CS-INDV / Senior Civil Engineer (Kabul), Grade 8	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Review	2020-11-18	2020-08-23	2020-11-23		2020-12-14		2021-01-18		2021-07-17
AF-IDLG-CIP-199129-CS-INDV / Senior Civil Engineer (Kabul), Grade 8	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Implementation	2020-11-24	2020-08-23	2020-11-29	2020-11-08	2020-12-20		2021-01-24		2021-07-23
AF-IDLG-CIP-199130-CS-INDV / Survey Engineer (Kabul), Grade C	IDA / D4140	Component 1: Rehabilitate Municipal Infrastructure	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2020-10-30		2020-11-04		2020-11-25		2020-12-30		2021-06-28