

## Textual Part of the Procurement Plan

<b>Project information:</b>	Turkey, Social Entrepreneurship, Empowerment and Cohesion Project (SEECO) (P171456)
<b>Project Implementation Agency:</b>	General Directorate of Development Agencies of the MoIT
<b>Date of the Procurement Plan:</b>	January 20, 2021
<b>Period covered by this Procurement Plan:</b>	February 1, 2021 - July 30, 2022
<b>Date of General Procurement Notice:</b>	TBD
<b>Bank's Approval Date of the Procurement Plan:</b>	28 January 2021

### I. Preamble

1. In accordance with paragraph 5.9 of the World Bank "Procurement Regulations for IPF Borrowers - November 2020" (Procurement Regulations), the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear, and update the Procurement Plan and conduct all procurement transactions for the project.
2. This document, along with the Procurement Plan tables in STEP constitute the Procurement Plan for the project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Goods, Works, and Non-Consulting Services

Procurement Method	Procurement Method Threshold
<b>RFB/Open International</b>	Default Method (no procurement method threshold)
<b>RFB/Open National</b>	Goods and non-consulting services contracts valued at less than US\$2 million
	Works contracts valued at less than US\$30 million
<b>RFQ</b>	Contracts valued at less than US\$1 million
<b>Direct Contracting</b>	No threshold

### III. Selection of Consultants

Selection Method	Selection Method Threshold
Quality and Cost-Based Selection (QCBS)	Default Method (no selection method threshold)
Least Cost Selection (LCS)	No selection method threshold
Quality-Based Selection (QBS)	No selection method threshold
Selection Based on Consultant Qualifications (CQS)	Contracts valued at less than US\$8 million
Single Source Selection of Firms (SSS)	No selection method threshold

Individual Consultants (INDV)	No selection method threshold
----------------------------------	-------------------------------

The terms of reference of any audit, procurement, or legal consultants financed by the project shall be sent to the Bank for its comments.

#### **IV. Special Arrangements**

3. **The Bank's Standard Procurement Documents** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
4. **Commercial Practices:** The procurements under Subcomponent 1B of the project will be procured by the beneficiaries in accordance with their well-established commercial practices stipulated in the Subgrants Manual of the Project Operations Manual (POM) and confirmed by the Ministry of Industry and Technology (MoIT)/Turkish Development Agencies (TDAs) that these practices are consistent with the Bank's Core Procurement Principles of value for money, economy, integrity, fit for purpose, efficiency, transparency, and fairness.
5. The procurements to be proposed by the local authorities and agreed to by the TDA/MoIT under Subcomponent 2B will be conducted by the relevant local authorities in accordance with the procurement arrangements stipulated in the POM and/or agreed procurement plans.
6. A list of the procurements performed by the beneficiaries under Subcomponent 1B and 2B of the project will be recorded in a format agreed by the Bank and specified in the POM, and these records will be uploaded into STEP by the MoIT/ Project Implementation Unit (PIU) at least annually, but not later than the closing date of the project.
7. **Review Procedure:** All procurement under the project is subject to the Bank's ex-post review unless otherwise specified in STEP. Community Implementing Partner (CIP) contracts will be subject to the Bank's ex-ante due diligence (prior) review.
8. **National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

#### **Mandatory Provisions for Procurement under Bank-Financed Contracts Subject to National Procurement Procedures:**

The procedures to be followed for National Open Competitive Bidding will be those set forth in the Public Procurement Law of the Borrower (Law No. 4734), as amended from time to time, with the latest amendment dated December 30, 2020, notwithstanding anything to the contrary in the Borrower's Law on Public Procurement Contracts (Law No. 4735), as amended from time to time, with the latest amendment dated December 02, 2020, and subject to the following provisions:

##### **A. Eligibility**

- i. Bidder eligibility will be determined as per the specifications under Section III of the Procurement Regulations; accordingly, no bidder or potential bidder will be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- ii. Bidding will not be restricted to domestic bidders. There will be no restrictions in respect to eligibility to participate in bidding for contracts on the basis of the nationality of the bidder and/or the origin of goods other than those set forth in paragraph 3.23 of the Procurement Regulations. There will be no restriction of any kind on foreign bidders who wish to submit a bid.
- iii. Bidding will not be restricted to pre-registered firms, and foreign bidders will not be required to be registered with the local authorities as a prerequisite for submitting bids.
- iv. Participation will be allowed from joint ventures on the condition that such joint venture partners will be jointly and severally liable under the contract. **Procuring entities shall use the bidding documents agreed by the Bank.**

#### **B. Fraud and Corruption**

- v. The request for bids/request for proposals document will require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation, the Bank's right to sanction and the Bank's inspection and audit rights.

#### **C. Debarment**

- vi. The Bank may recognize, if requested by the Borrower, exclusion from participation as a result of debarment under the national system, provided that the debarment is for offenses involving fraud and corruption, and further provided that the Bank confirms that the particular debarment procedure afforded due process, and the debarment decision is final.
- vii. **Procurement of secondhand goods:** Not applicable.
- viii. **Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable.

#### **V. Procurement Packages with Methods and Time Schedule**

##### **Works**

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date (excludes defects liability period)
<b>Component 2. Community Livelihoods-related Facilities in Refugee and Host Communities (to be bid by Local Authorities)</b>									
Refurbishments (repair works & goods) of the community SE centers in 3 provinces	Silkroad TDA-Works-01 a,b,c,...-	Works	RFQ	450,000	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Refurbishments (repair works & goods) of the community SE centers in 3 provinces	Eastern Mediterranean TDA-Works-01 a,b,c,...-	Works	RFQ	450,000	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Refurbishments (repair works & goods) of the community SE centers in 1 province	TIGRIS TDA-Works-01 a,b,c,...-	Works	RFQ	150,000	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Refurbishments (repair works & goods) of the community SE centers in 2 provinces	Karacadag TDA-Works-01 a,b,c,...-	Works	RFQ	300,000	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Refurbishments (repair works & goods) of the community SE centers in 2 provinces	Cukurova TDA-Works-01 a,b,c,...-	Works	RFQ	300,000	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Community livelihoods facilities in 3 provinces (works & goods) (to be implemented under Silkroad TDA supervision)	Silkroad TDA-Works-02a,b,c,...-	Works	RFQ	1,677,273	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date (excludes defects liability period)
Community livelihoods facilities in 3 provinces (works & goods) (to be implemented under Eastern Mediterranean TDA supervision)	Eastern Mediterranean TDA - Works-02a,b,c...	Works	RFQ	1,677,273	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Community livelihoods facilities in 1 province (works & goods) (to be implemented under TIGRIS TDA supervision)	TIGRIS TDA-Works-02a,b,c... -	Works	RFQ	559,091	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Community livelihoods facilities in 2 provinces (works & goods) (to be implemented under Karacadag TDA supervision)	Karacadag TDA-Works-02a,b,c...	Works	RFQ	1,118,182	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022
Community livelihoods facilities in 2 provinces (works & goods) (to be implemented under Cukurova TDA supervision)	Cukurova TDA-Works-02a,b,c...-	Works	RFQ	1,118,182	Post	National Open Competition	Feb 2022	Mar 2022	Sep 2022

\* a, b, c refers to more than one contract that will be determined during the project implementation.

## Goods; Non-consulting Services

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date
<b>Component 3. Institutional Capacity Strengthening and Project Management (To be bid by GDDA)</b>									
Procurement of equipment for the MoIT and TDAs	MoIT/GDD A-Go-01	Goods	RFQ	110,000	Post	Limited	Mar 2021	Apr 2021	May 2021
Procurement of Social Media and Visual Identity	MoIT/GDD A-Go-02	Goods	RFQ	10,000	Post	Limited	Mar 2021	Apr 2021	May 2021
Printing of Brochures, posters and etc.	MoIT/GDD A-Go-03	Goods	RFQ	20,000	Post	Limited	May 2021	June 2021	July 2021
Production of Infographic application process	MoIT/GDD A-Go-04	Goods	RFQ	10,000	Post	Limited	May 2021	June 2021	July 2021
Logistical and organizational services for project launch at the central level	MoIT/GDD A-NCS-01	NCS	RFQ	100,000	Post	Limited	Feb 2021	Mar 2021	Mar 2021
Logistical and organizational services for conferences/ meetings on social enterprises with private sector and other stakeholders	MoIT/GDD A-NCS-02 a,b,c...	NCS	RFQ	80,000	Post	Limited	TBD	TBD	TBD
Logistical and organizational services for trainings and workshops (capacity building trainings and other events) for MoIT and TDA staff	MoIT/GDD A-NCS-03 a,b,c...	NCS	RFQ	220,000	Post	Limited	TBD	TBD	TBD
Logistical and organizational services for completion workshops at the central level	MoIT/GDD A-NCS-04	NCS	RFQ	85,000	Post	Limited	Nov 2022	Nov 2022	Dec 2022

<b>Contract Description</b>	<b>Reference No.</b>	<b>Proc. Category</b>	<b>Procurement Method</b>	<b>Estimated Contract Amount (Euro)</b>	<b>Review Method</b>	<b>Market Approach</b>	<b>Estimated procurement Notice/ Invitation Date</b>	<b>Estimated Contract Signing Date</b>	<b>Estimated Contract Completion Date</b>
Logistical and organizational services for project management related meetings/workshops	MoIT/GDD A-NCS-05 a,b,c....	NCS	RFQ	20,000	Post	Limited	TBD	TBD	TBD
Logistical and organizational services for 2021 annual evaluation meeting/workshops	MoIT/GDD A-NCS-06	NCS	RFQ	10,000	Post	Limited	Dec 2021	Jan 2022	Feb 2022
Logistical and organizational services for 2022 annual evaluation meeting/workshops	MoIT/GDD A-NCS-07	NCS	RFQ	10,000	Post	Limited	Nov 2022	Nov 2022	Dec 2022
Logistical and organizational services for awareness raising events, i.e. festivals, panels, workshops, concerts and etc. (Multiple Contracts)	MoIT/GDD A-NCS-08a, b, c....	NCS	RFQ	220,000	Post	Limited	June 2021	July 2021	Dec 2022
Logistical and organizational services for Community engagement events for livelihoods-related facilities to inform communities (Multiple Contracts)	MoIT/GDD A-NCS-09a, b, c....	NCS	RFQ	205,000	Post	Limited	Dec 2021	Jan 2022	Dec 2022
Production of video films from diverse project areas (Multiple Contracts)	MoIT/GDD A-NCS-10a, b, c....	NCS	RFQ	180,000	Post	Limited	July 2022	Aug 2022	Dec 2022

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date
Media Management Services (Social media posts, local press engagement, information desks and etc.)	MoIT/GDDA-NCS-11	NCS	RFQ	60,000	Post	Limited	June 2021	July 2021	Dec 2022

### Consultants (Firm)

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date
<b>Component 1. Social Entrepreneurship for Women and Youth in Refugee and Host Communities (to be bid by GDDA)</b>									
Recruitment of a consulting firm for market / value chain assessments <b>(to be bid by GDDA)</b>	MoIT/GDDA-CS.01	CS	CQS	175,000	Post	National Open Competition	Feb 2021	Apr 2021	Jun 2021
Recruitment of a Community Implementing Partner (CIP) for Silkroad TDA (Gaziantep, Adiyaman, and Kilis provinces) <b>(resulting contract to be signed by the respective TDA)</b>	MoIT/GDDA.Silkroad TDA.CS.01			3,600,000			Feb 2021	Jun 2021	Dec 2022
Recruitment of a Community Implementing Partner for Eastern Mediterranean TDA (Hatay, Osmaniye, and Kahramanmaraş provinces) <b>(resulting contract to be signed by the respective TDA)</b>	MoIT/GDDA.Eastern Mediterranean TDA.CS.01	CS	CQS	3,600,000	Prior	International Open Competition	Feb 2021	Jun 2021	Dec 2022



Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
Recruitment of a Community Implementing Partner for Karacadag TDA (Sanliurfa and Diyarbakir provinces) <b>(resulting contract to be signed by the respective TDA)</b>	MoIT/GDDA. Karacadag TDA.CS.01			3,000,000			Feb 2021	Jun 2021	Dec 2022
Recruitment of a Community Implementing Partner for TIGRIS TDA (Mardin province) <b>(resulting contract to be signed by the respective TDA)</b>	MoIT/GDDA. TIGRIS TDA.CS.01			750,000			Feb 2021	Jun 2021	Dec 2022
Recruitment of a Community Implementing Partner for Cukurova TDA (Adana and Mersin provinces) <b>(resulting contract to be signed by the respective TDA)</b>	MoIT/GDDA. Cukurova TDA CS.01			2,200,000			Feb 2021	Jun 2021	Dec 2022
<b>Component 2. Community Livelihoods-related Facilities in Refugee and Host Communities (to be bid by GDDA)</b>									
Recruitment of consulting firm for design and supervision of the community SE centers in 5 TDAs	MoIT/GDDA. CS.02	CS	CQS	150,000	Post	National Open Competition	Sep 2021	Nov 2021	Sep 2022

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
Recruitment of consulting firm for design and supervision of livelihoods facilities refurbishment (to be fulfilled under Silkroad TDA supervision) <b>(resulting contract to be signed by the respective TDA)</b>	Silkroad TDA.CS.01	C S	CQ S	136,364	Post	National Open Competition	Sep 2021	Nov 2021	Sep 2022
Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Eastern Mediterranean TDA supervision) <b>(resulting contract to be signed by the respective TDA)</b>	Eastern Mediterranean TDA.CS.01			136,364	Post		Sep 2021	Nov 2021	Sep 2022
Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under TIGRIS TDA supervision) <b>(resulting contract to be signed by the respective TDA)</b>	TIGRIS TDA.CS.01			45,455	Post		Sep 2021	Nov 2021	Sep 2022

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Karacadag TDA supervision) <b>(resulting contract to be signed by the respective TDA)</b>	Karacadag TDA.CS.01			90,909	Post		Sep 2021	Nov 2021	Sep 2022
Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Cukurova TDA supervision), <b>(resulting contract to be signed by the respective TDA)</b>	Cukurova TDA.CS.01			90,909	Post		Sep 2021	Nov 2021	Sep 2022
<b>Component 3. Institutional Capacity Strengthening and Project Management (to be bid by GDDA)</b>									
Recruitment of a consulting firm for Institutional Capacity Needs Assessment and Reporting	MoIT/GDDA.CS.03	CS	CQS	78,000	Post	National Open Competition	Jul 2021	Sep 2021	Jan 2022
Recruitment of a consulting firm for support for policy and legislation development for SEs	MoIT/GDDA.CS.04	CS	CQS	85,000	Post	National Open Competition	TBD	TBD	TBD
Recruitment of a consulting firm for development of MIS and system support	MoIT/GDDA.CS.05	CS	CQS	180,000	Post	National Open Competition	Feb 2021	Apr 2021	Oct 2021

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
Recruitment of a consulting firm for annual surveys and reports (2 surveys/year) (TBA)	MoIT/GDDA. CS.06	CS	CQS	280,000	Post	National Open Competition	Mar 2021	May 2021	Dec 2022
Recruitment of a consulting firm for preparation of mid-term and completion reports (external evaluations)	MoIT/GDDA. CS.07	CS	CQS	120,000	Post	National Open Competition	Oct 2021	Dec 2021	Dec 2022
Recruitment of a consulting firm to carry out beneficiary dialogues and monitoring	MoIT/GDDA. CS.08	CS	CQS	240,000	Post	National Open Competition	TBD	TBD	TBD

### Consultants (Individual)

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
<b>Component 3. Institutional Capacity Strengthening and Project Management (to be bid by GDDA)</b>									
Recruitment of a consultant for MoIT/GDDA PIU as Project Coordinator	MoIT/GDDA .INDV-PIU.01	CS	INDV	172,800	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022

<b>Contract Description</b>	<b>Reference No.</b>	<b>Proc. Category</b>	<b>Procurement Method</b>	<b>Estimated Contract Amount (Euro)</b>	<b>Review Method</b>	<b>Market Approach</b>	<b>Estimated procurement Notice/ Invitation</b>	<b>Estimated Contract Signing Date</b>	<b>Estimated Contract Completion Date</b>
Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert	MoIT/GDDA .INDV-PIU.02	CS	INDV	115,200	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert	MoIT/GDDA .INDV-PIU.03	CS	INDV	96,000	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Environmental Consultant	MoIT/GDDA .INDV-PIU.04	CS	INDV	105,600	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Social Consultant	MoIT/GDDA .INDV-PIU.05	CS	INDV	105,600	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant	MoIT/GDDA .INDV-PIU.06	CS	INDV	115,200	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant	MoIT/GDDA .INDV-PIU.07	CS	INDV	115,200	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022

Contract Description	Reference No.	Proc. Category	Procurement Method	Estimated Contract Amount (Euro)	Review Method	Market Approach	Estimated procurement Notice/ Invitation	Estimated Contract Signing Date	Estimated Contract Completion Date
Recruitment of a consultant for MoIT/GDDA PIU as IT expert	MoIT/GDDA .INDV-PIU.08	CS	INDV	144,000	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as M&E specialist	MoIT/GDDA .INDV-PIU.09	CS	INDV	86,400	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Project Assistant	MoIT/GDDA .INDV-PIU.10	CS	INDV	86,400	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a consultant for MoIT/GDDA PIU as Communications Specialist	MoIT/GDDA .INDV-PIU.11	CS	INDV	96,000	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of a SE Expert	MoIT/GDDA .INDV-PIU.12	CS	INDV	115,200	Post	National Open Competition	Feb 2021	Mar 2021	Dec 2022
Recruitment of Probity Assurance Provider/s	MoIT/GDDA .INDV-PIU.13a, b, c....	CS	INDV	10,000	Prior	National Limited	Apr 2021	May 2021	Jun 2021
Recruitment of other consultants for GDDA PIU & Recruitment of project coordinator, FM consultant, and other consultants for TDAs	MoIT/GDDA .INDV-PIU.14a, b,c..	CS	INDV	148,400	Post	National Open Competition	TBD	TBD	TBD

**NOTES:**

The works procurements by the local authorities in Subcomponent 2B is indicative and will be finalized during implementation.

NCS: Non-consulting Services  
CS: Consultancy Services  
RFQ: Request for Quotation  
CQS: Consultant's Qualification-based Selection  
INDV: Individual Consultant Selection  
TBD: To be determined

**PROCUREMENT PLAN Turkey : Social Entrepreneurship, Empowerment and Cohesion in Refugee and Host Communities in Turkey Project**

**General Information**

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2021-02-04  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-23  
 Project ID: P171456 GPN Date: 2021-02-16  
 Project Name: Social Entrepreneurship, Empowerment and Cohesion in Refugee and Host Communities in Turkey Project  
 Loan / Credit No: / , TF / B4920  
 Executing Agency(ies) Ministry of Industry and Technology

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MOIT/GDDA-GO-01-B / Procurement of Furniture for MoIT	TF / B4920	Institutional Capacity Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-27													
MOIT/GDDA-GO-01 / Procurement of equipment and software packages for the MoIT and TDAs	TF / B4920	Institutional Capacity Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-04-05													

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOIT/GDDA-SILKROAD TDA.CS.01 / Recruitment of a Community Implementing Partner (CIP) for Silkroad TDA (Gaziantep, Adiyaman, and Kilis provinces)	/	Social Entrepreneurship for Women in Refugee and Host Communities	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-02-28	2021-03-21	2021-04-15											2021-05-03	2021-06-07	2022-12-31		
MOIT/GDDA-EAST MEDITERRANEAN TDA.CS.01 / Recruitment of a Community Implementing Partner for Eastern Mediterranean TDA (Hatay, Osmaniye, and Kahramanmaraş provinces)	/	Social Entrepreneurship for Women in Refugee and Host Communities	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-02-28	2021-03-21	2021-04-15											2021-05-03	2021-06-07	2022-12-31		
MOIT/GDDA-KARACADAG TDA.CS.01 / Recruitment of a Community Implementing Partner for Karacadağ TDA (Samsun and Diyarbakir provinces)	/	Social Entrepreneurship for Women in Refugee and Host Communities	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-02-28	2021-03-21	2021-04-15											2021-05-03	2021-06-07	2022-12-31		
MOIT/GDDA-TIGRIS TDA.CS.01 / Recruitment of a Community Implementing Partner for TIGRIS TDA (Mardin province)	/	Social Entrepreneurship for Women in Refugee and Host Communities	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-02-28	2021-03-21	2021-04-15											2021-05-03	2021-06-07	2022-12-31		
MOIT/GDDA-ÇUKUROVA TDA.CS.01 / Recruitment of a Community Implementing Partner for Çukurova TDA (Adana and Mersin provinces)	/	Social Entrepreneurship for Women in Refugee and Host Communities	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-02-28	2021-03-21	2021-04-15											2021-05-03	2021-06-07	2022-12-31		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOIT/GDDA-INDV-PIU.06 / Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05	2021-04-26	2021-05-31	2022-12-31				
MOIT/GDDA-INDV-PIU.07 / Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-02-15	2021-04-05	2021-04-26	2021-05-31	2022-12-31					
MOIT/GDDA-INDV-PIU.02 / Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05	2021-04-26	2021-05-31	2022-12-31				



MOIT/GDDA/INDV-PIU.03 / Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-02-28		2021-04-18		2021-05-09		2021-06-13		2022-12-31
MOIT/GDDA/INDV-PIU.01 / Recruitment of a consultant for MoIT/GDDA PIU as Project Coordinator	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.04 / Recruitment of a consultant for MoIT/GDDA PIU as Environmental Consultant	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.05 / Recruitment of a consultant for MoIT/GDDA PIU as Social Consultant	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.08 / Recruitment of a consultant for MoIT/GDDA PIU as IT expert	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.09 / Recruitment of a consultant for MoIT/GDDA PIU as M&E specialist	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.10 / Recruitment of a consultant for MoIT/GDDA PIU as Project Assistant	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-02-15		2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.11 / Recruitment of a consultant for MoIT/GDDA PIU as Communications Specialist	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-15	2021-04-22	2021-04-05		2021-04-26		2021-05-31		2022-12-31
MOIT/GDDA/INDV-PIU.13 / Recruitment of Probity Assurance Provider	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-15		2021-02-20		2021-03-13		2021-04-17		2021-07-15
MOIT/GDDA/INDV-PIU.12 / Recruitment of a Consultant for MoIT/GDDA/PIU as Social Entrepreneurship Specialist	/	Institutional Capacity Strengthening and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-22	2021-04-22	2021-05-26		2021-05-27		2021-05-31		2022-12-31