PROCUREMENT PLAN (Textual Part)

Project information: *Nepal– Strategic Road Connectivity and Trade Improvement Project (P170409)*

Project Implementation agency: Department of Roads

Date of the Procurement Plan: 2020/03/16

Period covered by this Procurement Plan: 2020/03/16 - 2021/09/15

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used with applicable caveats as follows.

National Procurement Procedures: *These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country's own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth in Nepal's Public Procurement Act, 2007, as amended by Amendment 2073 (2016) – (1st Amendment) and the Public Procurement Regulation, 2007, as amended by Amendment 2076 (2019) – (9th Amendment), such arrangements shall be subject to paragraph 5.4 of the Bank's Procurement Regulations and the following conditions:*

- 1) Model bidding documents, including contract conditions agreed with the Bank (as amended from time to time), shall be used. Bidding documents shall be made available, by mail or in person, or through e-GP portal to all who are willing to pay the required fee.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 3) The request for bids / request for proposals document shall require that Bidders / Proposers submitting Bids / Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.
- 5) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.
- 6) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.
- 7) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer's additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable.*

Procurement of Second–Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods: *is applicable for those contracts identified in the Procurement Plan tables*;

Works: *is applicable for those contracts identified in the Procurement Plan tables*

PROCUREMENT PLAN Nepal : Nepal Strategic Road Connectivity and Trade Improvement Project

PLAN				
General Informat	tion			
Country:	Nepal	Bank's Approval Date of the	Original Procurement Plan:	2020-04-24
		Revised Plan Date(s): (comm	a delineated, leave blank if non	2021-01-28
Project ID:	P170409	GPN Date:		2020-06-01
Project Name:	Nepal Strategic Road Cor	nectivity and Trade Improvement Project		
Loan / Credit No:	/ , IDA / 66730			
Executing Agency(i	es Ministry of Industry, Con	nmerce and Supplies		

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents	Prequalit Evaluation	fication n Report	Draft B Docum Justific	idding nent / tation	Specific Pro Notice / I	ocurement nvitation	Bidding Doc Issu	uments as ed		ubmission / / Minutes	and Recon	tion Report Imendation Award	Signed (Contrac Completi	act tion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	Actual

OODS																										
ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)					Draft E Docur Justifi	Bidding nent / cation	Specific Pr Notice /	ocurement Invitation	Bidding Doc Issu	uments as ed	Proposal Su Opening /	bmission / / Minutes	Bid Evaluat and Recom for A	ion Report mendation ward	Signed C	Contract	Contract Co	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	NON CONSULTING SE	RVICES																										
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docun		Prequal Evaluatio		Draft E Docur Justifi	Bidding nent / cation	Notice /	Invitation	Bidding Doo Issu	ed	Proposal Su Opening	ubmission /	Did Evaluat	ion Report mendation ward	-			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
. Г																												

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request fo			r Proposals sued	Opening of Proposals	f Technical / Minutes	Evalua Technical	tion of Proposal	Combined Report a Negotiate	and Draft	Signed	Contract	Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SRCTIP/PCU/NITDB/CS/QCBS 077/078 / Hiring of Consulting firm for Preparation of DPR and Supervision for Trute Studewise for trute Container Parking yard and improvement link road from 2 lane to forur lane in Biratnagar and Birganj .	/	Trade Facilitation	Prior	Quality And Cost- Based Selection	Open – National		0.00	Under Implementation	2020-06-01		2020-07-23		2020-10-07				2020-11-04		2020-12-04		2021-01-08		2021-02-12		2025-02-08	

INDIVIDUAL CONSUL Activity Reference No. /	Loan / Credit		1				Actual Amount				Invitat		Draft Ne	antisted				
Description	No.	Component	Review Type	Method	Market Approach	Contract Type	(US\$)	Process Status	Teams of I		Identified Consi	ultant		tract	Signed 0		Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SRCTIP/PCU/NITDB/CS/IC- 077/078 / Procurement of Gantry Crane Specialist (International) for design and supervision Gantry Crane.		Trade Facilitation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-01-24		2021-03-23		2021-04-13		2021-05-18		2021-11-14	