PROCUREMENT PLAN (Textual Part)

Project information: *Ethiopia* HORN OF AFRICA REGIONAL INTEGRATION FOR SUSTAINABLE ENERGY SUPPLY(P174175) Project Implementation

agency: Eastern Africa Power Pool (EAPP)

Date of the Procurement Plan: May 2021

Period covered by this Procurement Plan: May 2021-November 2022

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *EAPP's Procurement Manual*, 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

Not Applicable.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables];

Works: is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Not Applicable.

PROCUREMENT
PLAN
Eastern Africa : Horn of Africa Regional Integration for Sustainable Energy Supply
General Information
Country: Eastern Africa Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Bank's Approval Date of the Original Procurement Plans:
General Information Ba

Eastern Africa

Bank's Approval Date of the Original Procurement Plan: 2021-05-13

Project ID: P174175

Project Name: Horn of Africa Regional Integration for Sustainable Energy Supply

Loan / Credit No: /

Eastern Africa Power Pool

WORKS

WOR	RKS																													
Activ	vity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-	ualification ments	Evaluation	on Report		Bidding ment / ication	Specific Pr Notice /	Invitation	Issu	ied	Proposal Su Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	_		Contrac Completio	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual
			, and the second																											

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Status	Docu	iments	Evaluation	ification on Report	Draft E Docum Justifi	Bidding nent / cation	Specific Pr Notice /	ocurement Invitation	Bidding Doo Issu	cuments as ied	Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	ion Report mendation ward	Signed C	ontract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	NON CONSULTING SE	RVICES																										
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu		Prequal Evaluation		Draft Docu Justif	Bidding nent / cation	Specific Pr Notice /	ocurement Invitation	Bidding Doo Issu		Proposal Si Opening	ibmission / / Minutes	Bid Evaluat and Recom for A	tion Report nmendation ward	Signed (Contract	Contract C	ompletion
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																												

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference		tice	Request fo	and Draft r Proposals	Request for as Is	sued	Opening of Proposals	/ Minutes	Evalua Technical	Proposal	Report a Negotiate	d Contract	Signed C		Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-EAPP-233810-CS-QCBS / Consultancy Services for Feasibility Study and Preliminary ESIA for Ethiopia- Somalia Electricity Transmission Lines Interconnector Projects	1		Prior	Quality And Cost- Based Selection	Open – International		0.00	Canceled	2021-05-10	2021-05-21	2021-05-31	2021-05-25	2021-07-14				2021-08-11		2021-09-10		2021-10-15		2021-11-19		2022-11-19	
ET-EAPP-241709-CS-QCBS / Consultancy services for Updating Environmental and Social Impact Assessment of the Ethiopia-Sudan Electricity Interconnector	,		Post	Quality And Cost- Based Selection	Open – International		0.00	Under Implementation	2021-08-10	2021-08-06	2021-08-31	2021-08-16	2021-10-14				2021-11-11		2021-12-11		2022-01-15		2022-02-19		2022-08-18	
ET-EAPP-241714-CS-QCBS / Consultancy services for Updating Feasibility Study for Ethiopia-Sudan Electricity Interconnector	,		Post	Quality And Cost- Based Selection	Open – International		0.00	Canceled	2021-07-30		2021-08-20		2021-10-03				2021-10-31		2021-11-30		2022-01-04		2022-02-08		2022-08-07	
ET-EAPP-254368-CS-QCBS / Consultancy Services for Feasibility Study for the Ethiopia-Somalia Electricity Transmission Lines Interconnector Projects	,		Prior	Quality And Cost- Based Selection	Open – International		0.00	Under Review	2021-10-01		2021-10-22		2021-12-05				2022-01-02		2022-02-01		2022-03-08		2022-04-12		2023-04-12	
ET-EAPP-254372-CS-QCBS / Consultancy Services for the ESIA for Ethiopia-Somalia Electricity Transmission Lines Interconnector Projects	,		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2021-10-01		2021-10-22		2021-12-05				2022-01-02		2022-02-01		2022-03-08		2022-04-12		2023-04-12	

INDIVIDUAL CONSUL	TANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of		Invitati Identified Cons	/Selected ultant	Draft Ne Cont	tract	Signed (Contract Co	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-EAPP-241718-CS-INDV / Consultancy services for recruitment of Environmental Social Specialist for the EAPP – PIU	1		Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-15	2021-07-23	2021-09-02		2021-09-23		2021-10-28		2024-10-27	
ET-EAPP-241720-CS-INDV / Consultancy services for recruitment of Social Specialist for the EAPP - PIU	I		Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-15	2021-07-23	2021-09-02		2021-09-23		2021-10-28		2024-10-27	
ET-EAPP-248990-CS-CDS / Consultancy Services for Updating the Feasibility Study for Ethiopia-Sudan Electricity Interconnector	I		Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-31	2021-08-30	2021-09-10	2021-10-08			2021-11-14		2022-05-13	
ET-EAPP-255813-CS-INDV / Consultancy Services by the Procurement Specialist in the EAPP PIU	1		Prior	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-27		2021-11-26		2021-11-29		2021-12-01		2022-12-01	