12 MONTHS PROCUREMENT PLAN

Project information: Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya (P164301)

Project Implementation agency: Moi Teaching and Referral Hospital

Date of the Procurement Plan: August 2018

Period covered by this Procurement Plan: One year

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods : Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information:-

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the IWMDP):

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
		C ≥ 10,000,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 10 million are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank), as well as the first contract under Open Competition
1	Works	200,000 < C < 10,000,000	Open Competition National Market Approach	None except if it is the first contract under Open Competition.
		C ≤ 200,000	RfQ	None
2	Goods, IT and non-consulting	C ≥ 2,000,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 2 million are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank), as well as the first contract under Open Competition.
۲	services	: 100,000 < C < 2,000,000	Open Competition National Market Approach	None except if it is the first contract under Open Competition.
		C ≤ 100,000	RfQ	None

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
3	selection of consultant	C < 300,000	for Consulting Services	All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
	firms	C ≤ 300,000	For Engineering and Construction Supervision	All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	≥ 300,000	All Approaches	≥ 300,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to procurement Review.

* All contracts not subject to prior review will be post-reviewed.

** Short lists of consultants for services estimated to cost less US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. However, if foreign firms have expressed interest, they will not be excluded from consideration.

Prior review Thresholds

Procurement Type	High Risk	Substantial Risk
Works	5.0	10.0
Goods, It & Non-Consulting Services	1.5	2.0
Consultants (Firms)	0.5	1.0
Individual Consultants	0.2	0.3

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the IWMDP team will prepare a Procurement manuals, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _

Invitation of Bids/Proposals No._____

То: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:_____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: ______

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve factfinding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Kenya : Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya General Information

General Inform	ation	
Country:	Kenya	Bank's Approval Date of the Original Procurement Plan: 2018-08-24
		Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-25
Project ID:	P164301	GPN Date:
B	Casa Chudu an Internet	and Dalivany of Salastad Nag. Communicable Diseases in Kenya

Project Name: Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya Loan / Credit No: TF / A5636 Executing Agency(ies Moi Teaching and Referral Hospital

K-MTRNH-163211-CN-KR4 Actual Planned Actual	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequali Evaluatio		Draft E Docur Justifi	Bidding nent /	Specific Pro Notice / In		Bidding Doo Issu		Proposal Su Opening	ibmission /	Bid Evaluati and Recomm for Av	mendation	Signed Co	ontract	Cont
Characteristic Post Open - National Implement 2,200.00 0.00 Implement 2020-10-03 2020-10-03 2020-11-28 <td>RENOVATION OF PHARMACY</td> <td>/ TF / A5636</td> <td></td> <td>Post</td> <td>Request for Ouotations</td> <td>Open - National</td> <td>Single Stage - One Envelope</td> <td></td> <td></td> <td>2,200.00</td> <td>0.00</td> <td></td> <td>Planned</td> <td>Actual</td> <td>Planned</td> <td>Actual</td> <td>Planned</td> <td>Actual</td> <td>Planned 2020-10-03</td> <td>Actual</td> <td>Planned</td> <td>Actual</td> <td>Planned</td> <td>Actual</td> <td>Planned</td> <td>Actual</td> <td>Planned 2020-11-28</td> <td>Actual</td> <td>Planned</td>	RENOVATION OF PHARMACY	/ TF / A5636		Post	Request for Ouotations	Open - National	Single Stage - One Envelope			2,200.00	0.00		Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-10-03	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-11-28	Actual	Planned

GOODS		1	r		r					-	T			0.6		· · · · · ·											
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o	qualification ments	lification on Report	Draft B Docun	nent /	Specific Pro Notice / I	ocurement	Bidding Do Issu	cuments as	Proposal Su Opening	bmission / / Minutes	and Recorr	tion Report	Signed C	Contract	Contract Co	mpletion
								,	(000)				Actual	Justific Planned	cation Actual							for A Planned	ward Actual	Planned	Actual	Planned	Actual
KE-MTRH-68796-GO-RFQ / Purchase of 2900 °50's glucose strips	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		79,750.00	0.00	Pending Implementati on						2018-09-05								2018-10-31	:	2019-04-29	
KE-MTRH-68800-GO-RFQ / Purchase of 192 manual adult weight meters	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		28,800.00	0.00	Pending Implementati on						2018-09-05								2018-10-31	:	2019-04-29	
KE-MTRH-68842-GO-RFQ / Procurement of assorted IT equipment (6 recorders and 9 .aptops)	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		7,700.00	0.00	Pending Implementati on						2018-09-01								2018-10-27	:	2019-04-25	
KE-MTRH-69303-GO-RFQ / Purchase of 2000 tests of urea and 400 Tests of creatinine reagents	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		5,644.00	0.00	Pending Implementati on						2018-09-01								2018-10-27	:	2019-04-25	
KE-MTRH-69552-GO-RFQ / Purchase of assorted drugs	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		48,147.00	0.00	Pending Implementati on						2018-09-01								2018-10-27	:	2019-04-25	
KE-MTRH-69652-GO-RFQ / Purchase of 18,000° 10 Tests of HBA1c	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		54,000.00	0.00	Pending Implementati on						2018-08-25								2018-10-20		2019-04-18	
KE-MTRH-73508-GO-RFQ / Purchase of 73 no. manual blood pressure machines and L87 no. automatic blood pressure machines	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		19,000.00	0.00	Pending Implementati on						2018-08-25								2018-10-20	:	2019-04-18	
KE-MTRH-74086-GO-RFQ / 'urchase of assorted pelvic examination supplies (40 metallic speculums, 1800 disposable speculums, 20 pcs fmacintosh, 1000 pkts clean gloves, 300 pkts sanitary pads und 10 patient screens)	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		7,650.00	0.00	Pending Implementati on						2018-09-05								2018-10-31		2019-04-29	
KE-MTRH-74098-GO-RFQ / Purchase of assorted patient documentation supplies	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		2,492.00	0.00	Pending Implementati on						2018-09-05								2018-10-31	:	2019-04-29	
KE-MTRH-74104-GO-RFQ / Procurement of printed campaign materials (241 no. Flip charts)	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		14,460.00	0.00	Pending Implementati on						2018-09-05								2018-10-31	:	2019-04-29	
KE-MTRH-74108-GO-RFQ / urchase of assorted office stationery (30 reams of printing papers, 5 extension stables and 10 pieces of printer toners)	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		990.00	0.00	Pending Implementati on						2018-09-05								2018-10-31	:	2019-04-29	
KE-MTRH-69647-CO-RFQ / Purchase of assorted biopsy upplies-100 plastic sottles.200 biopsy needles 5.14,5 formaldehyde*PCs,51 inegar*PCs,180*500 g suffers,2000*50's of fiber ipped sticks.1000 surgical ploves among others	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		48,905.00	0.00	Pending Implementati on						2018-10-05								2018-11-30		2019-05-29	
KE-MTRH-68803-CO-RFQ / /urchase of education and treening supplies-12 ables.24 chairs, 14884 oatteries, 50tape measures, 10:40g cotton wool, 10:40g co	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope		49,657.00	0.00	Pending Implementati on						2018-10-06								2018-12-01	:	2019-05-30	

KE-MTRH-69556-CO-RFQ / Procurement of assorted training and conference materials 800 pcs A5 notebooks,800pc clear plastic bags, 40pkts biro pens,4 doz felt pens,100 pcs manila papers A1, 100 pcs flip charts	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope	1,434.00	0.00	Pending Implementati on			2018-10-06			2	2018-12-01	21	019-05-30
KE-MTRH-69637-CO-RFQ / Purchase of assorted VIA supplies-10 bales tissues.70 buckets,960 pcs normal saline,40 hand towel.60 pcs soap.200 garbage collection bags,20's1 vinegar.100'400g cotton wool.50 pc k/ cotton wool.50 pc k/ performance test klis.20 forcess.100'201 distilled water etc.	TF / A5636		Post	Request for Quotations	Limited	Single Stage – One Envelope	6,315.00	0.00	Pending Implementati on			2018-10-06			:	2018-12-01	21	019-05-30
KE-MTRH-204575-GO-RFQ / Purchase of HbA1C Cartridges for controlling level of sugars on diabetic patients	TF / A5636		Post	Direct Selection	Direct		9,600.00	0.00	Pending Implementati on		2020-11-13	2020-11-18			2	2020-12-23	2	021-06-21
KE-MTRH-204662-GO-RFQ / Purchase of nitrous gas for cryotherapy-16563L	TF / A5636		Post	Request for Quotations	Open – National	Single Stage – One Envelope	4,320.00	0.00	Pending Implementati on			2020-11-18			2	2021-01-13	21	021-07-12
KE-MTRH-204486-GO-RFQ / Purchase of stationery to be used to facilitate the operation of the project	TF / A5636		Post	Request for Quotations	Open – National	Single Stage – One Envelope	1,737.00	0.00	Pending Implementati on			2020-11-23			2	2021-01-18	2	021-07-17
KE-MTRH-204571-GO-RFQ / Purchase of car rims for project vehicle .	TF / A5636		Post	Request for Quotations	Open – National	Single Stage – One Envelope	700.00	0.00	Pending Implementati on			2020-11-23			2	2021-01-18	20	021-07-17
KE-MTRH-204577-GO-RFQ / Purchase of 50 pairs of Batteries AAA energizer to be used on thermo guns.	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	240.00	0.00	Pending Implementati on			2021-02-02			2	2021-03-30	21	021-09-26
KE-MTRH-204665-GO-RFQ / Purchase of medical equipment: 1.Creatinine kit-60 pieces 2.Electrolyte pack-15 pieces	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	8,100.00	0.00	Pending Implementati on			2021-02-02			2	2021-03-30	21	021-09-26
KE-MTRH-204667-GO-DIR / Purchase of the following items: 1.Tissue -20 Bales (40 tissues per bale) 2. Hand sanitizers 500 ml-300 Pieces	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	1,679.80	0.00	Pending Implementati on			2021-02-03			2	2021-03-31	2	021-09-27
KE-MTRH-209087-GO-RFQ / Procurement of assorted drugs for hypertension	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,902.74	0.00	Pending Implementati on			2021-02-03			2	2021-03-31	21	021-09-27
KE-MTRH-209073-GO-RFQ / Purchase of crea kit Chemistry Analyzer -60 kits	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,325.60	0.00	Pending Implementati on			2021-02-03			2	2021-03-31	21	021-09-27
KE-MTRH-215567-GO-RFQ / PURCHASE OF LAPTOP	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	1,500.00	0.00	Pending Implementati on			2021-02-02			1	2021-03-30	2	021-09-26
KE-MTRH-215569-GO-RFQ / PURCHASE OF 1100 BOXES OF CLEAN GLOVES	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	15,400.00	0.00	Pending Implementati on			2021-02-06			2	2021-04-03	21	021-09-30
KE-MTRH-215566-GO-RFQ / PURCHASE OF 2 PIECES OF WIRELESS ROUTERS	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	240.00	0.00	Pending Implementati on			2021-02-06			2	2021-04-03	2	021-09-30
KE-MTRH-215559-GO-RFQ / Purchase of two Ultrasound Digital Machines	TF / A5636	Delivery of NCD Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	54,000.00	0.00	Pending Implementati on			2021-02-06			2	2021-04-03	20	021-09-30

NON CONSULTING SE	ERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)		Process Status	Draft Pre-q Docu			ification In Report	Draft I Docur Justifi	nent /	Specific Pro Notice / I		Bidding Do Issu		Proposal Su Opening	/ Minutes		mendation	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MTRH-68840-NC-RFQ / Procurement of radio advertisement services once every two months for year 1 in the local radio stations			Post	Request for Quotations	Limited	Single Stage – One Envelope		1,000.00	0.00	Pending Implementati on							2018-09-01								2018-10-27		2019-04-25	

C	ONSULTING FIRMS																											
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest ice	Short List Request fo		Request for as Iss	Proposals ued	Opening of Proposals /	Technical / Minutes	Evaluat Technical	tion of	Combined Report a Negotiated	nd Draft	Signed C		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	eference	Invitat Identified Cons		Draft Ne Cont		Signed (ontract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

KE-MTRH-96604-CS-INDV / Procurement of coating processing sectors and the sector of the sector of the sector specialist to ability of the sector of the sector of the sector processing sectors and the sector of the sector o	Post Individual Post Consultar Selection		29,126.00	0.00	Under Implementation	2019-01-30		2019-02-11		2019-03-18		2019-04-22		2019-10-19	
--	--	--	-----------	------	-------------------------	------------	--	------------	--	------------	--	------------	--	------------	--