PROCUREMENT PLAN (Textual Part)

Project information: Moldova Second Competitiveness Enhancement Project (P144103)

Project Implementation agency: Project Implementation Unit of the World Bank

Competitiveness Enhancement Project

Date of the Procurement Plan: January 3, 2019

Original Date of the Procurement Plan: April 18, 2014

Date of the General Procurement Notice: Published on UNDB online on September 3, 2014, WB Number 4516-09/14

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

Procurement Type	Prior Review Threshold (USD Million)
Works, Turnkey and S&I of Plant & Equip	≥15.0
Goods	≥3.0
IT Systems and Non-Consulting Services	≥3.0
Consultant (Firms)	≥1.0
Consultant (Individuals)	≥0.3

Procurement /Selection Method	Prior Review Threshold
Direct Contracting (Goods, Works & Non-Consulting Services)*	80,000.00
Single Source Selection	10,000.00
Selection of Individual Consultants	Only key positions, long terms consultants (irrespective of the cost estimate)
Negotiations with lowest bidder, cancellation of procurement/selection process and/or rebidding	All
Terms of References	All (irrespective of the threshold)

Procurement Method Thresholds

ICB		NCB		Shopping		National Consultant Ceiling
Goods	Works	Goods	Works	Goods	Works	
≥1	≥5	<1	<5	≤\$0.1	≤\$0.2	≤0.3

	Selection Method	Threshold
1.	Competitive Methods (Firms) QCBS	> \$300,000
3.	Competitive Methods (Firms) LCS	N/A
4.	Competitive Methods (Firms) CQS	< \$300,000
5.	Individual Consultants (IC)	N/A
6.	Single Source (Firms and Individuals)*	-

Any other procurement arrangements: Commercial Practices: Commercial Practices thresholds for Goods, Works and NCS of equal or less than USD 5 mln and for CS - equal or less than USD 1 mln. The Bank will prior-review the first 2 contracts for each PFI under the LOC sub-component and the first 3 contracts under the MGF sub-component

PROCUREMENT
Moldova: MD Second Competitiveness Enhancement Project PLAN

General Information

Moldova Bank's Approval Date of the Original Procurement Plan: 2018-10-25 Country:

Revised Plan Date(s): (comma delineated, leave blank if non 2019-04-16

Project ID: P144103 GPN Date:

Project Name: MD Second Competitiveness Enhancement Project

Loan / Credit No: IBRD / 84000, IDA / 55090

Executing Agency(iee) Project Implementation Unit of the Competitiveness Enhancement Project

W	ORKS																											
Δ	tivity Reference No. /														Droft	Bidding							Bid Ev					
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification	Actual Amount	Process	Draft Pre-q	qualification	Prequal	ification			Specific Pr	ocurement	Bidding D		Proposal Su				Signed (Contract	Contract C	Completion
		No.				Approach	Process	(Y/N)	(US\$)	Status	Docus	ments	Evaluation	n Report	Document / Justification		Notice /	Invitation	as Is	sued	Opening /	Minutes	Recommen	dation for				
														Justification								Aw						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		Praft Pre-qualification Prequalification Documents Evaluation Repo			Docur	Bidding ment / ication	Specific P		Bidding I		Proposal S Opening		Recomme	aluation rt and ndation for vard	Signed	Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CEP-II/B/G-3/SH-1 / PROCUREMENT OF EQUIPMENT: IT AND MINOR OFFICE EQUIPMENT	IBRD / 84000		Prior	Request for Quotations	Open - International			22,516.00	Signed																		
CEP-II/A/G-1/1-1-SH-20 / IT Equipment for the Ministry of Economy			Prior	Request for Quotations	Open - International			33,553.00	Signed																		

NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		qualification ments	-	ification on Report	Docum	nent /	Specific Pr Notice / 1		Bidding D as Is		Proposal St Opening /			t and	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	S																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	s Terms of Reference		Expression No		Short List Request fo		Request for		Opening of Proposals		Evalus Technical	ation of	Combined Report a Negotiated	nd Draft	Signed	Contract	Contract	Completio
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EP-II/A/CS-4/1-QCBS-38 / Development and implementation of the information system for the Mechanism for Managing and Issuing Permits of Moldova for the State Chancellery of the RM	IBRD / 84000		Prior	Quality And Cost- Based Selection	Open - International		816,582.95	Signed																		
CEP-II/CS-19'1-CQS-01 / Assessment of the feasibility of introducing the single public body as a one-stop shop for issuing permissive documents	IBRD / 84000			Consultant Qualification Selection	Open - International		145,700.00	Signed																		

MD-CEP-107561-CS-CQS / Assignment Building capacity for Impact Assessment (IA) through a training program for civil servants and developing recommendations for normative framework."	IDA / 55090	Post	Consultant Qualification Selection	Open - National		Under Implementation	2019-03-22	2019-04-12	2019-05-26				2019-06-25	2019-07-09	2019-12-31	
MD-CEP-109936-CS-CQS / Development of the on-line business registration of legal entities at PSA, including integration with OSS platform & automation of the internal processes	IDA / 55090	Post	Consultant Qualification Selection	Open - International		Pending Implementation	2019-11-25	2019-12-16	2020-01-29				2020-02-28	2020-04-03	2020-09-30	
MD-CEP-109944-CS-CQS / Development of the internal electronic registries for 2-3 governmental agencies and integration with the One Stop Shop platform	IDA / 55090	Post	Consultant Qualification Selection	Open - International		Pending Implementation	2019-06-28	2019-07-19	2019-09-01				2019-10-01	2019-10-22	2020-04-19	
MD-CEP-109948-CS-CQS / Development of the new web page for the Investment Agency	IDA / 55090	Post	Consultant Qualification Selection	Open - National		Pending Implementation	2019-07-31	2019-08-21	2019-10-04				2019-11-03	2019-12-08	2020-06-05	
MD-CEP-109951-CS-CQS / Strengthening the economic diplomacy by implementation of a tailored training program for Moldovan embassies abroad	IDA / 55090	Post	Consultant Qualification Selection	Open - International		Pending Implementation	2019-07-31	2019-08-21	2019-10-04				2019-11-03	2019-11-19	2020-05-17	

INDIVIDUAL CONSULTANTS