

PROCUREMENT PLAN - Textual Part

Project information: Fiscal Management Improvement Project (P172352)

Project Implementation Agency: Ministerio de Hacienda Costa Rica

Date of the Procurement Plan: March 27, 2021

Period covered by this Procurement Plan: From March 2021 to July 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: Shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the National Procurement Legislation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The Bank’s Anti-Corruption Guidelines and Sanctions Framework shall be incorporated into the national bidding documents by adding a page entitled “Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions Framework”.
2. Contracts with an appropriate allocation of responsibilities, risks, and liabilities between the Borrower and the contractors/suppliers/consultants.

3. Rights for the Bank to review procurement documentation and activities. In accordance with the Procurement Regulations, each bidding document and contract shall include provisions stating the Bank's policy to sanction firms or individuals, found to have engaged in fraud and/or corruption as defined in the Procurement Regulations. In accordance with the Procurement Regulations, each bidding document and contract financed out of the proceeds of the Financing Agreement shall provide that bidders, suppliers, contractors and their subcontractors, agents, personnel, consultants, service providers, or suppliers shall permit the Bank to inspect all accounts, records and other documents relating to the bid submission and performance of the contract and to have said accounts and records audited by auditors appointed by the Bank. Acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for in the Procurement Regulations constitute an obstructive practice as defined in the Regulations.
4. No bids shall be rejected solely because they fall below or exceed the estimated cost. All bids (including in the case when less than two bids are received) shall not be rejected, the procurement process shall not be cancelled, and new bids shall not be solicited without the Bank's prior written concurrence. The Bidding Documents template to be used under "national open competitive procurement arrangements" are subject to prior written concurrence by the Bank.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

Procurement of Second-hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: not applicable

Works: not applicable.

Hands-on Expanded Implementation Support (HEIS): not applicable.

PROCUREMENT PLAN Costa Rica : Costa Rica Fiscal Management Improvement Project

General Information

Country: Costa Rica Bank's Approval Date of the Original Procurement Plan: 2021-03-29
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-10
 Project ID: P172352 GPN Date: 2021-04-22
 Project Name: Costa Rica Fiscal Management Improvement Project
 Loan / Credit No: IBRD / 90750
 Executing Agency(ies) Ministry of Finance

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CR-MOF-226322-CS-INDV / Consultor para el rol de Director de Proyecto	IBRD / 90750	Project Management & Capacity Building	Previa	Individual	Open		864,000.00	0.00	En ejecución	2021-04-30	2021-04-21	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226321-CS-INDV / Consultor para el rol de Asesor Financiero	IBRD / 90750	Project Management & Capacity Building	Posterior	Individual	Open		468,000.00	0.00	En ejecución	2021-04-30	2021-04-20	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226317-CS-INDV / Consultor para el rol de Asesor en Planificación y Monitoreo	IBRD / 90750	Project Management & Capacity Building	Posterior	Individual	Open		468,000.00	0.00	En ejecución	2021-04-30	2021-04-20	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226310-CS-INDV / Consultor para el rol de Asesor de Adquisiciones y Administración de Contratos	IBRD / 90750	Project Management & Capacity Building	Posterior	Individual	Open		468,000.00	0.00	En ejecución	2021-04-30	2021-04-20	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226319-CS-INDV / Consultor para el rol de Coordinador Componente I Egresos	IBRD / 90750	Project Management & Capacity Building	Previa	Individual	Open		720,000.00	0.00	En ejecución	2021-04-30	2021-04-21	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226324-CS-INDV / Consultor para el rol de Coordinador Componente II y III Ingresos	IBRD / 90750	Project Management & Capacity Building	Previa	Individual	Open		720,000.00	0.00	En ejecución	2021-04-30	2021-04-21	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226318-CS-INDV / Consultor para el rol de Coordinador Componente IV Gestión del Cambio y RRHH	IBRD / 90750	Project Management & Capacity Building	Previa	Individual	Open		720,000.00	0.00	En ejecución	2021-04-30	2021-04-21	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-226320-CS-INDV / Consultor para el rol de Coordinador Componente IV Implementación TIC	IBRD / 90750	Project Management & Capacity Building	Previa	Individual	Open		720,000.00	0.00	En ejecución	2021-04-30	2021-04-21	2021-06-18	2021-07-09			2021-08-13		2027-08-13	
CR-MOF-228360-CS-INDV / Consultor para el rol de Especialista en Gestión Socio Ambiental	IBRD / 90750	Project Management & Capacity Building	Posterior	Individual	Open		39,000.00	0.00	Ejecución pendiente	2021-06-07		2021-07-26	2021-08-16			2021-09-20		2022-03-19	