

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

PROCUREMENT PLAN - Rural Alliance Project B

Country: Bolivia
 Bank's Approval Date of the Original Procurement Plan: 2017-09-17
 Project ID: P127743
 Project Name: Rural Alliance Project B
 Loan / Credit No.: DV, D176, AFD / 8750
 Funding Agreement: AFD/8750/01/2017

Procurement / Decision No.	Lot / C-Code No.	Commodity	Market Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Final Bid Due Date	Contract Award Date	Start of Construction	Contract Value (USD)	Contract Value (Local)	Procurement Method	Contract Status	Estimate at Completion	Actual Disbursement	Original Budget	Budget Revisions	Contract Completion	Contract Type	Contract Value (USD)	Contract Value (Local)	Contract Status
...
...

<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Administration of Rural	Personnel	Individual	Other			107,284.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			4,484.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			20,000.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			38,051.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			14,575.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Administrative Services	Personnel	Individual	Other			35,000.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			11,207.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12
<p>40 - 2020000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000</p> <p>40 - 2020000000 - 0120000000 - 0120000000 - 0120000000</p>	0001	0120000000	Project Management	Personnel	Individual	Other			4,000.00	0.00	2020, 01	2020, 02	2020, 03	2020, 04	2020, 05	2020, 06	2020, 07	2020, 08	2020, 09	2020, 10	2020, 11	2020, 12