

***FOREST CONSERVATION AND SUSTAINABILITY IN THE HEART OF THE COLOMBIAN
AMAZON PROJECT - TF018478***

PROCUREMENT PLAN

I. General

- 1. Bank's approval Date of the procurement Plan**
- 2. Date of General Procurement Notice: *Dec 09, 2015***
- 3. Period covered by this procurement plan: *Until Dec 31, 2017***

July 9, 2010

Projekt	Beschreibung	Art	Einheit	Standort	Budget	2013	2014	2015	2016	2017	2018	2019	2020
00-Plan 12345-03 8900	Erneuerung der ...	Projekt	Individual	Landes	6.851,00	6.851,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9000	Erneuerung der ...	Projekt	Individual	Landes	7.242,00	6.962,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9100	Erneuerung der ...	Projekt	Individual	Landes	31.200,00	28.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9200	Erneuerung der ...	Projekt	Individual	Landes	20.320,00	18.200,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9300	Erneuerung der ...	Projekt	Individual	Landes	17.474,00	16.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9400	Erneuerung der ...	Projekt	Individual	Landes	5.000,00	4.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9500	Erneuerung der ...	Projekt	Individual	Landes	9.074,00	8.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9600	Erneuerung der ...	Projekt	Individual	Landes	6.071,00	5.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9700	Erneuerung der ...	Projekt	Individual	Landes	4.821,00	4.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9800	Erneuerung der ...	Projekt	Individual	Landes	4.821,00	4.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-03 9900	Erneuerung der ...	Projekt	Individual	Landes	4.330,00	4.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0000	Erneuerung der ...	Projekt	Individual	Landes	27.001,00	25.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0100	Erneuerung der ...	Projekt	Individual	Landes	1.241,00	1.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0200	Erneuerung der ...	Projekt	Individual	Landes	1.241,00	1.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0300	Erneuerung der ...	Projekt	Individual	Landes	23.479,00	21.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0400	Erneuerung der ...	Projekt	Individual	Landes	13.448,00	12.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0500	Erneuerung der ...	Projekt	Individual	Landes	6.011,00	5.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0600	Erneuerung der ...	Projekt	Individual	Landes	4.241,00	4.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0700	Erneuerung der ...	Projekt	Individual	Landes	12.439,00	11.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0800	Erneuerung der ...	Projekt	Individual	Landes	24.821,00	22.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 0900	Erneuerung der ...	Projekt	Individual	Landes	9.071,00	8.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 1000	Erneuerung der ...	Projekt	Individual	Landes	7.242,00	6.500,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00
00-Plan 12345-04 1100	Erneuerung der ...	Projekt	Individual	Landes	12.121,00	11.000,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00	2013,00

<p> 1. Nama: ... 2. NPM: ... 3. Kelas: ... 4. Mata Kuliah: ... 5. Tanggal Pengumpulan: ... 6. Nama Dosen: ... 7. Nama Asisten: ... </p>	01.01.2024	Comptroller 1 - Nasional	Presiden	Wakil Presiden	Deputi		13.000.000	1.000	13.000.000	13.000.000	13.000.000	13.000.000	13.000.000	13.000.000	13.000.000	13.000.000
---	------------	--------------------------	----------	----------------	--------	--	------------	-------	------------	------------	------------	------------	------------	------------	------------	------------