

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

Contract ID	Description	Year	Month	Day	Contract Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Start Date	End Date	Completion Date
80-10000000-00001	80-10000000-00001	2010	10	01	Institutional Strengthening	Partner	Individual de	Open - National	25,000.00	0.00	Cancelled	2010-10-01	2010-10-01	2010-09-30
80-10000000-00002	80-10000000-00002	2010	10	01	Project Management	Partner	Individual de	Open - National	25,000.00	0.00	Cancelled	2010-10-01	2010-10-01	2010-09-30
80-10000000-00003	80-10000000-00003	2010	10	01	Institutional Strengthening	Partner	Individual de	Open - National	96,000.00	0.00	Cancelled	2010-10-01	2010-10-01	2010-09-30
80-10000000-00004	80-10000000-00004	2010	11	01	Project Management	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled	2010-11-01	2010-11-01	2010-09-30
80-10000000-00005	80-10000000-00005	2010	11	01	Project Management	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled	2010-11-01	2010-11-01	2010-09-30
80-10000000-00006	80-10000000-00006	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	8,000.00	0.00	Cancelled	2010-11-01	2010-11-01	2010-09-30
80-10000000-00007	80-10000000-00007	2010	11	01	Project Management	Partner	Individual de	Open - National	1,000.00	0.00	Cancelled	2010-11-01	2010-11-01	2010-09-30
80-10000000-00008	80-10000000-00008	2010	11	01	Project Management	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled	2010-11-01	2010-11-01	2010-09-30

Contract ID	Description	Year	Month	Day	Contract Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	BIDDING		EVALUATION		AWARD		SIGNATURE		COMPLETION			
												Open	Actual	Open	Actual	Open	Actual	Open	Actual	Open	Actual	Open	Actual
80-10000000-00009	80-10000000-00009	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	7,176.00	7,822.14	Finalized												
80-10000000-00010	80-10000000-00010	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	4,000.00	4,348.94	Finalized												
80-10000000-00011	80-10000000-00011	2010	11	01	Expenditures of Rural Activities	Partner	Individual de	Open - National	49,200.00	0.00	Cancelled												
80-10000000-00012	80-10000000-00012	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	18,211.97	0.00	Cancelled												
80-10000000-00013	80-10000000-00013	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	3,861.47	0.00	Cancelled												
80-10000000-00014	80-10000000-00014	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	14,177.28	0.00	Cancelled												
80-10000000-00015	80-10000000-00015	2010	11	01	Project Management	Partner	Individual de	Open - National	28,200.00	0.00	Cancelled												
80-10000000-00016	80-10000000-00016	2010	11	01	Project Management	Partner	Individual de	Open - National	13,107.00	0.00	Cancelled												
80-10000000-00017	80-10000000-00017	2010	11	01	Project Management	Partner	Individual de	Open - National	17,893.00	0.00	Cancelled												
80-10000000-00018	80-10000000-00018	2010	11	01	Project Management	Partner	Individual de	Open - National	13,800.00	16,864.94	Finalized												
80-10000000-00019	80-10000000-00019	2010	11	01	Project Management	Partner	Individual de	Open - National	18,800.00	15,998.04	Finalized												
80-10000000-00020	80-10000000-00020	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	5,200.00	5,261.94	Finalized												
80-10000000-00021	80-10000000-00021	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	30,000.00	21,272.14	Finalized												
80-10000000-00022	80-10000000-00022	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	5,800.00	0.00	Cancelled												
80-10000000-00023	80-10000000-00023	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled												
80-10000000-00024	80-10000000-00024	2010	11	01	Project Management	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled												
80-10000000-00025	80-10000000-00025	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	14,500.00	0.00	Cancelled												
80-10000000-00026	80-10000000-00026	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	43,300.00	41,272.14	Finalized												
80-10000000-00027	80-10000000-00027	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	7,800.00	7,807.14	Finalized												
80-10000000-00028	80-10000000-00028	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	38,100.00	12,122.90	Finalized												
80-10000000-00029	80-10000000-00029	2010	11	01	Project Management	Partner	Individual de	Open - National	13,000.00	1,902.14	Finalized												
80-10000000-00030	80-10000000-00030	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled												
80-10000000-00031	80-10000000-00031	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	5,000.00	0.00	Cancelled												
80-10000000-00032	80-10000000-00032	2010	11	01	Expenditures of Rural Activities	Partner	Individual de	Open - National	18,200.00	0.00	Cancelled												
80-10000000-00033	80-10000000-00033	2010	11	01	Expenditures of Rural Activities	Partner	Individual de	Open - National	18,200.00	0.00	Cancelled												
80-10000000-00034	80-10000000-00034	2010	11	01	Project Management	Partner	Individual de	Open - National	13,800.00	0.00	Cancelled												
80-10000000-00035	80-10000000-00035	2010	11	01	Project Management	Partner	Individual de	Open - National	13,800.00	0.00	Cancelled												
80-10000000-00036	80-10000000-00036	2010	11	01	Project Management	Partner	Individual de	Open - National	13,800.00	0.00	Cancelled												

Contract ID	Description	Year	Month	Day	Contract Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	BIDDING		EVALUATION		AWARD		SIGNATURE		COMPLETION			
												Open	Actual	Open	Actual	Open	Actual	Open	Actual	Open	Actual		
80-10000000-00037	80-10000000-00037	2010	11	01	Institutional Strengthening	Partner	Individual de	Open - National	27,071.00	27,076.14	Finalized												
80-10000000-00038	80-10000000-00038	2010	11	01	Expenditures of Rural Activities	Partner	Individual de	Open - National	41,234.00	41,001.94	Finalized												

