# **Procurement Plan (Textual Part)**

#### I. General

## 1. Project Information

Country: Zambia

Project Name: Zambia Education Enhancement Project

Project Id: P158570

2. **Project Implementation Agency:** Ministry of General Education

3. Date of the Procurement Plan:

**4. Period Covered by this procurement plan:** June 01, 2018 to Nov 30, 2019

#### II. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

<u>Plan for the Project.</u> The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

#### **III. Bank's Standard Procurement Documents:**

The Bank's Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**IV. National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own <u>national open competitive procurement</u> arrangements as set forth in *The Zambia - Public Procurement Act, 2008, Amendment Act of 2013 and the Public procurement Regulations, of 2013*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

(the "Procurement Guidelines"), and the additional provisions in the following paragraphs:

(a) Eligibility: Eligibility to participate in a procurement process and to be awarded an Association-financed contract shall be as defined under Section I of the Procurement Guidelines; accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Association for reasons other than those provided in Section I of the Procurement Guidelines. No restriction based on nationality of bidders and/or origin of goods shall apply, and foreign bidders shall be allowed to participate in NCB without application of restrictive conditions, such as, but not limited to, mandatory partnering or subcontracting with national entities.

- (b) Domestic Preference: No margins of preference of any sort shall be applied in the bid evaluation.
- (c) Bidding Documents: Procuring entities shall use bidding documents acceptable to the Association.
- (d) Bid validity: An extension of bid validity, if justified by exceptional circumstances, may be requested in accordance with Appendix 1 of the Procurement Guidelines. A corresponding extension of any bid guarantee shall be required in all cases of extension of bid validity. A bidder may refuse a request for extension of bid validity without forfeiting its bid quarantee.
- (e) Qualification: Qualification criteria shall be clearly specified in the bidding documents. All criteria so specified, and only such specified criteria, shall be used to determine whether a bidder is qualified. Qualification shall be assessed on a "pass or fail" basis, and merit points shall not be used. Such assessment shall be based entirely upon the bidder's or prospective bidder's capability and resources to effectively perform the contract, taking into account objective and measurable factors, including: (i) relevant general and specific experience, and satisfactory past performance and successful completion of similar contracts over a given period; (ii) financial position; and where relevant (ii) capability of construction and/or manufacturing facilities
- (f) Prequalification procedures and documents acceptable to the Association shall be used for large, complex and/or specialized works. Verification of the information upon which a bidder was prequalified, including current commitments, shall be carried out at the time of contract award, along with the bidder's capability with respect to personnel and equipment. Where pre-qualification is not used, the qualification of the bidder who is recommended for award of contract shall be assessed by post-qualification, applying the qualification criteria stated in the bidding documents.
- (g) Bid Evaluation: All bid evaluation criteria other than price shall be quantifiable in monetary terms. Merit points shall not be used, and no minimum point or percentage value shall be assigned to the evaluation criteria or significance of price in bid evaluation. No negotiations shall be permitted.
- (h) Guarantees: Guarantees shall be in the format, shall have the period of validity and shall be submitted when and as specified in the bidding documents.
- (i) Cost Estimates: Detailed cost estimates shall be confidential and shall not be disclosed to prospective bidders. No bids shall be rejected on the basis of comparison with the cost estimates without the Association's prior written concurrence.
- (j) Rejection of bids and re-bidding: No bid shall be rejected solely because it falls outside of a predetermined price range or exceeds the estimated cost. All bids (or the sole bid if only one bid is received) shall not be rejected, the procurement process shall not be cancelled, and new bids shall not be solicited without the Association's prior written concurrence.
- (k) Fraud and corruption: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the Association's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines.
- (l) Inspection and audit rights: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the submission of bids and contract performance.

When <u>other national procurement arrangements</u> other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

- V. **Prequalification:** Not applicable
- **VI. Leased Assets** *as specified under paragraph 5.10* of the Procurement Regulations: Not applicable
- **VII. Procurement of Second Hand Goods** *as specified under paragraph 5.11* of the Procurement Regulations: Not applicable
- **VIII.** *Domestic preference* as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. Specify for each.

(a) Goods: Not applicable

(b) Works: Not applicable

Domestic preference is not applicable for National Open Competitive Procurement

**IX. Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable: Not applicable

#### X. Other Relevant Procurement Information

Not applicable

### XI. Procurement Prior Review Thresholds (US\$ millions)

Type of Procurement	High Risk	Substantial Risk	Moderate Risk	Low Risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)			15	
Goods, information technology and non- consulting services			2	

Consultants: firms		0.3	
Consultants: Individuals		0.1	

Post Review: All contacts not subject to prior review shall be subject to post review.

# XII. Thresholds for Procurement Approaches and Method (US\$ millions)

	Works		Goods, IT and	l Non-consult	ing Services		of National sultants
Open International	Open National	Request for Quotation	Open International	Open National	Request for Quotation	Consulting Services	Engineering & Construction
2	<	≤	2	<	≤		Supervision
15	15	0.2	2	2	0.1	0.3	0.3

# XIII. Summary of the procurement packages: (Planned for the first 18 months after project effectiveness): Category:

Sr. No	Contract Description	Estimated Cost (US\$)	Revi ew by Bank (Prio r/ Post)	Market Approac h (Open- National / Limited etc.)	Selection Method (RFP, RFB, QCBS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procure- ment Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expecte d date of bid/ proposal opening	Expected date of Contract Signature
1	Procure materials for ZEEP Launch	19,557.28	Post	Limited	RFQ	BAFO	Single	NO	NO	16/07/20 18	3/08/2018
2	Procure Consultancy services for development of Project Implementation Unit Training Needs Assessment	16,176.47	Post	Open	DS	BAFO	Single	NO	NO	8/10/201 8	26/10/201 8
3	Procure Consultancy services for Year 0 Independent Verification Audit by Auditor General	25,171.57	Prior	Open	DS	BAFO	Single	NO	NO	26/03/20 18	15/05/201 8
4	Procure Consultancy services for development of Communication Strategy	14,705.88	Post	Open	CQS	BAFO	Single	NO	NO	12/07/20 18	03/08/201
5	Procure furniture for PIU Office	13,284.31	Post	Limited	RFQ	BAFO	Single	NO	NO	06/07/20 18	20/07/201 8
6	Procure Office equipment for PIU Office	29,277.47	Post	Limited	RFQ	BAFO	Single	NO	NO	29/06/20 9	13/07/201 8
7	Procure Consultancy services for the development of the Monitoring & Evaluation Project Sub System	31,552.94	Post	Open	CQS	BAFO	Two Stage	Yes	NO	9/07/201 8	7/09/2018
8	Procure Consultancy services to develop a school mapping framework	127,600	Post	Open	CQS	BAFO	Two Stage	Yes	NO	23/07/20 18	21/09/208
9	Procure consultancy services for development of the EEMIS Software	598,000	Prior	Open	QCBS	BAFO	Two Stage	Yes	NO	23/07/20 18	12/10/208

10	Procure Consultancy to migrate the Legacy Access Based EMIS into the desired on new requirements from the Business Process	230,000	Post	Open	CQS	BAFO	Two Stage	Yes	NO	23/07/20 18	21/09/208
11	Procure Consultancy services to develop tools and standards for school records management systems	175,000	Post	Open	CQS	BAFO	Two Stage	Yes	NO	23/07/20 18	21/09/208
12	Procure Consultancy services to develop Specific EMIS Modules	168,900	Post	Open	CQS	BAFO	Two Stage	Yes	NO	23/07/20 18	21/09/208
13	Procurement Consultant services for Component 3 Coordinator	50,000	Prior	Open	DS		Single	NO	NO	16/07/20 18	31/07/201 8
14	Procurement Consultant services for Communication Officer	50,000	Prior	Open	DS		Single	NO	NO	16/07/20 18	31/07/201 8
15	Procure services for PIU Office Partitioning	15,900	Post	Limited	RFQ	BAFO	Single	NO	NO	6/07/201 8	13/07/201 8
16	Procurement of project motor vehicles	3,190,000	Prior	Direct	UNOPS	BAFO	Single	NO	NO	20/07/20 18	24/08/201 8
17	Procurement of project motor cycles	301,000	Prior	Direct	UNOPS	BAFO	Single	NO	NO	20/07/20 18	24/08/201 8

#### Appendix 1

# Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

1 Tallicwork	
Date: _	
Invitation of Bids/Proposals No	
To:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract,

<sup>&</sup>lt;sup>1</sup>Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank. We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:	

<sup>&</sup>lt;sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>&</sup>lt;sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and knowhow that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>&</sup>lt;sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:
Title of the person signing the Letter:

PROCUREMENT Zambia : Zambia Education Enhancement Project PLAN

General Information

Zambia Bank's Approval Date of the Original Procurement Plan: 2018-06-28 Country:

Revised Plan Date(s): (comma delineated, leave blank if non 2020-07-24

Project ID: P158570 GPN Date:

Project Name: Zambia Education Enhancement Project

Loan / Credit No: IDA / 61360

Executing Agency(ies) Ministry of General Education

WORKS																														
	Reference No. /	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type		Actual Amount (US\$)	Process Status		qualification ments		lification on Report	Docur	Bidding nent / ication	1 .	rocurement Invitation	_	Documents ssued			Bid Eva Report Recommend Awa	and dation for	Signed	Contract	Cont
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
	2-18 / Procure PIU Office	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,900.00	39,895.75	Signed							2018-06-06	2018-07-05							2018-08-01	2018-09-10	2019-01-28
/ Supply ar	2-170335-CW-RFB and installation of pumps to ZEEP	IDA / 61360	Increasing Equitable Access to Secondary Education	Prior	Request for Bids	National	Single Stage - One Envelope				8,000,000.00		Pending Implementat					2020-05-04		2020-05-09				2020-06-20		2020-07-20		2020-08-24		2021-02-20

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c	ments	Prequal Evaluation	on Report	Draft Docum Justifi	cation	Notice /	Invitation	Bidding I as Is			/ Minutes	Bid Eva Repor Recomment Aw	t and ndation for ard		Contract Actual	Contract C	
ZM-MOGE-84790-GO-UN / procurement of project motor vehicles		Improving the Quality of Teaching and Learning	Post	UN Agencies (Direct)	Direct			3,190,000.00	467,135.40	Signed	Tanaca	recuii	Tallined	Tecani	2018-07-18	- Itour		2018-07-25	Timiled	. Iceum	Timmed	210011	Timiled	recuir		2018-09-21		- Iteua
ZM-MOGE-84800-GO-UN / procurement of project motor bikes	IDA / 61360	Increasing Equitable Access to Secondary Education	Post	UN Agencies (Direct)	Direct			301,000.00	0.00	Canceled					2018-07-18		2018-07-23								2018-08-27		2019-02-23	
ZM-MOGE-01 / Procure materials for ZEEP launch	IDA / 61260	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,557.28	0.00	Canceled							2018-06-08								2018-08-03		2019-01-30	
ZM-MOGE-05 / Procure office for furniture Project Implementation Unit (PIU) office	IDA / 61260	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,284.31	0.00	Under Implementati on							2018-06-20	2018-08-21							2018-08-15		2019-02-11	
ZM-MOGE-06 / Procure Office equipment for the PIU office	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,277.47	0.00	Under Implementati on							2018-06-20	2018-08-21							2018-08-15		2019-02-11	

ZM-MOGE-118828-GO-RFB Supply and Delivery of Grades 5 and 8 Textbooks (Revised Curriculum) to selected Districts in Zambia on the basis of a 3 years framework agreement	/ IDA / 61360	Improving the Quality of Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	2,300,000.00	0.00	Canceled			2019-06-19	2019-06-18	2019-08-24	2019-08-30		2019-08-05	2019-10-16			2019-11-22	2020-0	5-20
ZM-MOGE-16965S-GO-RFB Supply and Delivery of Grades 5 and 8 Textbooks (Revised Curriculum) to selected Districts in Zambia on the basis of a 3 years framework agreement	/ IDA / 61360	Improving the Quality of Teaching and Learning	Prior	Request for Bids	International	Single Stage - Two Envelope	2,300,000.00	193,256.30	Under Implementati on			2020-04-21	2020-04-21	2020-04-26			2020-06-07	2019-10-11	2020-08-20	2020-04-27	2020-09-24	2021-0	3-23
ZM-MOGE-172553-GO-RFB Supply and Delivery of Grades 1,2 and 4 Textbooks and Teacher's Guides to Selected Districts in Zambia on Basis of 3 years Framework Agreement	IDA / 61360	Improving the Quality of Teaching and Learning	Prior	Request for Bids			6,000,000.00		Pending Implementati on			2020-05-11		2020-05-11			2020-05-11		2020-05-11		2020-05-11	2020-0	5-11

NON CONSULTING	SERVICES																											
Activity Reference No. /	,														Draft	Bidding							Bid Eva					
Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification			Process	Draft Pre-c				Docur	_			Bidding D						Signed (	Contract	Contract C	ompletion
	No.				Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	nents	Evaluatio	n Report	Justifi		Notice / In	nvitation	as Iss	sued	Opening /	Minutes	Recommen	dation for				
															ousun	cition							Awa	ard				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	S																										
Activity Reference No. / Description	Loan / Credit No.	Component Review Type		Method	Market Approach	Contract Type	Estimated Amount (US\$)	ated Actual (US\$) Amount (US\$)	Process Status	Terms of Reference				Short List and Draft Request for Proposals		Request for Proposals as Issued		Proposals / Minutes		tes Technical Proposa		sal Report and Draft Negotiated Contract		t Signed Contract		Contract (	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOGE-74751-CS-CQS / Procurement of Consultancy Services for an Independent Verification Agency.	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Least Cost Selection	Open - National		250,000.00	0.00	Canceled	2018-10-04		2018-10-25		2018-12-08				2019-01-05		2019-02-04		2019-03-11		2019-04-15		2019-10-12	
ZM-MOGE-08 / Procure Consultancy services for the development of the Monitoring & Evaluation Project Sub System.	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Consultant Qualification Selection	Open - National		31,552.94	0.00	Canceled	2018-06-15		2018-07-06		2018-08-19								2018-09-18		2018-10-23		2019-04-21	
ZM-MOGE-81154-CS-CQS / Consultancy Services for Independent Verification Agent (IVA)	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation	2018-10-10	2018-08-01			2018-10-24	2018-11-23							2018-11-23	2019-01-11	2018-12-28		2019-06-26	
ZM-MOGE-102110-CS-CQS / Consultancy Services for the Development of a Communication Strategy	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2019-02-25	2019-04-10	2019-03-18	2019-08-26	2019-05-01	2019-08-26							2019-05-31	2019-11-08	2019-07-05		2020-01-01	

ZM-MOGE-11766S-CS-LCS Consultancy Services for the Third-party Agency of Construction Quality Revier The consulting services (W. Services') include the reviewing of the quality of construction and its compliance with the drawings and Technical Specifications and ESMF	w. ne IDA / 61360	Increasing Equitable Access to Secondary Education	Post	Least Cost Selection	Open - National		175,000.00	0.00	Under Implementation	2019-06-18	2019-06-18	2019-07-09	2019-10-11	2019-08-22	2019-10-11			2019-09-19	2019-09-09	2019-10-19	2019-09-09	2019-11-23	2019-10-11	2019-12-28		2020-06-25	
---	-------------------------	--	------	-------------------------	-----------------	--	------------	------	-------------------------	------------	------------	------------	------------	------------	------------	--	--	------------	------------	------------	------------	------------	------------	------------	--	------------	--

INDIVIDUAL CONSU	JLTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Consultant			egotiated tract	Signed Contract  Planned Actual		Contract Comple	
ZM-MOGE-04 / Procure Consultancy services for development of Communication Strategy	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Direct Selection	Direct		14,705.88	0.00	Canceled	2018-06-15	2018-08-31	2018-06-25				2018-08-29		2019-02-25	
ZM-MOGE-15 / Procurement Consultant services for Component 3 Coordinator	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Prior	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-06-02		2018-06-12				2018-08-16		2019-02-12	
ZM-MOGE-16 / Procurement Consultant services for Communication Officer	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Prior	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-06-02		2018-06-12				2018-08-16		2019-02-12	
ZM-MOGE-77552-CS-CDS / Consultancy for the development of Monitoring & Evaluation Plan and Project Management Information System	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Direct Selection	Direct		184,552.94	0.00	Under Implementation	2018-10-03	2018-09-27	2018-10-13	2018-11-28			2018-12-17		2019-06-15	
ZM-MOGE-81026-CS-CDS / Consultancy Services for Independent Verification Agent (IVA)	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Direct Selection	Direct		250,000.00	0.00	Canceled	2018-10-08		2018-10-18				2018-12-22		2019-06-20	
ZM MOGE 130586 CS INDV / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF A PROJECT PROCUREMENT STRATEGY FOR DEVELOPMENT (PPSD), PROCUREMENT PLAN AND GENERAL PROCUREMENT PLAN AND GENERAL PROCUREMENT NOTICE FOR THE ADDITIONAL PINANCING FOR THE ZAMBIA EDUCATION ENHANCEMENT PROJECT - PI70513"	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Under Implementation	2019-09-04	2019-09-09	2019-09-09	2019-10-11	2019-09-30	2019-11-14	2019-11-04		2020-05-02	
ZM-MOGE-183340-CS-CDS / CONSULTANCY SERVICES FOR DEVELOPING A BOOK TRACKING SYSTEM	IDA / 61360	Enhancing Planning, Management and Monitoring and Evaluation Capacity, and Project Coordination	Prior	Direct Selection	Direct		96,000.00	0.00	Pending Implementation	2020-07-13		2020-07-23				2020-09-26		2021-03-25	