

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** January 30, 2018
2. **Date of General Procurement Notice:** to published
3. **Period covered by this procurement plan:** *The procurement period of project covered from January to December 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Catégorie de marchés	Tout marché de cout estimé égal ou supérieur à :
Travaux (incluant clé à main, Fourniture et Installation, et les Partenariat Public - Privé - PPP)	\$5,000,000
Biens, Système d'Information et de Services autres que les Services intellectuels	\$1,500,000

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** Manuel de Procedures Administratives, Financieres Et Comptables issued by WAEMU
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
---	---	---	---	---	---	---

January 30, 2018

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the RfQ (Goods)	0.0066	4	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold
Services Consultant (Firmes)	\$500,000
Consultant Individuel	\$200,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Not applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under other methods	1.7	14	Post	Individual consultants

January 30, 2018

PROCUREMENT PLAN Western Africa : REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS

General Information
 Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2018-12-17
 Project ID: P153702 Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-25
 Project Name: REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS GPN Date: 2018-02-19
 Loan / Credit No: IDA / D1120
 Executing Agency(ies) Institut National de la Statistique et de la Démographie

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-NSD-45402-GO-RFQ / Acquisition de gadgets publicitaires	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		60,345.00	0.00	Annulé								2018-03-17								2018-05-12		2018-11-08
BF-NSD-45368-GO-RFQ / Achat de matériel de bureau	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		3,449.00	0.00	Annulé								2018-03-17								2018-05-12		2018-11-08
BF-NSD-169889-GO-RFQ / matériel informatique et péri-informatique	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		20,455.00	0.00	En attente d'exécution								2020-05-09								2020-06-17		2020-07-17
BF-NSD-169894-GO-RFQ / Consommables informatiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		15,727.00	0.00	En attente d'exécution								2020-05-09								2020-06-17		2020-07-17
BF-NSD-169921-GO-RFQ / Matériel électrique	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		1,745.00	0.00	En attente d'exécution								2020-05-09								2020-06-22		2020-07-12
BF-NSD-239600-GO-RFQ / Acquisition de fournitures et matériels divers	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		20,809.00	0.00	En attente d'exécution								2021-07-05								2021-08-05		2021-09-19
BF-NSD-239601-GO-RFQ / Acquisition de matériels informatiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		75,282.00	0.00	En attente d'exécution								2021-07-05								2021-08-16		2021-10-15
BF-NSD-239608-GO-RFQ / Acquisition de mobiliers de bureau	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		2,000.00	0.00	En attente d'exécution								2021-07-06								2021-08-10		2021-08-25
BF-NSD-239800-GO-RFQ / Acquisition d'équipement de protection contre la Covid-19	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		6,600.00	0.00	En attente d'exécution								2021-07-06								2021-08-18		2021-09-02
BF-NSD-239816-GO-RFQ / Acquisition de produits pharmaceutiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		13,900.00	0.00	En attente d'exécution								2021-07-06								2021-08-18		2021-09-02
BF-NSD-169925-GO-RFQ / Achat de matériel et fournitures de bureau	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		21,239.00	0.00	Annulé								2020-07-05								2020-08-09		2020-08-30
BF-NSD-241251-GO-RFQ / Acquisition de consommables informatiques	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		12,900.00	0.00	En attente d'exécution								2021-07-06								2021-08-14		2021-09-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-NSD-169897-NC-RFQ / reproduction des rapports d'analyse	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		27,273.00	0.00	En attente d'exécution								2020-07-06								2020-08-14		2020-09-04
BF-NSD-239785-NC-RFQ / Reproduction de documents	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		34,000.00	0.00	En attente d'exécution								2021-07-06								2021-08-04		2021-12-02
BF-NSD-239823-NC-RFQ / Recrutement d'une agence de communication pour la couverture médiatique	IDA / D1120	Capacity building and survey harmonization and modernization through data collection and dissemination	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		16,880.00	0.00	En attente d'exécution								2021-08-15								2021-09-27		2021-12-26

