



DGM Program and Global Learning and Knowledge Exchange Project (P128748)

OTHER | World | Environment, Natural Resources & the Blue Economy Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 3 | ARCHIVED on 22-Dec-2020 | ISR39285 |

Implementing Agencies: Conservation International Foundation, Conservation International

Key Dates**Key Project Dates**

Bank Approval Date: 03-Mar-2015

Effectiveness Date: 15-Jun-2015

Original Closing Date: 31-Dec-2020

Revised Closing Date: 31-Dec-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Global Learning and Knowledge Exchange Project is to organize and facilitate knowledge exchange, learning and capacity building for IPLCs at regional and global levels, and to strengthen the networks and alliances of IPLC organizations within and across regions with a view to enhancing their representation and voice in regional and global policy fora.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

The project will officially close on December 31, 2020. Overall, the implementation has achieved the Project Development Objective (PDO) and project end indicators. The Second Phase of the DGM project has been declared effective on November 11, 2020 project implementation process has started.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	<input type="checkbox"/> Moderate	<input type="checkbox"/> Low

5. Results



Project Development Objective Indicators

► Number of knowledge of products produced by DGM grant recipients in pilot countries presented at DGM regional/global knowledge exchange events (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	35.00	86.00	80.00
Date	16-Jun-2015	30-Nov-2017	17-Dec-2020	31-Dec-2020
Comments:	<p>As of 2020, a total of 86 knowledge products have been generated by DGM Global participants, including, members of technical panels during training sessions. Overall, the DGM Global project developed and facilitated trainings and supporting materials for DGM exchanges on relevant themes such as climate change and the role of forests, climate finance, international climate policy, sustainable forest management, land tenure/rights, among others. Some of the knowledge products include:</p> <ul style="list-style-type: none"> - Presentation to FILAC Workshop on the DGM as a model for direct access to climate finance for indigenous peoples and local communities - DGM Regional Exchange 2019 in Mozambique for Africa: exchange booklet - DGM Regional Exchange 2019 in Mexico for Latin America: exchange booklet - DGM Global Exchange 2018: Exchange Booklet - DGM Global Exchange 2018: Technical session: NDC Guidance and the Paris Rulebook - DGM Global Exchange 2018: Technical session: REDD+ and Paris Agreement Article 6 <p>More information about knowledge products can be found at www.dgmglobal.org/exchanges</p>			

► Percentage of participants in DGM knowledge exchange activities belonging to REDD programs and countries other than FIP countries (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	38.00	25.00	25.00
Date	16-Jun-2015	30-Nov-2017	17-Dec-2020	31-Dec-2020
Comments:	<p>A total of 50 out of 196 IPLC participants (25%) of DGM learning exchanges have represented non-FIP countries since project inception. Each participant is only counted once, regardless of the number of exchanges attended.</p>			

► Number of activities/alliances emerged through the global platform with leadership of IPLCs (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	11.00	39.00	25.00
Date	16-Jun-2015	30-Nov-2017	17-Dec-2020	31-Dec-2020
Comments:	<p>A total of 39 activities/alliances emerged through the DGM Global project. At regional and international scales, it can be very difficult for individuals to have a major impact in sustainable forestry and climate change without the necessary allies and resources. For IPLCs, these are most readily available through engagement with organizations, networks, and alliances. During its regional and global exchanges, DGM Global provided opportunities for networking and learning about the ongoing efforts of IPLC networks and organizations by inviting key representatives of these organizations working in national, regional, and global contexts. By forming these connections, exchange participants had greater opportunities to participate in major events, share relevant knowledge, and collaborate with partners around the world to advance their common agenda. Below are some of the activities and alliances that were counted toward this indicator.</p> <ul style="list-style-type: none"> - 2018 Global Exchange: Joint presentation on outcomes from the informal dialogue on the LCIP Platform in Cochabamba 			



- 2018 Global Exchange: Joint presentation on outcomes from the 2018 Weilburg Conference on Social Inclusion
- 2018 Global Exchange: Panel – Indigenous Peoples Dialogue with UNFCCC Parties
- 2018 Global Exchange: Panel – Local Communities and Indigenous Peoples Platform
- 2018 Global Exchange: Partnership between the DGM and the International Indigenous Peoples’ Forum on Climate Change (IIPFCC) in preparation for COP 24
- COP 24 Side Event: Indigenous Peoples’ Leadership is Critical to Natural Climate Solutions (conducted with IUCN and IIPFCC at the Capacity Building Hub of the Paris Committee on Capacity-Building (PCCB))
- COP 24 Side Event: LCIP Platform: A Force for Transformative Change in Raising Ambition on Natural Climate Solutions (conducted with Conservation International and the Government of Costa Rica)
- COP 25 Side Event: LCIPP session. Participation in the second LCIPP meeting in Madrid
- COP 25 Indigenous Peoples Pavilion. Support to IIPFCC and the Government of Chile in the coordination of the Indigenous Peoples Pavilion.

Intermediate Results Indicators

► Number of person-hours of capacity building and/or knowledge exchange with participants in regional and global exchanges hosted by DGM Global, disaggregated by sex & IPLC status (cumulative) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	38.00	8,745.00	6,000.00
Date	12-Jul-2017	30-Nov-2017	17-Dec-2020	31-Dec-2020
Comments:				

► Number of IPLCs who, after participating in a DGM exchange, have attended UNFCCC negotiations, disaggregated by sex and nationality (cumulative) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	196.00	50.00
Date	30-Jun-2017	--	17-Dec-2020	31-Dec-2020
Comments:				

► Average monthly unique visitors to the DGM Global website (past six months) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	518.00	500.00
Date	30-Dec-2016	--	17-Dec-2020	31-Dec-2020
Comments:				

Overall Comments

Rationale for exceeding targets

The DGM Global Project indicator on “Number of person-hours of capacity building and/or knowledge exchange with participants in regional and global exchanges hosted by DGM Global, disaggregated by sex & IPLC status (cumulative)” exceeded its end-project target. The number of person-hours is counted based on IPLCs participation in regional and global exchanges. DGM GEA held a total of 11



regional and global learning and knowledge exchanges from June 2015- March 2020 with 260 participants. The number of person-hours is a metric of overall engagement with exchange participants and is calculated by adding the time with learning activities spent by each participant in regional and global exchanges hosted by DGM Global. As of December 2019, the Global project reported 8,745 person-hours of capacity building. The target was exceeded compared to the original projection and is mainly attributed to a larger the number of participants that attended at certain regional exchanges such as Americas exchange in Mexico (36 participants) and a higher number of days and hours of capacity building that were initially projected to be 2-3 days and 5 hours per day.

Exchange #		Participants	Hours	SAR	Person-Hours
1	Africa Exchange 2016 – Burkina Faso	32	40.75		1,304
2	Global Exchange 2016 - Morocco	19	29.75		565
				SAR 3	1,869
3	Asia Exchange 2017 - Thailand	31	35.75		1,108
4	Americas Exchange 2017 - Brazil	24	33		792
				SAR 4	3,769
5	Africa Exchange 2017 – Ghana	34	31		1,054
6	Global Exchange 2017 – Germany	14	28		392
				SAR 5	5,215.5
7	Asia Exchange 2018 – Indonesia	15	46		690
8	Americas Exchange 2018 – Peru	24	38.75		930
				SAR 6	6,835.50
9	Global Exchange 2018 - Poland	18	16		288
			0	SAR 7	7,123
10	Africa Exchange 2019 – Mozambique	13	32		416
				SAR 8	7,539
11	Americas Exchange 2019 - Mexico	36	33.5		1,206
				SAR 9	8,745

The DGM Global project slightly exceeded the end target of 500 **average monthly unique visitors to the DGM Global website (past six months)**. By December 2019, DGM Global project reached 518 monthly unique visitors across six months from June – December 2019. This is attributed to the increase in original content development (blogs, videos, reports etc.) published on the Global website. The initial target for this indicator (700) was proposed in April 2018 after the mid-term review and then revised (500) in January 2019 after the World Bank Mission.

SAR	Unique Visitors to DGM Global website (past 6 months)
SAR 1	79.33



SAR 2	171.17
SAR 3	196.33
SAR 4	247.67
SAR 5	338.67
SAR 6	371.5
SAR 7	436.83
SAR 8	434.83
SAR 9	518

The DGM Global project slightly exceeded the target for indicator: “Number of IPLCs who, after participating in a DGM exchange, have attended UNFCCC negotiations, disaggregated by sex and nationality” reporting 53 IPLCs attending UNFCCC negotiations after participating in a DGM regional or global exchange.

Indicator	Year 1 (June 2016)	Year 2 (June 2017)	Year 3 (June 2018)	Year 4 (June 2019)	Year 5 (April 2020)	Target
		UNFCCC COP 22 and SB46	UNFCCC COP 23 and SB48	UNFCCC COP 24	UNFCCC COP 25	
Number of IPLCs who, after participating in a DGM exchange, have attended UNFCCC negotiations, disaggregated by sex and nationality (cumulative)	0	26	38	47	53	50

Indicator References:

Indicator:	Number of person-hours of capacity building and/or knowledge exchange with participants in regional and global exchanges hosted by DGM Global, disaggregated by sex and IPLC status		
Indicator Type:	Custom – Designed by DGM Global	Target:	6,000
Result Measured:	Output BC1: Targeted beneficiaries from DGM and non-DGM countries participate in regional and global exchanges hosted by DGM Global...		
Unit of Measure:	Number of person-hours		
Disaggregation:	Sex (%), IPLC status (%)		
Reported By:	DGM Global		
Definitions:	“person-hours” – a metric of overall engagement with exchange participants calculated by adding the time spent by each participant in capacity-building and knowledge-sharing activities		



	<p>“capacity building” – time spent developing relevant skills that can be used to enhance engagement in climate action and sustainable forestry</p> <p>“knowledge exchange” – time spent learning about key topics from exchange facilitators and other participants to enable more effective engagement in climate action and sustainable forestry</p> <p>“regional and global exchanges” – Events hosted by DGM Global, convening DGM stakeholders from different countries within a region or around the world, as opportunities for capacity building and knowledge exchange</p>
Data Collection:	<p>Attendance sheets are used to track the number of participants present for each day of the regional and global knowledge exchanges hosted by DGM Global. These are cross-referenced against the agenda for the day’s training to determine how many hours of capacity building and/or knowledge exchange took place in that day. The basic formula for calculating person-hours for each day is as follows:</p> <p># of participants * # of hours of capacity building and knowledge exchange = person-hours</p> <p>Members of the GEA team who were present for the exchange verify that participants were present for the whole day and that the agenda was followed.</p>
Reporting Plan:	Data will be reported Semiannually in the DGM Semiannual Global Project and Program Reports

Indicator:	Six-month average of monthly unique visitors to the DGM Global website		
Indicator Type:	Custom – Designed by DGM Global	Target:	500
Result Measured:	Output E2: The DGM Global website effectively showcases IPLC-led successes in climate action and sustainable forestry		
Unit of Measure:	Arithmetic average number of monthly unique visitors		
Disaggregation:	N/A		
Reported By:	DGM Global		
Definitions:	<p>“Six-month average” – arithmetic mean of values collected from the past six months</p> <p>“Monthly unique visitors” – Measures how many unique IP addresses visited the DGM Global website in a given calendar month</p> <p>“DGM Global website” – www.dgmglobal.org and/or other pages within the same domain</p>		
Data Collection:	The DGM Global website is built using Squarespace, which reports various metrics on website performance. The GEA will collect Squarespace’s data on unique visitors for each of the past six months and find the simple average of these values.		
Reporting Plan:	Data will be reported Semiannually in the DGM Semiannual Global Project and Program Reports		

Indicator:	Number of IPLCs who, after participating in a DGM exchange, have attended UNFCCC negotiations, disaggregated by sex and nationality		
Indicator Type:	Custom – Designed by DGM Global	Target:	50



Result Measured:	Output E3: DGM exchange participants are well-represented at UNFCCC negotiations
Unit of Measure:	Number of IPLC participants
Disaggregation:	Sex, nationality
Reported By:	DGM Global
Definitions:	“UNFCCC negotiations” – Either (1) the annual Conference of the Parties or (2) the semiannual Conference of the Subsidiary Bodies
Data Collection:	The GEA has an ongoing list of exchange participants, including associated organizations and countries of origin, based on the attendance lists from these events. The GEA cross-references this list against known participants in UNFCCC conferences, including those directly supported by the DGM, directly observed by members of the GEA, and those who confirm their participation.
Reporting Plan:	Data will be reported Semiannually in the DGM Semiannual Global Project and Program Reports

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P128748	TF-18707	Effective	USD	4.72	4.72	0.00	4.72	0.00	100%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P128748	TF-18707	Effective	30-Mar-2015	16-Apr-2015	15-Jun-2015	31-Dec-2020	31-Dec-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.