PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, One WASH- Consolidated WASH Account (CWA) Project "Phase II", P167794

Project Implementation agency: Water Development Commission (WDC) of

the Ministry of Water, Irrigation and Energy (MoWIE)

Date of the Procurement Plan: August 28, 2019

Period covered by this Procurement Plan: September 2019 to August 2020.

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- Open Advertising of the procurement opportunity at the national level;
- The procurement is open to eligible firms from any country;

- The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;
- Contracts with an appropriate allocation of responsibilities, risks and liabilities;
- Application of Standstill period and Publication of contract award information;
- Maintenance of records of the procurement process; and
- The Bank has the right to review procurement documentation and activities.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "**Not Applicable**"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information. None

PROCUREMENT PLAN

Ethiopia: One WASH—Consolidated Water Supply, Sanitation, and Hygiene Account Project (One WASH—CWA)

General Information

Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2020–03–11

Particle Of the Original Procurement Plan: 2020–03–11

Project ID: P167794 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-27 GPN Date: 00 me WASH—Consolidated Water Supply, Sanitation, and Hygiene Account Project (One WASH—CWA) Loan / Credit No: IDA / 64450 Executing Agency(les Gambella Region Water Bureau

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	nents	Prequalifi Evaluation	Report	Draft Bio Docume Justifica	ent / ation	Notice / I		Bidding Doc Issu	ed	Proposal Su Opening	/ Minutes	Bid Evaluatio and Recomm for Awa	endation ard	Signed Contract	Cor	Contract empletion
ET-CAMBELLA RWB-151885- CW-RFQ / procurement of works for construction of fast moving spare parts shops center for six program woredast (Abob, Makuwey, Jikawo, Jor, Gambella Zuria and Godere woredas) and implemented by Regional Water bureau	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Open – National	Single Stage - One Envelope				18,228.03	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-02-24	Actual	Planned	Actual	Planned	Actual	Planned		Planned Actual 2020-04-20 2020-07		-05-
ET-GAMBELLA RWB-152623- CW-RFQ / Drilling and Construction of 8 Shallow Well 4 for Water bureau 2 for Education Bureau and 2 for Health Bureau at Jikawo and makuwey woredas and implemented by Regional Water Bureau	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Open – National	Single Stage – One Envelope				0.00	Under Implementat ion							2020-01-25							2	2020-03-21	2020-(19	07-
ET-GAMBELLA RWB-209492- CW-RFQ / Drilling and Construction of 2 Hand Dug wells in Jor woreda by Jore woreda Finance office	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementat ion							2021-01-20							ž	2021-02-25	2021-0 11	
ET-GAMBELLA RWB-209514- CW-RFQ / procurement of 2 spring development in Godere woreda by Godere woreda Finance office	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementat ion							2021-01-20							2	2021-03-10	2021-0	
ET-GAMBELLA RWB-212027- CW-RFQ / procurement of construction shade for sanitation marketing center at Makuey woreda by Makuey woreda finance office	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementat ion							2021-02-20							2	2021-04-03	2021-0 02	
ET-GAMBELLA RWB-211630- CW-RFQ / procurement of construction shade for sanitation marketing center at Abobo town by abobo finace office	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Limited	Single Stage – One Envelope				0.00	Pending Implementat ion							2021-02-23							2	2021-04-13	2021-0 12	06-
ET-GAMBELLA RWB-212026- CW-RFQ / procurement of construction shade for sanitation marketing center at Godere, woreda by godere finace office	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementat ion							2021-02-20							ā	2021-04-10	2021-0 09	06-
ET-CAMBELIA RWB-213912- CW-RFQ / Drilling and construction of 9 shallow wells with hand pump for communities and health institutions(5 for water burea and 4 for health Bureau at Godre_Akobo, and Gambella Zuria and implimented by Regional Water Bureau.	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Limited	Single Stage – One Envelope				0.00	Pending Implementat ion							2021-02-04							2	2021-04-01	2021-(30	06-
ET-CAMBELLA RWB-213916- CW-RFQ / Construction of Sex Segregated Latrine with urinal and hand washing Facilities and menstrual and Hygiene room At Cambella Zuria Woreda Nikiewo primary school by Regional Education Bureau	IDA / 64450	Institutional Water Supply, Sanitation, and Hygiene (Institutional WASH)	Post	Request for Quotations	Limited	Single Stage – One Envelope				0.00	Pending Implementat ion							2021-02-04							2	2021-03-19	2021-0 17	06-
ET-GAMBELLA RWB-213917- CW-RFQ / Construction of Sex Segregated Latrine with urinal and hand washing Facilities and menstrual and Hygiene room At Godre Woreda Gelesha primary school by Regional Education Bureau	IDA / 64450	Institutional Water Supply, Sanitation, and Hygiene (Institutional WASH)	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementat ion							2021-02-04							ā	2021-04-01	2021-(30	06-

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu	qualification ments	Prequali Evaluatio	n Report	Draft I Docur Justifi		Specific Pr Notice /		Bidding Do Issi		Proposal Su Opening	ibmission /	Bid Evaluati and Recomi for A	mendation	Signed C	Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-GAMBELLA RWB-151797- GO-RFB / procurement of spare parts for Indian mark II Hand pump for rural water supply and implemented by Regional Water Bureau	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Open – National	Single Stage - One Envelope		0.00	Under Implementati on							2020-02-15								2020-04-11		2020-05-11	

ET-GAMBELIA RWB-151860- CO-RFQ / Procurement of office furniture for Regional water bureau , four small towns! Abobo, Metar, Kourgungand Tergol Jand Sere, Jor, Jikawo, Ma kuwey, Gambella Zuriaand Akobo) and implimented by Regional water bureau	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Open – National	Single Stage – One Envelope	0.00	Under Implementati on				2020-09-12				2020-11-07	:	2020-12-07	
ET-GAMBELLA RWB-197565- GO-RFQ / procurement of Dewatering pumps, Mold , Tripod and chain block for rural woredas by Regional water Bureau.	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Open – National	Single Stage – One Envelope	0.00	Pending Implementati on				2021-01-13				2021-03-10	:	2021-04-09	
ET-GAMBELLA RWB-151814- GO-RFQ / procurment of laptops and Desktops for PMU,RWCO, Woredas and Small Towns (6 laptops for PMU 3 Laptops for RWCO, 4 Desktops for woredas (Godere, Makueylikawo and Gambella)	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-01-19				2021-03-16	:	2021-09-12	
ET-GAMBELIA RWB-211628- GO-DIR / procurement of construction materials for sanitation marketing of Godere woreda by godere woreda finance office	IDA / 64450	Institutional Water Supply, Sanitation, and Hygiene (Institutional WASH)	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementati on				2021-03-23				2021-05-11	:	2021-06-10	

L	NON CONSULTING SE	ERVICES																										
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu	ualification ments		ification on Report	Draft I Docur Justifi		Specific Pro Notice / I	ocurement nvitation	Bidding Do			ibmission / / Minutes	Bid Evaluat and Recom for A	tion Report mendation ward	Signed C	Contract	Contract Co	ompletion
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																												

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request fo		Request fo		Opening or Proposals		Evalua Technical	ition of	Combined Report a Negotiate	and Draft	Signed (Contract	Contract (ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-GAMBELLA RWB-151886- CS-QCBS / procurement of consultancy service for technical assistance of six woredas and four small woredas and four small design, business plan preparation and capacity building assessment and implemented by Regional Water bureau	IDA / 64450	Rural Water Supply, Sanitation, and Hygiene (Rural WASH)	Post	Quality And Cost- Based Selection	Open – National		0.00	Pending Implementation	2020-10-05		2020-10-12		2020-12-15				2021-01-15		2021-02-05		2021-02-26		2021-03-26		2021-10-22	

INDIVIDUAL CONSUL	TANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of I	Reference	Identified Consi		Draft Ne Cont	ract	Signed (Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual