

PROCUREMENT PLAN

Project information: Democratic Republic of Congo - Kinshasa
Multisector Dev and Urban Res (P171141)

Project Implementation agency: Ministry of Public Works - Cellule Infrastructures

Date of the Procurement Plan: March 2020-

Period covered by this Procurement Plan: March 2020 - Sept 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Standard Bidding Documents. All Standard Bidding Documents to be used for the project under NCB shall be found acceptable to the World Bank before their use during the implementation of the project.

(b) **Eligibility.** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin, and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience, and capacity to carry out the contract related to the specific bidding process.

(c) **Advertising and bid preparation time.** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*), and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later.

(d) **Criteria for qualification of bidders.** Qualification criteria shall only concern the bidder's capability and resources to perform the contract, taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents.

(e) **Evaluation and contract award.** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no 'blanket' limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;

(f) **Preferences.** No preference shall be given to domestic/regional bidders, to domestically/regionally manufactured goods, and to bidders forming a joint venture with a national firm or proposing national subcontractors or carrying out economic activities in the territory of the recipient.

(g) **Publication of contract award.** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) website.

(h) **Fraud and corruption.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to

have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(i) **Inspection and audit rights.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records, and other documents relating to the bid submission and contract performance.

(j) **Requirement for administrative documents and/or tax clearance certificate.** The bidding documents shall not require foreign bidders to produce any administrative or tax-related certificates before confirmation of awarding a contract.

(k) **Modifications of a signed contract.** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by 15 percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable

Works: is not applicable

PROCUREMENT PLAN Congo, Democratic Republic of : Kinshasa Multisector Development and Urban Resilience Project

General Information

Country: Congo, Democratic Republic of **Bank's Approval Date of the Original Procurement Plan:** 2021-06-10
Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-21
Project ID: P171141 **GPN Date:**
Project Name: Kinshasa Multisector Development and Urban Resilience Project
Loan / Credit No: IDA / V3360, IDA / 68580
Executing Agency(ies): UNITE DE COORDINATION ET MANAGEMENT DES PROJETS DU MINISTRE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
ZR-UCM-238440-CW-RFB / Travaux d'électrification des écoles, des centres de santé et des bâtiments publics dans la ville de Kinshasa, et des 12,1 km de voirie secondaire et tertiaire et de 2 aménagements paysagers à Ndjili, y compris le service de maintenance	IDA / V3360	Contingency Emergency Response	A priori	Appel d'offres	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	11,070,000.00	0.00	En attente d'exécution					2021-07-26			2021-07-30					2021-09-03			2021-10-09			2021-11-26	2022-11-21
ZR-UCM-238443-CW-RFB / Travaux de protection contre les inondations et les érosions dans les postes de Funa, Kimweza, Lingwala et Badladingi ainsi que les sous stations Sendwe, Devinsire, Makala, Kinsuka et Masina dans la ville de Kinshasa	IDA / V3360	Contingency Emergency Response	A priori	Appel d'offres	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	9,204,550.00	0.00	En attente d'exécution					2021-07-26			2021-07-30					2021-09-28			2021-11-12			2021-12-30	2022-12-25
ZR-UCM-238526-CW-RFB / Travaux d'électrification par énergie solaire photovoltaïque de la Faculté Polytechnique de l'Université de Kinshasa, des 14 homes des étudiants ainsi que de l'allée principale reliant l'Église Sainte Marie la Miséricorde à la Faculté de Médecine	IDA / V3360	Contingency Emergency Response	A priori	Appel d'offres	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	9,654,750.00	0.00	En attente d'exécution					2021-07-19			2021-07-23					2021-09-06			2021-10-12			2021-11-29	2022-11-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZR-UCM-238527-CS-QCBS / Consultant chargé de contrôle et surveillance des travaux d'électrification de la Faculté Polytechnique de l'Université de Kinshasa, 14 homes des étudiants ainsi que l'allée principale reliant l'Église Sainte Marie la Miséricorde à la Faculté de Médecine	IDA / V3360	Contingency Emergency Response	A priori	Sélection fondée sur la qualité et le coût	Open - International		1,045,000.00	0.00	En attente d'exécution	2021-07-26		2021-08-16		2021-09-29					2021-10-27		2021-11-26			2021-12-31		2022-02-04		2023-02-04
ZR-UCM-238528-CS-QCBS / Consultant/ firme en charge de contrôle et surveillance des travaux de protection contre les inondations et les érosions dans les postes Funa, Kimweza, Lingwala et Badladingi et les sous stations Sendwe, Devinsire, Makala, Kinsuka et Masina à Kinshasa	IDA / V3360	Contingency Emergency Response	A priori	Sélection fondée sur la qualité et le coût	Open - International		1,030,000.00	0.00	En attente d'exécution	2021-07-26		2021-08-17		2021-10-06					2021-11-06		2021-12-12			2022-01-28		2022-02-08		2023-02-08
ZR-UCM-238530-CS-QCBS / Consultant chargé du contrôle et surveillance des travaux d'électrification des écoles, centres de santé et bâtiments publics à Kinshasa, et 12,1 km de voirie secondaire et tertiaire et 2 aménagements paysagers à Ndjili	IDA / V3360	Contingency Emergency Response	A priori	Sélection fondée sur la qualité et le coût	Open - International		1,230,000.00	0.00	En attente d'exécution	2021-07-26		2021-08-18		2021-09-23					2021-10-24		2021-11-28			2022-01-13		2022-02-01		2023-02-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/ Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ZR-UCM-248755-CS-INDV / Recrutement d'un Assistant en Passation des Marchés	IDA / 68580	Project Management	A posteriori	Individuel	Open		30,000.00	0.00	En attente d'exécution	2021-10-25		2021-12-13		2022-01-03		2022-02-07		2023-02-08
ZR-UCM-248756-CS-INDV / Recrutement d'un Assistant en Suivi & Evaluation	IDA / 68580	Project Management	A posteriori	Individuel	Open		30,000.00	0.00	En attente d'exécution	2021-10-25		2021-12-13		2022-01-03		2022-02-07		2023-02-08
ZR-UCM-248757-CS-INDV / Recrutement d'un Comptable du projet	IDA / 68580	Project Management	A posteriori	Individuel	Open		42,000.00	0.00	En attente d'exécution	2021-10-25		2021-12-13		2022-01-03		2022-02-07		2023-02-07