

## PROCUREMENT PLAN (Textual Part)

**Project information: Building Beirut Businesses Back & Better (P176013)**

**Project Implementation agency: Kafalat s.a.l.**

**Date of the Procurement Plan: July 16<sup>th</sup>, 2021**

**Period covered by this Procurement Plan: July 10 - July 16, 2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *“Not Applicable”*

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *“Not Applicable”*



LB-KAFALAT-254308-CS-INDV / Seconded Field Officer	/	Component 3 - Project Management and Gender Support	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-09-22		2021-10-02		2021-10-23		2021-11-27		2024-07-31
LB-KAFALAT-254309-CS-INDV / Seconded Field officer	/	Component 3 - Project Management and Gender Support	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-09-22		2021-10-02		2021-10-23		2021-11-27		2024-07-31